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This report has been prepared in accordance with West Virginia Code Chapter 17, Article 

2D, Highway Design-Build Program (See Appendix A). 

 

As per the legislation, “the Commissioner of the West Virginia Division of Highways may 

expedite the construction of projects by combining the design and construction elements of a 

highway or bridge project into a single contract as provided in this article.  On or before January 

15, 2014 and annually thereafter the commissioner shall prepare and submit to the Joint 

Committee on Government and Finance a report evaluating the experience of the Division of 

Highways with each project, including whether the division realized any cost or time savings, the 

number and cost of change orders, the quality of work performed, the number of bids received 

and other issues the commissioner considers appropriate.” 

 

 

 

  



 

WVDOH Design-Build Program – 2018 
 

During 2018, the West Virginia Division of Highways (WVDOH) has used the Design-Build 

method of project procurement to award 45 projects.  Two of the projects were from the 

regular program, 18 projects were awarded under the bond programs, and 25 projects were 

awarded in an effort to bring intersections across the state into compliance with updated ADA 

requirements.   

 

The design-build project procurement method allows for the design phase and construction 

phase of a project to be completed by a team, usually a contractor paired with an engineering 

firm, which typically allows the project to be completed on an accelerated schedule because 

design and construction can occur concurrently.  WVDOH has experienced these time savings 

on nearly all the design-build projects.  With the contractor owning the design from the 

beginning, they can steer the final design to fit their company’s individual strengths while 

providing a final product that meets the requirements of the original contract.  This not only 

allows for innovation on projects, but it also allows for a better final product which benefits 

the travelling public.  The quality of work performed has been comparable to the projects 

awarded through the design-bid-build process.  The number of contractors that bid on the 

design-build projects for the WVDOH has increased since the first design-build projects were 

awarded.  The increased competition for projects has led to more competitive bids and a larger 

number of bids in general.  Another benefit of having one team complete the project is the 

reduction in number of change orders and value engineering proposals compared to 

traditional design-bid-build projects.  It should be noted that all contracts, whether design-

bid-build or design-build, will have at least one change order to final and close out the project 

because of the software used to manage and fund the projects.   

 

The Design-Build tool continues to be one of the most valuable tools that the WVDOH has at 

its disposal for expediting work and maintaining quality in design and construction.  WVDOH 

has reported extremely favorable results to the Legislature for all 12 years since the 

Legislature approved the use of Design-Build.  As can be seen from the attached list of 

projects, this tool has been crucial in the delivery of the Roads to Prosperity Program.   

  



 

 Regular Program Projects 

Projects from the regular federal program were selected to use the design-build of project 

procurement based on schedule, type of work, and potential for innovation.  The following 

projects were awarded during 2018:   

Project County 

Bid 

Amount 
Expended                          

as of 12/31/2018 

# of Bids 

Received 

# of 

Change 

Orders 

Cost of 

Change 

Orders 

White Oak Bridge* Boone $1,515,000 $1,528,662 3 3 $16,532 

Dola Bridge Harrison $1,961,499 $1,366,057 3 3 $267,500 

 

Bond Projects 

With the sale of the GARVEE bonds and Turnpike bonds, a large number of projects were 

needed to be made ready for award on a very short schedule.  Projects were selected based on 

environmental sensitivity/restrictions, utility involvement, right-of-way requirements, and 

project scope.  The following projects were awarded during 2018:  

Project County 

Bid 

Amount 

Expended                          
as of 

12/31/2018 

# of Bids 

Received 

# of 

Change 

Orders 

Cost of 

Change 

Orders 

Tom Williams Family 

Bridge +3 Kanawha $19,555,555 $977,778 3 1 $0 

Tickville Bridge  Mason $1,709,997 $168,250 7 2 $250 

McClanahan Bridge +1 Putnam $2,284,954 $173,096 5 1 $0 

Sandyville Bridge Jackson $1,937,627 $230,000 6 1 $0 

Race Track Bridge Wood $2,137,103 $190,250 5 1 $250 

Airport Exit Bridge Monongalia $3,818,000 $295,723 4 1 $0 

US Navy PO 1st Class 

Kevin Harrison $4,240,894 $362,553 3 1 $0 

Camden Street Bridge Harrison $2,234,900 $521,980 2 1 $0 

Mill Branch Bridge Hampshire $1,153,250 $517,809 2 0 $0 

Rock Cliff Drive Bridge Berkeley $4,546,116 $1,072,883 3 0 $0 

Chapel Road Bridge +1 Ohio $6,141,218 $393,038 3 1 $0 

Harmon Creek Bridge Brooke $6,765,600 $446,530 3 1 $0 

Diana Deck Girder Webster $1,378,998 $74,466 5 0 $0 

Junior Bridge Barbour $3,194,180 $654,807 3 0 $0 

Dunloup Creek Bridge* Fayette $1,147,130 $1,133,364 6 0 $0 

Reese Bridge Greenbrier $1,181,832 $1,047,103 5 0 $0 

Powell's Creek Bridge 

+1 Nicholas $3,131,777 $930,029 3 0 $0 

Green B. Margie 

Blankenship Bridge McDowell $1,830,999 $1,445,153 3 1 $0 

 



 

ADA Projects 

The design-build procurement method was used to award projects to bring intersections 

across the state into compliance with the Proposed Accessibility Guidelines for Pedestrian 

Facilities in the Public Right of Way (PROWAG).  The following projects were awarded in 

2018:  

Project County 

Bid 

Amount 

Expended                          
as of 

12/31/2018 

# of Bids 

Received 

# of 

Change 

Orders 

Cost of 

Change 

Orders 

Charleston ADA Kanawha $950,000 $949,591 4 2 $0 

Seventh Ave ADA +2* Kanawha $947,773 $938,295 3 0 $0 

Cross Lanes ADA* Kanawha $734,590 $727,244 3 0 $0 

MacCorkle ADA +1 Kanawha $302,097 $143,527 4 0 $0 

Huntingon ADA +2* Cabell $699,000 $699,000 3 0 $0 

South Parkersburg 

ADA* Wood $688,158 $619,343 1 1 $0 

Downtown Pburg Curb 

Ramps +3* Wood $892,883 $800,915 1 1 $0 

East Main St +1* Harrison $252,000 $244,543 3 3 -$2,000 

Wellsburg ADA +2* Brooke $1,300,083 $1,235,079 2 0 $0 

North Wheeling ADA* Ohio $515,199 $489,439 2 1 $8,883 

Paden City ADA +2* Tyler $994,129 $1,030,064 2 3 $133,940 

Weirton ADA* Hancock $1,343,480 $1,403,937 3 3 $148,783 

Barbour Co ADA Barbour $1,108,392 $912,623 2 1 $0 

Braxton Co ADA* Braxton $471,762 $427,416 7 0 $0 

Webster Co ADA Webster $712,715 $474,668 7 0 $0 

Turnpike Rd. +1 Nicholas $1,211,500 $1,054,005 2 0 $0 

Main St +2 Fayette $1,941,900 $1,475,844 2 0 $0 

Temple St. +3 Summers $2,853,700 $2,197,349 3 0 $0 

Riverview Ave +4 Greenbrier $1,644,900 $575,715 3 0 $0 

Fayette Pike* Fayette $274,400 $268,912 2 0 $0 

Market St. +2* Monroe $835,000 $818,300 1 0 $0 

Courthouse Rd - Kegley 

Rd +1 Mercer $256,200 $243,390 2 0 $0 

Riverside Dr - Stewart St 

+1* McDowell $712,800 $635,010 1 0 $0 

Bluefield Ave - E 

Cumberland Rd +1* Mercer $1,150,000 $202,070 2 0 $0 

Mabscott - Skelton Rd 

+2* Raleigh $2,792,445 $2,774,245 1 0 $0 

 

Projects marked with “*” in the 3 charts above are considered “substantially complete.” 

 

 



 

 

 

 

 

 

 

 

 

 

 

Appendix A 

West Virginia Code §17-2D 

“West Virginia Highway Design-Build Pilot Program” 












