
OHIO

Construction of 4-lane and bridge (4.01 miles 
@ $49.0M) by Bizzack to be completed 

summer 2010 (Zande/EL Robinson design) 

Construction of 4-lane and bridge 
(2.00 miles @ $24.7M) by Mashuda
opened Fall 1997 (Woolpert design)

Construction of 4-lane (3.80 miles @ $48.4M) 
by Kokosing to be completed summer 2010 

(MS/EL Robinson design) 

US 35 Corridor
Development Status

June 30, 2009

No Scale

Open to traffic

Under construction/contract advertised

Final design underway or complete

Final design not underway

Construction of 4-lane (13 
miles) not scheduled 

MASON COUNTY

Open to Traffic: 14.2 miles

Under Construction: 7.8 miles

Remaining: 13 miles

Total Expended/Committed to Date: $452.7 million

Total Remaining Cost to Complete: $250 million
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