
Open to traffic

Construction underway/complete or 
contract advertised; not open

Design underway/complete

Final design not underway

No Scale

*

CORRIDOR H
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KERENS-PARSONS

US 219 Conn to WV 72 I/C (04)

3.1-mile grade, drain, bridges 

by Kokosing anticipated to 

be complete Fall 2023 at cost 

of $192.1M

KERENS-PARSONS

Kerens to US 219 Conn (02)

7.5-mile grade, drain, bridges P3 

by Kokosing anticipated to be 

complete 2022 at cost of $241.6M

KERENS-PARSONS

Cheat River Bridge (08)

0.3-mile bridge construction anticipated 

to begin Fall 2024 w/completion Fall 

2024 at cost of $278.3M ($40M NSFLTP)

KERENS-PARSONS

WV 72 I/C to Parsons (05)

4.0-mile grade/drain, bridges, paving, interchange 

construction (excluding Cheat River Br) 

anticipated to begin Spring 2022 w/completion 

late 2024 at cost of $217.8M ($60M NSFLTP)

KERENS-PARSONS

Kerens to US 219 Conn (06)

7.5-mile paving anticipated to begin Fall 2020 

w/completion late 2022 at cost $40M ($20M BUILD)

PARSONS-DAVIS

9.2-mile construction anticipated to 

begin early 2031 at cost of $300M

WARDENSVILLE-VIRGINIA

6.8-mile construction 

anticipated to begin early 

2027 at cost of $166M

Kerens to Parsons
(15 miles)

10.6 miles under construction; 

anticipated completion of entire 

section late 2024

$459M committed*; $556M to 

complete

I-79 (Weston) to Kerens

40.8 miles open to traffic

$395M expended*

Davis to Wardensville 

60 miles open to traffic

$1,083M expended*

Wardensville to Virginia
(7 miles)

Design anticipated to begin 

summer 2021; RW to begin late 

2021

CN anticipated to begin early 2027; 

anticipated completion late 2030

$189M to complete

Parsons to Davis
(9 miles)

Design anticipated to begin fall 

2025; RW to begin fall 2028

CN anticipated to begin early 2031; 

anticipated completion late 2034

$350M to complete

KERENS-PARSONS

US 219 Conn to WV 72 (10)

3.1-mile paving anticipated to begin Fall 2022 

w/completion Fall 2024 at cost of $20M ($12M INFRA)

Open to Traffic: 101 miles

Under construction/advertised (not fully open): 10.6 miles

Total to open (includes miles under CN/adv): 31 miles

Total Est. Expended to Date*: $1.93 billion

Total Est. Remaining Cost to Complete: $1.10 billion

* Figures for amount of funds committed or expended represent estimated costs and the

Division of Highways does not warrant the accuracy of these figures, which are limited by

availability of historical data. Figures representing funds remaining to complete are estimates.


