

**APRIL 15 - JUNE 2019 PLAN**

DISTRICT 03  
Calhoun County

COUNTY	ROUTE NUMBER	ROAD NAME	FROM (Milepost)	TO (Milepost)	Core Plan			Additional Maintenance			Contracts/PO's	
					Mow	Patch	Ditch	Mow	Patch	Ditch	Other	Construction
Calhoun	CR 1	Munday Road	0.00	3.88	x		x		x	x		
Calhoun	CR 1/1	Straight Creek	0.00	0.31	x						Stabilization	
Calhoun	CR 1/4	Maze Road	0.00	0.89	x							
Calhoun	CR 1/5	Owens Road (Monroe)	0.00	1.92	x						Stabilization	
Calhoun	CR 1/6	Sawyers Road	0.00	0.43	x							
Calhoun	CR 10	Big Root Run	0.00	3.14	x		x					
Calhoun	CR 10	Big Root Run	3.14	5.86	x		x		x		Stabilization	
Calhoun	CR 10/1	Broomstick Road	0.00	1.20	x	x	x					
Calhoun	CR 11	Euclid-Nicut	0.00	6.51	x	x						
Calhoun	CR 11	Euclid-Nicut	6.51	9.84	x	x					Stabilization & Pipe	
Calhoun	CR 11/1	Crooked Run	0.00	1.16	x					x	Stabilization	
Calhoun	CR 11/2	Bear Run	0.00	2.07	x					x	Stabilization	
Calhoun	CR 11/3	Granny She/Lower Nicut	0.00	3.95	x		x		x		Stabilization	Surface Treat
Calhoun	CR 11/3	Euclid-Walnut-Lower Nicut	3.95	1.87	x		x		x		Stabilization/Pipe	Surface Treat
Calhoun	CR 11/4	Frozen Run	0.00	2.41	x						Stabilization	
Calhoun	CR 11/5	Upper Big Run (Eden Road)	0.00	2.34	x				x			
Calhoun	CR 11/6	Nicut Run (Upper Nicut)	0.00	2.53	x		x		x			
Calhoun	CR 11/7	Big Run Road	0.00	1.09	x					x		
Calhoun	CR 11/8	Mount Run Road	0.00	0.75	x		x				Stabilization	
Calhoun	CR 12	West Fork Road	0.00	2.36	x							
Calhoun	CR 12	West Fork Road	5.34	8.38	x					x	263 - Blading/Stabilization	
Calhoun	CR 12	Westfork Road	8.38	12.19	x					x	263 - Blading/Stabilization	
Calhoun	CR 12	Westfork Road	0.00	5.34	x						Stabilization	
Calhoun	CR 12/1	Little Creek	0.00	3.33	x		x		x	x	Stabilization & Pipe	Pave
Calhoun	CR 12/3	Little Rowles Run	0.00	4.00	x						Stabilization	
Calhoun	CR 12/4	Tuttle Hill Road	0.00	1.95	x							
Calhoun	CR 12/5	Bear Fork	0.00	0.85	x							
Calhoun	CR 12/6	Hog Fork	0.00	0.58	x				x			
Calhoun	CR 13	Fink Run Road	0.00	4.62	x	x				x		
Calhoun	CR 14	Rowles Run	0.00	5.60	x	x	x				260 - Shoulder Stone/Stabilization	Pave
Calhoun	CR 14/4	Hardman Fork	0.00	3.28	x		x					
Calhoun	CR 14/5	Hardman's Fork	0.00	1.49	x					x		
Calhoun	CR 15	Oka - Big White Oak Run	0.00	3.65	x					x		
Calhoun	CR 15	Big White Oak Run Road	3.65	6.08	x						260 - Shoulder Stone/Stabilization	
Calhoun	CR 15/1	Jarvis Road	0.00	0.40	x							
Calhoun	CR 15/2	Little White Oak	0.00	0.50	x		x			x		
Calhoun	CR 15/2	Little White Oak	0.50	4.25	x		x				260 - Shoulder Stone/Stabilization	
Calhoun	CR 15/2	Little White Oak Road	4.25	5.54	x						260 - Shoulder Stone/Stabilization	
Calhoun	CR 15/3	White Oak/Oka Road	0.00	1.96	x						Stabilization	
Calhoun	CR 15/4	Griffin Road	0.00	1.52	x					x	Stabilization	
Calhoun	CR 15/5	Hollywood Road	0.00	0.97	x				x	x	Stabilization & Pipe	
Calhoun	CR 15/6	Oka Access Road	0.00	0.48	x							
Calhoun	CR 16/1	Prosperity - Leading Creek	0.00	0.69	x	x						
Calhoun	CR 16/10	Jim Bell Road	0.00	0.20	x							
Calhoun	CR 16/12	Riffle Run Road	0.00	1.25	x							
Calhoun	CR 16/13	Road Run - Sycamore	0.00	1.39	x							
Calhoun	CR 16/14	Mt Zion - Pine Creek Road	0.00	1.01	x							
Calhoun	CR 16/15	Mud Lick Road	0.00	2.46	x							
Calhoun	CR 16/8	Hospital Road	0.00	0.12	x						260 - Shoulder Stone	
Calhoun	CR 16/19	Daniel's Run	0.00	1.74	x	x						
Calhoun	CR 16/2	Bowser Road	0.00	0.90	x							
Calhoun	CR 16/20	Leach Road	0.00	0.16	x							
Calhoun	CR 16/21	Sycamore Loop (Turtle Road)	0.00	2.49	x				x		Stablization	
Calhoun	CR 16/22	Right Fork Daniel's Run	0.00	2.74	x						Stabilization	
Calhoun	CR 16/23	Left Fork Creek (Upper Sycamore)	0.00	5.81	x				x		Stabilization	
Calhoun	CR 16/25	Right Fork Crummies Creek	0.00	3.56	x		x		x	x		Surface Treat
Calhoun	CR 16/26	Right Fork Rush Run	0.00	2.06	x		x		x			
Calhoun	CR 16/27	Wolf Run/Mary's Fork	0.00	0.88	x							
Calhoun	CR 16/27	Wolf Run/Mary's Fork	0.88	2.92	x		x			x	Stabilization	
Calhoun	CR 16/28	Sears Run	0.00	3.73	x					x	Stabilization	
Calhoun	CR 16/29	Meadows Run	0.00	2.96	x						Stabilization	
Calhoun	CR 16/3	Williams Road/Dean Wager Road	0.00	1.42	x						Stabilization	

**APRIL 15 - JUNE 2019 PLAN**

DISTRICT 03  
Calhoun County

COUNTY	ROUTE NUMBER	ROAD NAME	FROM (Milepost)	TO (Milepost)	Core Plan			Additional Maintenance				Contracts/PO's		
					Mow	Patch	Ditch	Mow	Patch	Ditch	Other	Construction	PO	
Calhoun	CR 16/31	Walker - Douglas Road	0.00	3.37	x									
Calhoun	CR 16/32	Hunt Road	0.00	1.57	x							412 - Embankment/Stablization		
Calhoun	CR 16/33	Douglas/Charles O'Neil Road	0.00	0.55	x							Stabilization		
Calhoun	CR 16/34	Northside of Grantsville	0.00	1.15	x				x	x		Pipe		Pave
Calhoun	CR 16/35	Kelly Road	0.00	2.18	x				x			Stabilization		
Calhoun	CR 16/36	Vaughn Road	0.00	0.77	x				x	x				Pave
Calhoun	CR 16/38	Straight Run Road	0.00	0.10	x									
Calhoun	CR 16/4	Nobe Road	0.00	2.44	x	x								
Calhoun	CR 16/43	East Vaughn Road	0.00	0.20	x				x	x				Pave
Calhoun	CR 16/44	West Vaughn Road	0.00	0.15	x				x	x				Pave
Calhoun	CR 16/45	South Vaughn Road	0.00	0.19	x				x	x				PAve
Calhoun	CR 16/46	Board of Education Road	0.00	0.41	x				x	x				Pave
Calhoun	CR 16/5	Town Hill Road	0.00	0.52	x				x					
Calhoun	CR 16/6	Road Fork	0.00	2.64	x							Stabilization		
Calhoun	CR 16/7	White Pine Road	0.00	2.21	x	x								
Calhoun	CR 16/8	Hospital Road	0.00	0.12	x				x	x		260 - Shoulder Stone		Pave
Calhoun	CR 17	Mud Fork Road	0.00	2.64	x	x			x	x		260 - Shoulder Stone/Stabilization		Surface Treat
Calhoun	CR 17/1	Pond Run	0.00	1.51	x							Stabilization		
Calhoun	CR 17/2	Camp Run	0.00	1.20	x				x					
Calhoun	CR 18	Adams/Altizer Road	0.00	3.67	x	x						412 - Embankment/Stablization		
Calhoun	CR 18	Adams/Altizer Road	5.57	8.38	x									
Calhoun	CR 18	Adams/Altizer Road	3.67	5.57	x				x					
Calhoun	CR 18/1	Jesses Run	0.00	3.59	x							Stabilization		
Calhoun	CR 18/2	Hughes Run	0.00	0.17	x									
Calhoun	CR 18/3	Sinking Springs Road	0.00	2.71	x				x					
Calhoun	CR 18/4	Left Fork of Daniel's Run	0.00	0.92	x				x					
Calhoun	CR 18/4	Left Fork of Daniel's Run	0.92	8.38	x									
Calhoun	CR 2	Leading Creek	0.00	2.72	x									
Calhoun	CR 2	Leading Creek - Ritchie County	2.72	8.77	x				x			Stabilization & Pipe		
Calhoun	CR 2/1	Browns Run	0.00	1.36	x									
Calhoun	CR 2/2	Trippett Run	0.00	1.51	x							Stabilization		
Calhoun	CR 2/3	Five Mile Run	0.00	0.58	x									
Calhoun	CR 2/4	Three Mile Run	0.00	1.74	x	x						Stabilization		
Calhoun	CR 2/5	Three Mile Road - Wirt County	0.00	0.93	x	x					x	Stabilization & Pipe		
Calhoun	CR 2/6	Cole Fork	0.00	2.44	x						x	Stabilization & Pipe		
Calhoun	CR 2/7	Two Mile Run	0.00	1.62	x							Stabilization & Pipe		
Calhoun	CR 2/9	Seth Fork	0.00	2.09	x	x						Stabilization		
Calhoun	CR 20	Beech Road/Pink	0.00	15.82	x				x			Stabilization		
Calhoun	CR 20/3	Saul's Fork	0.00	0.51	x							Stabilization		
Calhoun	CR 20/4	Left Fork Rush Run	0.00	0.72	x									
Calhoun	CR 20/4	Left Fork Rush Run	1.56	3.10	x							Stabilization		
Calhoun	CR 20/7	Blown Timber Run	0.00	1.22	x						x			
Calhoun	CR 20/8	Sang Run	0.00	1.44	x						x			
Calhoun	CR 20/9	McGlothlin Run	0.00	1.19	x						x	Stabilization		
Calhoun	CR 22	Cabin Run	0.00	2.24	x	x								
Calhoun	CR 24	Cook/Spring Run	0.00	3.65	x							Stabilization		
Calhoun	CR 24/1	Road Run	0.00	2.06	x							Stabilization		
Calhoun	CR 26	Chloe/Walnut Road	0.00	4.19	x	x								
Calhoun	CR 26/1	Walnut/Nicut (Little Walnut)	0.00	1.77	x							Stabilization		
Calhoun	CR 28	Right Fork Mud Fork	0.00	1.65	x						x	Stabilization		
Calhoun	CR 3	Annamorih - Mt Zion Road	0.00	0.25	x				x	x		Pipe		Pave
Calhoun	CR 3	Annamorih (Mt. Zion)	5.08	9.75	x				x					
Calhoun	CR 3	Annamorih (Mt. Zion)	2.20	5.08	x				x					
Calhoun	CR 3/6	Bells Ford	0.00	1.15	x							Stabilization		
Calhoun	CR 3/9	St. Paul Road	1.72	2.16	x							Stabilization		
Calhoun	CR 35/10	Carrol Road	0.00	0.41	x									
Calhoun	CR 35/11	Hardman Road	0.00	1.93	x									
Calhoun	CR 35/12	Pine Creek Road	0.00	7.63	x				x	x		Stabilization		Pave
Calhoun	CR 35/13	Leafbank Road	0.00	1.15	x				x					
Calhoun	CR 35/14	Lovada Road (Drip Ridge)	0.00	2.32	x							Stabilization		
Calhoun	CR 35/16	Perkins (Bennett Mills)	0.00	1.58	x									
Calhoun	CR 35/17	Bull River Road	0.00	3.21	x				x			Stabilization		

**APRIL 15 - JUNE 2019 PLAN**

DISTRICT 03  
Calhoun County

COUNTY	ROUTE NUMBER	ROAD NAME	FROM (Milepost)	TO (Milepost)	Core Plan			Additional Maintenance			Contracts/PO's		
					Mow	Patch	Ditch	Mow	Patch	Ditch	Other	Construction	PO
Calhoun	CR 35/18	Kimble Ridge	1.30	3.10	x							Stabilization	
Calhoun	CR 35/19	Hog Knob Road	0.00	2.57	x							Stabilization	
Calhoun	CR 35/20	Pool Road	0.00	1.33	x								
Calhoun	CR 35/21	Wright Road	0.00	2.71	x								
Calhoun	CR 35/22	Hattie's Road - Gilmer CL	0.00	2.01	x		x					Stabilization	
Calhoun	CR 35/23	Fairview-Gilmer County	0.00	1.52	x								
Calhoun	CR 35/24	Bells Ford	0.00	1.58	x								
Calhoun	CR 35/25	Right Fork of Katies Run	0.00	1.84	x							Stabilization	
Calhoun	CR 35/29	Right Fork of Pine Creek	0.00	1.37	x								
Calhoun	CR 35/30	Yoak Road	0.00	0.33	x								
Calhoun	CR 35/31	Terry Richard's Road	0.00	0.35	x								
Calhoun	CR 35/32	Fowler Road	0.00	0.99	x							Stabilization & Pipe	
Calhoun	CR 35/33	Big Run Road	0.00	1.48	x								
Calhoun	CR 35/33	Big Run Road	2.18	3.43	x								
Calhoun	CR 35/34	Stutler Road	0.00	2.07	x								
Calhoun	CR 35/35	Heiney Road (Matthews Road)	0.00	0.20	x								
Calhoun	CR 35/36	Leafbank-Lovada Road (Smith Rd)	0.00	1.06	x		x						
Calhoun	CR 35/4	Katies Run	0.00	1.96	x							Stabilization & Pipe	
Calhoun	CR 35/5	Bryner Road	0.00	1.53	x							260 - Shoulder Stone/Stabilization	
Calhoun	CR 35/6	Lemeuls Run	0.00	4.22	x				x	x		Stabilization	
Calhoun	CR 35/7	Carpenter (Lower end of Lemeuls)	0.00	0.14	x								
Calhoun	CR 35/8	Stocking Run	0.00	1.35	x								
Calhoun	CR 35/9	Norman Ridge (Cain Road)	0.00	3.61	x		x					Stabilization	
Calhoun	CR 4	Yellow Creek	0.00	9.01	x	x			x	x			Pave
Calhoun	CR 4/1	Sugar Camp Run	0.00	1.61	x								
Calhoun	CR 4/10	Frederick Road	0.00	0.46	x								
Calhoun	CR 4/11	Back Fork-Leading Creek	0.00	0.36	x								
Calhoun	CR 4/7	Charlie Givens Road	0.00	1.29	x								
Calhoun	CR 4/8	Spring Fork Road	0.00	2.25	x								
Calhoun	CR 4/9	Jackson Run Road	0.00	0.11	x								
Calhoun	CR 5/1	Little Leatherbark	0.00	1.65	x				x			Stabilization	
Calhoun	CR 5/11	Little Leatherbark (Beautiful Valley)	0.00	3.33	x								
Calhoun	CR 5/2	Jakes Fork	0.00	2.17	x							Stabilization	
Calhoun	CR 5/4	Cabin Ridge	0.00	0.30	x								
Calhoun	CR 5/4	Cabin Ridge	0.30	2.64	x								
Calhoun	CR 5/6	Bee Fork	0.00	1.71	x					x		Stabilization	
Calhoun	CR 5/7	Crummies Creek	0.00	3.31	x				x	x		Stabilization	Surface Treat
Calhoun	CR 5/8	Three Forks (Little Bearfork)	0.00	0.83	x								
Calhoun	CR 6	Big Springs - Klipstine Road	0.00	1.93	x		x		x	x		Stabilization & Pipe	Surface Treat
Calhoun	CR 7	Russett Road	0.00	7.00	x	x							
Calhoun	CR 7	Russett Road	7.00	10.47	x								
Calhoun	CR 7/10	Mike's Run (Godfrey Run)	0.00	0.37	x								
Calhoun	CR 7/11	Rubber Plant Road	0.00	0.14	x								
Calhoun	CR 7/14	Poling Road (Ike McIntyre)	0.00	1.10	x							Stabilization	
Calhoun	CR 7/3	Lower Run (Sycamore Loop)	0.00	2.01	x								
Calhoun	CR 7/3	Lower Run (Sycamore Loop)	2.01	5.61	x				x			Stabilization	
Calhoun	CR 7/4	Big Run - Sassafras Ridge	0.00	4.31	x				x				
Calhoun	CR 7/5	Staten Road	0.00	1.66	x							Stabilization	
Calhoun	CR 7/5	Staten Road	2.66	6.16	x								
Calhoun	CR 7/6	Rush Run	0	5	x				x				
Calhoun	CR 7/8	Raccoon Run	0	0.91	x								
Calhoun	CR 7/9	Wolfe Run (Timberwolf)	0.00	1.58	x							Stabilization	
Calhoun	CR 8	Nobe-Laurel Creek	0.00	2.07	x							Stabilization	
Calhoun	CR 8	Nobe-Laurel Creek	0.87	2.07	x							Stabilization	
Calhoun	CR 8	Nobe - Laurel Creek - Tipton Hollow	2.07	3.87	x				x				
Calhoun	CR 8/10	Cherry Fork - Gilmer CL	0.00	1.39	x				x				
Calhoun	CR 8/2	Slab Fork (Dave Barr Road)	0.00	1.41	x							Stabilization	
Calhoun	CR 8/9	Nobe-Cherry Fork	0.00	2.94	x				x	x		Stabilization	Surface Treat
Calhoun	CR 9	Barnes Run	0.00	7.40	x	x	x					260 - Shoulder Stone/Stabilization/Pipe	
Calhoun	CR 9/2	Lower Henry's Fork	0.00	2.91	x								
Calhoun	CR 9/3	Buckhorn Road	0.00	1.68	x								
Calhoun	CR 9/3	Buckhorn Road	1.68	2.30	x								

**APRIL 15 - JUNE 2019 PLAN**

DISTRICT 03

Calhoun County

COUNTY	ROUTE NUMBER	ROAD NAME	FROM (Milepost)	TO (Milepost)	Core Plan			Additional Maintenance				Contracts/PO's	
					Mow	Patch	Ditch	Mow	Patch	Ditch	Other	Construction	PO
Calhoun	CR 9/4	Kirby Ridge	0.00	1.65	x								
Calhoun	CR 9/6	Dennis Fork	0.00	1.43	x		x		x			Stabilization & Pipe	
Calhoun	CR 9/7	Husk Ridge	0.00	3.33	x		x		x			Stabilization & Pipe	
Calhoun	CR16/30	Hicks/Mullins Road	0.00	0.44	x								
Calhoun	HARP 901	Frederick Drive	0.00	0.32	x							Stabilization	
Calhoun	HARP 902	Kirby Drive	0.00	0.30	x							Stabilization	
Calhoun	HARP 903	Country Lane	0.00	0.38	x							Stabilization	
Calhoun	US 33	US 33	0.00	14.86	x	x							
Calhoun	WV 16	WV 16	0.00	27.85	x	x							
Calhoun	WV 16	WV 16	27.85	37.92	x	x	x						
Calhoun	WV 5	WV 5	0.00	19.60	x	x							