

Project Name	Estimated Selection Date	Development Responsibility	CON_OBLIG	CON Status
SOUTH SHINNSTON BRIDGE	9/24/2025	Engineering Division	10/28/2027	E
ARCH A MOORE JR BRIDGE	10/7/2025	District 6	10/28/2028	E
VAUGHN RAY YORK JR MEMORIAL BRIDGE EB & WB	10/8/2025	Engineering Division	6/28/2027	E
AIRPORT BRIDGE EB & WB	10/22/2025	Engineering Division	6/28/2028	E
I-70 HIGHLANDS INTERCHANGE	10/23/2025	Engineering Division		A
BOXVILLE OVERPASS NB & SB	10/23/2025	Engineering Division	6/28/2028	E
WILLIAMSTOWN I/C NB & SB	11/6/2025	Engineering Division	10/28/2027	E
WYANT BROTHERS WWII VETERANS MEM BR NB & SB	11/13/2025	Engineering Division	10/28/2027	E
H. LABAN WHITE MEMORIAL BR. +1	11/26/2025	Engineering Division	6/28/2029	E
GREENWOOD SLAB	12/5/2025	Engineering Division	2/28/2028	E
I-77 DANIEL BOONE BRIDGE	12/5/2025	Engineering Division	2/28/2029	E
DECKER ADKINS BRIDGE	12/12/2025	Engineering Division	10/28/2027	E
NAVAL F BYRNSIDE AND ARMY D CHAMBERS BYRNSIDE MEM BR	12/19/2025	Engineering Division	2/28/2028	E
LITTLE CREEK BRIDGE	12/22/2025	Engineering Division	2/28/2028	E
HARMONY GROVE I/C	1/16/2026	Engineering Division	10/28/2030	E
GEORGES CREEK BRIDGE	2/6/2026	Engineering Division	4/28/2029	E
ELK TWOMILE BRIDGE	2/6/2026	Engineering Division	4/28/2029	E
MEADOW RUN BRIDGE	2/20/2026	Engineering Division	4/28/2028	E
MIDDLE FORK BRIDGE BUNDLE	2/27/2026	Engineering Division		A
LAUREL RUN BR EB/WB	3/13/2026	Engineering Division	12/28/2026	E
NEW RIVER GORGE BRIDGE	3/20/2026	Engineering Division	12/28/2028	E
WORTHINGTON CREEK NB & SB	10/1/2026	District 3	6/28/2028	E
WILSON CT BRIDGE #2 +1	12/1/2026	District 2	6/28/2029	E
BIG SANDY PLATE GIRDER N & S (CSPG)	7/28/2027	District 3	10/28/2029	E
BIG SANDY CREEK S & N (CSPG)	7/28/2027	District 3	10/28/2029	E
THIRD AVENUE OVERPASS +1	7/30/2027	Engineering Division	10/28/2028	E
TUG TOWER BRIDGE	10/15/2027	Engineering Division	12/28/2029	E
JUDY GAP BRIDGE	11/28/2027	Engineering Division	7/28/2031	E
RIGHT FORK OF SPRING CREEK ARCH +1	3/28/2028	Engineering Division	10/28/2031	E
BELLAIRE I/C BRIDGE	4/8/2028	Engineering Division	6/28/2031	E
WV 9 TOMAHAWK SCHOOL TWLTL+1	8/4/2028	Engineering Division	11/28/2030	E
US 52 & WV 75 OP WB & EB	8/8/2028	Engineering Division	10/28/2030	E
BULA SLAB	8/28/2028	Engineering Division	10/28/2033	E
MEATHOUSE FORK BRIDGE	9/1/2028	Engineering Division	4/28/2031	E
CARPENTER BRIDGE	10/28/2028	District 3	12/28/2030	E
KNOB FORK BRIDGE	12/28/2028	Engineering Division	10/28/2031	E