

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
E3081T062302	CLAY	CO001	12.74	0.02	QUEEN SHOALS RD FOC	CON	08/29/16 A	10/28/16 A	12/31/16 A	\$143,485	CT	DD-1					
E320431T062300	KANAWHA	CO043/01	0.00	0.02	HURRICANE CREEK BR FOC	CON	08/30/16 A	10/13/16 A	03/06/18 A	\$137,191	CT	DD-1					
U34086900000	PUTNAM	WV869	0.00	0.58	BUFFALO BRIDGE LIGHTING	CON	02/27/17 A	05/28/17 A	08/28/18 A	\$74,806	CT	DT-I					
E32079T062300	KANAWHA	I079	10.10	0.60	ELKVIEW - AMMA (I-79) FOC	CON	02/28/17 A	04/28/17 A	12/31/17 A	\$136,454	CT	DD-1					
T620119121100	KANAWHA	US119	12.11	0.01	LITTLE CREEK VILLAGE DEV	ENG	04/04/17 A	04/04/17 A	12/28/22 E	\$3,000		CD-I					

(000000) SUB-TOTAL FOR SFY 2017 = \$494,936

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3033334800	BOONE	WV003	33.48	0.01	WHITEOAK BR	CON	07/13/17 A	09/10/17 A	10/28/18 A	\$1,651,350	CT	DD-I					
S32079140000	KANAWHA	I079	14.00	1.60	ACCESS RD - WILLIS CREEK	CON	08/16/17 A	04/28/19 A	12/28/20 E	\$9,504,228	CT	DD-1					
S320771071000	KANAWHA	I077	107.10	2.70	EDENS FORK - TUPPERS CR R	CON	08/16/17 A	01/30/18 A	12/28/20 E	\$11,966,547	CT	DD-1					
S34038100300	PUTNAM	CO038/01	0.03	0.08	MCCLANAHAN BR +1	CON	02/21/18 A	06/25/18 A	12/28/20 E	\$2,490,600	CT	DD-B-B					
S3274141000	MASON	CO041	4.10	0.03	TICKVILLE BR	CON	03/01/18 A	09/01/18 A	12/28/20 E	\$1,863,897	CT	DD-B					
S320771014000	KANAWHA	I077	101.40	0.15	TOM WILLIAMS FAMILY +3	CON	03/14/18 A	05/17/19 A	12/28/20 E	\$21,315,555	CT	DD-B					
G020ROOF100	KANAWHA	NA999	999.00	0.00	CHELYAN HQ ROOF	CON	05/28/18 A	07/01/18 A	03/28/19 A	\$293,849	CT	OM-					

(000000) SUB-TOTAL FOR SFY 2018 = \$49,086,026

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U34035190103	PUTNAM	US035	19.19	14.60	WV 869-MASON CO 40	CON	01/14/19 A	05/28/19 A	08/28/20 E	\$65,692,502	CT	DD-R-C					
G020MCST1900	KANAWHA	NA999	0.00	0.00	MCS&T PARKING LOT MICROSU	CON	02/06/19 A	04/28/19 E	05/31/19 E	\$243,086		OM-I					
S320119416700	KANAWHA	US119	41.67	2.29	SPENCER RD	CON	05/29/19 A	09/28/19 A	08/28/20 E	\$356,000	PO	CP-1					
S340GDRL2000	PUTNAM	CO035/08	0.00	2.50	DAIRY RD +4	CON	05/29/19 A	07/28/19 A	02/28/20 A	\$169,957	PO	CP-1					
S3404106700	PUTNAM	CO041	0.67	3.79	CLYMERS CREEK RD	CON	05/29/19 A	09/28/19 A	08/28/20 E	\$334,000	PO	CP-1					
S303GDRL2000	BOONE	CO009	0.00	2.00	HEWETT CK RD +1	CON	05/29/19 A	07/28/19 A	02/28/20 A	\$113,304	PO	CP-1					
S303149100	BOONE	CO001	4.91	3.31	RIDGEVIEW NELLIS RD	CON	05/29/19 A	10/05/19 A	08/28/20 E	\$339,000	PO	CP-1					
S32060200000	KANAWHA	CO060/02	0.00	1.82	STRAWBERRY RD +8	CON	05/29/19 A	11/15/19 A	09/28/20 E	\$225,000	PO	CP-1					
S3202200000	KANAWHA	CO022	0.00	1.47	WOODWARD DRIVE	CON	05/29/19 A	09/28/19 A	11/28/19 A	\$188,000	PO	CP-1					
S32079335000	KANAWHA	CO079/03	3.50	1.50	CABIN CREEK RD	CON	05/29/19 A	09/28/19 A	09/28/20 E	\$232,000	PO	CP-1					
S3084700000	CLAY	CO004/07	0.00	1.50	GUY MULLENS RD	CON	05/29/19 A	11/28/19 A	06/28/20 E	\$104,000	PO	CP-1					
S320GDRL2000	KANAWHA	CO010	0.00	10.00	DOC BAILEY RD +15	CON	05/29/19 A	07/28/19 A	11/28/19 A	\$566,522	PO	CP-1					
S308GDRL2000	CLAY	CO005	0.00	2.00	ELKHURST RD +1	CON	05/29/19 A	09/28/19 A	02/28/20 A	\$116,804	PO	CP-1					
S3081110800	CLAY	CO001/01	1.08	1.32	VALLEY VIEW RD	CON	05/29/19 A	08/28/19 A	08/28/20 E	\$135,000	PO	CP-1					
S3271538500	MASON	CO015	3.85	3.28	SANDHILL RD	CON	05/29/19 A	07/01/19 A	08/28/20 E	\$353,000	PO	CP-1					
S327GDRL2000	MASON	CO016	0.00	2.50	JERICO RD +2	CON	05/29/19 A	07/28/19 A	02/28/20 A	\$169,957	PO	CP-1					
S3204500400	KANAWHA	CO045	0.04	0.02	LITTLE SANDY CK RD SITE 1	CON	06/27/19 A	07/01/19 A	09/28/20 E	\$215,470	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34035904500	PUTNAM	CO035/09	0.45	0.06	SCHOWEN HILL RD SITE 2	CON	06/27/19 A	07/01/19 A	08/28/20 E	\$473,140	PO	CP-1					
S30813513900	CLAY	CO013/05	1.39	0.03	MT HOME RD SITE 1	CON	06/27/19 A	07/01/19 A	06/28/20 E	\$253,780	PO	CP-1					
S30813524500	CLAY	CO013/05	2.45	0.03	MT HOME SITE 2	CON	06/27/19 A	07/01/19 A	06/28/20 E	\$370,775	PO	CP-1					
S3203265600	KANAWHA	CO032	6.56	0.02	DERRICKS CREEK RD	CON	06/27/19 A	07/01/19 A	09/28/20 E	\$273,125	PO	CP-1					
S3271610500	MASON	CO016	1.05	0.02	JERICO RD	CON	06/27/19 A	07/01/19 A	08/28/20 E	\$243,600	PO	CP-1					
T640MPETE1900	PUTNAM	CO032	4.52	0.36	MARTIN'S PETERBILT	ENG	06/28/19 A	06/28/19 A	12/31/22 E	\$2,000		CD-					

(000000) SUB-TOTAL FOR SFY 2019 = \$71,170,022

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3206902000	KANAWHA	CO069	0.20	0.04	DUTCH RIDGE SITE 1	CON	08/01/19 A	11/15/19 A	09/28/20 E	\$268,025	PO	CP-1					
T620ELKCM1900	KANAWHA	CO043	1.07	0.20	ELKVIEW COMMONS	ENG	09/06/19 A	09/06/19 A	12/31/22 E	\$2,000		CD-					
S3272227300	MASON	CO022	2.73	0.01	HARVEY CHAPEL BRIDGE	CON	12/10/19 A	10/28/20 E	12/28/20 E	\$466,240	CT	DD-1					
S3277237700	MASON	CO072	3.77	0.01	POTTS CHAPEL PONY TRUSS B	CON	01/07/20 A	10/28/20 E	12/02/20 E	\$466,554	CT	DD-1					
S3276467600	MASON	CO064	6.76	0.01	BIG BUZZARD GIRDER BRIDGE	CON	01/07/20 A	08/28/20 E	10/21/20 E	\$425,409	CT	DD-1					
S303852400100	BOONE	CO085/24	0.01	0.01	CLINTON CAMP ROAD BRIDGE	CON	02/10/20 A	08/28/20 E	08/31/20 E	\$552,051	CT	DD-1					
S340343000000	PUTNAM	CO034/30	0.00	0.00	SCOTT DEPOT KROGER	ENG	03/25/20 A	03/25/20 A	01/28/24 E	\$3,000		CD-I					
S32745323200	MASON	CO045/03	2.32	0.01	GUYAN CREEK BRIDGE	CON	04/28/20 E	06/28/20 E	09/28/20 E	\$608,000	CT	DD-1					
T62060111700	KANAWHA	US060	11.17	0.66	PARK PLACE DEVELOPMENT	ENG	04/28/20 A	04/28/20 A	04/28/23 E	\$2,000		CD-					
S32762488100	MASON	CO062	48.81	0.02	LETART CONCRETE T-BEAM	CON	04/28/20 E	06/28/20 E	09/28/20 E	\$800,000	CT	DD-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S320PURFL2000	KANAWHA	NA999	0.00	0.00	PURPLE HEART FLOWER SITES	CON	05/06/20 A	05/12/20 A	08/28/20 E	\$30,000	SF	DD-1					
S32019401000	KANAWHA	CO019/04	0.10	0.01	TRACE CREEK	CON	05/14/20 A	09/28/20 E	06/28/21 E	\$159,000	PO	DD-1					
S32057198800	KANAWHA	CO057	19.88	0.02	BLUE CREEK RD	CON	05/14/20 A	09/28/20 E	06/28/21 E	\$271,000	PO	DD-1					
S3083228100	CLAY	CO003/02	2.81	0.04	HOLCOMB RIDGE RD	CON	05/14/20 A	08/28/20 E	08/28/21 E	\$185,000	PO	DD-1					
S3081103400	CLAY	CO011	0.34	0.04	TRIPPLET RIDGE RD	CON	05/14/20 A	06/28/20 E	06/28/21 E	\$224,000	PO	DD-1					
S3082403300	CLAY	CO024	0.33	0.04	SYCAMORE RD	CON	05/14/20 A	06/28/20 E	06/28/21 E	\$361,000	PO	DD-1					
S3084852900	CLAY	CO048	5.29	0.02	GROVES-WATTSVILLE RD	CON	05/14/20 A	06/28/20 E	06/28/21 E	\$121,000	PO	DD-1					
S32015144400	KANAWHA	CO015	14.44	0.02	MIDDLE FORK RD	CON	05/14/20 A	06/28/20 E	06/28/21 E	\$130,700	PO	CP-1					
S32029200100	KANAWHA	CO029/02	0.01	0.02	WHITE OAK DRIVE BRIDGE	CON	05/21/20 A	10/28/20 E	12/13/20 E	\$558,321	CT	DD-1					
R32025105600	KANAWHA	WV025	10.56	0.01	7TH AVE O/H SIGN	CON	05/28/20 E	07/28/20 E	09/28/20 E	\$120,000	CT	DT-I					
S303852300100	BOONE	CO085/23	0.01	0.01	POND FORK BRIDGE	CON	05/28/20 E	07/28/20 E	10/28/20 E	\$400,000	CT	DD-1					
S3277823700	MASON	CO078	2.37	0.01	SIXTEENMILE CREEK BRIDGE	CON	06/16/20 A	10/28/20 E	11/20/20 E	\$619,040	CT	DD-1					
S32079900100	KANAWHA	CO079/09	0.01	0.01	CRAWFORD BOTTOM BRIDGE	CON	06/28/20 E	09/28/20 E	12/28/20 E	\$862,000	CT	DD-1					
S3205946300	KANAWHA	CO059	4.63	0.01	THOROFARE ROAD BRIDGE	CON	06/28/20 E	10/28/20 E	03/28/21 E	\$541,000	CT	DD-1					
S327351054300	MASON	CO035/10	5.43	0.02	CAPEHART BRIDGE	CON	06/28/20 E	08/28/20 E	11/28/20 E	\$1,353,000	CT	DD-1					

(00000) SUB-TOTAL FOR SFY 2020 = \$9,528,340

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32057111500	KANAWHA	CO057	11.15	0.01	SANDERSON BRIDGE	CON	07/14/20 A	12/28/20 E	08/21/21 E	\$985,815	CT	DD-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S308454400	CLAY	CO004	5.44	0.01	LAUREL CREEK BRIDGE	CON	07/28/20 E	09/28/20 E	09/28/21 E	\$1,125,000	CT	DD-1					
S3201191313500	KANAWHA	CO119/13	1.35	0.03	CRESTWOOD	CON	07/28/20 A	07/28/20 A	09/26/20 A	\$125,000	PO	DD-1					
S32762316900	MASON	WV062	31.69	0.25	WEST COLUMBIA	CON	07/30/20 A	10/14/20 E	11/30/20 E	\$250,000	SF	CP-1					
S30819113200	CLAY	CO019/01	1.32	1.32	MOORE FORK RD	CON	07/30/20 A	08/14/20 A	10/09/20 E	\$100,000	SF	CP-1					
S3406296900	PUTNAM	WV062	9.69	0.10	HOMETOWN SITE 2	CON	07/30/20 A	09/01/20 A	09/18/20 A	\$690,000	DF	DD-1					
S3208110000	KANAWHA	CO081	1.00	3.00	BELLE CR RD	CON	07/30/20 A	10/21/20 E	11/15/20 E	\$325,000	SF	CP-1					
S3082404200	CLAY	CO024	0.40	0.40	UPPER SYCAMORE RD	CON	07/30/20 A	09/28/20 A	09/30/20 E	\$100,000	SF	CP-1					
S32077100000	KANAWHA	CO077/01	0.00	5.00	FIELDS CR RD	CON	07/30/20 A	09/08/20 A	11/15/20 E	\$800,000	PO	CP-1					
S3039427400	BOONE	WV094	2.75	0.03	SHORT CREEK SITE 2	CON	07/30/20 A	09/23/20 A	10/30/20 E	\$370,000	PO	DD-1					
S3033141200	BOONE	WV003	14.12	0.04	DRAWDY MOUNTAIN SITE 3	CON	07/30/20 A	09/21/20 A	10/19/20 E	\$270,000	PO	CP-1					
S3207501600	KANAWHA	CO075	0.12	0.02	ASHFORD RD	CON	07/30/20 A	09/01/20 A	09/18/20 A	\$335,000	PO	DD-1					
S3204300000	KANAWHA	CO043	0.00	5.33	FRAME RD	CON	07/30/20 A	09/21/20 A	09/30/20 E	\$500,000	SF	CP-1					
S32032300000	KANAWHA	CO032/03	0.00	1.73	RIVERBEND RD	CON	07/30/20 A	10/21/20 E	11/15/20 E	\$275,000	SF	CP-1					
S3402655300	PUTNAM	CO026	5.53	0.08	LIME KILN RD	CON	07/30/20 A	11/03/20 E	12/14/20 E	\$640,000	DF	DD-1					
S3272300000	MASON	CO023	0.00	3.55	LEON BADEN RD	CON	07/30/20 A	09/21/20 A	10/30/20 E	\$165,000	SF	CP-1					
S34035901400	PUTNAM	CO035/09	0.45	0.06	SCHOWEN HILL RD SITE	CON	07/30/20 A	08/18/20 A	09/22/20 A	\$550,000	PO	DD-1					
S30317114800	BOONE	WV017	11.48	0.32	BLAIR MOUNTAIN HWY	CON	08/03/20 A	09/28/20 E	11/30/20 E	\$144,988	CT	DD-1					
S340817141900	PUTNAM	WV817	14.19	1.77	WINFIELD-FRAZIERS BOTTOM	CON	08/05/20 A	10/28/20 E	12/30/20 E	\$371,180	CT	DD-1					
S34081786800	PUTNAM	WV817	8.68	1.97	MORGANS LANDING- WINFIELD	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$491,569	CT	DD-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3402100000	PUTNAM	CO021	0.00	1.74	GUANO CR RD	CON	08/13/20 A	10/28/20 E	12/28/20 E	\$190,000	PO	CP-1					
S340183600	PUTNAM	CO001	8.36	3.30	MANILLA CR RD	CON	08/13/20 A	09/14/20 A	09/28/20 A	\$270,000	PO	CP-1					
S340500000	PUTNAM	CO005	0.00	3.18	JIM RIDGE RD	CON	08/13/20 A	09/14/20 A	09/23/20 A	\$310,000	PO	CP-1					
S340620100	PUTNAM	CO006	2.01	1.24	DUNLAP RD	CON	08/13/20 A	09/15/20 A	09/18/20 A	\$90,000	PO	CP-1					
S340700000	PUTNAM	CO007	0.00	1.14	TURKEY BR RD	CON	08/13/20 A	09/14/20 A	09/18/20 A	\$95,548	PO	CP-1					
S3401200000	PUTNAM	CO012	0.00	6.40	STEEL RIDGE	CON	08/13/20 A	09/14/20 A	09/18/20 A	\$575,000	PO	CP-1					
S34034819500	PUTNAM	CO034/08	1.95	5.08	MUD LICK RIGHT FORK	CON	08/13/20 A	09/14/20 A	12/28/20 E	\$360,000	PO	CP-1					
S3403000000	PUTNAM	CO030	0.00	2.24	POINTDEXTER RD	CON	08/13/20 A	10/28/20 E	12/28/20 E	\$130,000	PO	CP-1					
S34019300100	PUTNAM	CO019/03	0.00	1.71	TRACE FORK	CON	08/13/20 A	10/28/20 E	12/28/20 E	\$180,000	PO	CP-1					
S3275810400	MASON	CO058	1.04	0.02	ARBUCKLE THRU TRUSS BRIDG	CON	09/03/20 A	11/28/20 E	10/15/21 E	\$901,265	CT	DD-1					
S3207800000	KANAWHA	CO007/08	0.00	2.79	LIMESTONE RD	CON	09/09/20 A	09/25/20 A	12/28/20 E	\$220,000	PO	CP-1					
S3207617400	KANAWHA	CO076	1.74	2.52	DECOTA RD	CON	09/09/20 A	09/25/20 A	12/28/20 E	\$420,000	PO	CP-1					
S3033381800	BOONE	WV003	38.18	2.14	SYLVESTER-WHITESVILLE	CON	09/09/20 A	09/25/20 A	12/28/20 E	\$375,000	PO	CP-1					
G020HDQ603	KANAWHA	NA000	0.00	0.00	DISTRICT 1-SHOP BLDG	CON	10/28/20 E	12/28/20 E	04/28/22 E	\$11,392,244	CT	DD-1					
U320BIKE100	KANAWHA	NA	0.00	0.00	CHARLESTON BICYCLE SIGNS	CON	10/28/20 E	10/28/20 E	07/28/21 E	\$16,200		PR-I					
G020HDQ604	KANAWHA	NA000	0.00	0.00	DISTRICT 1-MULTI-PURPOSE	CON	10/28/20 E	01/28/21 E	04/28/22 E	\$4,000,000	CT	DD-1					
G020HDQ605	KANAWHA	NA000	0.00	0.00	DISTRICT 1-LAB BLDG	CON	10/28/20 E	01/28/21 E	11/28/21 E	\$1,500,000	CT	DD-1					
T3207200000	KANAWHA	CO072	0.00	0.81	SLAUGHTERS CRK WASTEWATER	ENG	10/28/20 E	10/28/20 E	02/28/21 E	\$25,000		CD-I					
T620SHETZ200	KANAWHA	US060	10.48	0.26	S CHARLESTON SHEETZ	ENG	10/28/20 E	10/28/20 E	03/28/21 E	\$1,000		CD-I					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3202509600	KANAWHA	WV025	0.96	2.20	1ST AVE	CON	10/28/20 E	10/28/20 E	12/28/20 E	\$820,000	PO	CP-1					
S3032423500	BOONE	CO024	2.35	0.01	SENG CREEK BRIDGE	CON	10/28/20 E	12/28/20 E	03/28/21 E	\$1,090,000	CT	DD-1					
G020HDQ610	KANAWHA	NA000	0.00	0.00	HQ DEMO/PARKING LOT PAVIN	CON	11/28/20 E	01/28/21 E	04/28/22 E	\$1,000,000	CT	DD-1					
S3201900200	KANAWHA	CO019	0.01	0.02	PFC WF HARRISON MEM BR	CON	12/28/20 E	02/28/21 E	02/28/23 E	\$250,000	CT	DD-B					
U3202141300000	KANAWHA	CO214/13	0.00	0.43	RHL BLVD CONN	CON	12/28/20 E	03/28/21 E	04/28/26 E	\$16,950,000	CT	DD-R-C					
S32064555700	KANAWHA	I064	55.57	1.21	MONTROSE- OAKWOOD	CON	12/28/20 E	03/28/21 E	08/28/21 E	\$2,400,000	CT	DD-1					
S3033395800	BOONE	WV003	39.58	0.01	WV 3 SENG CREEK BRIDGE	CON	01/28/21 E	03/28/21 E	06/28/21 E	\$1,951,738	CT	DD-I					
G020HDQ611	KANAWHA	NA000	0.00	0.00	RUFFNER BLDG DEMO	CON	02/28/21 E	04/28/21 E	12/28/21 E	\$250,000	CT	DD-1					
S32077107000	KANAWHA	CO077/01	0.70	0.02	LOWER FIELDS CREEK BR	CON	06/28/21 E	09/28/21 E	03/28/22 E	\$175,000	CT	DD-B					

(000000) SUB-TOTAL FOR SFY 2021 = \$54,551,547

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U32062219600	KANAWHA	WV622	1.96	1.24	WV 622-CROSS LANES	CON	11/28/23 E	01/28/24 E	01/28/28 E	\$16,000,000	CT	DD-R					

(000000) SUB-TOTAL FOR SFY 2024 = \$16,000,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S303381700	BOONE	WV003	8.17	10.46	DANVILLE - PEYTONA	CON	07/08/16 A	02/20/17 A	02/28/17 A	\$2,398,626	PO	CP-1					
S3033320600	BOONE	WV003	32.06	2.92	ORGAS	CON	07/27/16 A	08/10/16 A	10/15/16 A	\$490,080	PO	CP-1					
S32762295500	MASON	WV062	29.55	3.61	LAKIN-MASON	CON	11/02/16 A	11/05/16 A	11/29/16 A	\$379,501	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S32083100000	KANAWHA	CO083/10	0.00	0.14	LOWER WHITTAKER DR	CON	11/10/16 A	11/20/16 A	11/30/16 A	\$14,956	PO	CP-1					
S3206089300	KANAWHA	US060	8.93	0.28	UPTON LIGHT	ENG	02/02/17 A	02/02/17 A	12/28/19 A	\$90,000		CP-1					
S3206057000	KANAWHA	US060	5.70	0.34	SPRUCE STREET	ENG	02/02/17 A	02/02/17 A	12/28/19 A	\$170,000		CP-1					
S32051308700	KANAWHA	CO051/03	0.86	0.11	KEYSTONE DRIVE	CON	02/13/17 A	02/28/17 A	10/28/17 A	\$77,092	SF	CP-1					

(A10099) SUB-TOTAL FOR SFY 2017 = \$3,620,255

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34064424300	PUTNAM	I064	42.43	2.10	TEAYS VALLEY-NITRO	CON	05/16/18 A	05/20/18 A	12/28/18 A	\$670,503	PO	CP-1					

(A10099) SUB-TOTAL FOR SFY 2018 = \$670,503

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S340817129300	PUTNAM	WV817	12.93	0.62	WINFIELD RD	CON	10/17/19 A	10/28/19 A	08/28/20 E	\$120,000	PO	CP-1					
S320131000000	KANAWHA	CO013/10	0.00	1.49	OAKWOOD RD	CON	10/28/19 A	10/28/19 A	12/28/19 A	\$150,000	OT	CP-1					

(A10099) SUB-TOTAL FOR SFY 2020 = \$270,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3084108700	CLAY	WV004	10.87	0.44	MAIN STREET	CON	08/28/20 E	08/28/20 E	09/28/20 E	\$92,000	PO	CP-1					
S3084610800	CLAY	CO046	1.08	0.30	IVYDALE RIDGE RD	CON	08/28/20 E	08/28/20 E	09/28/20 E	\$45,000	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3084209400	CLAY	WV004	20.94	0.64	UPPER 2 MILE-IVYDALE RIDG	CON	08/28/20 E	08/28/20 E	09/28/20 E	\$100,000	PO	CP-1					
S32060441102	KANAWHA	US060	44.11	0.08	MONTGOMERY ROCKSLIDE	CON	08/28/20 E	08/28/20 E	10/28/20 E	\$45,000	PO	CP-1					

(A10099) SUB-TOTAL FOR SFY 2021 = \$282,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32064495000	KANAWHA	I064	49.50	4.20	INSTITUTE-DUNBAR	CON	10/13/16 A	10/15/16 A	11/15/16 A	\$140,759	PO	CP-1					
S34081711200	PUTNAM	WV817	1.12	3.00	SCARY-JOHN AMOS PLANT	CON	11/10/16 A	11/15/16 A	12/02/16 A	\$171,041	PO	CP-1					
S32762241700	MASON	WV062	24.17	1.83	POINT PLEASANT-LAKIN	CON	11/10/16 A	11/15/16 A	12/02/16 A	\$174,918	PO	CP-1					
S3406232600	PUTNAM	WV062	3.26	1.84	POCA-BANCROFT	CON	11/10/16 A	11/15/16 A	01/27/17 A	\$120,950	PO	CP-1					

(A13001) SUB-TOTAL FOR SFY 2017 = \$607,668

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S320100000	KANAWHA	CO001	0.00	4.82	BROWNS CREEK	CON	07/21/17 A	10/15/17 A	03/28/18 A	\$567,823	PO	CP-1					
S34050400000	PUTNAM	CO050/04	0.00	4.93	HARVEYS CREEK ROAD +2	CON	07/21/17 A	09/28/17 A	11/28/17 A	\$392,587	PO	DD-1					
S32057135100	KANAWHA	CO057	13.51	1.64	QUICK RD	CON	07/21/17 A	10/15/17 A	11/30/17 A	\$174,902	PO	CP-1					
S30836200000	CLAY	CO036/02	0.00	1.89	LAUREL CREEK ROAD	CON	07/21/17 A	08/01/17 A	10/25/17 A	\$139,240	PO	CP-1					
S320720300	KANAWHA	CO007	2.03	6.19	KELLEYS CREEK	CON	07/21/17 A	10/15/17 A	11/28/17 A	\$430,118	PO	CP-1					
S3032658500	BOONE	CO026	5.85	0.92	CHAP ROAD	CON	07/21/17 A	08/25/17 A	01/15/18 A	\$126,299	PO	CP-1					
S3204933800	KANAWHA	CO049	3.38	5.85	PINCH - QUICK	CON	08/02/17 A	08/15/17 A	10/25/17 A	\$661,365	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3406075300	PUTNAM	US060	7.53	2.27	HODGES RD-BROWNS CREEK RD	CON	01/25/18 A	12/28/18 A	10/28/20 E	\$1,151,396	CT	DD-1					
S3272189100	MASON	WV002	18.91	0.86	SALT CREEK RD-HENDERSON	CON	01/29/18 A	04/28/19 A	12/28/21 E	\$374,630	CT	DD-1					
S3031752000	BOONE	WV017	5.20	3.69	GREENVIEW-LOW GAP	CON	01/29/18 A	07/01/18 A	07/27/18 A	\$675,850	CT	DD-1					
S34081741300	PUTNAM	WV817	4.13	2.82	JOHN AMOS-CANNERY LANE	CON	01/30/18 A	11/01/18 A	12/12/18 A	\$652,088	CT	DD-1					
S320119223800	KANAWHA	US119	22.38	3.04	UNO LN-BIG CHIMNEY BLVD	CON	04/16/18 A	07/01/18 A	10/12/18 A	\$817,441	CT	DD-1					
S32011421200	KANAWHA	WV114	2.12	1.71	AIRPORT RD-CAPITOL HIGH	CON	04/16/18 A	09/01/18 A	12/28/19 A	\$493,101	CT	DD-1					
S3206147000	KANAWHA	WV061	4.70	2.95	HANSFORD-CROWN HILL	CON	04/16/18 A	07/20/18 A	10/12/18 A	\$612,742	CT	DD-1					
S32011904100	KANAWHA	US119	0.41	0.61	PENNSYLVANIA SOUTH	CON	04/17/18 A	04/01/19 A	06/24/20 A	\$972,571	CT	DD-1					
S3276209800	MASON	WV062	0.98	3.05	VARET RD - ARBUCKLE TRIBB	CON	05/01/18 A	09/01/18 A	10/12/18 A	\$1,324,213	CT	DD-1					
S3081800000	CLAY	CO018	0.00	3.76	BLUE KNOB +1	CON	05/21/18 A	06/15/19 A	09/15/19 A	\$340,329	PO	CP-1					

(A13001) SUB-TOTAL FOR SFY 2018 = \$9,906,695

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3202101700	KANAWHA	CO021	0.17	2.89	SISSONVILLE DRIVE	CON	03/14/19 A	08/28/19 A	10/28/20 E	\$1,106,577	CT	DD-1					
S320601400000	KANAWHA	CO060/14	0.00	1.53	KANAWHA TERRACE	CON	06/18/19 A	09/28/19 A	10/28/20 E	\$576,033	CT	DD-1					

(A13001) SUB-TOTAL FOR SFY 2019 = \$1,682,610

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3031104500	BOONE	CO001	10.45	2.40	ASHFORD NELLIS RD	CON	07/17/19 A	09/28/19 A	08/28/20 E	\$350,000	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S30816315800	CLAY	WV016	31.58	3.53	BIG OTTER-IVYDALE RD	CON	07/17/19 A	09/28/19 A	06/28/20 E	\$650,000	PO	CP-1					
S320160700000	KANAWHA	CO160/07	0.00	0.50	WALNUT STREET	CON	07/17/19 A	09/28/19 A	08/28/20 E	\$130,000	PO	DD-1					
S320601436800	KANAWHA	CO060/14	3.68	1.23	W MAIN ST	CON	07/17/19 A	07/28/19 A	12/28/19 A	\$270,000	PO	DD-1					
S340342800000	PUTNAM	CO034/28	0.00	0.10	MT VERNON LANE	CON	07/17/19 A	09/28/19 A	08/28/20 E	\$35,000	PO	CP-1					
S3084219800	CLAY	WV004	21.98	3.22	WV 4-IVYDALE RD	CON	07/17/19 A	09/28/19 A	06/28/20 E	\$624,000	PO	CP-1					
S30816351100	CLAY	WV016	35.11	2.70	BIG OTTER	CON	08/12/19 A	05/28/20 E	08/28/20 E	\$729,719	CT	DD-1					
S308162500000	CLAY	CO016/25	0.00	1.00	HARTLAND ROAD	CON	10/28/19 A	11/28/19 A	06/28/20 E	\$125,000	PO	CP-1					
S3406278400	PUTNAM	WV062	7.84	3.92	ELEANOR-RED HOUSE	CON	01/08/20 A	08/28/20 E	09/28/20 E	\$938,697	CT	DD-1					

(A13001) SUB-TOTAL FOR SFY 2020 = \$3,852,416

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381A132100	DISTRICT 01	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/20 E	07/28/20 E	06/30/21 E	\$2,000,000	PO	CP-1					
S3206222400100	KANAWHA	CO622/24	0.01	0.11	JAIN DRIVE	CON	08/28/20 E	08/28/20 E	11/28/20 E	\$31,000	PO	CP-1					
S32060600000	KANAWHA	CO060/06	0.00	0.31	MALDEN DRIVE	CON	08/28/20 E	08/28/20 E	11/28/20 E	\$80,000	PO	CP-1					
S32015400000	KANAWHA	CO015/04	0.00	0.75	BERRY HILLS ROAD	CON	08/28/20 E	08/28/20 E	10/28/20 E	\$117,000	PO	CP-1					
S3084157500	CLAY	WV004	15.75	3.85	CLAY-IVYDALE RD	CON	08/28/20 E	08/28/20 E	11/28/20 E	\$555,000	PO	CP-1					
S3031700100	BOONE	WV017	0.00	3.01	CLOTHIER-JEFFREY RD	CON	09/28/20 E	01/28/21 E	06/28/21 E	\$788,000	CT	DD-1					
S3084252000	CLAY	WV004	25.20	2.40	IVYDALE-DUCK	CON	09/28/20 E	10/28/20 E	04/28/21 E	\$350,000	PO	CP-1					
S3271800000	MASON	CO018	0.00	3.72	LONG HOLLOW RD	CON	09/28/20 E	09/28/20 E	02/28/21 E	\$335,000	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S320256400000	KANAWHA	CO025/64	0.00	0.63	LOWER MIDWAY DRIVE	CON	09/28/20 E	09/28/20 E	02/28/21 E	\$84,000	PO	CP-1					
S320256200000	KANAWHA	CO025/62	0.00	0.66	PINE CIRCLE DRIVE	CON	09/28/20 E	09/28/20 E	02/28/21 E	\$92,000	PO	CP-1					
S320255800000	KANAWHA	CO025/58	0.00	0.41	GREENBRIER LANE +2	CON	09/28/20 E	09/28/20 E	02/28/21 E	\$80,000	PO	CP-1					
S327929000	MASON	CO009	2.90	2.10	BOARD RUN RD	CON	09/28/20 E	09/28/20 E	02/28/21 E	\$214,000	PO	CP-1					

(A13001) SUB-TOTAL FOR SFY 2021 = \$4,726,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (A20001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32099400000	KANAWHA	HA994	0.00	2.45	LEE ROAD +3	CON	08/04/16 A	08/15/16 A	10/15/16 A	\$60,000	SF	CP-1					
S381STAB1701	DISTRICT 01	NA999	0.00	50.77	D1 2016 SUMMER STONE STAB	CON	10/04/16 A	10/06/16 A	12/20/16 A	\$450,702	SF	CP-1					
S32079300000	KANAWHA	CO079/03	0.00	11.39	KAYFORD MT +3	CON	02/02/17 A	04/01/17 A	08/25/17 A	\$36,000	SF	CP-1					
S381STAB1702	DISTRICT 01	NA999	0.00	20.00	D1 2017 SPRING STONE STA	CON	04/11/17 A	06/11/17 A	12/15/17 A	\$225,458	SF	CP-1					

(A20001) SUB-TOTAL FOR SFY 2017 = \$772,160

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381ABC2100	DISTRICT 01	NA999 \$\$	0.00	0.00	DISTRICT 1 2021 ABC BUDGE	CON	07/01/20 E	07/01/20 E	06/30/21 E	\$460,000		-					

(ABC001) SUB-TOTAL FOR SFY 2021 = \$460,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC001) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

A381ABC2200	DISTRICT 01	NA999 \$\$	0.00	0.00	DISTRICT 1 2022 ABC BUDGE	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$8,000,000		-					
-------------	-------------	------------	------	------	---------------------------	-----	------------	------------	------------	-------------	--	---	--	--	--	--	--

(ABC001) SUB-TOTAL FOR SFY 2022 = \$8,000,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC001) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381ABC2300	DISTRICT 01	NA999 \$\$	0.00	0.00	DISTRICT 1 2023 ABC BUDG	CON	07/01/22 E	07/01/22 E	06/30/23 E	\$8,000,000		-					

(ABC001) SUB-TOTAL FOR SFY 2023 = \$8,000,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC001) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381ABC2400	DISTRICT 01	NA999 \$\$	0.00	0.00	DISTRICT 1 2024 ABC BUDG	CON	07/01/23 E	07/01/23 E	06/30/24 E	\$8,000,000		-					

(ABC001) SUB-TOTAL FOR SFY 2024 = \$8,000,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32064402800	KANAWHA	CO064/04	0.28	0.00	WASHINGTON STREET EAST	CON	10/25/16 A	12/29/16 A	05/20/17 A	\$306,460	CT	DD-1					
S308510100	CLAY	CO005	1.01	0.01	ELKHURST DRIVE	CON	04/05/17 A	05/20/17 A	06/10/17 A	\$155,000	FA	CP-1					
S303119187000	BOONE	US119	18.69	0.01	CORRIDOR G PIPE REPL	CON	05/16/17 A	09/28/17 A	05/22/18 A	\$457,702	CT	DD-1					

(B10099) SUB-TOTAL FOR SFY 2017 = \$919,162

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3208501700	KANAWHA	CO085	0.16	0.42	HUGHES CREEK	CON	06/05/18 A	06/05/18 A	09/28/19 A	\$6,000		CP-1					
-------------	---------	-------	------	------	--------------	-----	------------	------------	------------	---------	--	------	--	--	--	--	--

(B10099) SUB-TOTAL FOR SFY 2018 = \$6,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S340WEIGH100	PUTNAM	NA999	0.00	0.00	HURRICANE WEIGH STATION	CON	08/06/19 A	08/06/19 A	12/28/20 E	\$55,000	OT	CP-1					
S32762118400	MASON	WV062	11.84	0.05	BRIGHTON RD	CON	10/23/19 A	08/28/20 E	10/28/20 E	\$305,000	PO	CP-1					

(B10099) SUB-TOTAL FOR SFY 2020 = \$360,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T681MCS1900	DISTRICT 01	NA999	0.00	0.00	MATERIALS CONST SERVICES	ENG	08/28/20 E	08/28/20 E	10/28/20 E	\$211,623		CP-1					
S340KHP100	PUTNAM	US035	0.00	0.00	KELLY HOSCHAR PROP	ROW	08/28/20 E	08/28/20 E	02/28/21 E	\$250,000		RW-1					
S220BBB100	KANAWHA	NA999	0.00	0.00	BIG BLUE BRIDGE	ENG	08/28/20 E	08/28/20 E	08/28/21 E	\$5,000		DD-E					
T681SSIS1900	DISTRICT 01	NA999	0.00	0.00	SMALL STRUCTURE INSP SERV	ENG	08/28/20 E	08/28/20 E	10/28/20 E	\$204,673		CP-1					
S220RAND2100	KANAWHA	NA999	0.00	1.20	CITY OF RAND	ENG	08/28/20 E	08/28/20 E	08/28/21 E	\$80,000		DD-R-C					
T681RIS1900	DISTRICT 01	NA999	0.00	0.00	RESURFACING INSPECTION SE	ENG	08/28/20 E	08/28/20 E	10/28/20 E	\$249,894		CP-1					
S32062229402	KANAWHA	WV622	2.94	0.18	BIG TYLER RD	CON	09/28/20 E	11/28/20 E	03/28/21 E	\$25,000	CT	DD-1					

(B10099) SUB-TOTAL FOR SFY 2021 = \$1,026,190

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381GDRL1700	DISTRICT 01	NA999	0.00	1.20	D1 2017 B11 GUARDRAIL	CON	12/07/16 A	05/10/17 A	07/25/17 A	\$294,928	PO	CP-1					

(B11001) SUB-TOTAL FOR SFY 2017 = \$294,928

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381GDRL1800	DISTRICT 01	NA999	0.00	1.20	D1 2018 B11 GUARDRAIL	CON	01/24/18 A	02/01/18 A	06/28/18 A	\$149,061	PO	CP-1					

(B11001) SUB-TOTAL FOR SFY 2018 = \$149,061

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381GDRL1900	DISTRICT 01	NA999	0.00	1.20	D1 2019 B11 GUARDRAIL	CON	07/24/18 A	07/24/18 A	07/28/19 A	\$200,000	PO	CP-1					

(B11001) SUB-TOTAL FOR SFY 2019 = \$200,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381GDRL2000	DISTRICT 01	NA999	0.00	1.20	D1 2020 B11 GUARDRAIL	CON	03/16/20 A	08/28/20 E	12/28/20 E	\$215,000	PO	CP-1					

(B11001) SUB-TOTAL FOR SFY 2020 = \$215,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B11001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

A381B112100	DISTRICT 01	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$50,000	PO	CP-1					
-------------	-------------	------------	------	------	-------------------------	-----	------------	------------	------------	----------	----	------	--	--	--	--	--

(B11001) SUB-TOTAL FOR SFY 2021 = \$50,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B12001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30812133000	CLAY	CO001/21	3.30	0.01	PORTER CREEK CULVERT	CON	05/21/18 A	07/01/18 A	09/16/19 A	\$65,000	DB	DB-1					

(B12001) SUB-TOTAL FOR SFY 2018 = \$65,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B12001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381B122100	DISTRICT 01	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$100,000	SF	CP-1					

(B12001) SUB-TOTAL FOR SFY 2021 = \$100,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S320231500000	KANAWHA	CO023/15	0.00	1.59	SHOOTING RANGE RD (KAN ST	CON	05/03/19 A	08/28/19 A	12/28/19 A	\$175,000	PO	CP-1					

(B13090) SUB-TOTAL FOR SFY 2019 = \$175,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3204227500	KANAWHA	CO042	2.75	0.02	KANAWHA STATE FOREST RD	CON	07/30/19 A	11/28/19 A	09/28/20 E	\$350,000	PO	CP-1					

(B13090) SUB-TOTAL FOR SFY 2020 = \$350,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B14090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32061164800	KANAWHA	WV061	16.48	3.99	WV 94 - I 77 OP	CON	08/29/16 A	10/28/16 A	07/25/17 A	\$1,928,888	CT	DD-1					
S32073114900	KANAWHA	CO073	11.49	0.04	UPPER CAMPBELLS CREEK BRI	CON	01/18/17 A	03/15/17 A	04/20/18 A	\$339,700	CT	DB-1					

(B14090) SUB-TOTAL FOR SFY 2017 = \$2,268,588

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B14090) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3208158200	KANAWHA	CO081	5.82	0.10	KELLY CREEK BRIDGE + 1	CON	08/22/19 A	11/10/19 A	10/31/20 E	\$1,089,105	CT	DD-1					

(B14090) SUB-TOTAL FOR SFY 2020 = \$1,089,105

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3208100000	KANAWHA	CO008/01	0.00	2.49	HAMPSHIRE DRIVE	CON	08/02/17 A	09/28/17 A	11/28/17 A	\$148,329	PO	CP-1					
S3277200000	MASON	CO072	0.00	2.45	MILLSTONE	CON	08/02/17 A	09/28/17 A	01/15/18 A	\$195,295	PO	CP-1					
S32729600100	MASON	CO029/06	0.00	2.02	HORSELICK	CON	08/02/17 A	09/28/17 A	11/28/17 A	\$138,326	PO	CP-1					
S3272700000	MASON	CO002/07	0.00	2.00	PLEASANT RIDGE ROAD	CON	08/02/17 A	09/28/17 A	01/15/18 A	\$144,582	PO	CP-1					
S308141700	CLAY	CO001	4.17	0.15	QUEEN SHOALS RD SITE 2	CON	08/31/17 A	12/15/17 A	04/15/18 A	\$662,767	DF	CP-1					
S308159800	CLAY	CO001	5.95	0.02	QUEEN SHOALS RD SITE 1	CON	08/31/17 A	01/20/18 A	05/15/18 A	\$152,445	DF	CP-1					
S3401928100	PUTNAM	CO019	2.81	0.04	HURRICANE CREEK ROAD	CON	08/31/17 A	09/28/17 A	01/15/18 A	\$344,830	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3201000300	KANAWHA	CO010	0.03	2.17	DOC BAILEY ROAD +2	CON	10/25/17 A	04/01/18 A	05/20/18 A	\$157,898	PO	CP-1					
S32043500200	KANAWHA	CO043/05	0.02	1.46	JAKES RUN ROAD	CON	10/25/17 A	05/15/18 A	05/25/18 A	\$69,263	PO	CP-1					
S308600000	CLAY	CO006	0.00	2.20	FALLING ROCK	CON	10/25/17 A	04/15/18 A	05/20/18 A	\$275,865	PO	CP-1					
S32025600300	KANAWHA	CO025/06	0.03	0.93	KINGS STREET	CON	10/25/17 A	09/28/17 A	11/28/17 A	\$100,000	PO	CP-1					
S320114300000	KANAWHA	CO114/03	0.00	0.23	MEADOWBROOK DRIVE	CON	10/25/17 A	03/15/18 A	04/20/18 A	\$20,302	PO	CP-1					
S303918900	BOONE	CO009	1.89	6.78	HEWETT CREEK ROAD +3	CON	10/25/17 A	07/23/18 A	08/03/18 A	\$470,000	PO	CP-1					
S3031193600200	BOONE	CO119/36	0.02	0.12	INDIAN GRAVE ROAD	CON	10/25/17 A	05/15/18 A	05/30/18 A	\$25,956	PO	CP-1					
S32051200500	KANAWHA	CO005/12	0.05	1.58	KOONTZ DRIVE +4	CON	10/25/17 A	03/15/18 A	05/15/18 A	\$128,019	PO	CP-1					
S320114100000	KANAWHA	CO114/01	0.00	0.87	AIRPORT ROAD	CON	10/25/17 A	11/15/17 A	02/15/18 A	\$116,836	PO	CP-1					
S3081173700	CLAY	CO011	7.37	6.00	DUNDON WIDEN ROAD	CON	03/02/18 A	07/10/18 A	07/20/18 A	\$508,093	PO	CP-1					
S3084800000	CLAY	CO048	0.00	5.40	GROVES CREEK	CON	03/02/18 A	05/25/18 A	09/15/18 A	\$715,827	PO	CP-1					
S3085400000	CLAY	CO054	0.00	1.45	WILSON RIDGE	CON	03/02/18 A	03/15/18 A	09/01/18 A	\$172,086	PO	CP-1					
S3081117200	CLAY	CO001	11.72	5.05	LOWER SYCAMORE	CON	03/04/18 A	04/15/18 A	05/20/18 A	\$464,621	PO	CP-1					
S32052200000	KANAWHA	CO052/02	0.00	2.55	UPPER PINCH	CON	03/04/18 A	09/28/18 A	10/05/18 A	\$235,000	PO	CP-1					
S3206550000	KANAWHA	CO065	5.00	5.54	LEATHERWOOD +2	CON	03/04/18 A	09/28/18 A	10/25/18 A	\$540,000	PO	CP-1					
S3081676300	CLAY	WV016	7.63	3.29	INDORE-BICKMORE	CON	03/04/18 A	07/23/18 A	08/15/18 A	\$667,173	PO	CP-1					
S320114200000	KANAWHA	CO114/02	0.00	0.80	BROOK HILL	CON	03/04/18 A	04/15/18 A	05/20/18 A	\$54,437	PO	CP-1					
S3205335000	KANAWHA	CO053	3.50	7.36	WILLS CREEK	CON	03/04/18 A	05/15/18 A	05/30/18 A	\$334,197	PO	CP-1					
S3206300000	KANAWHA	CO063	0.00	1.21	THREE MILE BLUE CREEK	CON	03/04/18 A	04/01/18 A	05/20/18 A	\$72,618	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3204801900	KANAWHA	CO048	0.19	2.85	MILL CREEK	CON	03/04/18 A	09/20/18 A	09/27/18 A	\$360,000	PO	CP-1					
S3205383200	KANAWHA	CO053	8.31	0.04	WILLS CREEK ROAD SITE 2	CON	04/02/18 A	04/28/18 A	07/01/18 A	\$270,350	DF	CP-1					
S3201828500	KANAWHA	CO018	2.85	1.89	EMMONS	CON	04/16/18 A	06/28/18 A	07/28/18 A	\$192,128	PO	CP-1					
S3401034400	PUTNAM	CO010	3.44	2.35	18 MILE CREEK	CON	04/16/18 A	06/15/18 A	07/01/18 A	\$248,593	PO	CP-1					
S32072100000	KANAWHA	CO072/01	0.00	0.81	LITTLE CREEK	CON	04/16/18 A	09/28/20 E	12/28/20 E	\$120,000	PO	CP-1					
S3405228200	PUTNAM	CO052	2.82	1.79	MIDDLE TRACE	CON	04/16/18 A	06/15/18 A	07/20/18 A	\$178,000	PO	CP-1					
S32025509300	KANAWHA	CO025/05	0.93	1.24	DUTCH HOLLOW ROAD	CON	04/16/18 A	04/25/18 A	05/30/18 A	\$83,708	PO	CP-1					
S32012221300	KANAWHA	CO012/02	2.13	0.02	ROCKCREST ROAD SITE 1	CON	04/17/18 A	04/10/18 A	06/13/18 A	\$219,414	DF	CP-1					
S3031195715500	BOONE	CO119/57	1.55	0.04	BIG PINNACLE BRANCH ROAD	CON	04/17/18 A	05/15/18 A	08/28/18 A	\$303,255	DF	CP-1					
S320431605700	KANAWHA	CO043/16	0.57	0.02	LEFT FORK BIG FORK ROAD	CON	04/17/18 A	06/28/18 A	07/28/18 A	\$94,698	DF	CP-1					
S32012220000	KANAWHA	CO012/02	2.13	0.02	ROCKCREST ROAD SITE 2	CON	04/17/18 A	04/10/18 A	06/03/18 A	\$242,756	DF	CP-1					
S3401007500	PUTNAM	CO010	0.75	0.02	18 MILE CREEK ROAD	CON	04/17/18 A	05/28/18 A	07/28/18 A	\$161,153	DF	CP-1					
S3031600000	BOONE	CO016	0.00	1.30	LOW GAP ROAD	CON	05/01/18 A	07/01/18 A	07/25/18 A	\$190,000	PO	CP-1					
S32021130000	KANAWHA	CO021	13.00	2.57	SISSONVILLE RD	CON	05/16/18 A	07/05/18 A	07/10/18 A	\$475,810	PO	CP-1					
S32745323200	MASON	CO045/03	2.32	0.01	GUYAN CREEK BRIDGE	ENG	06/04/18 A	06/04/18 A	04/28/20 E	\$50,000		DD-1					
S303852300100	BOONE	CO085/23	0.01	0.01	POND FORK BRIDGE	ENG	06/04/18 A	06/04/18 A	05/28/20 E	\$50,000		DD-1					
S327351054300	MASON	CO035/10	5.43	0.02	CAPEHART BRIDGE	ENG	06/04/18 A	06/04/18 A	06/28/20 E	\$75,000		DD-1					
S303852400100	BOONE	CO085/24	0.01	0.01	CLINTON CAMP ROAD BRIDGE	ENG	06/04/18 A	06/04/18 A	12/17/19 A	\$50,000		DD-1					
S3275810400	MASON	CO058	1.04	0.02	ARBUCKLE THRU TRUSS BRIDG	ENG	06/04/18 A	06/04/18 A	02/26/20 A	\$75,000		DD-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

T681CONSL1700	DISTRICT 01	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	06/04/18 A	06/04/18 A	12/28/20 E	\$646,107		DD-1					
S3033129000	BOONE	WV003	12.90	0.04	FOSTER-RACINE ROAD	CON	06/06/18 A	06/06/19 A	06/20/19 A	\$425,000	DF	CP-1					
S3083228500	CLAY	CO003/02	2.85	0.04	HOLCOMB RIDGE ROAD	CON	06/06/18 A	08/15/18 A	08/25/18 A	\$450,000	DF	CP-1					
S32011453500	KANAWHA	WV114	5.35	0.01	CHARLESTON-MILLKEN ROAD	CON	06/06/18 A	09/03/18 A	09/13/18 A	\$180,000	DF	CP-1					
S3203327300	KANAWHA	CO033	2.73	0.02	POCOTALICO RIVER RD #2	CON	06/06/18 A	03/06/19 A	03/15/19 A	\$185,000	DF	CP-1					
S3204507200	KANAWHA	CO045	0.72	0.10	LITTLE SANDY CK RD #2	CON	06/06/18 A	09/17/18 A	09/26/18 A	\$530,000	DF	CP-1					
S3203902800	KANAWHA	CO039	0.28	0.02	AARONS FORK ROAD	CON	06/06/18 A	09/01/18 A	09/10/18 A	\$100,000	DF	CP-1					
S3084625400	CLAY	CO046	2.54	0.04	IVYDALE BRIDGE ROAD	CON	06/06/18 A	06/23/18 A	07/28/18 A	\$450,000	PO	CP-1					
S3203719200	KANAWHA	CO037	1.92	0.02	PATTERSON FORK ROAD	CON	06/06/18 A	02/01/19 A	02/15/19 A	\$90,000	DF	CP-1					
S3403139600	PUTNAM	CO031	3.96	0.04	SILVER STREET SITE 2	CON	06/06/18 A	04/01/19 A	05/22/19 A	\$350,000	DF	CP-1					
S3203322700	KANAWHA	CO033	2.27	0.04	POCOTALICO RIVER RD #1	CON	06/06/18 A	02/15/19 A	03/05/19 A	\$195,000	DF	CP-1					
S3403139000	PUTNAM	CO031	3.90	0.04	SILVER STREET SITE 1	CON	06/06/18 A	06/25/19 A	08/28/20 E	\$170,000	DF	CP-1					
S3278722900	MASON	WV087	2.29	0.08	WV 87-FLATROCK	CON	06/06/18 A	08/28/18 A	09/15/18 A	\$375,000	DF	CP-1					

(B18001) SUB-TOTAL FOR SFY 2018 = \$14,500,737

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32762488100	MASON	CO062	48.81	0.02	LETART CONCRETE T-BEAM	ENG	07/12/18 A	07/12/18 A	04/28/20 E	\$280,000		DD-1					
S32731500000	MASON	CO031/05	0.00	2.53	IVY DURST RD	CON	08/23/18 A	09/06/18 A	09/11/18 A	\$288,000	PO	CP-1					
S3081011800	CLAY	CO010	1.18	1.88	ABONAJAH RD	CON	08/23/18 A	09/20/18 A	09/21/18 A	\$250,000	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S327291300000	MASON	CO029/13	0.00	1.48	JEFFERS RIDGE RD	CON	08/23/18 A	09/04/18 A	09/06/18 A	\$74,000	PO	CP-1					
S34035200000	PUTNAM	CO035/03	0.00	2.31	CUSTER RIDGE RD	CON	08/23/18 A	08/29/18 A	08/31/18 A	\$207,431	PO	CP-1					
S32020100000	KANAWHA	CO020/01	0.00	3.39	SMITH RD +1	CON	08/23/18 A	09/17/18 A	11/20/18 A	\$460,000	PO	CP-1					
S3032800000	BOONE	CO028	0.00	3.00	SPRUCE LAUREL RD	CON	08/23/18 A	09/25/18 A	09/27/18 A	\$305,000	PO	CP-1					
S34046400000	PUTNAM	CO046/04	0.00	0.69	HAMON DRIVE	CON	08/23/18 A	08/27/18 A	08/29/18 A	\$48,852	PO	CP-1					
S308454400	CLAY	CO004	5.44	0.01	LAUREL CREEK BRIDGE	ENG	10/05/18 A	10/05/18 A	06/28/20 E	\$200,000		DD-1					
S308454400	CLAY	CO004	5.44	0.01	LAUREL CREEK BRIDGE	ROW	10/05/18 A	10/05/18 A	06/28/20 E	\$35,000		DD-1					
S32029200100	KANAWHA	CO029/02	0.01	0.02	WHITE OAK DRIVE BRIDGE	ENG	10/22/18 A	10/22/18 A	03/25/20 A	\$250,000		DD-1					
S303852400100	BOONE	CO085/24	0.01	0.01	CLINTON CAMP ROAD BRIDGE	ROW	10/30/18 A	10/30/18 A	12/17/19 A	\$20,000		DD-1					
S3032423500	BOONE	CO024	2.35	0.01	SENG CREEK BRIDGE	ROW	10/30/18 A	10/30/18 A	10/28/20 E	\$40,000		DD-1					
S3032423500	BOONE	CO024	2.35	0.01	SENG CREEK BRIDGE	ENG	10/30/18 A	10/30/18 A	10/28/20 E	\$225,000		DD-1					
S32057111500	KANAWHA	CO057	11.15	0.01	SANDERSON BRIDGE	ENG	10/30/18 A	10/30/18 A	03/11/20 A	\$250,000		DD-1					
S32057111500	KANAWHA	CO057	11.15	0.01	SANDERSON BRIDGE	ROW	10/30/18 A	10/30/18 A	03/11/20 A	\$25,000		DD-1					
S303852300100	BOONE	CO085/23	0.01	0.01	POND FORK BRIDGE	ROW	10/30/18 A	10/30/18 A	05/28/20 E	\$20,000		DD-1					
S3205946300	KANAWHA	CO059	4.63	0.01	THOROFARE ROAD BRIDGE	ENG	10/30/18 A	10/30/18 A	06/28/20 E	\$200,000		DD-1					
S3205946300	KANAWHA	CO059	4.63	0.01	THOROFARE ROAD BRIDGE	ROW	10/30/18 A	10/30/18 A	06/28/20 E	\$30,000		DD-1					
S32029200100	KANAWHA	CO029/02	0.01	0.02	WHITE OAK DRIVE BRIDGE	ROW	10/30/18 A	10/30/18 A	03/25/20 A	\$25,000		DD-1					
S3272227300	MASON	CO022	2.73	0.01	HARVEY CHAPEL BRIDGE	ENG	10/30/18 A	10/30/18 A	09/11/19 A	\$200,000		DD-1					
S3277823700	MASON	CO078	2.37	0.01	SIXTEENMILE CREEK BRIDGE	ROW	10/30/18 A	10/30/18 A	12/19/19 A	\$20,000		DD-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3277823700	MASON	CO078	2.37	0.01	SIXTEENMILE CREEK BRIDGE	ENG	10/30/18 A	10/30/18 A	12/19/19 A	\$200,000		DD-1					
S3277237700	MASON	CO072	3.77	0.01	POTTS CHAPEL PONY TRUSS B	ROW	10/30/18 A	10/30/18 A	09/24/19 A	\$30,000		DD-1					
S3277237700	MASON	CO072	3.77	0.01	POTTS CHAPEL PONY TRUSS B	ENG	10/30/18 A	10/30/18 A	09/27/19 A	\$200,000		DD-1					
S3276467600	MASON	CO064	6.76	0.01	BIG BUZZARD GIRDER BRIDGE	ROW	10/30/18 A	10/30/18 A	12/02/19 A	\$30,000		DD-1					
S3276467600	MASON	CO064	6.76	0.01	BIG BUZZARD GIRDER BRIDGE	ENG	10/30/18 A	10/30/18 A	12/02/19 A	\$200,000		DD-1					
S32762488100	MASON	CO062	48.81	0.02	LETART CONCRETE T-BEAM	ROW	10/30/18 A	10/30/18 A	04/28/20 E	\$35,000		DD-1					
S3275810400	MASON	CO058	1.04	0.02	ARBUCKLE THRU TRUSS BRIDG	ROW	10/30/18 A	10/30/18 A	02/26/20 A	\$20,000		DD-1					
S32745323200	MASON	CO045/03	2.32	0.01	GUYAN CREEK BRIDGE	ROW	10/30/18 A	10/30/18 A	04/28/20 E	\$20,000		DD-1					
S327351054300	MASON	CO035/10	5.43	0.02	CAPEHART BRIDGE	ROW	10/30/18 A	10/30/18 A	06/28/20 E	\$20,000		DD-1					
S3272227300	MASON	CO022	2.73	0.01	HARVEY CHAPEL BRIDGE	ROW	10/30/18 A	10/30/18 A	09/11/19 A	\$30,000		DD-1					
S32079900100	KANAWHA	CO079/09	0.01	0.01	CRAWFORD BOTTOM BRIDGE	ENG	10/30/18 A	10/30/18 A	06/28/20 E	\$250,000		DD-1					
S32079900100	KANAWHA	CO079/09	0.01	0.01	CRAWFORD BOTTOM BRIDGE	ROW	10/30/18 A	10/30/18 A	06/28/20 E	\$30,000		DD-1					
S3204117800	KANAWHA	CO041	1.78	0.01	COOPERS CREEK SITE 2	ENG	11/28/18 A	11/28/18 A	08/28/20 E	\$88,722		DD-1					
S3204115300	KANAWHA	CO041	0.67	0.01	COOPERS CREEK SITE 1	ENG	11/28/18 A	11/28/18 A	12/02/19 A	\$92,414		DD-1					
S3208105200	KANAWHA	CO081	0.52	0.01	KELLEYS CREEK ROAD	ENG	11/28/18 A	11/28/18 A	12/28/21 E	\$92,162		DD-1					
S3032631700	BOONE	CO026	3.17	0.01	BROWNS BRANCH ROAD	ENG	11/28/18 A	11/28/18 A	08/28/20 E	\$104,062		DD-1					
S3202401400	KANAWHA	CO024	0.14	0.01	KANAWHA TWO MILE	ENG	11/28/18 A	11/28/18 A	08/28/20 E	\$88,814		DD-1					
S34033317400	PUTNAM	CO033/03	1.74	0.01	SCARY CREEK	ENG	11/28/18 A	11/28/18 A	12/02/19 A	\$91,568		DD-1					
S3201116600	KANAWHA	CO011	0.52	0.01	RABEL MOUNTAIN ROAD	ENG	11/28/18 A	11/28/18 A	08/28/20 E	\$87,788		DD-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3271591100	MASON	CO015	9.11	2.90	SANDHILL RD	CON	04/30/19 A	07/02/19 A	07/03/19 A	\$335,000	PO	CP-1					
S3272606200	MASON	CO026	0.62	4.18	THOMAS RIDGE RD	CON	04/30/19 A	07/08/19 A	07/09/19 A	\$185,000	PO	CP-1					
S32021451200	KANAWHA	WV214	5.12	1.61	RUTHDALE RD	CON	04/30/19 A	06/28/19 A	08/28/20 E	\$233,000	PO	CP-1					
S32060237600	KANAWHA	CO060/02	3.76	0.83	STRAWBERRY RD	CON	04/30/19 A	07/10/19 A	07/10/19 A	\$138,000	PO	CP-1					
S32063600000	KANAWHA	CO063/06	0.00	0.36	ROBINSON ST+1	CON	04/30/19 A	07/11/19 A	10/28/20 E	\$140,000	PO	CP-1					
S3032000000	BOONE	CO020	0.00	4.76	SIX MILE RD	CON	04/30/19 A	09/15/19 A	08/28/20 E	\$457,000	PO	CP-1					
S34034700000	PUTNAM	CO034/07	0.00	2.35	SCOTT RIDGE RD	CON	04/30/19 A	05/28/19 A	08/28/20 E	\$215,000	PO	CP-1					

(B18001) SUB-TOTAL FOR SFY 2019 = \$6,866,813

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3204117800	KANAWHA	CO041	1.78	0.01	COOPERS CREEK SITE 2	ROW	11/26/19 A	11/26/19 A	02/28/21 E	\$20,000		DD-1					
S3208105200	KANAWHA	CO081	0.52	0.01	KELLEYS CREEK ROAD	ROW	11/26/19 A	11/26/19 A	12/28/21 E	\$10,000		DD-1					
S3202401400	KANAWHA	CO024	0.14	0.01	KANAWHA TWO MILE	ROW	11/26/19 A	11/26/19 A	02/28/21 E	\$10,000		DD-1					
S3032631700	BOONE	CO026	3.17	0.01	BROWNS BRANCH ROAD	ROW	11/26/19 A	11/26/19 A	08/28/20 E	\$20,000		DD-1					
S3204115300	KANAWHA	CO041	0.67	0.01	COOPERS CREEK SITE 1	ROW	11/26/19 A	11/26/19 A	12/02/19 A	\$10,000		DD-1					
S3201116600	KANAWHA	CO011	0.52	0.01	RABEL MOUNTAIN ROAD	ROW	11/26/19 A	11/26/19 A	02/28/21 E	\$17,000		DD-1					
S34033317400	PUTNAM	CO033/03	1.74	0.01	SCARY CREEK	CON	01/08/20 A	08/28/20 E	09/28/20 E	\$315,314	CT	DD-1					
S3204115300	KANAWHA	CO041	0.67	0.01	COOPERS CREEK SITE 1	CON	01/08/20 A	10/28/20 E	12/28/20 E	\$224,804	CT	DD-1					

(B18001) SUB-TOTAL FOR SFY 2020 = \$627,118

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T681CONSL1702	DISTRICT 01	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	08/28/20 E	08/28/20 E	01/28/21 E	\$750,000		DD-1					
S3202401400	KANAWHA	CO024	0.14	0.01	KANAWHA TWO MILE	CON	09/28/20 E	11/28/20 E	08/28/21 E	\$200,000	CT	DD-1					
S3032631700	BOONE	CO026	3.17	0.01	BROWNS BRANCH ROAD	CON	09/28/20 E	12/28/20 E	06/28/21 E	\$200,000	CT	DD-1					
S3204117800	KANAWHA	CO041	1.78	0.01	COOPERS CREEK SITE 2	CON	09/28/20 E	12/28/20 E	03/28/21 E	\$200,000	CT	DD-1					
S3201116600	KANAWHA	CO011	0.52	0.01	RABEL MOUNTAIN ROAD	CON	09/28/20 E	11/28/20 E	05/28/21 E	\$200,000	CT	DD-1					

(B18001) SUB-TOTAL FOR SFY 2021 = \$1,550,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B18001) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3208105200	KANAWHA	CO081	0.52	0.01	KELLEYS CREEK ROAD	CON	12/28/21 E	04/28/22 E	07/28/22 E	\$200,000	CT	DD-1					

(B18001) SUB-TOTAL FOR SFY 2022 = \$200,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381SFPV1701	DISTRICT 01	NA999	0.00	12.37	D1 2016 SUMMER SF PAVERS	CON	08/31/16 A	09/15/16 A	12/20/16 A	\$514,655	PO	CP-1					
S381SFPV1702	DISTRICT 01	NA999	0.00	3.82	D1 2017 SPRING SF PAVERS	CON	04/04/17 A	04/15/17 A	12/28/17 A	\$836,142	SF	CP-1					

(B20001) SUB-TOTAL FOR SFY 2017 = \$1,350,797

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381SFPV1801	DISTRICT 01	NA999	0.00	12.37	D1 2017 SUMMER SF PAVERS	CON	08/03/17 A	09/28/17 A	10/28/18 A	\$300,637	PO	CP-1					

(B20001) SUB-TOTAL FOR SFY 2018 = \$300,637

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381SFPV1901	DISTRICT 01	NA999	0.00	22.86	D1 2018 SUMMER SF PAVERS	CON	10/28/18 A	02/28/19 A	06/28/20 A	\$1,280,000	PO	CP-1					

(B20001) SUB-TOTAL FOR SFY 2019 = \$1,280,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381SFPV2000	DISTRICT 01	CO010	0.00	14.94	MUD RIVER RD +7	CON	09/24/19 A	05/28/20 A	06/28/20 A	\$1,000,000	PO	CP-1					

(B20001) SUB-TOTAL FOR SFY 2020 = \$1,000,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B20001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381B202100	DISTRICT 01	NA999 \$\$	0.00	0.00	SF PAVES ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$200,000	SF	CP-1					

(B20001) SUB-TOTAL FOR SFY 2021 = \$200,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S320601503500	KANAWHA	CO060/15	0.35	0.03	SIMMONS CREEK ROAD	CON	04/01/17 A	04/01/17 A	10/28/17 A	\$180,000	DF	CP-1					
S320114104600	KANAWHA	CO114/01	0.46	0.03	AIRPORT ROAD	CON	06/15/17 A	07/01/17 A	07/01/17 A	\$176,000	DF	CP-1					

(B30001) SUB-TOTAL FOR SFY 2017 = \$356,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3206134800	KANAWHA	WV061	3.48	0.01	HANDLEY-PRATT ROAD	CON	08/02/17 A	10/28/17 A	11/15/17 A	\$92,220	PO	CP-1					
S3404122100	PUTNAM	CO041	2.21	0.02	CYLMERS CREEK ROAD	CON	08/02/17 A	08/05/17 A	11/15/17 A	\$128,568	PO	CP-1					
S3272316200	MASON	CO023	1.62	0.02	LEON-BADEN ROAD	CON	08/02/17 A	09/30/17 A	11/20/17 A	\$274,612	PO	CP-1					
S3201196401000	KANAWHA	CO119/64	0.10	0.01	CLARK DRIVE	CON	08/02/17 A	11/10/17 A	11/30/17 A	\$55,745	PO	CP-1					
S320114107900	KANAWHA	CO114/01	0.79	0.01	AIRPORT ROAD	CON	08/02/17 A	08/05/17 A	02/15/18 A	\$44,500	PO	CP-1					
S3402939500	PUTNAM	CO029	3.95	0.02	ROCKY STEP ROAD	CON	08/02/17 A	08/02/17 A	10/20/18 A	\$196,500	PO	CP-1					
S34034240300	PUTNAM	WV034	24.03	0.02	RED HOUSE-CONFIDENCE ROAD	CON	08/02/17 A	03/15/18 A	12/28/19 A	\$284,785	PO	CP-1					

(B30001) SUB-TOTAL FOR SFY 2018 = \$1,076,930

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32060441300	KANAWHA	US060	44.13	0.05	MONTGOMERY ROCKSLIDE	CON	07/30/18 A	08/30/18 A	09/15/18 A	\$61,400	DF	CP-1					
S340534600	PUTNAM	CO005	3.46	0.02	MANILLA CREEK RD	CON	08/17/18 A	11/28/18 A	08/28/20 E	\$147,000	DF	CP-1					
S308162507700	CLAY	CO016/25	0.77	0.03	HARTLAND RD	CON	05/31/19 A	08/28/19 A	02/28/20 A	\$394,115	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B30001) SUB-TOTAL FOR SFY 2019 = \$602,515

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3208341000	KANAWHA	CO083	4.10	0.01	PAINT CREEK RD	CON	08/06/19 A	09/28/19 A	09/28/20 E	\$90,000	PO	CP-1					
S32020118100	KANAWHA	CO020/01	1.81	0.02	SMITH ROAD	CON	08/09/19 A	09/28/19 A	12/28/19 A	\$280,000	PO	CP-1					
S320114102600	KANAWHA	CO114/01	0.26	0.02	AIRPORT ROAD SITE 3	CON	05/28/20 A	08/28/20 E	09/28/20 E	\$160,000	DF	CP-1					
S308420500	CLAY	WV004	2.05	0.03	PROCIOSUS RD +1	CON	06/02/20 A	06/28/20 E	10/28/20 E	\$250,000	DF	CP-1					

(B30001) SUB-TOTAL FOR SFY 2020 = \$780,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381B302100	DISTRICT 01	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$700,000	DF	CP-1					
S32060103800	KANAWHA	CO060/01	0.38	0.02	SIMMS RD	CON	09/28/20 E	09/28/20 E	12/28/20 E	\$200,000	PO	CP-1					
S32060345000	KANAWHA	US060	34.50	0.10	CEDAR GROVE RD	ENG	10/28/20 E	10/28/20 E	02/28/21 E	\$50,000		CP-1					
S32060345000	KANAWHA	US060	34.50	0.10	CEDAR GROVE RD	ROW	10/28/20 E	10/28/20 E	02/28/21 E	\$50,000		CP-1					
S32060345000	KANAWHA	US060	34.50	0.10	CEDAR GROVE RD	CON	03/28/21 E	03/28/21 E	12/28/21 E	\$750,000	SF	CP-1					

(B30001) SUB-TOTAL FOR SFY 2021 = \$1,750,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B30002) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S30311979200	BOONE	US119	7.92	0.01	TURTLETOWNSLIDE	CON	08/31/17 A	09/28/17 A	12/28/17 A	\$100,000	PO	CP-2					
--------------	-------	-------	------	------	-----------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B30002) SUB-TOTAL FOR SFY 2018 = \$100,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3405310000	PUTNAM	CO005/03	1.00	0.06	BOWLES RIDGE ROAD	CON	03/09/17 A	04/01/17 A	06/28/17 A	\$163,710	PO	CP-1					
S3278733300	MASON	WV087	3.33	0.04	WV 87-BRADEN ROAD	CON	03/09/17 A	04/01/17 A	06/28/17 A	\$122,853	PO	CP-1					
S3401343100	PUTNAM	CO013	4.20	0.06	POPLAR FORK ROAD SITE 2	CON	03/09/17 A	07/10/17 A	11/20/17 A	\$88,750	PO	CP-1					
S3403142500	PUTNAM	CO031	4.25	0.06	POCA RIVER ROAD	CON	03/09/17 A	04/18/17 A	07/10/17 A	\$190,487	PO	CP-1					
S3401342000	PUTNAM	CO013	4.20	0.06	POPLAR FORK ROAD SITE 1	CON	03/09/17 A	07/10/17 A	11/15/17 A	\$299,350	PO	CP-1					

(B31001) SUB-TOTAL FOR SFY 2017 = \$865,150

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3403709900	PUTNAM	CO037	0.99	0.02	TURKEY CREEK RD	CON	08/17/18 A	12/28/18 A	01/28/19 A	\$68,000	DF	CP-1					
S34034227000	PUTNAM	WV034	22.70	0.04	REDHOUSE-CONFIDENCE RD	CON	08/17/18 A	12/04/18 A	12/28/19 A	\$302,000	DF	CP-1					
S3201197700900	KANAWHA	CO119/77	0.09	0.02	ROSELANE RD	CON	08/17/18 A	04/28/19 A	12/28/19 A	\$87,000	DF	CP-1					
S3271587500	MASON	CO015	8.75	0.04	SANDHILL RD	CON	08/17/18 A	12/28/18 A	08/28/20 E	\$235,000	DF	CP-1					
S32057238400	KANAWHA	CO057	23.84	0.04	BLUE CREEK RD	CON	08/17/18 A	11/28/19 A	07/28/20 E	\$194,000	DF	CP-1					
S30811109000	CLAY	CO011	10.90	0.02	TRIPLETT RIDGE RD	CON	08/17/18 A	05/28/20 E	12/28/20 E	\$341,000	DF	CP-1					
S32021432700	KANAWHA	WV214	3.27	0.05	CHILDRESS RD	CON	08/17/18 A	04/28/19 A	12/28/19 A	\$471,000	DF	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B31001) SUB-TOTAL FOR SFY 2019 = \$1,698,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3208340700	KANAWHA	CO083	4.07	0.02	PAINT CREEK RD	CON	08/20/19 A	09/28/19 A	09/28/20 E	\$273,000	PO	CP-1					
S381PATCH2000	DISTRICT 01	NA999	0.00	6.00	BOONE COUNTY PATCHING	CON	05/14/20 A	05/28/20 A	07/28/20 A	\$432,000	SF	CP-1					

(B31001) SUB-TOTAL FOR SFY 2020 = \$705,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B31001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3272344700	MASON	WV002	34.47	0.08	RIPLEY ROAD	ROW	08/28/20 E	08/28/20 E	11/28/20 E	\$5,000		DD-1					
S3272344700	MASON	WV002	34.47	0.08	RIPLEY ROAD	CON	10/28/20 E	12/28/20 E	03/28/21 E	\$475,000	CT	DD-1					

(B31001) SUB-TOTAL FOR SFY 2021 = \$480,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B32001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3209401300	KANAWHA	WV094	0.13	0.07	LENS CREEK RD	CON	11/05/19 A	12/28/19 A	08/28/20 E	\$471,550	PO	CP-1					
S3272346600	MASON	WV002	34.66	0.03	PT PLEASANT-RAVENSWOOD RD	CON	11/05/19 A	12/28/19 A	08/28/20 E	\$299,500	PO	CP-1					
S308750200	CLAY	CO007	5.02	0.06	MAYSEL LAUREL RIDGE RD	CON	11/05/19 A	05/28/20 E	12/28/20 E	\$660,000	PO	CP-1					
S320622100700	KANAWHA	WV622	10.07	0.04	LANHAM COMPRESSOR RD	CON	11/05/19 A	08/28/20 E	09/28/20 E	\$355,100	PO	CP-1					
S3039425500	BOONE	WV094	2.55	0.04	SHORT CREEK RD	CON	11/05/19 A	12/28/19 A	12/28/20 E	\$255,000	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3406275900	PUTNAM	WV062	7.59	0.04	HOMETOWN PARK	CON	11/05/19 A	12/28/19 A	08/28/20 E	\$255,650	PO	CP-1					
S32062202200	KANAWHA	WV622	0.22	0.02	GOFF MTN	CON	03/26/20 A	08/28/20 E	10/28/20 E	\$215,000	DF	CP-1					
S34040109200	PUTNAM	CO040/01	0.92	0.01	UPPER COW CREEK	CON	03/26/20 A	08/28/20 E	12/28/20 E	\$95,000	DF	CP-1					
S3402956900	PUTNAM	CO029	5.69	0.01	ROCKY STEP	CON	03/26/20 A	08/28/20 E	10/28/20 E	\$120,000	DF	CP-1					
S3402702000	PUTNAM	CO027	0.20	0.01	HEIZER CREEK	CON	03/26/20 A	08/28/20 E	10/28/20 E	\$105,000	DF	CP-1					
S3272924800	MASON	CO029	2.48	0.02	CRAB CREEK	CON	03/26/20 A	08/28/20 E	10/28/20 E	\$230,000	DF	CP-1					
S3201008400	KANAWHA	CO010	0.84	0.02	DOC BAILEY	CON	03/26/20 A	04/28/20 E	06/28/20 E	\$145,000	DF	CP-1					

(B32001) SUB-TOTAL FOR SFY 2020 = \$3,206,800

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B32001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32064246800	KANAWHA	CO064/02	4.68	0.02	LITTLE BLUE CREEK	CON	08/28/20 E	08/28/20 E	09/28/20 E	\$220,000	DF	CP-1					

(B32001) SUB-TOTAL FOR SFY 2021 = \$220,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (B70002) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S381SRMI2000	DISTRICT 01	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	10/21/19 A	10/25/19 A	06/28/20 A	\$926,972	PO	CP-1					

(B70002) SUB-TOTAL FOR SFY 2020 = \$926,972

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C09090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3033900500	BOONE	CO003/09	0.05	0.03	ORGAS BRIDGE	CON	08/28/16 A	02/15/17 A	06/06/18 A	\$1,632,816	CT	DD-I					
S3273111400	MASON	CO031	1.14	0.09	WATERLOO BRIDGE	CON	09/13/16 A	05/15/17 A	08/30/18 A	\$899,055	CT	DD-R-C					

(C09090) SUB-TOTAL FOR SFY 2017 = \$2,531,871

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3033395800	BOONE	WV003	39.58	0.01	WV 3 SENG CREEK BRIDGE	ENG	09/08/16 A	09/08/16 A	08/01/17 A	\$135,000		DD-I					
S3033264400	BOONE	WV003	26.44	0.01	COMFORT PEDESTRIAN BRIDGE	ENG	11/28/16 A	11/28/16 A	01/25/18 A	\$35,000		DD-I					
S34038100300	PUTNAM	CO038/01	0.03	0.08	MCCLANAHAN BR +1	ENG	01/08/17 A	01/08/17 A	01/26/18 A	\$50,000		DD-B-B					
S3033395800	BOONE	WV003	39.58	0.01	WV 3 SENG CREEK BRIDGE	ROW	02/24/17 A	02/24/17 A	07/26/17 A	\$162,000		DD-I					
S3033264400	BOONE	WV003	26.44	0.01	COMFORT PEDESTRIAN BRIDGE	ROW	06/28/17 A	06/28/17 A	01/25/18 A	\$90,000		DD-I					

(C10099) SUB-TOTAL FOR SFY 2017 = \$472,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3039403700	BOONE	WV094	0.37	0.01	SHORT CREEK BRIDGE	ROW	09/06/17 A	09/06/17 A	05/17/19 A	\$710,000		DD-I					
S34038100300	PUTNAM	CO038/01	0.03	0.08	MCCLANAHAN BR +1	ROW	01/26/18 A	01/26/18 A	01/26/18 A	\$80,000		DD-B-B					
S3033264400	BOONE	WV003	26.44	0.01	COMFORT PEDESTRIAN BRIDGE	CON	02/20/18 A	05/01/18 A	06/08/18 A	\$51,427	CT	DD-I					

(C10099) SUB-TOTAL FOR SFY 2018 = \$841,427

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3405223100	PUTNAM	CO052	2.31	0.09	MIDDLE TRACE FORK BR	ENG	01/02/19 A	01/02/19 A	01/02/19 A	\$26,803		CP-1					
S3405223100	PUTNAM	CO052	2.31	0.09	MIDDLE TRACE FORK BR	ROW	01/02/19 A	01/02/19 A	01/02/19 A	\$1,854		CP-1					
S3405223100	PUTNAM	CO052	2.31	0.09	MIDDLE TRACE FORK BR	CON	01/02/19 A	06/28/19 A	08/28/20 E	\$500,000	DB	CP-1					

(C10099) SUB-TOTAL FOR SFY 2019 = \$528,657

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3201900200	KANAWHA	CO019	0.01	0.02	PFC WF HARRISON MEM BR	ENG	10/07/19 A	10/07/19 A	11/28/20 E	\$500,000		DD-B					
S30332000100	BOONE	CO003/20	0.01	0.05	ALESHIRE PEDESTRIAN BRIDG	CON	10/21/19 A	01/28/20 A	07/29/20 A	\$165,250	CT	DD-I					
S3201900200	KANAWHA	CO019	0.01	0.02	PFC WF HARRISON MEM BR	ROW	05/13/20 A	05/13/20 A	11/28/20 E	\$155,000		DD-B					

(C10099) SUB-TOTAL FOR SFY 2020 = \$820,250

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S320961900	KANAWHA	CO009	6.19	0.07	TORNADO BR O/L	ROW	10/28/20 E	10/28/20 E	11/28/20 E	\$30,000		DD-1					
S20326300100	BOONE	CO026/03	0.01	0.02	EASTWOOD LAND BR	ENG	10/28/20 E	10/28/20 E	10/28/21 E	\$400,000		DD-R					
S32077107000	KANAWHA	CO077/01	0.70	0.02	LOWER FIELDS CREEK BR	ENG	01/28/21 E	01/28/21 E	05/28/21 E	\$25,000		DD-B					
S32077107000	KANAWHA	CO077/01	0.70	0.02	LOWER FIELDS CREEK BR	ROW	03/28/21 E	03/28/21 E	05/28/21 E	\$10,000		DD-B					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S2401985400	PUTNAM	CO019	8.54	0.03	HURRICANE CR BR NO 854	ENG	04/28/21 E	04/28/21 E	10/28/23 E	\$400,000		DD-R					
S22062255100	KANAWHA	WV622	5.51	0.02	ROCKY FK CHANNEL BM BR	ENG	04/28/21 E	04/28/21 E	10/28/24 E	\$400,000		DD-R					

(C10099) SUB-TOTAL FOR SFY 2021 = \$1,265,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S303119123600	BOONE	US119	12.36	0.29	JILL MICAH HESS MEMORIAL	CON	07/13/16 A	08/20/16 A	07/10/17 A	\$75,708	PO	DB-1					
S3084218600	CLAY	WV004	21.86	0.03	BIG OTTER CREEK BRIDGE	CON	08/16/16 A	08/16/16 A	11/20/16 A	\$45,504	PO	DB-1					

(C23001) SUB-TOTAL FOR SFY 2017 = \$121,212

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S320942600	KANAWHA	CO009	4.25	0.01	SMITH CREEK SLAB	CON	09/20/17 A	10/15/17 A	06/28/18 A	\$37,398	DB	CP-1					
S3278065200	MASON	CO080	6.52	0.01	ROCKY FORK BEAM SPAN	CON	01/03/18 A	11/15/18 A	10/03/19 A	\$2,321	SF	DB-1					
S3205236100	KANAWHA	CO052	3.61	0.01	BLUE CREEK ARCH	CON	01/03/18 A	01/08/18 A	06/28/18 A	\$36,751	SF	DB-1					

(C23001) SUB-TOTAL FOR SFY 2018 = \$76,470

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3201204900	KANAWHA	CO001/02	0.49	0.03	ROBINSON CHURCH BR REHAB	CON	08/13/18 A	02/28/19 A	10/03/19 A	\$94,054	DB	DB-1					
S3206548700	KANAWHA	CO065	4.87	0.01	FALLING ROCK CREEK BR	CON	08/13/18 A	09/28/19 A	10/03/19 A	\$54,970	DB	DB-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3401017000	PUTNAM	CO010	1.70	0.02	OREN J JOHNSON MB	CON	12/28/18 A	12/28/18 A	01/09/19 A	\$48,985	DB	CP-1					
S3203210600	KANAWHA	CO032	1.06	0.04	DERRICK CREEK BR	CON	02/28/19 A	02/28/19 A	10/03/19 A	\$40,769	DB	CP-1					

(C23001) SUB-TOTAL FOR SFY 2019 = \$238,778

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3203991300	KANAWHA	CO039	9.13	0.01	LEATHERWOOD CREEK CULV	CON	09/24/19 A	12/28/19 A	09/28/20 E	\$80,000	DB	CP-1					
S3273681400	MASON	CO036	8.14	0.01	LOWER FIVEMILE CREEK BR	CON	09/24/19 A	12/28/19 A	08/28/20 E	\$65,000	DB	CP-1					
S303119900200	BOONE	CO119/09	0.02	0.01	TURTLE CREEK T-BEAM BRIDG	CON	09/26/19 A	12/01/19 A	02/28/20 A	\$65,000	DB	CP-1					
S320211622800	KANAWHA	CO021/16	2.28	0.01	GRAPEVINE BOX BEAM	CON	10/23/19 A	02/28/20 A	08/28/20 E	\$65,000	DB	CP-1					
S3034100100	BOONE	CO004/01	0.01	0.05	JULIAN FOOT BRIDGE	ENG	12/11/19 A	12/11/19 A	10/28/20 E	\$25,000		CP-1					
S3034100100	BOONE	CO004/01	0.01	0.05	JULIAN FOOT BRIDGE	ROW	12/11/19 A	12/11/19 A	10/28/20 E	\$75,000		CP-1					

(C23001) SUB-TOTAL FOR SFY 2020 = \$375,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C23001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381C232100	DISTRICT 01	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$250,000	DF	CP-1					
S3034100100	BOONE	CO004/01	0.01	0.05	JULIAN FOOT BRIDGE	CON	09/28/20 E	10/28/20 E	03/28/21 E	\$75,000	CT	CP-1					

(C23001) SUB-TOTAL FOR SFY 2021 = \$325,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30815471000	CLAY	CO015/04	7.10	0.01	BUFFALO CREEK BRIDGE	ENG	07/01/16 A	07/01/16 A	11/28/18 A	\$37,487		DB-1					
S30811206200	CLAY	CO001/12	0.62	0.08	ADONIJAH FORK BR	CON	08/09/16 A	02/01/17 A	07/01/17 A	\$585,697	CT	DD-1					
S303119700700	BOONE	CO119/07	0.07	0.01	LICK CREEK BRIDGE	CON	03/17/17 A	07/15/17 A	03/28/18 A	\$391,947	DB	DB-1					
S30816642400	CLAY	CO016/06	4.24	0.07	SYCAMORE CREEK BR	CON	04/19/17 A	07/01/17 A	12/15/17 A	\$513,740	CT	DD-1					

(C26001) SUB-TOTAL FOR SFY 2017 = \$1,528,871

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S320131401000	KANAWHA	CO013/14	0.10	0.02	POT BRANCH BRIDGE	ROW	07/01/17 A	07/01/17 A	08/28/20 E	\$100,000		DB-1					
S303919100	BOONE	CO009	1.91	0.02	MEADOW FORK BRIDGE	ENG	07/01/17 A	07/01/17 A	12/06/19 A	\$40,000		DB-1					
S303919100	BOONE	CO009	1.91	0.02	MEADOW FORK BRIDGE	ROW	07/01/17 A	07/01/17 A	12/06/19 A	\$25,000		DB-1					
S320131401000	KANAWHA	CO013/14	0.10	0.02	POT BRANCH BRIDGE	ENG	07/01/17 A	07/01/17 A	08/28/20 E	\$85,000		DB-1					
S340763100	PUTNAM	CO007	6.31	0.08	TURKEY BRANCH BR	CON	05/16/18 A	08/15/18 A	10/03/19 A	\$247,016	DB	CP-1					
S3203012200	KANAWHA	CO030	1.22	0.01	FROG CREEK BRIDGE	ENG	05/21/18 A	05/21/18 A	08/17/18 A	\$412		CP-1					

(C26001) SUB-TOTAL FOR SFY 2018 = \$497,428

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3203012200	KANAWHA	CO030	1.22	0.01	FROG CREEK BRIDGE	CON	09/08/18 A	09/08/18 A	09/28/20 E	\$300,000	DB	CP-1					
S3201104600	KANAWHA	CO011	0.46	0.30	ALUM CREEK BRS	CON	09/18/18 A	04/01/19 A	10/28/20 E	\$145,192	CT	DD-1					
S3402945300	PUTNAM	CO029	4.53	0.02	LITTLE HURRICANE CREEK BR	ENG	10/05/18 A	10/05/18 A	11/28/19 A	\$30,000		DB-1					
S3402945300	PUTNAM	CO029	4.53	0.02	LITTLE HURRICANE CREEK BR	ROW	10/05/18 A	10/05/18 A	11/28/19 A	\$25,000		DB-1					
S303119308200	BOONE	CO119/03	0.82	0.01	LEFT FORK BRIDGE	CON	10/30/18 A	03/25/19 A	08/10/20 A	\$70,541	CT	DB-1					
S3275840100	MASON	CO058	4.01	0.06	CAPEHART BR	CON	01/14/19 A	05/28/19 A	10/28/20 E	\$713,878	CT	DB-1					
S3202405100	KANAWHA	CO024	0.51	0.09	BONHAM BRIDGE	CON	05/01/19 A	07/28/19 A	07/29/20 A	\$43,442	CT	DD-1-C					

(C26001) SUB-TOTAL FOR SFY 2019 = \$1,328,053

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30815471000	CLAY	CO015/04	7.10	0.01	BUFFALO CREEK BRIDGE	CON	07/25/19 A	11/10/19 A	08/28/20 E	\$519,006	CT	DB-1					
S3405073900	PUTNAM	CO050	7.39	0.08	BUZZARD CREEK BR	CON	12/09/19 A	08/28/20 E	12/23/20 E	\$839,710	CT	DB-1					
S3402945300	PUTNAM	CO029	4.53	0.02	LITTLE HURRICANE CREEK BR	CON	12/19/19 A	12/19/19 A	08/28/20 E	\$200,000	DB	DB-1					
S303919100	BOONE	CO009	1.91	0.02	MEADOW FORK BRIDGE	CON	03/24/20 A	10/28/20 E	11/20/20 E	\$747,320	CT	DB-1					

(C26001) SUB-TOTAL FOR SFY 2020 = \$2,306,036

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A381C262100	DISTRICT 01	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$3,750,000	DF	CP-1					
S3209022200300	KANAWHA	HA902/22	0.03	0.02	MORRIS LANE BRIDGE	ENG	08/28/20 E	08/28/20 E	04/28/21 E	\$30,000		DB-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3209022200300	KANAWHA	HA902/22	0.03	0.02	MORRIS LANE BRIDGE	ROW	08/28/20 E	08/28/20 E	04/28/21 E	\$25,000		DB-1					
S32015132100	KANAWHA	CO015	13.21	0.02	MIDDLE FORK BRIDGE	ENG	08/28/20 E	08/28/20 E	04/28/21 E	\$80,000		DB-1					
S32015132100	KANAWHA	CO015	13.21	0.02	MIDDLE FORK BRIDGE	ROW	08/28/20 E	08/28/20 E	04/28/21 E	\$20,000		DB-1					
S320131401000	KANAWHA	CO013/14	0.10	0.02	POT BRANCH BRIDGE	CON	09/28/20 E	09/28/20 E	08/28/21 E	\$500,000	CT	DB-1					
S340516800	PUTNAM	CO005	1.68	0.02	MANILLA CREEK BRIDGE	CON	11/28/20 E	01/28/21 E	05/28/21 E	\$400,000	CT	DB-1					
S3209022200300	KANAWHA	HA902/22	0.03	0.02	MORRIS LANE BRIDGE	CON	05/28/21 E	07/28/21 E	07/28/22 E	\$400,000	CT	DB-1					
S32015132100	KANAWHA	CO015	13.21	0.02	MIDDLE FORK BRIDGE	CON	06/28/21 E	07/28/21 E	07/28/22 E	\$200,000	DB	DB-1					

(C26001) SUB-TOTAL FOR SFY 2021 = \$5,405,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26001) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3084412500	CLAY	CO044	1.25	0.02	O'BRION CREEK BRIDGE	ROW	07/01/21 E	07/01/21 E	04/28/22 E	\$20,000		DB-1					
S3084412500	CLAY	CO044	1.25	0.02	O'BRION CREEK BRIDGE	ENG	07/01/21 E	07/01/21 E	04/28/22 E	\$30,000		DB-1					
S3084412500	CLAY	CO044	1.25	0.02	O'BRION CREEK BRIDGE	CON	05/28/22 E	07/01/22 E	06/28/23 E	\$400,000	CT	DB-1					

(C26001) SUB-TOTAL FOR SFY 2022 = \$450,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3202113600	KANAWHA	CO021	1.36	0.09	KANAWHA TWOMILE BRIDGE	ENG	10/04/16 A	10/04/16 A	04/02/18 A	\$684,000		DD-R-C					
S34011100500	PUTNAM	CO011/01	0.05	0.14	CANE HILL BRIDGE	ENG	11/02/16 A	11/02/16 A	06/24/19 A	\$200,000		DD-I					
S3202113600	KANAWHA	CO021	1.36	0.09	KANAWHA TWOMILE BRIDGE	ROW	02/24/17 A	02/24/17 A	03/27/18 A	\$150,000		DD-R-C					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C26090) SUB-TOTAL FOR SFY 2017 = \$1,034,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34011100500	PUTNAM	CO011/01	0.05	0.14	CANE HILL BRIDGE	ROW	01/17/18 A	01/17/18 A	06/12/19 A	\$115,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2018 = \$115,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S2084600100	CLAY	CO046	0.01	0.09	JC CRUIKSHANK MEMORIAL BR	ENG	08/23/18 A	08/23/18 A	06/28/19 E	\$750,000		DD-R-C					

(C26090) SUB-TOTAL FOR SFY 2019 = \$750,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28001) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32079154700	KANAWHA	I079	15.46	0.10	I-79 WILLS CREEK OP BR	CON	07/27/16 A	09/01/16 A	11/15/17 A	\$268,165	PO	DB-1					
S303119123900	BOONE	US119	12.36	0.29	JILL MICAH HESS MEMORIAL	CON	10/04/16 A	10/15/16 A	07/10/17 A	\$46,667	PO	DB-1					

(C28001) SUB-TOTAL FOR SFY 2017 = \$314,832

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28001) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S320771134400	KANAWHA	I077	113.44	0.03	WHITE CHAPEL BRIDGE +2	CON	07/18/17 A	10/28/17 A	09/28/18 A	\$35,077	PO	CP-1					
S3271565300	MASON	CO015	6.53	0.02	OLDTOWN BRIDGE +5	CON	07/18/17 A	08/25/17 A	09/28/17 A	\$82,579	PO	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3203803600	KANAWHA	CO038	0.36	0.01	NEW CANE FORK BR	CON	03/04/18 A	03/14/18 A	05/15/18 A	\$9,750	PO	DB-1					
S32016106000	KANAWHA	CO016/01	0.60	0.01	RUTH LYNN LANE BR	CON	03/04/18 A	03/12/18 A	04/11/19 A	\$8,156	PO	DB-1					
S320732900100	KANAWHA	CO073/29	0.01	0.01	STONE ACRES BR	CON	03/14/18 A	04/20/18 A	05/31/18 A	\$11,930	PO	CP-1					
S320119113400	KANAWHA	US119	11.34	0.09	GRIFFITH MEM BRIDGES	CON	03/14/18 A	03/20/18 A	10/28/19 A	\$206,776	PO	CP-1					
S32057141500	KANAWHA	CO057	14.15	0.01	BLUE CREEK BR	CON	03/14/18 A	03/20/18 A	12/28/18 A	\$25,592	PO	CP-1					
S32079802500	KANAWHA	CO079/08	0.25	0.03	WEALTHY ACRES BR	CON	03/14/18 A	03/20/18 A	05/20/18 A	\$26,883	PO	CP-1					

(C28001) SUB-TOTAL FOR SFY 2018 = \$406,743

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30379100100	BOONE	CO079/01	0.01	0.01	JACKS BRANCH BRIDGE +1	CON	11/15/18 A	12/01/18 A	02/13/19 A	\$26,869	PO	DB-1					
S3207641900	KANAWHA	CO076	4.19	0.02	LEEWOOD BRIDGE +2	CON	11/27/18 A	11/28/18 A	12/31/18 A	\$32,899	PO	CP-1					

(C28001) SUB-TOTAL FOR SFY 2019 = \$59,768

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32064543700	KANAWHA	I064	54.37	0.18	I-64 KANAWHA TURNPIKE O/P	CON	09/20/16 A	06/28/17 A	04/28/18 A	\$1,407,112	CT	OM-I					

(C28061) SUB-TOTAL FOR SFY 2017 = \$1,407,112

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S320601436400	KANAWHA	CO060/14	3.64	0.06	JOSEPH HOMER LLOYD BRIDGE	ENG	10/10/19 A	10/10/19 A	04/13/20 A	\$10,000		DD-1					
S320601436400	KANAWHA	CO060/14	3.64	0.06	JOSEPH HOMER LLOYD BRIDGE	CON	04/23/20 A	10/28/20 E	12/27/20 E	\$313,191	CT	DD-1					

(C28061) SUB-TOTAL FOR SFY 2020 = \$323,191

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (C32001) - SFY 2020

PROJECT REFERENCE INFORMATION											PROJECT CHANGE REQUESTS						
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3031194303100	BOONE	CO119/43	0.31	0.02	BENTLEY ROAD BRIDGE	ENG	09/23/19 A	09/23/19 A	08/28/20 E	\$100,000		DD-1					
S3401420000	PUTNAM	CO014	2.00	0.02	EXTRA ARCH BRIDGE	ROW	09/23/19 A	09/23/19 A	08/28/20 E	\$30,000		DD-1					
S3401420000	PUTNAM	CO014	2.00	0.02	EXTRA ARCH BRIDGE	ENG	09/23/19 A	09/23/19 A	08/28/20 E	\$50,000		DD-1					
S3031194303100	BOONE	CO119/43	0.31	0.02	BENTLEY ROAD BRIDGE	ROW	09/23/19 A	09/23/19 A	08/28/20 E	\$25,000		DD-1					
S30815300200	CLAY	CO015/03	0.02	0.01	WALLOW HOLE BRIDGE	ROW	09/23/19 A	09/23/19 A	08/28/20 E	\$25,000		DD-1					
S30815300200	CLAY	CO015/03	0.02	0.01	WALLOW HOLE BRIDGE	ENG	09/23/19 A	09/23/19 A	08/28/20 E	\$50,000		DD-1					

(C32001) SUB-TOTAL FOR SFY 2020 = \$280,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2020

PROJECT REFERENCE INFORMATION											PROJECT CHANGE REQUESTS						
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32051900000	KANAWHA	CO051/09	0.00	0.94	BARLOW DRIVE IAR	CON	05/11/20 A	05/11/20 A	10/28/21 E	\$510,000	OT	CD-I					

(I10099) SUB-TOTAL FOR SFY 2020 = \$510,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2021

PROJECT REFERENCE INFORMATION											PROJECT CHANGE REQUESTS						
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

U340621100000	PUTNAM	CO062/11	0.00	0.48	ELEANOR INDUSTRIAL PARK I	ROW	08/27/20 A	08/27/20 A	10/28/20 E	\$5,000		DD-1					
U340621100000	PUTNAM	CO062/11	0.00	0.48	ELEANOR INDUSTRIAL PARK I	ENG	08/28/20 E	08/28/20 E	10/28/20 E	\$45,000		DD-1					
U340621100000	PUTNAM	CO062/11	0.00	0.48	ELEANOR INDUSTRIAL PARK I	CON	12/28/20 E	04/28/21 E	06/28/21 E	\$350,000	CT	DD-1					

(110099) SUB-TOTAL FOR SFY 2021 = \$400,000

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U320CHESA102	KANAWHA	NA	0.00	0.00	CHESAPEAKE-SAFETY/HEALTH	CON	08/10/16 A	08/10/16 A	11/10/16 A	\$78,335	OT	CP-G-D					
S32051308600	KANAWHA	CO051/03	0.86	0.13	KEYSTONE DR DEBRIS REMOVA	CON	11/02/16 A	12/15/16 A	05/20/17 A	\$4,386	FA	OM-1					
S320HFST100	KANAWHA	NA	57.82	1.06	KANAWHA HFST	ENG	04/19/17 A	04/19/17 A	05/05/17 A	\$10,000		DD-1					

(N10099) SUB-TOTAL FOR SFY 2017 = \$92,721

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T627SLV501700	MASON	US035	17.95	0.00	SILVER BRIDGE CEREMONY	ENG	09/01/17 A	09/01/17 A	12/15/17 A	\$50,000		CP-1					
S3274141000	MASON	CO041	4.10	0.03	TICKVILLE BR	ENG	10/25/17 A	10/25/17 A	01/25/18 A	\$300,000		DD-B					
S320771014000	KANAWHA	I077	101.40	0.15	TOM WILLIAMS FAMILY +3	ENG	10/25/17 A	10/25/17 A	12/12/17 A	\$550,000		DD-B					
S320771014000	KANAWHA	I077	101.40	0.15	TOM WILLIAMS FAMILY +3	ROW	12/12/17 A	12/12/17 A	12/12/17 A	\$40,000		DD-B					
U22061213800	KANAWHA	WV061	21.38	2.79	MACCORKLE AVE IMPROVEMENT	ENG	02/02/18 A	02/02/18 A	08/28/22 E	\$556,800		DD-B					
S227218900	MASON	WV002	1.89	5.80	APPLE GROVE PIE	ENG	02/06/18 A	02/06/18 A	11/28/20 E	\$300,000		DD-					
U220119140402	KANAWHA	US119	14.04	3.50	OAKWOOD ROAD IMPROVEMENTS	ENG	02/17/18 A	02/17/18 A	12/28/20 E	\$1,150,000		DD-E					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

U220119140400	KANAWHA	US119	14.04	3.50	OAKWOOD ROAD IMPROVEMENTS	ENG	02/17/18 A	02/17/18 A	06/28/20 E	\$1,970,000		DD-B					
U34035190103	PUTNAM	US035	19.19	14.60	WV 869-MASON CO 40	ENG	03/08/18 A	03/08/18 A	10/01/18 A	\$650,000		DD-R-C					
U3206039500	KANAWHA	US060	3.95	0.01	5TH STREET TRAFFIC SIGNAL	ROW	06/26/18 A	06/26/18 A	06/26/18 A	\$25,000		DT-I					

(N10099) SUB-TOTAL FOR SFY 2018 = \$5,591,800

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U340B64413715	PUTNAM	I064	41.37	3.79	US35/I-64 I/C- NITRO I/C	CON	08/07/18 A	08/07/18 A	10/28/21 E	\$17,000,000	SF	CP-1					
U32011976200	KANAWHA	US119	7.62	0.31	BROUNLAND RD TRAFFIC SIGN	ENG	12/14/18 A	12/14/18 A	07/24/19 A	\$20,000		DT-I					
X303119151500	BOONE	US119	15.15	2.75	ROCK CK I/C+1	ROW	01/30/19 A	01/30/19 A	12/28/21 E	\$3,100,000		DD-R-C					
S320114604800	KANAWHA	CO114/06	0.48	0.05	HILCREST DRIVE	CON	03/12/19 A	09/28/19 A	08/28/20 E	\$400,000	PO	CP-1					
S308BGDRL2015	CLAY	CO005	0.00	2.00	ELKHURST RD +1	CON	05/22/19 A	05/22/19 A	04/28/20 E	\$11,680	SF	CP-1					
S320B60200015	KANAWHA	CO060/02	0.00	1.82	STRAWBERRY RD +8	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$22,500	SF	CP-1					
S340B4106715	PUTNAM	CO041	0.67	3.79	CLYMERS CREEK RD	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$33,400	SF	CP-1					
S320B119416715	KANAWHA	US119	41.67	2.29	SPENCER RD	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$35,600	SF	CP-1					
S308B1110815	CLAY	CO001/01	1.08	1.32	VALLEY VIEW RD	CON	05/28/19 A	05/28/19 A	04/28/20 E	\$13,500	SF	CP-1					
U340B35190115	PUTNAM	US035	19.19	14.60	WV 869-MASON CO 40	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$6,569,250	SF	CP-1					
S320BGDRL2015	KANAWHA	CO010	0.00	10.00	DOC BAILEY RD +15	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$56,652	SF	CP-1					
S308B4700015	CLAY	CO004/07	0.00	1.50	GUY MULLENS RD	CON	05/28/19 A	05/28/19 A	04/28/20 E	\$10,400	SF	CP-1					
S327B1538515	MASON	CO015	3.85	3.28	SANDHILL RD	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$35,300	SF	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S303B149115	BOONE	CO001	4.91	3.31	RIDGEVIEW NELLIS RD	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$33,900	SF	CP-1					
S303BGDRL2015	BOONE	CO009	0.00	2.00	HEWETT CK RD +1	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$11,330	SF	CP-1					
S320B79335015	KANAWHA	CO079/03	3.50	1.50	CABIN CREEK RD	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$23,200	SF	CP-1					
S327BGDRL2015	MASON	CO016	0.00	2.50	JERICO RD +2	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$16,996	SF	CP-1					
S320B2200015	KANAWHA	CO022	0.00	1.47	WOODWARD DRIVE	CON	05/28/19 A	05/28/19 A	08/28/20 E	\$18,800	SF	CP-1					
S320B6902015	KANAWHA	CO069	0.20	0.04	DUTCH RIDGE SITE 1	CON	06/24/19 A	06/24/19 A	08/28/20 E	\$26,803	SF	CP-1					
S320B4500415	KANAWHA	CO045	0.04	0.02	LITTLE SANDY CK RD SITE 1	CON	06/24/19 A	06/24/19 A	08/28/20 E	\$37,047	SF	CP-1					
S340B35904515	PUTNAM	CO035/09	0.45	0.06	SCHOWEN HILL RD SITE 2	CON	06/24/19 A	06/24/19 A	12/28/20 E	\$47,314	SF	CP-1					
S320B3265615	KANAWHA	CO032	6.56	0.02	DERRICKS CREEK RD	CON	06/24/19 A	06/24/19 A	08/28/20 E	\$36,813	SF	CP-1					
S327B1610515	MASON	CO016	1.05	0.02	JERICO RD	CON	06/24/19 A	06/24/19 A	08/28/20 E	\$24,360	SF	CP-1					
S308B13513915	CLAY	CO013/05	1.39	0.03	MT HOME RD SITE 1	CON	06/27/19 A	06/27/19 A	04/28/20 E	\$25,378	SF	CP-1					
S308B13524515	CLAY	CO013/05	2.45	0.03	MT HOME SITE 2	CON	06/27/19 A	06/27/19 A	04/28/20 E	\$37,076	SF	CP-1					

(N10099) SUB-TOTAL FOR SFY 2019 = \$27,647,299

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S340BGDRL2015	PUTNAM	CO035/08	0.00	2.50	DAIRY RD +4	CON	07/28/19 A	07/28/19 A	12/28/20 E	\$16,996	SF	CP-1					
U320119158500	KANAWHA	US119	15.85	0.62	OAKWOOD I/S IMPROVEMENTS	ROW	09/26/19 A	09/26/19 A	03/20/20 A	\$50,000		DD-R					
S320B5946315	KANAWHA	CO059	4.63	0.01	THOROFARE ROAD BRIDGE	CON	05/06/20 A	05/06/20 A	10/28/20 E	\$54,000	SF	CP-1					
S327B351054315	MASON	CO035/10	5.43	0.02	CAPEHART BRIDGE	CON	05/06/20 A	05/06/20 A	11/28/20 E	\$135,300	SF	CP-1					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S320B29200115	KANAWHA	CO029/02	0.01	0.02	WHITE OAK DRIVE BRIDGE	CON	05/06/20 A	05/06/20 A	12/28/20 E	\$75,798	SF	CP-1					
S327B5810415	MASON	CO058	1.04	0.02	ARBUCKLE THRU TRUSS	CON	05/06/20 A	05/06/20 A	11/28/20 E	\$65,000	SF	CP-1					
S327B45323215	MASON	CO045/03	2.32	0.01	GUYAN CREEK BRIDGE	CON	05/06/20 A	05/06/20 A	09/28/20 E	\$60,800	SF	CP-1					
S320B79900115	KANAWHA	CO079/09	0.01	0.01	CRAWFORD BOTTOM BRIDGE	CON	05/06/20 A	05/06/20 A	12/28/20 E	\$86,200	SF	CP-1					
S308B454415	CLAY	CO004	5.44	0.01	LAUREL CREEK BRIDGE	CON	05/06/20 A	05/06/20 A	09/28/21 E	\$112,500	SF	CP-1					
S327B7823715	MASON	CO078	2.37	0.01	SIXTEENMILE CREEK BRIDGE	CON	05/06/20 A	05/06/20 A	02/28/21 E	\$45,000	SF	CP-1					
S303B2423515	BOONE	CO024	2.35	0.01	SENG CREEK BRIDGE	CON	05/06/20 A	05/06/20 A	03/28/21 E	\$109,000	SF	CP-1					
S303B852300115	BOONE	CO085/23	0.01	0.01	POND FORK BRIDGE	CON	05/06/20 A	05/06/20 A	10/28/20 E	\$40,000	SF	CP-1					
S327B62488115	MASON	CO062	48.81	0.02	LETART CONCRETE T-BEAM	CON	05/06/20 A	05/06/20 A	09/28/20 E	\$80,000	SF	CP-1					
S320B57111515	KANAWHA	CO057	11.15	0.01	SANDERSON BRIDGE	CON	05/06/20 A	05/06/20 A	06/28/21 E	\$98,600	SF	CP-1					
S320B19401015	KANAWHA	CO019/04	0.10	0.01	TRACE CREEK	CON	05/13/20 A	05/13/20 A	06/28/21 E	\$16,000	SF	CP-1					
S308B1103415	CLAY	CO011	0.34	0.04	TRIPPLET RIDGE RD	CON	05/13/20 A	05/13/20 A	06/28/21 E	\$24,000	SF	CP-1					
S308B2403315	CLAY	CO024	0.33	0.04	SYCAMORE RD	CON	05/13/20 A	05/13/20 A	06/28/21 E	\$32,000	SF	CP-1					
S320B57198815	KANAWHA	CO057	19.88	0.02	BLUE CREEK RD	CON	05/13/20 A	05/13/20 A	06/28/21 E	\$24,000	SF	CP-1					
S320B15144415	KANAWHA	CO015	14.44	0.02	MIDDLE FORK RD	CON	05/13/20 A	05/13/20 A	06/28/21 E	\$16,000	SF	CP-1					
S308B4852915	CLAY	CO048	5.29	0.02	GROVES-WATTSVILLE RD	CON	05/13/20 A	05/13/20 A	06/28/21 E	\$8,000	SF	CP-1					
S308B3228115	CLAY	CO003/02	2.81	0.04	HOLCOMB RIDGE RD	CON	05/13/20 A	05/13/20 A	06/28/21 E	\$16,000	SF	CP-1					

(N10099) SUB-TOTAL FOR SFY 2020 = \$1,165,194

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 1 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S320B79140015	KANAWHA	I 079	14.00	1.60	ACCESS RD - WILLIS CREEK	CON	07/29/20 A	08/28/20 E	06/28/21 E	\$195,370	SF	CP-1					
S327B2227315	MASON	CO022	2.73	0.01	HARVEY CHAPEL BRIDGE	CON	08/28/20 A	08/28/20 A	03/28/21 E	\$46,625	SF	CP-1					
S327B6467615	MASON	CO064	6.76	0.01	BIG BUZZARD GIRDER BRIDGE	CON	08/28/20 A	08/28/20 A	03/28/21 E	\$42,500	SF	CP-1					
S303B852400115	BOONE	CO085/24	0.01	0.01	CLINTON CAMP ROAD BRIDGE	CON	08/28/20 A	08/28/20 A	03/28/21 E	\$55,000	SF	CP-1					
S327B7237715	MASON	CO072	3.77	0.01	POTTS CHAPEL PONY TRUSS B	CON	08/28/20 A	08/28/20 A	03/28/21 E	\$46,650	SF	CP-1					
S32064555700	KANAWHA	I 064	55.57	1.21	MONTROSE- OAKWOOD	ROW	10/28/20 E	10/28/20 E	11/28/20 E	\$25,000		DD-1					
S32064555700	KANAWHA	I 064	55.57	1.21	MONTROSE- OAKWOOD	ENG	10/28/20 E	10/28/20 E	11/28/20 E	\$60,000		DD-1					
S3274141000	MASON	CO041	4.10	0.03	TICKVILLE BR	ROW	12/28/20 E	12/28/20 E	12/12/17 A	\$10,000		DD-B					
U3403516010	PUTNAM	US035	0.00	0.00	WETLAND MITIGATION	CON	03/28/21 E	03/28/21 E	09/28/21 E	\$100,000	CT	DD-I-C					

(N10099) SUB-TOTAL FOR SFY 2021 = \$581,145

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.