

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T6541419000	WOOD	CO014	1.90	0.01	PARKERSBURG 7TH ST SHEETZ	ENG	01/25/17 A	01/25/17 A	12/28/21 E	\$2,000		CD-I					
U354WILLI502	WOOD	NA	0.00	0.00	WILLIAMSTOWN SIDEWALK IMP	CON	06/16/17 A	09/28/17 A	08/29/19 A	\$169,695	OT	CP-G-T					

(000000) SUB-TOTAL FOR SFY 2017 = \$171,695

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T65414153200	WOOD	WV014	0.00	0.00	PARKERSBURG OHIO AVE SHEE	ENG	08/08/17 A	08/08/17 A	12/28/21 E	\$2,000		CD-					
S318771537000	JACKSON	I 077	153.70	3.29	MEDINA RECONSTRUCTION	CON	08/14/17 A	02/28/18 A	09/28/20 E	\$14,998,218	CT	DD-3					
S318771299000	JACKSON	I 077	129.90	2.20	KENNA - FAIRPLAIN	CON	08/15/17 A	03/28/18 A	10/28/20 E	\$9,429,733	CT	DD-3					
S318771457000	JACKSON	I 077	145.70	5.40	SILVERTON RECONSTRUCTION	CON	08/15/17 A	03/01/18 A	09/28/20 E	\$18,721,131	CT	DD-3					
E34429T062303	ROANE	CO029	3.63	0.02	BIG SANDY RD	CON	10/04/17 A	03/15/18 A	09/15/19 A	\$178,816	CT	DD-3					
T65414217700	WOOD	WV068	21.77	0.01	EMERSON COMMONS DVLPMNT	ENG	01/05/18 A	01/05/18 A	12/28/22 E	\$2,000		CD-3					
S3435034112000	RITCHIE	CO050/34	11.20	0.02	DYE BRIDGE	CON	02/21/18 A	10/15/18 A	08/30/20 E	\$1,821,060	CT	DD-B					
S3546897300	WOOD	WV068	9.73	0.03	RACE TRACK BR	CON	02/26/18 A	11/28/18 A	08/30/20 E	\$2,332,157	CT	DD-B					
S3547700000	WOOD	I 077	0.00	0.10	D3 EXPRESSWAY INLET/GRATE	CON	02/27/18 A	08/03/18 A	07/10/19 A	\$450,113	CT	DD-3					
S344132601900	ROANE	CO013/26	0.19	0.02	CICERONE BR	CON	03/01/18 A	08/28/19 A	08/30/20 E	\$1,414,816	CT	DD-B					

(000000) SUB-TOTAL FOR SFY 2018 = \$49,350,044

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S354771858700	WOOD	I 077	185.87	0.03	WILLIAMSTOWN I/C BRIDGE	CON	12/04/18 A	04/28/19 A	04/29/19 A	\$422,507	CT	DD-1					
S3437488000	RITCHIE	WV074	8.80	1.10	AUBURN - PULLMAN	CON	01/28/19 A	03/15/19 A	11/30/19 A	\$90,000	SF	DD-3					
S35314137700	WIRT	WV014	13.77	1.24	ELIZABETH RD	CON	04/01/19 A	04/15/19 A	09/28/19 A	\$24,250	SF	CP-3					
S3533410100	WIRT	CO034	1.01	0.10	BURNING SPRINGS RD	CON	04/23/19 A	05/10/19 A	09/28/20 E	\$12,000	SF	CP-3					
S354134300	WOOD	CO001	3.43	0.09	OLD WAVERLY RD	CON	05/29/19 A	10/01/19 A	09/28/20 E	\$850,000	PO	CP-3					
S34347154500	RITCHIE	WV047	15.45	0.04	BEATRICE-SMITHVILLE RD	CON	05/29/19 A	11/20/19 A	06/18/20 A	\$350,000	PO	CP-3					
S3543200000	WOOD	CO032	0.00	2.55	GIHON RD	CON	05/29/19 A	09/10/19 A	09/28/20 E	\$440,000	PO	CP-3					
S343504000000	RITCHIE	CO050/40	0.00	2.93	PENNSBORO-TOLL GATE	CON	05/29/19 A	09/10/19 A	08/18/20 A	\$450,000	PO	CP-3					
S3372403000	PLEASANTS	CO024	0.30	0.03	KINGS RIDGE RD	CON	05/29/19 A	09/01/19 A	12/15/19 A	\$385,011	PO	CP-3					
S3372400000	PLEASANTS	CO024	0.00	3.29	KINGS RIDGE RD	CON	05/29/19 A	06/28/19 A	08/18/20 A	\$360,000	PO	CP-3					
S3443613800	ROANE	WV036	1.38	0.03	CLAY-NEWTON RD	CON	05/29/19 A	11/02/19 A	09/28/20 E	\$270,000	PO	CP-3					
S3441200000	ROANE	CO012	0.00	3.71	BARRCUTT RD	CON	05/29/19 A	10/16/19 A	10/21/19 A	\$425,000	PO	CP-3					
S34411602900	ROANE	CO011/06	0.29	0.02	EGYPT RIDGE RD	CON	05/29/19 A	11/20/19 A	08/28/20 E	\$140,000	PO	CP-3					
S3531117500	WIRT	CO001/01	1.72	0.02	GANT HILL RD	CON	05/29/19 A	10/20/19 A	08/18/20 A	\$160,000	PO	CP-3					
S3182600000	JACKSON	CO026	0.00	3.42	GAY RD	CON	05/29/19 A	05/28/20 A	09/28/20 E	\$463,664	PO	CP-3					
S3182657600	JACKSON	CO026	5.76	0.02	GAY-SPRUCE RUN RD	CON	05/29/19 A	11/05/19 A	12/15/19 A	\$260,000	PO	CP-3					
S3071720500	CALHOUN	CO017	2.05	0.01	MUD FORK RD	CON	05/29/19 A	09/28/19 A	12/15/19 A	\$163,819	PO	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31834806600	JACKSON	CO034/08	0.66	0.02	LIMBER RIDGE RD	CON	05/29/19 A	10/28/19 A	09/28/20 E	\$90,000	PO	CP-3					
S3072108500	CALHOUN	CO002/01	0.85	0.02	GOODNIGHT HILL	CON	05/29/19 A	09/01/19 A	12/15/19 A	\$285,642	PO	CP-3					

(000000) SUB-TOTAL FOR SFY 2019 = \$5,641,893

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S353GDRL2000	WIRT	NA999	0.00	0.00	WIRT GO1 2020 GDRL	CON	08/06/19 A	09/28/19 A	11/28/19 A	\$67,000	PO	CP-3					
S337GDRL2000	PLEASANTS	NA999	0.00	0.00	PLEASANT GO1 2020 GDRL	CON	08/06/19 A	09/28/19 A	11/15/19 A	\$70,000	PO	CP-3					
S318GDRL2000	JACKSON	NA999	0.00	0.00	JACKSON GO1 2020 GDRL	CON	08/06/19 A	09/28/19 A	10/28/19 A	\$244,500	PO	CP-3					
S354GDRL2000	WOOD	NA999	0.00	0.00	WOOD GO1 2020 GDRL	CON	08/06/19 A	09/28/19 A	10/28/19 A	\$273,500	PO	CP-3					
S343GDRL2000	RITCHIE	NA999	0.00	0.00	RITCHIE GO1 2020 GDRL	CON	08/06/19 A	09/28/19 A	12/28/19 A	\$156,000	PO	CP-3					
S307GDRL2000	CALHOUN	NA999	0.00	0.00	CALHOUN GO1 2020 GDRL	CON	08/06/19 A	09/28/19 A	11/10/19 A	\$84,250	PO	CP-3					
S344GDRL2000	ROANE	NA999	0.00	0.00	ROANE GO1 2020 GDRL	CON	08/06/19 A	09/28/19 A	11/10/19 A	\$180,000	PO	CP-3					
S318213000000	JACKSON	CO021/30	0.00	42.66	PLEASANT VALLEY +12	CON	08/09/19 A	09/15/19 A	12/28/20 E	\$3,500,000	PO	CP-3					
U3443334905	ROANE	US033	3.49	4.36	SCOTT MILLER HILL BP	CON	01/22/20 A	09/28/20 E	11/25/22 E	\$45,677,380	CT	DD-R-C					
S3371212400	PLEASANTS	CO012	1.24	0.02	LIMESTONE RD	CON	04/02/20 A	07/28/20 A	12/28/20 E	\$220,000	PO	DD-3					
S3372201600	PLEASANTS	CO002/02	0.16	0.83	JAVA RUN RD	CON	04/02/20 A	07/28/20 A	12/28/20 E	\$350,000	PO	DD-3					
S337156600	PLEASANTS	CO001	5.66	0.03	HENRY CAMP RD	CON	04/02/20 A	09/28/20 E	12/28/20 E	\$125,000	DF	DD-3					
S31841202200	JACKSON	CO004/12	0.22	0.08	SKULL RUN RD	CON	04/02/20 A	09/28/20 E	12/28/20 E	\$400,000	PO	DD-3					
S3372666000	PLEASANTS	CO026	6.60	0.03	MOUNT CARMEL RD	CON	04/02/20 A	04/02/20 A	12/28/20 E	\$400,000	PO	DD-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3071877000	CALHOUN	CO018	7.70	0.02	ALTIZER RD	CON	04/02/20 A	06/25/20 A	12/28/20 E	\$235,000	PO	DD-3					
S34331440800	RITCHIE	CO031/04	4.08	0.02	SILVER RUN RD	CON	04/02/20 A	07/28/20 A	12/28/20 E	\$140,000	PO	DD-3					
S3075107200	CALHOUN	CO005/01	0.72	0.02	LITTLE LEATHERBARK RD	CON	04/02/20 A	06/28/20 A	12/28/20 E	\$225,000	PO	DD-3					
S353337600	WIRT	CO003	3.76	0.02	MUNDAY RD	CON	04/09/20 A	07/01/20 A	11/28/20 E	\$225,000	DF	CP-3					
S353768400	WIRT	CO007	6.84	0.03	GARFIELD RD	CON	04/09/20 A	07/01/20 A	11/28/20 E	\$250,000	PO	DD-3					
S3079227000	CALHOUN	CO009/02	2.70	0.06	LOWER HENRYS FORK RD	CON	04/22/20 A	09/28/20 E	12/28/20 E	\$275,000	PO	DD-3					
E34429T062304	ROANE	CO029	5.76	0.02	AMMA RD	CON	05/28/20 A	06/28/20 A	06/29/20 A	\$16,310	SF	DD-1					

(000000) SUB-TOTAL FOR SFY 2020 = \$53,113,940

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31833156000	JACKSON	US033	15.60	0.02	RIPLEY - GAY RD	CON	07/28/20 A	11/01/20 E	12/10/20 E	\$300,000	DF	DD-3					
S3542239100	WOOD	WV002	23.91	0.08	EMERSON AVE	CON	07/28/20 A	08/21/20 A	12/28/20 E	\$750,000	PO	DD-3					
S34414903800	ROANE	CO014/09	0.38	0.04	OAK DRIVE	CON	07/28/20 A	09/21/20 A	11/20/20 E	\$500,000	PO	DD-3					
S3441191600800	ROANE	CO119/16	0.08	0.04	ROBINSON RUN #1	CON	07/28/20 E	10/28/20 E	04/28/21 E	\$445,000	CT	DD-3					
S3073303100	CALHOUN	US033	0.31	0.03	TRISTAN - LEATHERBARK RD	CON	07/28/20 A	08/25/20 A	10/24/20 E	\$450,000	PO	DD-3					
S3441191602500	ROANE	CO119/16	0.25	0.04	ROBINSON RUN #2	CON	07/28/20 E	10/28/20 E	04/28/21 E	\$450,000	CT	DD-3					
S3535304100	WIRT	WV053	0.41	0.05	STANDING STONE	CON	07/28/20 A	09/30/20 E	12/28/20 E	\$450,000	PO	DD-3					
S3434732500	RITCHIE	WV047	3.25	0.04	CISCO - MACFARLAN RD	CON	07/28/20 A	09/30/20 E	12/28/20 E	\$250,000	PO	DD-3					
S3372155100	PLEASANTS	WV002	15.51	0.05	JAVA - BENS RUN RD	CON	07/30/20 A	08/28/20 E	12/28/20 E	\$400,000	PO	DD-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3372149600	PLEASANTS	WV002	14.96	0.28	JAVA-RAVEN ROCK	CON	07/30/20 A	10/19/20 E	12/10/20 E	\$3,100,000	PO	DD-3					
S3071647200	CALHOUN	WV016	4.71	2.29	WALNUT-MILO RD	CON	08/03/20 A	09/28/20 E	10/30/20 E	\$973,912	CT	DD-3					
S3186279000	JACKSON	WV062	7.90	1.20	EVANS-MCINTYRE RD	CON	08/03/20 A	09/28/20 E	10/30/20 E	\$343,269	CT	DD-3					
S3531400100	WIRT	WV014	0.00	3.08	REEDY-LUCILLE	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$1,447,821	CT	DD-3					
S34347159600	RITCHIE	WV047	15.96	3.80	SMITHVILLE-BURNT HOUSE	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$1,238,761	CT	DD-3					
S3442500000	ROANE	CO025	0.00	4.12	LINDEN RD	CON	08/07/20 A	08/28/20 E	10/28/20 E	\$500,000	PO	CP-3					
S343503900000	RITCHIE	CO050/39	0.00	3.76	ELLENBORO-PENNSBORO	CON	08/07/20 A	09/02/20 A	09/18/20 A	\$600,000	PO	CP-3					
S3186242800	JACKSON	WV062	4.28	1.99	MILLWOOD-COTTAGEVILLE	CON	08/07/20 A	09/02/20 A	09/11/20 A	\$438,000	PO	CP-3					
S3542139300	WOOD	CO021	3.93	4.74	LEE CREEK-SUGAR CAMP	CON	08/07/20 A	09/18/20 A	10/28/20 E	\$570,000	PO	CP-3					
S31838600000	JACKSON	CO038/06	0.00	4.20	WOLFE CREEK RD	CON	08/20/20 A	08/28/20 E	08/28/21 E	\$106,500	SF	CP-3					
S344147700	ROANE	CO001	4.77	0.06	LIVERPOOL RD	CON	08/28/20 E	11/28/20 E	05/28/21 E	\$325,000	CT	DD-3					
S3371300000	PLEASANTS	CO001/03	0.00	0.91	INGRAM RIDGE RD	CON	09/03/20 A	10/28/20 E	12/28/20 E	\$100,000	PO	CP-3					
S354213300000	WOOD	CO021/33	0.00	2.31	COUNTRY CLUB RD	CON	09/04/20 E	10/28/20 E	12/28/20 E	\$360,000	PO	CP-3					
S353159100	WIRT	CO001	5.91	4.13	TUCKERS CREEK RD	CON	09/04/20 A	10/28/20 E	12/28/20 E	\$540,000	PO	CP-3					
S34446101000	ROANE	CO046/01	0.10	0.04	MUD FORK BRIDGE	CON	09/28/20 E	12/28/20 E	04/28/21 E	\$360,000	CT	DD-3					
S307955000	CALHOUN	CO009	5.50	0.04	BARNES RUN BRIDGE	CON	09/28/20 E	12/28/20 E	04/28/21 E	\$565,000	CT	DD-3					
S344117500	ROANE	CO001	1.75	0.04	LIVERPOOL RD	CON	09/28/20 E	12/28/20 E	06/28/21 E	\$220,000	CT	DD-3					
S34462100800	ROANE	CO062/01	0.08	0.05	BLOWNTIMBER #1	CON	09/28/20 E	12/28/20 E	05/28/21 E	\$555,000	CT	DD-3					
S3432682200	RITCHIE	CO026	8.22	0.03	OIL RIDGE RD	CON	09/28/20 E	11/28/20 E	02/28/21 E	\$176,793	CT	DD-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3442920000	ROANE	CO029/02	0.00	0.03	STONEY LONESOME RD BR	CON	09/28/20 E	12/28/20 E	08/28/21 E	\$380,000	CT	DD-3					
S3442776000	ROANE	CO027	7.60	0.05	TARIFF BRIDGE	CON	09/28/20 E	12/28/20 E	05/28/21 E	\$600,000	CT	DD-3					
S31841224600	JACKSON	CO004/12	2.46	0.03	SKULL RUN RD	CON	09/28/20 E	11/28/20 E	02/28/21 E	\$175,000	CT	DD-3					
G054HDQ104	WOOD	NA000	0.00	0.00	DISTRICT 3-MULTI-PURPOSE	CON	10/28/20 E	01/28/21 E	04/28/22 E	\$2,750,000	CT	DD-3					
G054HDQ102	WOOD	NA000	0.00	0.00	DISTRICT 3-HQ CONSTRUCTIO	CON	10/28/20 E	01/28/21 E	07/28/22 E	\$4,500,000	CT	DD-3					
G054HDQ105	WOOD	NA000	0.00	0.00	DISTRICT 3-LAB CONSTRUCTI	CON	10/28/20 E	01/28/21 E	09/28/21 E	\$1,500,000	CT	DD-3					
T6547700000	WOOD	I 077	0.00	0.00	AT&T FI OPTIC LINE INSTL	ENG	10/28/20 E	10/28/20 E	07/28/21 E	\$25,000		DD-3					
S344974300	ROANE	CO009	7.43	0.04	MILLARD BRIDGE	CON	10/28/20 E	01/28/21 E	06/28/21 E	\$930,000	CT	DD-3					
G054HDQ100	WOOD	NA999	0.00	0.00	DISTRICT THREE HDQ	CON	11/28/20 E	02/28/21 E	07/28/22 E	\$4,200,000		OM-I					
G054HDQ103	WOOD	NA000	0.00	0.00	DISTRICT 3-SHOP CONSTRUCT	CON	11/28/20 E	01/28/21 E	04/28/22 E	\$3,900,000	CT	DD-3					
S307PUBTR100	CALHOUN	NA	0.00	0.00	PUB TRANS LKB GARAGE	CON	11/28/20 E	12/28/20 E	06/28/21 E	\$2,000	DF	DT-I					
S30716256200	CALHOUN	WV016	25.62	0.06	PHILIP RUN BRIDGE	CON	11/28/20 E	03/28/21 E	09/28/21 E	\$900,000	CT	DD-3					
S34479226000	ROANE	I 079	22.60	2.88	AMMA DRAINAGE	CON	11/28/20 E	01/28/21 E	04/28/21 E	\$276,000	CT	DD-3					
U3542231107	WOOD	WV002	24.31	2.24	PARKERSBURG-ST MARYS RD	CON	05/28/21 E	07/28/21 E	12/28/27 E	\$36,000,000	CT	DD-R-C					

(000000) SUB-TOTAL FOR SFY 2021 = \$72,653,056

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A09099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S35461817000	WOOD	WV618	1.70	1.72	7TH STREET EAST	CON	08/26/16 A	10/21/16 A	05/30/17 A	\$1,254,207	CT	DD-3					

(A09099) SUB-TOTAL FOR SFY 2017 = \$1,254,207

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S318771173900	JACKSON	I077	117.39	7.41	JACKSON COUNTY LN-KENNA	CON	05/16/18 A	10/01/18 A	12/28/19 A	\$200,000	PO	CP-1					

(A10099) SUB-TOTAL FOR SFY 2018 = \$200,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383DAMAG1900	DISTRICT 03	CO003	0.00	35.28	MONDAY-BROHARD RD +8	CON	05/21/19 A	06/01/19 A	08/27/20 A	\$225,000	SF	CP-3					

(A10099) SUB-TOTAL FOR SFY 2019 = \$225,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383PAVE2000	DISTRICT 03	CO005/05	0.00	4.82	MUD RUN RD +3	CON	05/14/20 A	05/28/20 A	08/28/20 E	\$240,000	DF	CP-3					

(A10099) SUB-TOTAL FOR SFY 2020 = \$240,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13001) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34479254900	ROANE	I079	25.49	3.99	AMMA - CO 29 OP	ENG	02/22/19 A	02/22/19 A	09/10/19 A	\$15,000		DD-3					

(A13001) SUB-TOTAL FOR SFY 2019 = \$15,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S318360000	JACKSON	CO036	0.00	5.36	STATTS MILLS ROAD	CON	05/17/17 A	07/01/17 A	08/23/17 A	\$489,524	PO	CP-3					
S318180000	JACKSON	CO018	0.00	2.11	FLATWOODS ROAD	CON	06/16/17 A	06/28/17 A	07/28/17 A	\$191,609	PO	CP-3					

(A13003) SUB-TOTAL FOR SFY 2017 = \$681,133

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3183451200	JACKSON	WV034	5.12	0.93	KENTUCK ROAD	CON	11/14/17 A	04/02/18 A	04/10/19 A	\$386,449	CT	DD-3					
S3535120000	WIRT	WV005	12.00	1.91	CRESTON ROAD	CON	11/27/17 A	05/15/18 A	01/28/19 A	\$441,459	CT	DD-3					
S3541498800	WOOD	WV014	9.88	1.20	PETTYVILLE-GIHON	CON	12/20/17 A	04/15/18 A	02/28/19 A	\$397,623	CT	DD-3					
S34347100500	RITCHIE	WV047	10.05	3.83	DUTCHMAN-BEATRICE	CON	12/20/17 A	05/28/18 A	05/10/19 A	\$1,047,164	CT	DD-3					
S3543168000	WOOD	WV031	6.80	3.61	BULL RUN-OGDEN	CON	01/25/18 A	07/15/18 A	09/15/19 A	\$230,226	CT	DD-3					
S337272500	PLEASANTS	WV002	7.25	2.25	BELMONT-SAINT MARYS	CON	02/01/18 A	06/15/18 A	07/15/19 A	\$206,476	CT	DD-3					
S3188721200	JACKSON	WV087	2.12	2.25	BEECH GROVE-EVANS	CON	02/06/18 A	03/18/19 A	01/28/20 A	\$21,362	CT	DD-3					
S307717300	CALHOUN	CO007	1.73	3.50	RUSSET ROAD	CON	02/22/18 A	11/08/18 A	03/15/19 A	\$285,000	PO	CP-3					
S3441480200	ROANE	WV014	8.02	3.63	REEDY-CAINS RUN	CON	04/17/18 A	10/10/18 A	03/18/20 A	\$1,212,686	CT	DD-3					
S343503942800	RITCHIE	CO050/39	4.28	1.76	W MYLES AVE +1	CON	04/24/18 A	10/01/18 A	09/15/19 A	\$586,690	CT	DD-3					
S337343600	PLEASANTS	CO003	4.36	3.10	MCKIM RESURFACING	CON	05/15/18 A	08/15/18 A	05/28/20 A	\$294,922	PO	CP-3					

(A13003) SUB-TOTAL FOR SFY 2018 = \$5,110,057

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S353534800	WIRT	WV005	3.48	1.37	MUNDAY-CHERRY	CON	02/26/19 A	06/28/19 A	04/20/20 A	\$381,312	CT	DD-3					
S3188700000	JACKSON	WV087	0.00	2.12	MASON-BEECH GROVE	CON	02/28/19 A	04/22/19 A	06/26/20 A	\$642,727	CT	DD-3					
S35489281000	WOOD	WV892	8.10	1.36	RIVER HILL-JEWELL ROAD	CON	03/05/19 A	04/23/19 A	04/28/19 A	\$134,848	PO	DD-3					
S3541611200	WOOD	CO016	1.12	2.28	OLD ST MARYS PIKE	CON	03/09/19 A	04/18/19 A	04/25/19 A	\$156,798	PO	DD-3					
S35468168300	WOOD	WV068	16.83	1.38	JULIANA ST & MURDOCH AVE	CON	03/19/19 A	06/28/19 A	06/25/20 A	\$1,017,409	CT	DD-3					
S30716129600	CALHOUN	WV016	12.96	2.01	CRUMMIES CK-ARNOLDSBURG	CON	05/21/19 A	08/20/19 A	09/28/20 E	\$6,025	CT	DD-3					
S34433120400	ROANE	US033	12.04	1.65	SPENCER ROAD	CON	06/11/19 A	09/05/19 A	09/28/20 E	\$942,922	CT	DD-3					

(A13003) SUB-TOTAL FOR SFY 2019 = \$3,282,041

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3186200000	JACKSON	WV062	0.00	1.19	NEW HAVEN RD	CON	07/31/19 A	09/28/20 E	12/28/20 E	\$225,000	PO	CP-3					
S337300000	PLEASANTS	CO003	0.00	4.36	MCKIM RD	CON	10/22/19 A	05/28/20 A	09/28/20 E	\$575,000	PO	CP-3					
S31821900000	JACKSON	CO002/19	0.00	1.34	WALNUT STREET	CON	10/22/19 A	07/28/20 A	12/28/20 E	\$275,000	PO	CP-3					

(A13003) SUB-TOTAL FOR SFY 2020 = \$1,075,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383A132100	DISTRICT 03	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$3,500,000	PO	CP-3					
S34436194800	ROANE	WV036	19.48	6.12	CLOVER-SLATE RD	CON	09/28/20 E	10/28/20 E	12/28/20 E	\$1,050,000	PO	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(A13003) SUB-TOTAL FOR SFY 2021 = \$4,550,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383A132200	DISTRICT 03	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$3,500,000	PO	CP-3					

(A13003) SUB-TOTAL FOR SFY 2022 = \$3,500,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383A132300	DISTRICT 03	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$3,500,000	PO	CP-3					

(A13003) SUB-TOTAL FOR SFY 2023 = \$3,500,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A13003) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383A132400	DISTRICT 03	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$3,500,000	PO	CP-3					

(A13003) SUB-TOTAL FOR SFY 2024 = \$3,500,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A20003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S354212203100	WOOD	CO021/22	0.31	12.24	STEPHENS FORK ROAD +4	CON	04/05/17 A	05/15/17 A	07/28/17 A	\$109,464	DF	CP-3					
S31810400000	JACKSON	CO010/04	0.00	3.09	MEAT HOUSE FORK +3	CON	04/05/17 A	05/28/17 A	07/28/17 A	\$84,057	DF	CP-3					
S344200000	ROANE	CO002	0.00	3.09	CAINS RUN	CON	04/05/17 A	07/18/17 A	02/15/18 A	\$154,399	DF	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S343340000	RITCHIE	CO034	0.00	4.80	SPRUCE CREEK	CON	04/05/17 A	04/20/17 A	06/28/17 A	\$85,199	DF	CP-3					
------------	---------	-------	------	------	--------------	-----	------------	------------	------------	----------	----	------	--	--	--	--	--

(A20003) SUB-TOTAL FOR SFY 2017 = \$433,119

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A20003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S307161200000	CALHOUN	CO016/12	0.00	8.03	RIFFLE RUN ROAD +4	CON	07/06/17 A	07/28/17 A	10/28/17 A	\$96,000	DF	CP-3					
S383STAB1801	DISTRICT 03	NA999	0.00	54.31	D3 2017 SUMMER STONE STAB	CON	07/06/17 A	07/15/17 A	11/28/17 A	\$93,578	CO	CP-3					
S343521400	RITCHIE	CO005	2.14	3.99	BEAR RUN +1	CON	07/06/17 A	07/28/17 A	10/02/17 A	\$45,041	DF	CP-3					
S3372675000	PLEASANTS	CO026	7.50	4.76	MT CARMEL +1	CON	07/06/17 A	07/15/17 A	10/02/17 A	\$33,872	DF	CP-3					
S31813212700	JACKSON	CO013/02	1.27	2.65	GARFIELD HEIGHTS ROAD	CON	07/06/17 A	08/28/17 A	11/28/17 A	\$63,386	DF	CP-3					
S3445400000	ROANE	CO054	0.00	3.94	MCKOWN CREEK +1	CON	05/16/18 A	06/15/18 A	07/10/18 A	\$84,211	DF	CP-3					
S35431100000	WOOD	CO003/11	0.00	5.35	COPPERHEAD ROAD +2	CON	05/21/18 A	06/15/18 A	07/15/18 A	\$60,556	DF	CP-3					
S3433100000	RITCHIE	CO003/01	0.00	3.46	OLD STATE ROAD	CON	05/21/18 A	04/20/18 A	06/15/19 A	\$72,000	DF	CP-3					
S31887600000	JACKSON	CO087/06	0.00	4.38	SUGAR RUN ROAD +1	CON	05/21/18 A	06/15/18 A	09/10/18 A	\$82,805	DF	CP-3					

(A20003) SUB-TOTAL FOR SFY 2018 = \$631,449

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A20003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3182675600	JACKSON	CO026	7.56	4.32	ALLENTOWN ROAD +2	CON	07/25/18 A	08/01/18 A	10/10/18 A	\$90,948	DF	CP-3					
S34347700000	RITCHIE	CO047/07	0.00	4.10	INDIAN CREEK ROAD +1	CON	07/25/18 A	08/01/18 A	05/28/20 A	\$77,600	DF	CP-3					
S30714400000	CALHOUN	CO014/04	0.00	1.70	HARDMAN FORK RD +3	CON	07/25/18 A	05/28/20 A	06/23/20 A	\$110,700	DF	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3542109500	WOOD	CO002/01	0.95	3.53	BULL RUN RD +1	CON	08/01/18 A	08/15/18 A	10/01/18 A	\$65,741	DF	CP-3					
S353200000	WIRT	CO002	0.00	12.66	GOOSE CREEK ROAD +3	CON	08/02/18 A	09/28/18 A	03/15/19 A	\$101,700	DF	CP-3					
S3373800100	PLEASANTS	CO003/08	0.00	7.71	NEELY HILL-SUGAR CREEK +3	CON	08/02/18 A	09/01/18 A	09/15/18 A	\$44,341	DF	CP-3					
S3449104000	ROANE	CO009	10.40	12.79	NANCYS RUN RD +3	CON	08/13/18 A	09/15/18 A	10/28/18 A	\$97,581	DF	CP-3					

(A20003) SUB-TOTAL FOR SFY 2019 = \$588,611

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (A20003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S337SURTR1902	PLEASANTS	NA999	0.00	3.00	D3 2019 SPRING SURF/TR	CON	07/15/19 A	08/10/19 A	06/18/20 A	\$26,000	DF	CP-3					
S354SURTR1902	WOOD	NA999	0.00	6.00	D3 2019 SPRING SURF/TR	CON	07/15/19 A	08/15/19 A	06/28/20 A	\$85,104	DF	CP-3					
S343SURTR1902	RITCHIE	NA999	0.00	8.00	D3 2019 SPRING SURF/TR	CON	07/15/19 A	08/15/19 A	05/28/20 A	\$102,000	DF	CP-3					
S307SURTR2001	CALHOUN	NA999	0.00	2.95	D3 2019 SUMMER SURF/TR	CON	08/16/19 A	09/15/19 A	06/23/20 A	\$75,000	DF	CP-3					
S353SURTR2001	WIRT	NA999	0.00	2.39	D3 2019 SUMMER SURF/TR	CON	08/16/19 A	09/15/19 A	06/18/20 A	\$72,998	DF	CP-3					
S318SURTR2001	JACKSON	NA999	0.00	2.84	D3 2019 SUMMER SURF/TR	CON	08/16/19 A	09/15/19 A	06/23/20 A	\$120,000	DF	CP-3					
S344SURTR2001	ROANE	NA999	0.00	3.40	D3 2019 SUMMER SURF/TR	CON	08/16/19 A	09/15/19 A	05/28/20 A	\$120,000	DF	CP-3					
S344SURTR2002	ROANE	CO001/04	0.00	4.35	MASTERS +3	CON	04/09/20 A	06/01/20 A	07/16/20 A	\$63,638	DF	CP-3					
S354SURTR2002	WOOD	CO011/02	0.30	5.49	BEEMAN +2	CON	04/09/20 A	05/28/20 A	06/18/20 A	\$18,169	DF	CP-3					
S318SURTR2002	JACKSON	CO001	5.30	5.98	MEDINA ROAD +4	CON	04/09/20 A	06/28/20 A	07/16/20 A	\$56,157	DF	CP-3					
S353SURTR2002	WIRT	CO001/11	0.00	2.01	BOB TUEL	CON	04/09/20 A	05/28/20 A	06/18/20 A	\$2,714	DF	CP-3					
S337SURTR2002	PLEASANTS	CO001/02	0.00	10.84	GRIFFEN ROAD +4	CON	04/09/20 A	06/15/20 A	08/18/20 A	\$33,521	DF	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S307SURTR2002	CALHOUN	CO011/01	0.00	11.93	CROOKED RUN +4	CON	04/09/20 A	04/09/20 A	08/03/20 A	\$45,270	DF	CP-3					
---------------	---------	----------	------	-------	----------------	-----	------------	------------	------------	----------	----	------	--	--	--	--	--

(A20003) SUB-TOTAL FOR SFY 2020 = \$820,571

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC003) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383PIPE2200	DISTRICT 03	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$215,000	DF	CP-3					
A383ABC2200	DISTRICT 03	NA999 \$\$	0.00	0.00	DISTRICT 3 2022 ABC BUDGE	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$460,000		-					

(ABC003) SUB-TOTAL FOR SFY 2022 = \$675,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC003) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383ABC2300	DISTRICT 03	NA999 \$\$	0.00	0.00	DISTRICT 3 2023 ABC BUDGE	CON	07/01/22 E	07/01/22 E	06/30/23 E	\$460,000		-					
S383PIPE2300	DISTRICT 03	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$215,000	DF	CP-3					

(ABC003) SUB-TOTAL FOR SFY 2023 = \$675,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC003) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383PIPE2400	DISTRICT 03	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$215,000	DF	CP-3					
A383ABC2400	DISTRICT 03	NA999 \$\$	0.00	0.00	DISTRICT 3 2024 ABC BUDGE	CON	07/01/23 E	07/01/23 E	06/30/24 E	\$460,000		-					

(ABC003) SUB-TOTAL FOR SFY 2024 = \$675,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31819210000	JACKSON	CO019/02	1.00	0.01	DUDDEN FORK	CON	08/04/16 A	09/01/16 A	10/28/16 A	\$25,549	SF	DB-3					

(B10099) SUB-TOTAL FOR SFY 2017 = \$25,549

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S343135900	RITCHIE	CO001	3.59	0.01	HIGHLAND ROAD	CON	08/19/17 A	08/01/17 A	11/28/17 A	\$70,000	PO	CP-3					
S34371302300	RITCHIE	CO007/13	0.22	0.02	OTTERSLIDE BRIDGE PREP	CON	10/05/17 A	10/28/17 A	12/28/17 A	\$110,000	DF	DB-3					

(B10099) SUB-TOTAL FOR SFY 2018 = \$180,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31894800100	JACKSON	HA948	0.00	0.74	STONEGATE ROAD	CON	08/15/18 A	08/20/18 A	09/05/18 A	\$12,093	DF	CP-3					
S318211906800	JACKSON	CO021/19	0.68	1.20	PUCKETT RIDGE	CON	08/16/18 A	08/20/18 A	09/05/18 A	\$45,349	DF	CP-3					
S3437400000	RITCHIE	WV074	0.00	1.30	AUBURN RD	CON	08/20/18 A	11/15/18 A	08/27/20 A	\$315,000	PO	DD-3					
S3182808500	JACKSON	CO028	0.85	0.05	FROZEN CAMP	CON	01/16/19 A	01/18/19 A	04/01/19 A	\$4,000	DF	DD-3					
S337605500	PLEASANTS	CO006	0.55	0.11	OAK GROVE EXTENSION DRAIN	ENG	01/29/19 A	01/29/19 A	08/13/20 A	\$50,000		DD-I					
S35468225200	WOOD	WV068	22.52	0.10	EMERSON COMMONS SIGNAL	CON	05/07/19 A	08/28/19 A	02/28/20 A	\$153,115	CT	DT-I					

(B10099) SUB-TOTAL FOR SFY 2019 = \$579,557

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S343100000	RITCHIE	CO001	0.00	9.47	BONDS CREEK RD +1	CON	08/28/19 A	12/15/19 A	09/28/20 E	\$800,000	SF	CP-3					
S35495100100	WOOD	CO095/01	0.00	0.28	MOWISH PROPERTY DRAINAGE	ENG	09/23/19 A	09/23/19 A	03/28/22 E	\$300,000		DD-R					
S337605500	PLEASANTS	CO006	0.55	0.11	OAK GROVE EXTENSION DRAIN	ROW	10/11/19 A	10/11/19 A	08/13/20 A	\$116,000		DD-I					
S35495100100	WOOD	CO095/01	0.00	0.28	MOWISH PROPERTY DRAINAGE	ROW	06/11/20 A	06/11/20 A	03/28/22 E	\$152,000		DD-R					

(B10099) SUB-TOTAL FOR SFY 2020 = \$1,368,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S337605500	PLEASANTS	CO006	0.55	0.11	OAK GROVE EXTENSION DRAIN	CON	11/28/20 E	03/28/21 E	05/28/21 E	\$161,870	CT	DD-I					

(B10099) SUB-TOTAL FOR SFY 2021 = \$161,870

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S35495100100	WOOD	CO095/01	0.00	0.28	MOWISH PROPERTY DRAINAGE	CON	05/28/22 E	07/28/22 E	03/28/25 E	\$1,740,000	CT	DD-R					

(B10099) SUB-TOTAL FOR SFY 2022 = \$1,740,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B11003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383GDRL1700	DISTRICT 03	NA999	0.00	1.50	D3 2017 B11 GUARDRAIL	CON	08/09/16 A	09/09/16 A	06/28/17 A	\$42,494	PO	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B11003) SUB-TOTAL FOR SFY 2017 = \$42,494

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B11003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383GDRL1800	DISTRICT 03	NA999	0.00	0.00	D3 2018 B11 GUARDRAIL	CON	09/01/17 A	09/15/17 A	06/30/18 A	\$197,157	PO	CP-3					

(B11003) SUB-TOTAL FOR SFY 2018 = \$197,157

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B11003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383GDRL1900	DISTRICT 03	NA999	0.00	0.00	D3 2019 B11 GUARDRAIL	CON	08/01/18 A	08/01/18 A	05/10/19 A	\$225,000	PO	CP-3					

(B11003) SUB-TOTAL FOR SFY 2019 = \$225,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B11003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383GDRL2000	DISTRICT 03	NA999	0.00	0.00	D3 2020 B11 GUARDRAIL	CON	07/15/19 A	08/15/19 A	09/28/20 E	\$219,218	PO	CP-3					
S383GDRL2100	DISTRICT 03	NA999	0.00	0.00	D3 2021 B11 GUARDRAIL	CON	06/04/20 A	09/28/20 E	06/28/21 E	\$215,000	PO	CP-3					

(B11003) SUB-TOTAL FOR SFY 2020 = \$434,218

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B11003) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383B112200	DISTRICT 03	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$215,000	PO	CP-3					

(B11003) SUB-TOTAL FOR SFY 2022 = \$215,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B11003) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383B112300	DISTRICT 03	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$215,000	PO	CP-3					

(B11003) SUB-TOTAL FOR SFY 2023 = \$215,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B11003) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383B112400	DISTRICT 03	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$215,000	PO	CP-3					

(B11003) SUB-TOTAL FOR SFY 2024 = \$215,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B12003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383B122100	DISTRICT 03	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$205,000	SF	CP-3					

(B12003) SUB-TOTAL FOR SFY 2021 = \$205,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B18003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3532409300	WIRT	CO024	0.93	0.06	ENTERPRISE ROAD SLIP	CON	08/09/16 A	08/15/17 A	11/28/17 A	\$132,431	DF	CP-3					

(B18003) SUB-TOTAL FOR SFY 2017 = \$132,431

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B18003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34347160000	RITCHIE	CO047/16	0.00	1.65	TANNER ROAD	CON	07/18/17 A	08/01/17 A	08/30/17 A	\$169,215	PO	CP-3					
S318800000	JACKSON	CO008	0.00	3.27	LITTLE SANDY ROAD	CON	07/18/17 A	08/01/17 A	08/25/17 A	\$324,743	PO	CP-3					
S31821260000	JACKSON	CO021/26	0.00	2.19	SHINN LANE	CON	07/18/17 A	08/01/17 A	08/15/17 A	\$225,797	PO	CP-3					
S3071700000	CALHOUN	CO017	0.00	1.55	STINSON ROAD	CON	07/18/17 A	05/25/18 A	06/01/18 A	\$135,393	PO	CP-3					
S35438300000	WOOD	CO038/03	0.00	2.14	KESTERSON ROAD	CON	07/18/17 A	08/01/17 A	11/28/17 A	\$151,483	PO	CP-3					
S307470400	CALHOUN	CO004	7.04	1.97	BACK FORK	CON	08/24/17 A	10/28/17 A	11/27/17 A	\$180,362	PO	CP-3					
S343163200000	RITCHIE	CO016/32	0.00	0.49	NORTH PENN AVENUE	CON	08/24/17 A	10/28/17 A	11/17/17 A	\$60,379	PO	CP-3					
S34458200000	ROANE	CO058/02	0.00	3.52	COTTON-AMMA	CON	08/24/17 A	05/01/18 A	05/07/18 A	\$437,616	PO	CP-3					
S3371000100	PLEASANTS	CO010	0.00	4.25	COW CREEK	CON	10/02/17 A	03/05/18 A	06/08/18 A	\$916,352	CT	DD-3					
S35416400000	WOOD	CO016/04	0.00	3.38	SPIDER RIDGE +1	CON	10/25/17 A	05/01/18 A	08/24/18 A	\$350,000	PO	CP-3					
S35418900000	WOOD	CO018/09	0.00	2.80	LONE HILL +1	CON	10/25/17 A	05/01/18 A	08/27/20 A	\$300,000	PO	CP-3					
S35434403100	WOOD	CO034/04	0.31	0.88	RIVER HILL ROAD	CON	10/25/17 A	11/27/17 A	05/15/18 A	\$68,537	PO	CP-3					
S3071300000	CALHOUN	CO013	0.00	2.56	MILO ROAD	CON	10/25/17 A	03/15/18 A	05/17/18 A	\$273,001	PO	CP-3					
S31838509700	JACKSON	CO038/05	0.97	0.04	JIM RIDGE SLIP	CON	10/26/17 A	02/01/18 A	03/28/18 A	\$128,475	PO	CP-3					
S30715241200	CALHOUN	CO015/02	4.12	1.42	LITTLE WHITE OAK	CON	10/26/17 A	04/01/18 A	10/15/18 A	\$135,346	PO	CP-3					
S3183653600	JACKSON	CO036	5.36	7.02	APLIN RIDGE	CON	10/26/17 A	04/01/18 A	05/01/18 A	\$661,474	PO	CP-3					
S31819400000	JACKSON	CO019/04	0.00	7.44	FISHER RIDGE REHAB	CON	10/26/17 A	04/15/18 A	05/29/18 A	\$875,508	PO	CP-3					
S3181305100	JACKSON	CO013	0.51	0.08	LIVERPOOL ROAD +2	CON	10/26/17 A	02/01/18 A	04/28/18 A	\$380,549	PO	CP-3					
S3446000000	ROANE	CO060	0.00	3.54	LINDEN ROAD	CON	10/26/17 A	05/01/18 A	05/31/18 A	\$373,723	PO	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S337100000	PLEASANTS	CO001	0.00	4.05	SCHULTZ ROAD	CON	10/26/17 A	07/18/18 A	08/10/18 A	\$382,195	PO	CP-3					
S3372800000	PLEASANTS	CO028	0.00	4.83	FEDERAL RIDGE	CON	10/26/17 A	08/01/18 A	08/24/18 A	\$401,255	PO	CP-3					
S3444400000	ROANE	CO044	0.00	3.43	SPEED ROAD	CON	10/26/17 A	04/20/18 A	04/25/18 A	\$305,337	PO	CP-3					
S3542551700	WOOD	CO025	5.17	4.52	POND CREEK	CON	10/26/17 A	05/15/18 A	10/20/18 A	\$375,344	PO	CP-3					
S3444646600	ROANE	CO046	4.66	4.17	VANDALE FORK	CON	10/26/17 A	05/20/18 A	05/30/18 A	\$350,000	PO	CP-3					
S3442126600	ROANE	CO021	2.66	3.74	JOHNSON CREEK	CON	10/26/17 A	05/01/18 A	05/04/18 A	\$334,802	PO	CP-3					
S3549011800000	WOOD	HA901/18	0.00	1.11	MT PLEASANT ESTATES REHAB	CON	10/31/17 A	03/15/18 A	08/15/19 A	\$1,373,732	CT	DD-3					
T683CONSL1702	DISTRICT 03	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	03/28/18 A	03/28/18 A	09/28/20 E	\$740,853		DD-3					
S3532083700	WIRT	CO020	8.37	0.04	WINDY RIDGE	CON	04/11/18 A	04/15/19 A	06/10/19 A	\$260,616	PO	CP-3					
S3431550000	RITCHIE	CO015	5.00	6.41	CAIRO-CISCO ROAD	CON	04/25/18 A	07/27/18 A	09/10/19 A	\$112,504	CT	DD-3					
T683CONSL1700	DISTRICT 03	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	04/26/18 A	04/26/18 A	09/28/20 E	\$727,720		DD-3					
S35495100000	WOOD	HA951	0.00	1.33	COMMUNITY ACRES REHAB +3	CON	05/15/18 A	10/15/18 A	01/28/20 A	\$60,302	CT	DD-3					
S34414108700	ROANE	WV014	10.87	0.09	REEDY CREEK SLIP	CON	06/21/18 A	11/28/18 A	11/15/19 A	\$377,129	CT	DD-3					

(B18003) SUB-TOTAL FOR SFY 2018 = \$11,949,742

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B18003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34347107300	RITCHIE	WV047	10.73	0.05	MACFARLAND-BEATRICE SLIP	CON	07/13/18 A	11/20/18 A	10/28/20 E	\$290,793	CT	DD-3					
S3434776100	RITCHIE	WV047	7.61	0.04	MACFARLAND SLIP	CON	07/18/18 A	11/20/18 A	09/28/20 E	\$221,483	CT	DD-3					
S34446101000	ROANE	CO046/01	0.10	0.04	MUD FORK BRIDGE	ENG	08/08/18 A	08/08/18 A	08/28/20 E	\$30,000		DD-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S35450690000	WOOD	CO050/69	0.00	0.86	EAST 7TH ST +1	CON	08/20/18 A	09/06/18 A	10/10/18 A	\$158,462	PO	CP-3					
S3443860000	ROANE	CO038/06	0.00	5.74	LONG RIDGE RD +1	CON	08/20/18 A	08/30/18 A	10/15/18 A	\$465,000	PO	CP-3					
T683CONSL1800	DISTRICT 03	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	08/20/18 A	08/20/18 A	09/28/20 E	\$744,449		DD-3					
S3431400000	RITCHIE	CO014	0.00	4.29	LOW GAP RUN RD +1	CON	08/20/18 A	09/12/18 A	10/15/18 A	\$472,000	PO	CP-3					
S35430100000	WOOD	CO030/01	0.00	0.74	JEWELL RD	CON	08/20/18 A	10/28/18 A	11/01/18 A	\$96,229	PO	CP-3					
S3181440000	JACKSON	CO014	4.00	4.15	TRACE FORK	CON	08/20/18 A	11/13/18 A	11/20/18 A	\$390,000	PO	CP-3					
S3434707300	RITCHIE	WV047	0.73	0.20	CISCO SLIP	CON	09/13/18 A	11/28/18 A	09/28/20 E	\$804,271	CT	DD-3					
S35314152400	WIRT	WV014	15.24	0.05	ELIZABETH SLIP	CON	09/14/18 A	11/28/18 A	11/15/19 A	\$312,447	CT	DD-3					
S34446101000	ROANE	CO046/01	0.10	0.04	MUD FORK BRIDGE	ROW	09/17/18 A	09/17/18 A	08/28/20 E	\$20,000		DD-3					
S3535101000	WIRT	WV005	10.10	0.13	FISH POT-CRESTON SLIP	CON	09/25/18 A	01/02/19 A	11/15/19 A	\$1,021,806	CT	DD-3					
S307300000	CALHOUN	CO003	0.00	4.51	MT ZION RD +3	CON	03/09/19 A	05/16/19 A	05/28/20 A	\$500,000	PO	CP-3					
S35414425800	WOOD	CO014/04	2.58	3.93	BUTCHER BEND RD+1	CON	03/09/19 A	05/28/19 A	08/27/20 A	\$385,000	PO	CP-3					
S354141400000	WOOD	CO014/14	0.00	0.66	29TH STREET	CON	03/09/19 A	04/19/19 A	04/23/19 A	\$37,574	PO	CP-3					
S3532400100	WIRT	CO024	0.00	4.78	ENTERPRISE RD	CON	03/09/19 A	05/09/19 A	08/27/20 A	\$419,849	PO	CP-3					
S3371400000	PLEASANTS	CO014	0.00	1.20	GREENS RUN +1	CON	03/09/19 A	04/08/19 A	04/15/19 A	\$142,000	PO	CP-3					
S3534727300	WIRT	WV047	2.73	0.04	FREEPORT SLIP	CON	05/02/19 A	07/20/19 A	09/28/20 E	\$212,855	CT	DD-3					
S34462100800	ROANE	CO062/01	0.08	0.05	BLOWNTIMBER #1	ROW	05/16/19 A	05/16/19 A	08/28/20 E	\$30,000		DD-3					
S34436255900	ROANE	WV036	25.59	0.03	SLATE RUN BRIDGE	ROW	05/16/19 A	05/16/19 A	08/28/20 E	\$25,000		DD-3					
S30716256200	CALHOUN	WV016	25.62	0.06	PHILIP RUN BRIDGE	ROW	05/16/19 A	05/16/19 A	09/28/20 E	\$50,000		DD-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3442776000	ROANE	CO027	7.60	0.05	TARIFF BRIDGE	ROW	05/16/19 A	05/16/19 A	08/28/20 E	\$30,000		DD-3					
S344974300	ROANE	CO009	7.43	0.04	MILLARD BRIDGE	ROW	05/16/19 A	05/16/19 A	09/28/20 E	\$25,000		DD-3					
S3071176600	CALHOUN	CO011	7.66	0.06	NICUT BRIDGE	ROW	05/16/19 A	05/16/19 A	10/28/20 E	\$30,000		DD-3					
S307955000	CALHOUN	CO009	5.50	0.04	BARNES RUN BRIDGE	ROW	05/16/19 A	05/16/19 A	07/28/20 E	\$10,000		DD-3					
S3441191602500	ROANE	CO119/16	0.25	0.04	ROBINSON RUN #2	ROW	05/16/19 A	05/16/19 A	07/28/20 E	\$30,000		DD-3					
S34429200000	ROANE	CO029/02	0.00	0.03	STONEY LONESOME RD BR	ROW	05/16/19 A	05/16/19 A	08/28/20 E	\$25,000		DD-3					
S3441191600800	ROANE	CO119/16	0.08	0.04	ROBINSON RUN #1	ROW	05/16/19 A	05/16/19 A	07/28/20 E	\$25,000		DD-3					

(B18003) SUB-TOTAL FOR SFY 2019 = \$7,004,218

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B18003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34436255900	ROANE	WV036	25.59	0.03	SLATE RUN BRIDGE	CON	09/28/20 E	01/28/21 E	05/28/21 E	\$1,000,000	CT	DD-3					
S3071176600	CALHOUN	CO011	7.66	0.06	NICUT BRIDGE	CON	12/28/20 E	03/28/21 E	11/28/21 E	\$700,000	CT	DD-3					

(B18003) SUB-TOTAL FOR SFY 2021 = \$1,700,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B20003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383SFPVAV1702	DISTRICT 03	NA999	0.00	14.40	D3 2017 SPRING SF PAVERS	CON	04/05/17 A	04/15/17 A	06/28/17 A	\$256,371	SF	CP-3					

(B20003) SUB-TOTAL FOR SFY 2017 = \$256,371

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B20003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383SFPV1801	DISTRICT 03	CO999	0.00	27.21	D3 2017 SUMMER SF PAVERS	CON	07/21/17 A	07/01/17 A	12/28/17 A	\$1,024,530	SF	CP-3					
S383SFPV1802	DISTRICT 03	NA999	0.00	6.80	D3 2018 SPRING SF PAVERS	CON	05/02/18 A	06/01/18 A	07/28/18 A	\$245,850	SF	CP-3					

(B20003) SUB-TOTAL FOR SFY 2018 = \$1,270,380

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B20003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383SFPV1901	DISTRICT 03	CO999	0.00	26.00	D3 2018 SUMMER SF PAVERS	CON	07/25/18 A	07/30/18 A	11/15/18 A	\$1,441,098	SF	CP-3					
S383SFPV1902	DISTRICT 03	NA999	0.00	6.19	D3 2019 SPRING SF PAVERS	CON	04/30/19 A	06/15/19 A	09/28/19 A	\$256,000	SF	CP-3					

(B20003) SUB-TOTAL FOR SFY 2019 = \$1,697,098

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B20003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383SFPV2001	DISTRICT 03	CO999	0.00	14.36	D3 2019 SUMMER SF PAVERS	CON	07/15/19 A	08/15/19 A	07/16/20 A	\$1,400,240	SF	CP-3					
S383SFPV2002	DISTRICT 03	CO999	0.00	14.36	D3 2020 SPRING SF PAVERS	CON	04/09/20 A	05/28/20 A	07/16/20 A	\$262,450	SF	CP-3					

(B20003) SUB-TOTAL FOR SFY 2020 = \$1,662,690

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B20003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383SFPV2101	DISTRICT 03	CO999	0.00	19.02	D3 2020 SUMMER SF PAVERS	CON	07/02/20 A	09/28/20 E	12/28/20 E	\$1,024,000	SF	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B20003) SUB-TOTAL FOR SFY 2021 = \$1,024,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34415513300	ROANE	CO015/05	1.33	0.02	JONES RIDGE	CON	07/15/16 A	10/01/16 A	11/28/16 A	\$90,234	CT	CP-3					
S318771419300	JACKSON	I077	141.92	0.03	I-77 PLEASANT HILL SLIP	CON	12/31/16 A	01/28/17 A	04/28/17 A	\$33,818	DF	CP-3					
S353944800	WIRT	CO009	4.48	0.02	ANNS RUN ROAD SLIP	CON	12/31/16 A	09/28/20 E	12/28/20 E	\$80,000	DF	CP-3					
S3072629500	CALHOUN	CO026	2.95	0.03	WALNUT ROAD SLIP REPAIR	CON	02/09/17 A	03/15/17 A	06/28/17 A	\$1,033	DF	CP-3					
S344741200	ROANE	CO007	4.12	0.02	GRACE ROAD SLIP REPAIR	CON	03/03/17 A	05/15/17 A	11/28/17 A	\$22,090	DF	CP-3					
S343806600	RITCHIE	CO008	0.66	0.02	ROLLING RIVER SLIP	CON	04/19/17 A	07/01/17 A	12/28/17 A	\$85,451	PO	CP-3					
S3446204200	ROANE	CO062	0.42	0.01	ULER ROAD SLIP	CON	04/19/17 A	10/28/17 A	03/15/18 A	\$61,397	PO	CP-3					
S3371602100	PLEASANTS	CO001/06	0.21	0.01	BULL CREEK ROAD SLIP	CON	04/19/17 A	08/15/17 A	03/15/18 A	\$37,775	PO	CP-3					

(B30003) SUB-TOTAL FOR SFY 2017 = \$411,798

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3437494100	RITCHIE	WV074	9.41	0.02	BEREA-PULLMAN ROAD SLIP	CON	11/07/17 A	08/28/17 A	06/28/18 A	\$90,300	PO	CP-3					
S3185625300	JACKSON	CO056	2.53	0.03	GREEN HILLS ROAD SLIP	CON	11/07/17 A	02/26/18 A	05/28/18 A	\$151,199	PO	CP-3					
S353638100	WIRT	CO006	3.81	0.02	NEWARK ROAD SLIP	CON	11/07/17 A	03/01/18 A	06/28/18 A	\$110,016	PO	CP-3					
S3073363400	CALHOUN	US033	6.34	0.03	ARNOLDSBURG ROAD SLIP	CON	05/10/18 A	02/01/19 A	05/10/19 A	\$189,584	PO	CP-3					
S34374147400	RITCHIE	WV074	14.74	0.02	PULLMAN RESERVOIR SLIP	CON	05/10/18 A	07/15/18 A	06/10/19 A	\$180,751	PO	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S354149100	WOOD	CO001	4.91	0.02	WAVERLY ROAD SLIP	CON	05/10/18 A	02/28/19 A	08/27/20 A	\$110,643	PO	CP-3					
S35421203500	WOOD	CO002/12	0.35	0.02	RIDGEWAY AVENUE SLIP	CON	05/10/18 A	12/01/18 A	05/10/19 A	\$123,472	PO	CP-3					
S3181448700	JACKSON	CO014	4.87	0.03	BUCKET RUN SLIP	CON	05/10/18 A	07/15/18 A	08/27/20 A	\$34,729	PO	CP-3					
S3432107500	RITCHIE	CO021	0.75	0.01	DUTCHMAN-BROHARD SLIP	CON	05/10/18 A	07/28/18 A	04/28/19 A	\$40,151	PO	CP-3					
S3541625200	WOOD	CO016	2.52	0.02	OLD ST MARYS PIKE SLIP	CON	05/10/18 A	01/24/19 A	08/27/20 A	\$79,421	PO	CP-3					

(B30003) SUB-TOTAL FOR SFY 2018 = \$1,110,266

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S354612600	WOOD	CO006	1.26	0.05	KELLAR LANE	CON	03/15/19 A	07/28/20 A	12/28/20 E	\$240,000	PO	CP-3					
S30716364200	CALHOUN	WV016	36.42	0.02	BIG SPRINGS-SMITHVILLE RD	CON	03/15/19 A	09/28/20 E	12/28/20 E	\$130,000	PO	CP-3					
S343927100	RITCHIE	CO009	2.71	0.03	HARRISVILLE-PULLMAN RD	CON	03/15/19 A	09/28/20 E	12/28/20 E	\$140,000	PO	CP-3					
S3371830400	PLEASANTS	CO018	3.04	0.02	GREENS RUN	CON	03/15/19 A	09/28/20 E	12/28/20 E	\$115,000	PO	CP-3					
S3532114400	WIRT	CO021	1.44	0.02	LIMESTONE HILL	CON	03/15/19 A	07/28/20 A	10/28/20 E	\$100,000	PO	CP-3					
S3182511000	JACKSON	CO025	1.10	0.02	CEDAR LAKES RD	CON	03/15/19 A	09/28/20 E	12/28/20 E	\$75,000	PO	CP-3					
S3437460700	RITCHIE	WV074	6.07	0.04	BONE CREEK RD	CON	03/15/19 A	09/28/20 E	12/28/20 E	\$200,000	PO	CP-3					

(B30003) SUB-TOTAL FOR SFY 2019 = \$1,000,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S35314125400	WIRT	WV014	12.54	0.35	PALESTINE-ELIZABETH RD	CON	03/16/20 A	09/28/20 E	12/28/20 E	\$325,000	PO	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B30003) SUB-TOTAL FOR SFY 2020 = \$325,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3431106900	RITCHIE	CO011	0.69	0.03	TATE HILL-CISCO RD	CON	07/01/20 A	10/28/20 E	11/16/20 E	\$150,199	CT	DD-3					
S3431120400	RITCHIE	CO011	2.04	0.09	TATE HILL RD	CON	07/01/20 A	10/28/20 E	11/20/20 E	\$426,742	CT	DD-3					
A383B302100	DISTRICT 03	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,500,000	DF	CP-3					

(B30003) SUB-TOTAL FOR SFY 2021 = \$2,076,941

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383B302200	DISTRICT 03	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,500,000	DF	CP-3					

(B30003) SUB-TOTAL FOR SFY 2022 = \$1,500,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383B302300	DISTRICT 03	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,500,000	DF	CP-3					

(B30003) SUB-TOTAL FOR SFY 2023 = \$1,500,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B30003) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383B302400	DISTRICT 03	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,500,000	DF	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B3003) SUB-TOTAL FOR SFY 2024 = \$1,500,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B31003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S35431110700	WOOD	WV031	11.07	0.06	DEERWALK HIGHWAY SLIP	CON	11/04/16 A	03/28/17 A	01/28/18 A	\$251,754	CT	DD-3					
S3544071000	WOOD	CO040	7.10	0.02	SUGAR CAMP RD SLIP	CON	11/15/16 A	01/10/17 A	06/09/17 A	\$88,705	CT	DD-3					
S318213304400	JACKSON	CO021/33	0.44	0.02	YOUNG HOLLOW RD SLIP	CON	11/15/16 A	03/28/17 A	06/09/17 A	\$122,950	CT	DD-3					
S31841223900	JACKSON	CO004/12	2.39	0.03	SKULL RUN SLIP	CON	11/15/16 A	03/28/17 A	06/08/17 A	\$98,798	CT	DD-3					
S3181480600	JACKSON	CO014	0.09	0.04	TRACE FORK SLIP REPAIR	CON	03/29/17 A	06/28/17 A	11/15/17 A	\$237,692	CT	DD-3					
S3071528500	CALHOUN	CO015	2.85	0.02	WHITE OAK-OKA ROAD SLIP	CON	04/07/17 A	07/28/17 A	02/28/19 A	\$103,289	CT	DD-3					
S3071115100	CALHOUN	CO011	1.51	0.02	EUCLID-NICUT ROAD SLIP	CON	04/07/17 A	06/28/17 A	02/05/19 A	\$139,490	CT	DD-3					

(B31003) SUB-TOTAL FOR SFY 2017 = \$1,042,678

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B31003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3072629502	CALHOUN	CO026	2.95	0.03	WALNUT ROAD SLIP REPAIR	CON	07/12/17 A	08/28/17 A	07/28/19 A	\$210,700	CT	DD-3					
S343932500	RITCHIE	CO009	3.25	0.05	PULLMAN ROAD SLIP	CON	07/12/17 A	10/28/17 A	04/15/19 A	\$286,964	CT	DD-3					
S3445615800	ROANE	CO056	1.58	0.02	COTTONTREE RD SLIP	CON	04/27/18 A	06/15/18 A	09/28/19 A	\$87,925	CT	DD-3					

(B31003) SUB-TOTAL FOR SFY 2018 = \$585,589

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B31003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S354212429100	WOOD	CO021/24	2.91	0.04	BUCK RUN SLIP	CON	08/20/18 A	12/01/18 A	03/04/20 A	\$224,023	CT	DD-3					
S3431579700	RITCHIE	CO015	7.97	2.90	CAIRO-CISCO RD SLIP	CON	10/31/18 A	02/19/19 A	06/30/20 A	\$279,992	CT	DD-3					
S354213101800	WOOD	CO021/31	0.18	0.04	BURNS RUN SLIP	CON	03/19/19 A	07/20/19 A	03/04/20 A	\$217,346	CT	DD-3					
S337352100	PLEASANTS	CO003	5.21	0.04	MCKIM ROAD SLIP	CON	04/23/19 A	07/01/19 A	02/17/20 A	\$2,271	CT	DD-3					

(B31003) SUB-TOTAL FOR SFY 2019 = \$723,632

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B31003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3441954900	ROANE	CO019	5.49	0.03	AMBLER RIDGE RD	CON	10/21/19 A	02/28/20 A	08/28/20 E	\$169,524	CT	DD-3					
S30716286500	CALHOUN	WV016	28.65	0.02	GRANTSVILLE HILL	CON	10/21/19 A	05/28/20 A	09/28/20 E	\$230,676	CT	DD-3					
S3371607600	PLEASANTS	WV016	0.76	0.03	MAXWELL-FINCH RD	CON	12/10/19 A	05/28/20 A	09/28/20 E	\$356,934	CT	DD-3					
S3531471600	WIRT	WV014	7.16	0.03	PALESTINE-TWO RUN RD	CON	01/13/20 A	05/28/20 A	08/28/20 E	\$148,435	CT	DD-3					

(B31003) SUB-TOTAL FOR SFY 2020 = \$905,569

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B31003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3371640100	PLEASANTS	WV016	4.01	0.01	JEWELL HILL	CON	07/14/20 A	09/28/20 E	11/20/20 E	\$105,126	CT	CP-3					
S3437490200	RITCHIE	WV074	9.02	0.06	BEREA HILL	CON	11/28/20 E	12/28/20 E	04/28/21 E	\$340,000	CT	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B31003) SUB-TOTAL FOR SFY 2021 = \$445,126

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B32003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31833148900	JACKSON	US033	14.88	0.05	RIPLEY- FROZENCAMP	CON	10/28/19 A	11/28/19 A	08/27/20 A	\$399,999	PO	CP-3					
S3182115000	JACKSON	CO021	1.50	0.03	SISSONVILLE-GOLDTOWN RD	CON	10/28/19 A	05/28/20 A	08/27/20 A	\$321,429	PO	CP-3					
S35441200700	WOOD	CO004/12	0.07	0.06	BRISCOE RUN RD	CON	10/28/19 A	02/28/20 A	08/28/20 A	\$419,222	PO	CP-3					
S354147700	WOOD	CO001	4.77	0.06	WAVERLY RD	CON	10/28/19 A	01/10/20 A	08/27/20 A	\$342,316	PO	CP-3					
S30716330900	CALHOUN	WV016	33.09	0.05	FIVE FORKS RD	CON	10/28/19 A	01/10/20 A	08/27/20 A	\$257,367	PO	CP-3					
S3371669100	PLEASANTS	WV016	6.91	0.01	LOCK RD	CON	10/28/19 A	12/28/19 A	11/28/20 E	\$75,000	PO	CP-3					
S3371643400	PLEASANTS	WV016	4.34	0.01	CLOVERDALE-TURKEY RUN RD	CON	10/28/19 A	05/28/20 A	11/28/20 E	\$75,000	PO	CP-3					
S337148900	PLEASANTS	CO001	4.89	0.03	HENRY CAMP HILL RD	CON	10/28/19 A	05/28/20 A	11/28/20 E	\$160,000	PO	CP-3					
S3372600400	PLEASANTS	CO026	0.04	0.05	MT CARMEL RIDGE RD	CON	10/28/19 A	05/28/20 A	08/27/20 A	\$275,019	PO	CP-3					
S353787200	WIRT	CO007	8.72	0.07	GARFIELD RD	CON	10/28/19 A	02/28/20 A	08/28/20 A	\$172,043	PO	CP-3					
S3532410000	WIRT	CO024	1.00	0.04	ENTERPRISE RD	CON	11/05/19 A	09/28/20 E	12/28/20 E	\$170,000	PO	CP-3					
S3442704000	ROANE	CO027	0.40	0.08	HOLLYWOOD RD	CON	03/09/20 A	09/28/20 E	12/28/20 E	\$380,000	PO	CP-3					
S337290700	PLEASANTS	WV002	9.07	0.03	EMERICK HILL	CON	03/16/20 A	07/01/20 A	08/27/20 A	\$391,007	PO	CP-3					
S34433105900	ROANE	US033	10.59	0.03	REEDYVILLE-SPENCER	CON	03/16/20 A	07/01/20 A	08/27/20 A	\$203,233	PO	CP-3					
S3431676200	RITCHIE	WV016	7.62	0.02	MAHONE RD	CON	03/25/20 A	05/17/20 A	08/28/20 E	\$179,277	CT	DD-3					
S30716132300	CALHOUN	WV016	13.23	0.02	ARNOLDSBURG-CHLOE RD	CON	03/25/20 A	05/17/20 A	09/28/20 E	\$185,591	CT	DD-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34436189500	ROANE	WV036	18.95	0.02	CLAY RD	CON	03/26/20 A	05/17/20 A	12/28/20 E	\$182,379	CT	DD-3					
--------------	-------	-------	-------	------	---------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B32003) SUB-TOTAL FOR SFY 2020 = \$4,188,882

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B70003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383SRMI1900	DISTRICT 03	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	05/10/19 A	05/20/19 A	10/15/19 A	\$6,981,961	PO	CP-3					

(B70003) SUB-TOTAL FOR SFY 2019 = \$6,981,961

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (B70003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S383SRMI2000	DISTRICT 03	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	10/21/19 A	10/28/19 A	08/19/20 A	\$9,047,377	PO	CP-3					

(B70003) SUB-TOTAL FOR SFY 2020 = \$9,047,377

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C09099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34374118400	RITCHIE	WV074	11.84	0.08	RT FK SLAB CK ARCH	CON	11/10/16 A	02/28/17 A	07/20/18 A	\$620,561	CT	DB-3					

(C09099) SUB-TOTAL FOR SFY 2017 = \$620,561

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3430TTER100	RITCHIE	CO007/13	0.22	0.02	OTTERSLIDE BRIDGE	ENG	10/06/17 A	10/06/17 A	09/28/20 E	\$135,000		DB-3					
S3433198200	RITCHIE	WV031	9.82	0.01	CAIRO BR	ROW	12/01/17 A	12/01/17 A	05/22/18 A	\$211,000		DD-R					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C10099) SUB-TOTAL FOR SFY 2018 = \$346,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S354771764200	WOOD	I077	176.42	0.01	US 50 I/C	ENG	07/15/19 A	07/15/19 A	09/08/20 A	\$350,000		OM-3					

(C10099) SUB-TOTAL FOR SFY 2020 = \$350,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S2441498700	ROANE	WV014	9.87	0.04	REEDY BRIDGE	ENG	07/16/20 A	07/16/20 A	10/28/21 E	\$400,000		DD-R					
S2535130500	WIRT	WV005	13.05	0.08	CRESTON BRIDGE	ENG	07/23/20 A	07/23/20 A	04/28/22 E	\$400,000		DD-R					
S25414247600	WOOD	WV014	24.76	0.04	US MARINE DANNY MARSHALL	ENG	10/28/20 E	10/28/20 E	10/28/21 E	\$400,000		DD-R					
S21821215100	JACKSON	CO021	21.51	0.02	US ARMY 2LT CLARENCE DRAG	ENG	04/28/21 E	04/28/21 E	10/28/23 E	\$400,000		DD-R					

(C10099) SUB-TOTAL FOR SFY 2021 = \$1,600,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C23003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34350128600	RITCHIE	US050	12.85	0.03	LARRY HACKER MEM BR E&W	CON	09/15/16 A	07/17/17 A	08/18/20 A	\$188,244	DB	DB-3					
S34479231500	ROANE	I079	23.15	0.03	OSBORNE MILLS BRIDGE	CON	11/02/16 A	11/29/16 A	06/28/17 A	\$31,782	PO	CP-3					
S34479254600	ROANE	I079	25.46	0.03	AMMA INTERCHANGE BRIDGE	CON	11/02/16 A	07/28/17 A	08/15/17 A	\$21,635	PO	CP-3					

(C23003) SUB-TOTAL FOR SFY 2017 = \$241,661

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C23003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S318771192300	JACKSON	I 077	119.23	0.03	SPICEWOOD BRIDGE	CON	08/02/17 A	09/26/17 A	09/29/17 A	\$22,553	PO	CP-3					
S354771651500	WOOD	I 077	165.15	0.03	BUCK RUN ROAD O/P	CON	08/02/17 A	09/18/17 A	09/25/17 A	\$36,146	PO	CP-3					
S34319122600	RITCHIE	CO019	12.25	0.01	LAWFORD BRIDGE	CON	08/02/17 A	09/14/17 A	09/15/17 A	\$10,139	PO	CP-3					
S3443643400	ROANE	WV036	4.34	0.01	NEWTON BRIDGE	CON	08/02/17 A	10/02/17 A	10/03/17 A	\$10,129	PO	CP-3					
S354747900	WOOD	CO007	4.78	0.01	WALKER DECK TRUSS	CON	08/02/17 A	09/13/17 A	09/13/17 A	\$8,683	PO	CP-3					
S35416519300	WOOD	CO016/05	1.93	0.01	Winding Heights Slab	CON	08/17/17 A	03/01/17 A	09/28/20 E	\$35,000	DB	DB-3					
S354771764300	WOOD	I 077	176.43	0.30	US 50 O/P + 3	CON	06/29/18 A	09/15/18 A	09/28/20 E	\$150,000	DB	DB-3					

(C23003) SUB-TOTAL FOR SFY 2018 = \$272,650

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C23003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C232100	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$190,000	DF	CP-3					
S3541304700	WOOD	CO013	0.47	0.03	BIG MURPH'S BR	ENG	08/28/20 E	08/28/20 E	06/28/21 E	\$15,000		DB-3					
S3541304700	WOOD	CO013	0.47	0.03	BIG MURPH'S BR	ROW	09/28/20 E	09/28/20 E	12/28/21 E	\$15,000		DB-3					
S3541304700	WOOD	CO013	0.47	0.03	BIG MURPH'S BR	CON	03/28/21 E	03/28/21 E	12/28/21 E	\$300,000	DB	DB-3					

(C23003) SUB-TOTAL FOR SFY 2021 = \$520,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C23003) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C232200	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$190,000	DF	CP-3					

(C23003) SUB-TOTAL FOR SFY 2022 = \$190,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C23003) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C232300	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$190,000	DF	CP-3					

(C23003) SUB-TOTAL FOR SFY 2023 = \$190,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C23003) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C232400	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$190,000	DF	CP-3					

(C23003) SUB-TOTAL FOR SFY 2024 = \$190,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S354251301900	WOOD	CO025/13	0.15	0.08	ROAD FORK BR	CON	11/20/16 A	03/07/17 A	04/18/18 A	\$468,101	DB	CP-3					
S34374302000	RITCHIE	WV074	30.15	0.08	MOUNTAIN SLAB BRIDGE	ENG	06/24/17 A	06/24/17 A	08/15/19 A	\$2,776		DB-3					
S353356800	WIRT	CO003	5.66	0.06	BRUSHY FORK BRIDGE	ENG	06/24/17 A	06/24/17 A	06/27/19 A	\$21,355		DB-3					
S34331512100	RITCHIE	CO031/05	1.18	0.04	RUSH RUN T-BEAM BRIDGE	ENG	06/24/17 A	06/24/17 A	12/20/19 A	\$19,241		CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C26003) SUB-TOTAL FOR SFY 2017 = \$511,473

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S353356800	WIRT	CO003	5.66	0.06	BRUSHY FORK BRIDGE	ROW	12/01/17 A	12/01/17 A	06/27/19 A	\$30,000		DB-3					
S353326100	WIRT	CO003	2.61	0.06	STANDINGSTONE BRIDGE	CON	03/08/18 A	03/16/18 A	08/18/20 A	\$450,000	DB	DB-3					

(C26003) SUB-TOTAL FOR SFY 2018 = \$480,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34429126900	ROANE	CO029/01	2.69	0.04	GRANNY CREEK #3 BRIDGE	CON	07/17/18 A	11/15/18 A	01/13/20 A	\$454,705	CT	DB-3					
S34492100300	ROANE	HA921	0.01	0.04	RUSTIC ACRES BRIDGE	ENG	08/08/18 A	08/08/18 A	08/28/20 E	\$30,000		DB-3					
S34331512100	RITCHIE	CO031/05	1.18	0.04	RUSH RUN T-BEAM BRIDGE	ROW	09/17/18 A	09/17/18 A	12/15/19 A	\$30,000		CP-3					
S34374201500	RITCHIE	WV074	20.12	0.05	LONG RUN BRIDGE	ENG	02/06/19 A	02/06/19 A	06/28/21 E	\$30,000		DB-3					
S3441559300	ROANE	CO015	5.86	0.14	FLAT FORK ARCH	ENG	02/06/19 A	02/06/19 A	09/28/20 E	\$30,000		DB-3					
S34427245300	ROANE	CO027/02	4.53	0.06	CANOE RUN ROAD BRIDGE	CON	04/17/19 A	07/01/19 A	09/28/20 E	\$584,427	CT	DB-3					
S353356800	WIRT	CO003	5.66	0.06	BRUSHY FORK BRIDGE	CON	06/27/19 A	07/15/19 A	09/28/20 E	\$370,000	DB	DB-3					

(C26003) SUB-TOTAL FOR SFY 2019 = \$1,529,132

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34374302000	RITCHIE	WV074	30.15	0.08	MOUNTAIN SLAB BRIDGE	CON	08/07/19 A	08/15/19 A	09/28/20 E	\$350,000	DF	DB-3					
S31819111900	JACKSON	CO019/01	1.18	0.06	STONELICK CREEK BR	ROW	11/05/19 A	11/05/19 A	09/28/21 E	\$30,000		CP-3					
S31819111900	JACKSON	CO019/01	1.18	0.06	STONELICK CREEK BR	ENG	11/05/19 A	11/05/19 A	10/28/20 E	\$30,000		CP-3					
S34331512100	RITCHIE	CO031/05	1.18	0.04	RUSH RUN T-BEAM BRIDGE	CON	01/15/20 A	09/28/20 E	12/28/20 E	\$200,000	DB	CP-3					
S35425800700	WOOD	CO025/08	0.04	0.06	BUFFALO RUN TRUSS	ROW	02/10/20 A	02/10/20 A	07/28/20 E	\$30,000		CP-3					
S35425800700	WOOD	CO025/08	0.04	0.06	BUFFALO RUN TRUSS	ENG	02/10/20 A	02/10/20 A	07/28/20 E	\$30,000		CP-3					
S3077800100	CALHOUN	CO007/08	0.01	0.02	RACoon RUN	CON	05/04/20 A	07/01/20 A	12/28/20 E	\$300,000	DF	CP-3					

(C26003) SUB-TOTAL FOR SFY 2020 = \$970,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C262100	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,000,000	DF	CP-3					
S3441559300	ROANE	CO015	5.86	0.14	FLAT FORK ARCH	ROW	07/09/20 A	07/09/20 A	09/28/20 E	\$25,000		DB-3					
S34492100300	ROANE	HA921	0.01	0.04	RUSTIC ACRES BRIDGE	ROW	07/09/20 A	07/09/20 A	08/28/20 E	\$40,000		DB-3					
S35425800700	WOOD	CO025/08	0.04	0.06	BUFFALO RUN TRUSS	CON	08/28/20 E	09/28/20 E	07/28/21 E	\$300,000	DB	CP-3					
S31819111900	JACKSON	CO019/01	1.18	0.06	STONELICK CREEK BR	CON	10/28/20 E	10/28/20 E	09/28/21 E	\$550,000	DB	CP-3					
S34492100300	ROANE	HA921	0.01	0.04	RUSTIC ACRES BRIDGE	CON	10/28/20 E	11/28/20 E	07/28/21 E	\$250,000	DB	DB-3					
S354771764200	WOOD	I077	176.42	0.01	US 50 I/C	CON	10/28/20 E	11/28/20 E	01/28/21 E	\$504,698	CT	OM-3					
S3441559300	ROANE	CO015	5.86	0.14	FLAT FORK ARCH	CON	11/28/20 E	01/28/21 E	11/28/21 E	\$550,000	CT	DB-3					

(C26003) SUB-TOTAL FOR SFY 2021 = \$3,219,698

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C262200	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,000,000	DF	CP-3					
S34429718100	ROANE	CO029/07	1.81	0.10	HORSE RUN RD	CON	07/28/21 E	09/28/21 E	06/28/22 E	\$600,000	CT	DD-3					
S34374201500	RITCHIE	WV074	20.12	0.05	LONG RUN BRIDGE	CON	08/28/21 E	02/28/22 E	01/28/23 E	\$1,040,242	CT	DB-3					

(C26003) SUB-TOTAL FOR SFY 2022 = \$2,640,242

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C262300	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,000,000	DF	CP-3					

(C26003) SUB-TOTAL FOR SFY 2023 = \$1,000,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26003) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C262400	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,000,000	DF	CP-3					

(C26003) SUB-TOTAL FOR SFY 2024 = \$1,000,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3181300700	JACKSON	CO013	0.07	0.10	SANDYVILLE BRIDGE	ROW	07/06/17 A	07/06/17 A	07/06/17 A	\$125,000		DD-1					

(C26090) SUB-TOTAL FOR SFY 2018 = \$125,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34347126100	RITCHIE	WV047	12.61	0.10	BEATRICE BRIDGE	ROW	06/28/20 E	06/28/20 E	09/28/20 E	\$170,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2020 = \$170,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3443412100	ROANE	CO034	1.21	0.10	POCATALICO RIVER RD TRUSS	ENG	07/28/20 E	07/28/20 E	10/28/21 E	\$200,000		DD-R					
S3443412100	ROANE	CO034	1.21	0.10	POCATALICO RIVER RD TRUSS	ROW	06/28/21 E	06/28/21 E	10/28/21 E	\$30,000		DD-R					

(C26090) SUB-TOTAL FOR SFY 2021 = \$230,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C28003) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S318213512100	JACKSON	CO021/35	1.21	0.01	CUNNINGHAM BRIDGE	CON	08/25/17 A	11/07/17 A	11/10/17 A	\$15,949	PO	CP-3					
S3372200200	PLEASANTS	CO022	0.02	0.01	CALCUTTA BRIDGE	CON	08/25/17 A	11/27/17 A	12/04/17 A	\$25,208	PO	CP-3					
S318370600	JACKSON	CO003	7.06	0.01	NESSEL ROAD RUN BRIDGE	CON	08/25/17 A	11/15/17 A	11/27/17 A	\$17,636	PO	CP-3					
S337510500	PLEASANTS	CO005	1.05	0.02	HEBRON BRIDGE	CON	05/03/18 A	07/10/19 A	10/15/19 A	\$33,612	PO	DB-3					
S3441400800	ROANE	CO001/04	0.08	0.01	MASTERS RUN BRIDGE	CON	05/15/18 A	06/28/19 A	10/15/19 A	\$13,010	PO	DB-3					
S3445236500	ROANE	CO052	3.65	0.01	STRINGTOWN BRIDGE	CON	05/15/18 A	06/28/19 A	10/10/19 A	\$19,608	PO	DB-3					
S3445060000	ROANE	CO050	6.00	0.01	HENRY FORK BRIDGE	CON	05/15/18 A	06/28/19 A	10/10/19 A	\$25,075	PO	DB-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S344291016400	ROANE	CO029/10	1.64	0.01	BEGLERS BRIDGE	CON	05/15/18 A	06/28/19 A	10/15/19 A	\$13,000	PO	DB-3					
S3441640300	ROANE	CO016	4.03	0.01	LITTLE SPRING CREEK BR	CON	05/15/18 A	07/28/19 A	10/15/19 A	\$10,438	PO	DB-3					
S3533215900	WIRT	CO003/02	1.59	0.01	HORSE RUN ROAD BRIDGE	CON	05/15/18 A	07/28/19 A	10/10/19 A	\$22,445	PO	DB-3					
S35330101000	WIRT	CO030/01	0.10	0.01	PEEWEE PEDESTRIAN BR	CON	05/15/18 A	05/28/18 A	06/28/18 A	\$10,067	PO	DB-3					

(C28003) SUB-TOTAL FOR SFY 2018 = \$206,048

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C28003) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31832125900	JACKSON	CO032/01	2.59	0.01	WOODARD BRIDGE	CON	06/25/20 A	09/28/20 E	06/28/21 E	\$16,000	PO	CP-3					
S35428215800	WOOD	CO028/02	1.58	0.01	VOLCANO BRIDGE	CON	06/25/20 A	09/28/20 E	06/28/21 E	\$16,000	PO	CP-3					
S31832122900	JACKSON	CO032/01	2.29	0.01	ROUNDKNOB RUN	CON	06/25/20 A	09/28/20 E	06/28/21 E	\$17,000	PO	CP-3					
S3183019600	JACKSON	CO030	1.96	0.01	PARCHMENT CK DECK GIRDER	CON	06/25/20 A	09/28/20 E	06/28/21 E	\$30,000	PO	CP-3					
S3181722000	JACKSON	CO017	2.20	0.01	BRANCH OF 13 MILE CRK BR	CON	06/25/20 A	09/28/20 E	06/28/21 E	\$15,000	PO	CP-3					

(C28003) SUB-TOTAL FOR SFY 2020 = \$94,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C28003) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C282100	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$100,000	DF	CP-3					
S354747800	WOOD	CO007	4.78	0.01	WALKER DECK TRUSS	CON	07/28/20 E	08/28/20 E	06/28/21 E	\$40,000	PO	CP-3					

(C28003) SUB-TOTAL FOR SFY 2021 = \$140,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C28003) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C282200	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$100,000	DF	CP-3					

(C28003) SUB-TOTAL FOR SFY 2022 = \$100,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C28003) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C282300	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$100,000	DF	CP-3					

(C28003) SUB-TOTAL FOR SFY 2023 = \$100,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (C28003) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C282400	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$100,000	DF	CP-3					

(C28003) SUB-TOTAL FOR SFY 2024 = \$100,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (E21090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3181300700	JACKSON	CO013	0.07	0.10	SANDYVILLE BRIDGE	CON	07/14/17 A	04/28/18 A	10/28/20 E	\$2,112,013	CT	DD-I					

(E21090) SUB-TOTAL FOR SFY 2018 = \$2,112,013

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

X33722006200	PLEASANTS	WV002	0.62	0.13	PLEASANTS CO INDUSTRIAL C	CON	08/22/16 A	10/05/16 A	05/30/17 A	\$265,828	CT	CD-I					
X31823500000	JACKSON	CO002/35	0.00	0.27	SENECA MEDICAL IAR	CON	01/13/17 A	09/28/20 E	12/28/20 E	\$600,000	FA	CD-I					

(110099) SUB-TOTAL FOR SFY 2017 = \$865,828

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2019

PROJECT REFERENCE INFORMATION											PROJECT CHANGE REQUESTS						
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S35414400100	WOOD	CO014/04	0.00	2.58	BUTCHERS BEND REHABILITAT	CON	12/12/18 A	09/28/19 A	09/28/20 E	\$801,500	PO	CP-3					

(110099) SUB-TOTAL FOR SFY 2019 = \$801,500

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2020

PROJECT REFERENCE INFORMATION											PROJECT CHANGE REQUESTS						
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3541486000	WOOD	WV014	8.60	0.00	HINO RD	CON	01/07/20 A	05/28/20 A	08/28/20 E	\$280,140	CT	DT-I					

(110099) SUB-TOTAL FOR SFY 2020 = \$280,140

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2021

PROJECT REFERENCE INFORMATION											PROJECT CHANGE REQUESTS						
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
X337161100000	PLEASANTS	CO016/11	0.00	0.11	ST MARY'S BUSINESS PARK I	CON	09/14/20 A	09/14/20 A	12/28/21 E	\$400,000	OT	CD-I					
X31823400000	JACKSON	CO002/34	0.00	0.37	CARBONYX IAR	CON	01/28/21 E	01/28/21 E	06/28/21 E	\$1,075,000	FA	CD-I					

(110099) SUB-TOTAL FOR SFY 2021 = \$1,475,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017

PROJECT REFERENCE INFORMATION											PROJECT CHANGE REQUESTS						
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3546800300	WOOD	WV068	0.03	1.53	GARFIELD RD	ROW	08/09/16 A	08/09/16 A	08/26/16 A	\$20,000		DD-3					
-------------	------	-------	------	------	-------------	-----	------------	------------	------------	----------	--	------	--	--	--	--	--

(N10099) SUB-TOTAL FOR SFY 2017 = \$20,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3546897300	WOOD	WV068	9.73	0.03	RACE TRACK BR	ROW	09/18/17 A	09/18/17 A	12/04/17 A	\$10,000		DD-B					
S3435034112000	RITCHIE	CO050/34	11.20	0.02	DYE BRIDGE	ENG	10/05/17 A	10/05/17 A	01/16/18 A	\$260,000		DD-B					
S3546897300	WOOD	WV068	9.73	0.03	RACE TRACK BR	ENG	10/05/17 A	10/05/17 A	01/23/18 A	\$250,000		DD-B					
S344132601900	ROANE	CO013/26	0.19	0.02	CICERONE BR	ENG	10/05/17 A	10/05/17 A	01/16/18 A	\$215,000		DD-B					
U3542231107	WOOD	WV002	24.31	2.24	PARKERSBURG-ST MARYS RD	ENG	02/02/18 A	02/02/18 A	03/28/21 E	\$3,173,500		DD-R-C					
U2541495600	WOOD	WV014	9.56	3.76	PETTYVILLE TO DOWNTOWN	ENG	02/02/18 A	02/02/18 A	06/28/19 E	\$500,000		DD-R-C					
U3443334905	ROANE	US033	3.49	4.36	SCOTT MILLER HILL BP	ENG	02/02/18 A	02/02/18 A	11/06/19 A	\$1,300,000		DD-R-C					
U354771685000	WOOD	I077	168.50	0.50	MINERAL WELLS WEIGH STATI	ENG	03/06/18 A	03/06/18 A	09/17/18 A	\$250,000		DD-3					
S3435034112000	RITCHIE	CO050/34	11.20	0.02	DYE BRIDGE	ROW	04/28/18 A	04/28/18 A	12/12/17 A	\$10,000		DD-B					
S344132601900	ROANE	CO013/26	0.19	0.02	CICERONE BR	ROW	05/28/18 A	05/28/18 A	12/12/17 A	\$10,000		DD-B					

(N10099) SUB-TOTAL FOR SFY 2018 = \$5,978,500

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3443334905	ROANE	US033	3.49	4.36	SCOTT MILLER HILL BP	ROW	12/12/18 A	12/12/18 A	11/01/19 A	\$1,900,000		DD-R-C					
S337B2403015	PLEASANTS	CO024	0.30	0.03	KINGS RIDGE RD	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$36,000	SF	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S337B2400015	PLEASANTS	CO024	0.00	3.29	KINGS RIDGE RD	CON	05/28/19 A	05/28/19 A	09/28/20 E	\$36,000	SF	CP-3					
S354B3200015	WOOD	CO032	0.00	2.55	GIHON RD	CON	05/28/19 A	05/28/19 A	09/28/20 E	\$44,000	SF	CP-3					
S353B1117515	WIRT	CO001/01	1.72	0.02	GANT HILL RD	CON	05/28/19 A	05/28/19 A	09/28/20 E	\$16,000	SF	CP-3					
S318B2657615	JACKSON	CO026	5.76	0.02	GAY-SPRUCE RUN RD	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$26,000	SF	CP-3					
S307B1720515	CALHOUN	CO017	2.05	0.01	MUD FORK RD	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$16,000	SF	CP-3					
S307B2108515	CALHOUN	CO002/01	0.85	0.02	GOODNIGHT HILL	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$27,500	SF	CP-3					
S318B34806615	JACKSON	CO034/08	0.66	0.02	LIMBER RIDGE RD	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$9,000	SF	CP-3					
S354B134315	WOOD	CO001	3.43	0.09	OLD WAVERLY RD	CON	05/28/19 A	05/28/19 A	09/28/20 E	\$85,000	SF	CP-3					
S318B2600015	JACKSON	CO026	0.00	3.42	GAY RD	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$42,500	SF	CP-3					

(N10099) SUB-TOTAL FOR SFY 2019 = \$2,238,000

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S353BGDRL2015	WIRT	NA999	0.00	0.00	WIRT GO1 2020 GDRL	CON	08/05/19 A	08/05/19 A	09/28/20 E	\$6,700	SF	CP-3					
S354BGDRL2015	WOOD	NA999	0.00	0.00	WOOD GO1 2020 GDRL	CON	08/05/19 A	08/05/19 A	09/28/20 E	\$27,350	SF	CP-3					
S307BGDRL2015	CALHOUN	NA999	0.00	0.00	CALHOUN GO1 2020 GDRL	CON	08/05/19 A	08/05/19 A	12/28/20 E	\$8,425	SF	CP-3					
S318BGDRL2015	JACKSON	NA999	0.00	0.00	JACKSON GO1 2020 GDRL	CON	08/05/19 A	08/05/19 A	12/28/20 E	\$24,450	SF	CP-3					
S337BGDRL2015	PLEASANTS	NA999	0.00	0.00	PLEASANT GO1 2020 GDRL	CON	08/05/19 A	08/05/19 A	09/28/20 E	\$7,000	SF	CP-3					
S344BGDRL2015	ROANE	NA999	0.00	0.00	ROANE GO1 2020 GDRL	CON	08/05/19 A	08/05/19 A	09/28/20 E	\$18,000	SF	CP-3					
S343B504000015	RITCHIE	CO050/40	0.00	2.93	PENNSBORO-TOLL GATE	CON	09/10/19 A	09/10/19 A	09/28/20 E	\$45,000	SF	CP-3					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S343BGDRL2015	RITCHIE	NA999	0.00	0.00	RITCHIE GO1 2020 GDRL	CON	09/28/19 A	09/28/19 A	09/28/20 E	\$15,600	SF	CP-3					
S344B1200015	ROANE	CO012	0.00	3.71	BARRCUTT RD	CON	10/16/19 A	10/16/19 A	09/28/20 E	\$42,500	SF	CP-3					
S344B3613815	ROANE	WV036	1.38	0.03	CLAY-NEWTON RD	CON	11/02/19 A	11/02/19 A	09/28/20 E	\$27,000	SF	CP-3					
S343B47154515	RITCHIE	WV047	15.45	0.04	BEATRICE-SMITHVILLE RD	CON	11/20/19 A	11/20/19 A	09/28/20 E	\$35,000	SF	CP-3					
S344B11602915	ROANE	CO011/06	0.29	0.02	EGYPT RIDGE RD	CON	11/20/19 A	11/20/19 A	09/28/20 E	\$14,000	SF	CP-3					
S337B2666015	PLEASANTS	CO026	6.60	0.03	MOUNT CARMEL RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$75,000	SF	CP-3					
S307B9227015	CALHOUN	CO009/02	2.70	0.06	LOWER HENRYS FORK RD	CON	04/01/20 A	04/01/20 A	11/28/20 E	\$50,000	SF	CP-3					
S307B1877015	CALHOUN	CO018	7.70	0.02	ALTIZER RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$45,000	SF	CP-3					
S343B31440815	RITCHIE	CO031/04	4.08	0.02	SILVER RUN RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$35,000	SF	CP-3					
S318B41202215	JACKSON	CO004/12	0.22	0.08	SKULL RUN RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$100,000	SF	CP-3					
S353B337615	WIRT	CO003	3.76	0.02	MUNDAY RD	CON	04/01/20 A	04/01/20 A	11/28/20 E	\$45,000	SF	CP-3					
S337B156615	PLEASANTS	CO001	5.66	0.03	HENRY CAMP RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$50,000	SF	CP-3					
S337B2201615	PLEASANTS	CO002/02	0.16	0.83	JAVA RUN RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$100,000	SF	CP-3					
S337B1212415	PLEASANTS	CO012	1.24	0.02	LIMESTONE RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$30,000	SF	CP-3					
S307B5107215	CALHOUN	CO005/01	0.72	0.02	LITTLE LEATHERBARK RD	CON	04/01/20 A	04/01/20 A	12/28/20 E	\$50,000	SF	CP-3					
S353B768415	WIRT	CO007	6.84	0.03	GARFIELD RD	CON	04/01/20 A	04/01/20 A	11/28/20 E	\$50,000	PO	CP-3					

(N10099) SUB-TOTAL FOR SFY 2020 = \$901,025

DISTRICT 3 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S344B2776015	ROANE	CO027	7.60	0.05	TARIFF BRIDGE	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$60,000	SF	CP-3					
S344B29200015	ROANE	CO029/02	0.00	0.03	STONY LONESOME ROAD BRIDG	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$38,000	SF	CP-3					
S344B46101015	ROANE	CO046/01	0.10	0.04	MUD FORK BRIDGE	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$36,000	SF	CP-3					
S344B62100815	ROANE	CO062/01	0.08	0.05	BLOWNTIMBER #1	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$55,000	SF	CP-3					
S344B1191602515	ROANE	CO119/16	0.25	0.04	ROBINSON RUN #2	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$45,000	SF	CP-3					
S318B41224615	JACKSON	CO004/12	2.46	0.03	SKULL RUN RD	CON	08/28/20 E	08/28/20 E	02/28/21 E	\$25,000	SF	CP-3					
S344B147715	ROANE	CO001	4.77	0.06	LIVERPOOL RD	CON	08/28/20 E	08/28/20 E	06/28/21 E	\$40,000	SF	CP-3					
S344B117515	ROANE	CO001	1.75	0.04	LIVERPOOL RD	CON	08/28/20 E	08/28/20 E	06/28/21 E	\$30,000	SF	CP-3					
S343B2682215	RITCHIE	CO026	8.22	0.03	OIL RIDGE RD	CON	08/28/20 E	08/28/20 E	02/28/21 E	\$25,000	SF	CP-3					
S344B1191600815	ROANE	CO119/16	0.08	0.04	ROBINSON RUN #1	CON	08/28/20 E	08/28/20 E	06/28/21 E	\$44,500	SF	CP-3					
S307B16256215	CALHOUN	WV016	25.62	0.06	PHILIP RUN BRIDGE	CON	10/28/20 E	10/28/20 E	07/28/21 E	\$90,000	SF	CP-3					
S344B974315	ROANE	CO009	7.43	0.04	MILLARD BRIDGE	CON	10/28/20 E	10/28/20 E	09/28/21 E	\$93,000	SF	CP-3					
S307B955015	CALHOUN	CO009	5.50	0.04	BARNES RUN BRIDGE	CON	10/28/20 E	10/28/20 E	07/28/21 E	\$56,500	SF	CP-3					

(N10099) SUB-TOTAL FOR SFY 2021 = \$638,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.