

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T602BERKE100	BERKELEY	NA	0.00	0.00	BERKELEY BUSINESS PARK	ENG	07/25/16 A	07/25/16 A	10/28/20 E	\$2,000		CD-					
T302SHOCK100	BERKELEY	NA	0.00	0.00	SSHOCKEY CUMBO YARD IAR	ENG	07/25/16 A	07/25/16 A	10/28/20 E	\$2,000		CD-					
T6021913100	BERKELEY	CO019	1.31	0.01	HERITAGE HILLS DEVELOPMEN	ENG	09/15/16 A	09/15/16 A	12/28/21 E	\$2,000		CD-					
T602808300	BERKELEY	CO008	0.83	0.01	BURWELL DEVELOPMENT	ENG	09/15/16 A	09/15/16 A	12/28/21 E	\$2,000		CD-					
T60211203600	BERKELEY	US011	20.36	0.01	VILLAGE AT SPRING MILLS D	ENG	12/02/16 A	12/02/16 A	12/28/22 E	\$2,000		CD-I					
U30290151200	BERKELEY	WV901	5.12	0.01	POTOMAC STATION TRAFFIC S	CON	02/14/17 A	07/11/17 A	03/22/18 A	\$158,090	CT	DT-I					
T60245129100	BERKELEY	WV045	12.91	1.48	PARSONS AUTOMOTIVE DEVELO	ENG	03/09/17 A	03/09/17 A	12/28/22 E	\$2,000		CD-					
T6022816400	BERKELEY	CO028	1.64	0.83	CHANDLERS GLEN DEVELOPMEN	ENG	03/23/17 A	03/23/17 A	12/28/22 E	\$2,000		CD-					

(000000) SUB-TOTAL FOR SFY 2017 = \$172,090

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T60211800000	BERKELEY	CO011/08	0.00	0.00	WATERFORD GLEN DEVLPMNT	ENG	07/21/17 A	07/21/17 A	12/31/21 E	\$2,000		CD-					
U302986300	BERKELEY	WV009	8.63	0.01	STONECREST DEV TRAFFIC S	CON	10/02/17 A	04/18/18 A	04/25/19 A	\$200,993	CT	DT-I					
U3023216800	BERKELEY	CO032	1.68	0.01	WVEDA TRAFFIC SIGNAL	CON	11/15/17 A	02/05/18 A	07/28/18 A	\$205,066	CT	DT-5					
S3021028400	BERKELEY	CO010	2.84	0.05	ROCK CLIFF DR BR	CON	03/08/18 A	06/21/18 A	07/28/20 E	\$4,955,266	CT	DD-B					
S302925400	BERKELEY	WV009	2.54	0.01	JOHNSONTOWN BR	CON	04/04/18 A	08/21/18 A	07/28/20 E	\$1,652,658	CT	DD-B					
R316EWVCM00000	HARDY	NA999	0.00	0.00	E. WV COMM & TECH PARKING	CON	04/28/18 A	04/28/18 A	09/28/18 A	\$151,026	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

T302179700	BERKELEY	CO001	7.97	0.25	NESSLE JUNCTION DEV	ENG	05/28/18 A	05/28/18 A	12/31/22 E	\$2,000		CP-5					
T319115403200	JEFFERSON	CO115/04	0.32	0.25	BELVEDERE FARM DEV	ENG	06/28/18 A	06/28/18 A	12/31/22 E	\$2,000		CP-5					

(000000) SUB-TOTAL FOR SFY 2018 = \$7,171,009

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3028177500	BERKELEY	I081	7.75	3.60	TABLER STA- APPLE HARVEST	CON	08/02/18 A	10/28/18 A	08/07/20 E	\$55,885,437	CT	DD-I-C					
S30290100000	BERKELEY	WV901	0.00	0.00	CARDINAL POINTE DEVELOPME	ENG	11/01/18 A	11/01/18 A	12/28/22 E	\$2,000		DT-I					
T302969200	BERKELEY	WV009	6.92	0.00	HEDGESVILLE ROCS	ENG	03/28/19 A	03/28/19 A	12/28/21 E	\$2,000		CD-5					
S314GDRL2000	HAMPSHIRE	NA999	0.00	0.00	HAMPSHIRE GO1 2020 GDRL	CON	05/31/19 A	04/28/20 E	08/28/20 E	\$75,000	PO	CP-5					
S319340300000	JEFFERSON	CO340/03	0.00	1.56	ROPER NORTH FORK RD	CON	05/31/19 A	09/15/19 A	09/28/19 A	\$150,000	PO	CP-5					
S319340200000	JEFFERSON	CO340/02	0.00	1.56	WHEATLAND RD	CON	05/31/19 A	06/15/19 A	06/28/19 A	\$170,000	PO	CP-5					
S31228790000	GRANT	CO028/07	9.00	3.02	JORDAN RUN RD	CON	05/31/19 A	08/28/19 A	09/07/19 A	\$330,000	PO	CP-5					
S312281172200	GRANT	CO028/11	7.48	0.10	SMOKE HOLE RD #3	CON	05/31/19 A	10/01/19 A	10/28/19 A	\$200,000	PO	CP-5					
S312281174800	GRANT	CO028/11	7.48	0.25	SMOKE HOLE RD #2	CON	05/31/19 A	08/28/19 A	09/28/19 A	\$400,000	PO	CP-5					
S312GDRL2000	GRANT	NA999	0.00	0.00	GRANT GO1 2020 GDRL	CON	05/31/19 A	08/28/20 E	12/28/20 E	\$75,000	PO	CP-5					
S319GDRL2000	JEFFERSON	NA999	0.00	0.00	JEFFERSON GO1 2020 GDRL	CON	05/31/19 A	04/28/20 E	08/28/20 E	\$75,000	PO	CP-5					
S32946429000	MINERAL	CO046/04	2.90	0.10	GREEN MOUNTAIN RD #1	CON	05/31/19 A	08/28/19 A	11/15/19 A	\$190,000	PO	CP-5					
S3141420400	HAMPSHIRE	CO014	2.04	0.04	CAPON RIVER RD	CON	05/31/19 A	11/18/19 A	08/28/20 E	\$300,000	PO	CP-5					
S3129090800	GRANT	WV090	9.08	0.10	BAYARD RD	CON	05/31/19 A	10/28/19 A	06/28/20 A	\$200,000	PO	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3193210000	JEFFERSON	CO032/01	0.00	1.31	KEYS GAP RD	CON	05/31/19 A	08/28/19 A	09/15/19 A	\$150,000	PO	CP-5					
S3294629000	MINERAL	WV046	2.90	0.10	JENNINGS RANDOLPH RD	CON	05/31/19 A	08/28/19 A	09/28/19 A	\$430,000	PO	CP-5					
S316738300	HARDY	CO007	3.83	2.00	PERU-DUMPLING RUN RD	CON	05/31/19 A	08/28/19 A	09/27/19 A	\$260,000	PO	CP-5					
S316GDRL2000	HARDY	NA999	0.00	0.00	HARDY GO1 2020 GDRL	CON	05/31/19 A	04/28/20 E	08/28/20 E	\$75,000	PO	CP-5					
S329GDRL2000	MINERAL	NA999	0.00	0.00	MINERAL GO1 2020 GDRL	CON	05/31/19 A	04/28/20 E	08/28/20 E	\$75,000	PO	CP-5					
S32946741500	MINERAL	CO046/07	4.15	0.10	HORSESHOE RUN RD	CON	05/31/19 A	01/27/20 A	10/28/20 E	\$240,000	PO	CP-5					
S32946411500	MINERAL	CO046/04	1.15	0.10	GREEN MOUNTAIN RD #2	CON	05/31/19 A	08/28/19 A	11/15/19 A	\$483,500	PO	CP-5					
S314368400	HAMPSHIRE	CO003	6.84	2.53	SPRINGFIELD PIKE	CON	05/31/19 A	11/01/19 A	11/15/19 A	\$275,000	PO	CP-5					
S302747700	BERKELEY	CO007	4.77	2.90	BACK CREEK VALLEY	CON	05/31/19 A	08/28/19 A	09/06/19 A	\$334,000	PO	CP-5					
S3029402100	BERKELEY	CO009/04	0.21	0.06	BAXTER RD	CON	05/31/19 A	02/17/20 A	08/28/20 E	\$200,000	PO	CP-5					
S3022600000	BERKELEY	CO026	0.00	4.18	RUNNY MEADE RD	CON	05/31/19 A	08/26/19 A	08/28/19 A	\$470,000	PO	CP-5					
S302GDRL2000	BERKELEY	NA999	0.00	0.00	BERKELEY GO1 2020 GDRL	CON	05/31/19 A	08/28/20 E	12/28/20 E	\$75,000	PO	CP-5					
S333GDRL2000	MORGAN	NA999	0.00	0.00	MORGAN GO1 2020 GDRL	CON	05/31/19 A	04/28/20 E	08/28/20 E	\$70,000	PO	CP-5					
S333158800	MORGAN	CO001	5.88	1.75	SLEEPY CREEK-RIVER RD	CON	05/31/19 A	10/15/19 A	11/15/19 A	\$204,500	PO	CP-5					
S333136500	MORGAN	CO001	3.65	0.10	RIVER RD-SLEEPY CREEK RD	CON	05/31/19 A	10/15/19 A	11/15/19 A	\$350,000	PO	CP-5					

(00000) SUB-TOTAL FOR SFY 2019 = \$61,746,437

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T602RUTTE1900	BERKELEY	WV009	9.79	0.35	RUTTERS DEVELOPMENT	ENG	07/29/19 A	07/29/19 A	12/31/22 E	\$2,000		CD-					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

T602HOMPL2000	BERKELEY	US011	22.48	0.41	HOMEPLACE AT RIVERSIDE	ENG	08/26/19 A	08/26/19 A	12/28/22 E	\$3,000		CD-I					
S314SBVRR65000	HAMPSHIRE	NA000	6.50	0.10	SRA SBVRR BRIDGE 6.5	CON	08/28/19 E	08/28/19 E	06/28/20 E	\$220,000	OT	DD-I-C					
S314SBVRR65002	HAMPSHIRE	NA000	6.50	0.10	SRA SBVRR BRIDGE 6.5	ENG	10/22/19 A	10/22/19 A	06/28/19 E	\$130,000		CW-I-C					
T602GRFD1900	BERKELEY	CO009/14	0.00	0.00	GRAPEVINE ROYAL FARMS DEV	ENG	11/26/19 A	11/26/19 A	12/28/22 E	\$3,000		CD-I					
T619TATE2000	JEFFERSON	CO034	0.00	0.00	TATE MANOR DEVELOPMENT	ENG	12/11/19 A	12/11/19 A	12/28/22 E	\$3,000		CD-I					
S31242101400	GRANT	WV042	10.14	0.08	MAYSVILLE SPRING BRIDGE	CON	12/17/19 A	04/28/20 A	07/24/20 E	\$800,473	CT	DD-5					
T619US3402000	JEFFERSON	CO340/06	0.00	0.00	US 340 MIXED USE DEVELOPM	ENG	12/19/19 A	12/19/19 A	12/28/22 E	\$3,000		CD-I					
T602ASN1900	BERKELEY	CO009/18	0.00	0.00	ARCADIA SPRINGS NORTH	ENG	12/19/19 A	12/19/19 A	12/28/22 E	\$3,000		CD-I					
U31934000000	JEFFERSON	US340	0.00	2.00	VA LINE-CHARLES TOWN RD	CON	01/30/20 A	10/28/20 E	04/26/24 E	\$43,731,000	CT	DD-B					
S333516700	MORGAN	CO005	11.90	0.30	CHERRY RUN	CON	04/02/20 A	04/28/20 E	12/28/20 E	\$450,000	PO	DD-5					
S31242115000	GRANT	WV042	11.90	0.30	LUNICE CREEK HIGHWAY	CON	04/02/20 A	06/28/20 A	12/28/20 E	\$210,000	PO	DD-5					
S3129119000	GRANT	CO009	11.90	0.30	SOUTH MILL CREEK ROAD	CON	04/02/20 A	06/28/20 A	12/28/20 E	\$310,000	PO	DD-5					
S616SRA2000	HARDY	NA999	0.00	0.00	ASSET MANAGEMENT	ENG	04/28/20 A	04/28/20 A	09/28/20 E	\$150,000		-					
S329A2819600	MINERAL	WV028 AL	1.96	0.10	VETERANS MEMORIAL HWY	CON	05/04/20 A	05/28/20 E	12/28/20 E	\$350,000	PO	CP-5					
T602HRD1900	BERKELEY	CO009/18	0.00	0.00	HICKORY RIDGE DEVELOPMENT	ENG	05/06/20 A	05/06/20 A	09/30/21 E	\$2,000		CD-					
S302B1028415	BERKELEY	CO010	2.84	0.05	ROCK CLIFF DR BR	CON	05/27/20 A	05/27/20 A	06/28/21 E	\$49,552	SF	CP-5					
S302B925415	BERKELEY	WV009	2.54	0.01	JOHNSONTOWN BR	CON	05/27/20 A	05/27/20 A	06/28/21 E	\$165,266	SF	CP-5					
X302B5151815	BERKELEY	WV051	5.18	1.65	INWOOD BYPASS	CON	05/27/20 A	05/27/20 A	06/28/21 E	\$140,006	SF	CP-5					
S3143500	HAMPSHIRE	CO003	5.00	0.10	SPRINGFIELD PIKE	CON	05/28/20 A	05/28/20 A	12/28/20 E	\$80,000	PO	DD-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

T619SHEET2000	JEFFERSON	WV045	1.58	0.30	SHEETZ AT WV 45/MADDEX SQ	ENG	06/02/20 A	06/02/20 A	12/28/23 E	\$3,000		CD-I					
S3145403000	HAMPSHIRE	CO005/04	0.30	10.00	THREE CHURCHES HOLLOW	CON	06/04/20 A	07/28/20 E	01/28/21 E	\$80,000	PO	DD-5					
T602TSLP2000	BERKELEY	US011	7.34	0.96	TABLER STATION LOGISTICS	ENG	06/04/20 A	06/04/20 A	12/28/23 E	\$3,000		CD-I					

(000000) SUB-TOTAL FOR SFY 2020 = \$46,891,297

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T619CCCD2000	JEFFERSON	US340	10.00	1.15	COUNTRY CLUB COMMONS DEVE	ENG	07/16/20 A	07/16/20 A	12/28/23 E	\$3,000		CD-I					
T602IBSD2000	BERKELEY	US011	5.13	5.43	INWOOD BYPASS SUPERMARKET	ENG	07/28/20 E	07/28/20 E	02/28/24 E	\$3,000		CD-I					
S316220102000	HARDY	US220	10.20	0.50	MOOREFIELD DRAINAGE	CON	07/30/20 A	09/08/20 A	12/31/20 E	\$525,000	PO	CP-5					
S31991400100	JEFFERSON	CO009/14	0.00	2.00	SHANNONDALE DRAINAGE	CON	07/30/20 A	09/14/20 A	12/31/20 E	\$100,000	PO	CP-5					
S3331845000	MORGAN	CO018	4.50	5.60	MAGNOLIA-DETOUR RD	CON	07/30/20 A	08/12/20 A	12/01/20 E	\$600,000	PO	CP-5					
S319340120000	JEFFERSON	US340	12.00	2.00	HALLTOWN-HARPERS FERRY	CON	07/30/20 A	10/28/20 E	12/28/20 E	\$930,000	PO	CP-5					
S3021310000	BERKELEY	CO013	1.00	0.40	N TENNESSEE AVE	CON	07/30/20 A	10/15/20 E	12/31/20 E	\$450,000	PO	CP-5					
S30211117100	BERKELEY	US011	11.70	1.55	MARTINSBURG-WINCHESTER AV	CON	07/30/20 A	08/28/20 E	12/31/20 E	\$500,000	PO	CP-5					
S31450255000	HAMPSHIRE	US050	25.50	1.30	LOOM-TRUCK CLIMBING LN	CON	07/30/20 A	09/25/20 E	12/28/20 E	\$500,000	PO	CP-5					
S3125000200	GRANT	US050	0.00	7.20	GORMANIA-GEORGE WASH. HWY	CON	07/30/20 A	09/01/20 A	12/31/20 E	\$975,000	PO	CP-5					
S31450102000	HAMPSHIRE	US050	10.20	1.35	ROMNEY-TRUCK CLIMBING LN	CON	07/30/20 A	08/25/20 A	12/28/20 E	\$600,000	PO	CP-5					
S32922083700	MINERAL	US220	8.36	2.61	CUT-OFF ROAD US 220	CON	07/30/20 A	09/04/20 A	12/28/20 E	\$550,000	PO	CP-5					
S316220900	HARDY	US220	9.00	1.00	MOOREFIELD 220 NORTH	CON	08/03/20 A	09/28/20 E	10/30/20 E	\$397,646	CT	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S333980700	MORGAN	WV009	8.07	3.58	LARGENT-GREAT CACAPON	CON	08/03/20 A	09/28/20 E	10/30/20 E	\$899,477	CT	CP-5					
S316552000000	HARDY	CO055/20	0.00	1.00	MOOREFIELD-SPRING AVENUE	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$323,948	CT	CP-5					
T602MAR2100	BERKELEY	CO011/02	0.25	0.20	MEADOWS AT RIVERSIDE	ENG	08/05/20 A	08/05/20 A	12/28/23 E	\$3,000		CD-I					
S30211132600	BERKELEY	US011	13.25	1.25	MARTINSBURG-QUEEN ST	CON	08/07/20 A	09/14/20 A	12/28/20 E	\$355,000	PO	DD-5					
S31450206800	HAMPSHIRE	US050	20.68	2.56	DUNMORE RIDGE-HANGING ROC	CON	08/07/20 A	09/14/20 A	12/28/20 E	\$405,000	PO	DD-5					
S319115154000	JEFFERSON	WV115	15.40	1.25	KEARNEYSVILLE-COAST GUARD	CON	08/07/20 A	08/24/20 A	08/25/20 A	\$230,000	PO	DD-5					
S31222056800	GRANT	US220	5.67	2.05	MIDDLE MTN-KELLERS RIDGE	CON	08/07/20 A	08/28/20 E	12/28/20 E	\$395,000	PO	DD-5					
S31622000000	HARDY	US220	0.00	1.25	GAP BRIDGE-US 220	CON	08/07/20 A	09/19/20 A	12/28/20 E	\$230,000	PO	DD-5					
S3339312900	MORGAN	WV009	31.29	2.26	MARTINSBURG RD	CON	08/07/20 A	09/02/20 A	09/11/20 A	\$352,855	PO	DD-5					
S32995622000	MINERAL	WV956	2.20	1.96	ROCKET CENTER RD	CON	08/07/20 A	09/08/20 A	10/28/20 E	\$340,000	PO	DD-5					
S30245512500	BERKELEY	CO045/05	1.25	2.09	EAGLE SCHOOL ROAD	CON	09/04/20 A	10/28/20 E	12/28/20 E	\$225,000	PO	CP-5					
S333439700	MORGAN	CO004	3.97	2.57	PIOUS RIDGE ROAD	CON	09/04/20 A	10/28/20 E	12/28/20 E	\$260,000	PO	CP-5					
S319115500000	JEFFERSON	WV115/05	0.00	1.00	BARDANE-CHARLES TOWN ROAD	CON	09/04/20 A	10/28/20 E	12/28/20 E	\$130,000	PO	CP-5					
S32995601000	MINERAL	WV956	0.10	2.12	SHORT GAP-WAXLER RD	CON	09/09/20 A	10/28/20 E	12/28/20 E	\$385,000	PO	CP-5					
T602BFS2000	BERKELEY	WV901	0.00	0.00	BFS @ SPRING MILLS	ENG	09/28/20 E	09/28/20 E	06/28/21 E	\$3,000		CD-I					
S31911542000	JEFFERSON	WV115	4.20	0.08	EVITTS CREEK BR/BLOOMERY	CON	09/28/20 E	12/28/20 E	02/28/21 E	\$1,258,000	CT	DD-5					
T602MLLLC2100	BERKELEY	US011	6.50	1.09	MARTINSBURG LAND LLC WARE	ENG	10/28/20 E	10/28/20 E	12/28/23 E	\$3,000		CD-I					
T602115175700	BERKELEY	WV115	17.57	0.01	GOLDFINCH MEADOWS DEVELOP	ENG	10/28/20 E	10/28/20 E	03/28/22 E	\$2,000		CD-I					
G012HDQ100	GRANT	NA000	0.00	0.00	GRANT CO HDQ	ROW	10/28/20 E	10/28/20 E	10/28/20 E	\$1,000,000		OM-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

T6164859400	HARDY	US048	5.94	0.70	HARDY CO PSD	ENG	10/28/20 E	10/28/20 E	12/28/20 E	\$1,000		CD-					
G012HDQ100	GRANT	NA000	0.00	0.00	GRANT CO HDQ	ENG	10/28/20 E	10/28/20 E	10/28/20 E	\$150,000		OM-5					
S302975800	BERKELEY	WV009	7.58	0.10	HEDGESVILLE HS BRIDGE	CON	12/28/20 E	03/28/21 E	05/28/21 E	\$1,072,000	CT	DD-5					
U31934000000	JEFFERSON	US340	0.00	2.00	VA LINE-CHARLES TOWN RD	ROW	12/28/20 E	12/28/20 E	12/06/19 A	\$250,000		DD-B					
G012HDQ100	GRANT	NA000	0.00	0.00	GRANT CO HDQ	CON	12/28/20 E	04/28/21 E	04/28/22 E	\$1,500,000	CT	OM-5					
S31934041600	JEFFERSON	US340	4.16	0.00	CHARLES TOWN BYPASS SIGN	CON	02/28/21 E	04/28/21 E	12/28/21 E	\$650,000	CT	DT-C					
U333522119204	MORGAN	US522	11.92	0.81	NORTHERN CONN +1	CON	02/28/21 E	09/28/21 E	05/28/25 E	\$57,500,000	CT	DD-R-C					
S3142987300	HAMPSHIRE	WV029	8.73	0.04	SEDAN BRIDGE	CON	04/28/21 E	04/28/21 E	12/28/22 E	\$3,470,000	CT	DD-B					

(000000) SUB-TOTAL FOR SFY 2021 = \$77,526,926

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A09005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3021014100	BERKELEY	CO010	1.41	1.50	ROCK CLIFF DR	CON	08/02/16 A	11/08/16 A	02/28/17 A	\$508,522	CT	DD-5					
S3292800100	MINERAL	WV028	0.00	2.05	WILEY FORD - RIDGELEY RD	CON	08/04/16 A	09/28/16 A	10/28/16 A	\$225,491	SF	DD-5					

(A09005) SUB-TOTAL FOR SFY 2017 = \$734,013

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31655182800	HARDY	US055	18.28	6.06	NEW RIVER RD- WARDENSVILLE	CON	06/26/18 A	11/28/18 A	12/15/18 A	\$200,000	SF	CP-5					

(A10099) SUB-TOTAL FOR SFY 2018 = \$200,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3331600000	MORGAN	CO001/06	0.00	0.29	MERDIAN RD	CON	05/14/20 A	05/28/20 E	06/28/20 E	\$32,000	SF	CP-5					
S3161464600	HARDY	CO014	6.46	3.00	DOVE HOLLOW RD +1	CON	05/14/20 A	05/28/20 E	06/28/20 E	\$208,000	SF	CP-5					

(A10099) SUB-TOTAL FOR SFY 2020 = \$240,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A13005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3146200000	HAMPSHIRE	CO006/02	0.00	1.69	IL PUGH ROAD	CON	08/04/16 A	09/06/16 A	10/24/16 A	\$185,304	SF	CP-5					
S3161000000	HARDY	CO010	0.00	2.00	RIG ROAD	CON	08/04/16 A	09/12/16 A	10/20/16 A	\$323,922	SF	PP-5					
S333181900	MORGAN	CO001	8.19	2.00	RIVER ROAD	CON	08/04/16 A	10/11/16 A	10/14/16 A	\$237,040	PO	CP-5					
S3125149000	GRANT	CO005	14.90	1.30	PATTERSON CREEK RD	CON	08/04/16 A	12/01/16 A	12/20/16 A	\$200,299	SF	PP-5					
S31242500100	GRANT	CO042/05	0.00	0.76	COUNTRY ROAD	CON	08/04/16 A	09/01/16 A	09/26/16 A	\$115,225	SF	CP-5					
S3142600000	HAMPSHIRE	CO002/06	0.00	2.69	BETHEL ROAD	CON	08/04/16 A	10/04/16 A	10/07/16 A	\$175,776	SF	CP-5					
S33391039100	MORGAN	CO009/10	3.91	2.00	COLD RUN VALLEY ROAD	CON	08/04/16 A	12/20/16 A	12/20/16 A	\$230,380	PO	CP-5					
S329611200	MINERAL	CO006	1.12	1.92	GRAYSON GAP ROAD	CON	08/04/16 A	09/07/16 A	10/06/16 A	\$225,076	PO	CP-5					
S3291100000	MINERAL	CO011	0.00	2.00	PATTERSON CREEK RD	CON	08/04/16 A	12/11/16 A	12/20/16 A	\$391,327	SF	PP-5					
S3023229600	BERKELEY	CO003/02	2.96	1.50	ALLENSVILLE ROAD	CON	11/20/16 A	10/28/16 A	10/28/16 A	\$102,407	PO	CP-5					
S31248843400	GRANT	US048	84.34	0.50	SCHERR BRIDGE APPROACH	CON	11/20/16 A	11/01/17 A	11/08/17 A	\$70,999	PO	CP-5					
S31916100000	JEFFERSON	CO016/01	0.00	1.87	GARDNER'S LANE	CON	11/20/16 A	10/28/16 A	10/28/16 A	\$113,775	PO	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3191500000	JEFFERSON	CO001/05	0.00	1.86	NORTH CHILDS ROAD	CON	11/20/16 A	10/28/16 A	10/28/16 A	\$118,450	PO	CP-5					
S3021600000	BERKELEY	CO001/06	0.00	1.08	CUMBO ROAD	CON	11/20/16 A	10/28/16 A	10/28/16 A	\$65,024	PO	CP-5					
S329942400	MINERAL	CO009	4.24	2.30	KNOBLEY ROAD	CON	02/22/17 A	08/28/17 A	08/28/17 A	\$251,995	PO	CP-5					
S333120000	MORGAN	CO001	2.00	1.50	RIVER ROAD #2	CON	02/22/17 A	09/29/17 A	09/29/17 A	\$178,359	PO	CP-5					
S3022105500	BERKELEY	CO002/01	0.55	1.47	VINEYARD RD	CON	02/22/17 A	06/19/17 A	06/19/17 A	\$177,996	PO	CP-5					
S3167188100	HARDY	CO007	18.81	1.60	SOUTH FORK ROAD	CON	02/22/17 A	08/21/17 A	09/29/17 A	\$252,019	SF	CP-5					
S314200000	HAMPSHIRE	CO002	0.00	3.86	SPRING GAP-NEALS RUN	CON	02/22/17 A	04/20/17 A	09/11/17 A	\$253,195	SF	CP-5					
S3141325700	HAMPSHIRE	CO013	2.57	3.91	CHRISTIAN CHURCH ROAD	CON	02/22/17 A	08/01/07 A	10/28/17 A	\$248,622	SF	CP-5					
S333100000	MORGAN	CO001	0.00	3.00	RIVER ROAD #1	CON	02/22/17 A	09/27/17 A	09/27/17 A	\$244,101	PO	CP-5					
S302800000	BERKELEY	CO008	0.00	1.37	ROPP-NIPETOWN ROAD	CON	04/17/17 A	07/05/17 A	10/28/17 A	\$277,600	CT	DD-5					
S302142200	BERKELEY	CO001	4.22	0.98	VINEYARD #2	CON	04/18/17 A	07/10/17 A	10/28/17 A	\$174,956	CT	DD-5					
S31916500000	JEFFERSON	CO016/05	0.00	1.50	MORGAN GROVE ROAD	CON	05/28/17 A	09/11/17 A	11/28/17 A	\$174,640	PO	CP-5					
S33313130100	MORGAN	CO013	13.01	2.00	WINCHESTER GRADE ROAD #1	CON	05/28/17 A	10/25/17 A	10/25/17 A	\$251,476	PO	CP-5					
S31991500000	JEFFERSON	CO009/15	0.00	1.68	JOHNNYCAKE LANE	CON	05/28/17 A	08/28/17 A	09/01/17 A	\$195,633	PO	CP-5					
S329220800000	MINERAL	CO220/08	0.00	0.44	TORNADO WAY	CON	05/28/17 A	07/24/17 A	07/25/17 A	\$105,486	PO	CP-5					
S31991423000	JEFFERSON	CO009/14	2.30	1.40	SHENANDOAH RIVER DRIVE	CON	05/28/17 A	09/07/17 A	09/07/17 A	\$177,278	PO	CP-5					
S31991400000	JEFFERSON	CO009/14	0.00	2.30	CLUBHOUSE DRIVE	CON	05/28/17 A	09/07/17 A	11/28/17 A	\$214,617	PO	CP-5					
S31450918000	HAMPSHIRE	CO050/09	1.80	2.60	LITTLE CACAPON ROAD	CON	05/28/17 A	07/31/17 A	11/28/17 A	\$244,250	PO	CP-5					
S3162310112700	HARDY	CO023/10	11.27	2.09	TROUT RUN ROAD	CON	05/28/17 A	10/02/17 A	10/26/17 A	\$226,148	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(A13005) SUB-TOTAL FOR SFY 2017 = \$6,203,375

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A13005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3024500000	BERKELEY	WV045	0.00	2.16	VIRGINIA LINE-GLENGARY	CON	01/18/18 A	06/13/18 A	07/27/18 A	\$562,914	CT	DD-5					
S31429230200	HAMPSHIRE	WV029	23.02	2.05	SLANESVILLE-BLOOMERY PIKE	CON	01/25/18 A	04/23/18 A	07/28/18 A	\$697,710	CT	DD-5					
S3162920000	HARDY	WV029	2.00	3.37	SPERRYS RUN ROAD	CON	02/06/18 A	05/21/18 A	07/28/18 A	\$922,079	CT	DD-5					
S3331356800	MORGAN	CO013	5.68	2.20	WINCHESTER GRADE ROAD	CON	02/16/18 A	09/28/18 A	06/28/19 A	\$241,358	SF	CP-5					
S32911110000	MINERAL	CO011	11.00	2.50	LARENIM-HEADSVILLE	CON	02/16/18 A	06/04/19 A	06/08/19 A	\$350,422	SF	CP-5					
S3161020000	HARDY	CO010	2.00	1.35	RIG ROAD	CON	02/16/18 A	04/28/19 A	06/28/19 A	\$146,214	SF	CP-5					
S3193116100	JEFFERSON	CO031	1.61	1.30	ENGLE MOLERS ROAD	CON	02/16/18 A	11/01/18 A	11/28/18 A	\$170,000	SF	CP-5					
S3022816400	BERKELEY	CO028	1.64	3.40	SPECKS RUN ROAD	CON	02/16/18 A	11/01/18 A	11/28/18 A	\$380,000	SF	CP-5					
S3191300100	JEFFERSON	CO013	0.00	2.96	SUMMIT POINT ROAD	CON	02/16/18 A	09/28/18 A	06/28/19 A	\$316,373	SF	CP-5					
S333920400	MORGAN	WV009	2.04	1.28	WOODROW-MAGNOLIA LANE	CON	03/05/18 A	08/27/18 A	10/28/18 A	\$183,519	CT	DD-5					
S333900000	MORGAN	WV009	0.00	2.04	PAW PAW-MAGNOLIA ROAD	CON	03/05/18 A	08/27/18 A	10/28/18 A	\$257,369	CT	DD-5					
S32946293400	MINERAL	WV046	29.33	1.47	PATTERSON CR-ED OATS RD	CON	03/05/18 A	08/30/18 A	10/28/18 A	\$296,334	CT	DD-5					
S3195139300	JEFFERSON	WV051	3.93	1.45	MIDDLEWAY PIKE	CON	03/14/18 A	09/04/18 A	10/28/18 A	\$335,865	CT	DD-5					
S31293159800	GRANT	WV093	15.98	2.17	DAMSITE 14-MINERAL CO	CON	03/14/18 A	08/15/18 A	10/28/18 A	\$251,183	CT	DD-5					
S31450171200	HAMPSHIRE	US050	17.12	1.15	AUGUSTA ROAD	CON	05/30/18 A	05/15/19 A	08/26/19 A	\$760,835	CT	DD-5					
S32995600100	MINERAL	WV956	0.00	4.20	SHORT GAP-ROCKET CENTER	CON	06/26/18 A	07/28/18 A	04/28/20 E	\$52,844	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(A13005) SUB-TOTAL FOR SFY 2018 = \$5,925,019

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A13005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31242159200	GRANT	WV042	15.92	2.10	DOLLY HILL-SCHERR	CON	10/25/18 A	05/21/19 A	08/26/19 A	\$596,225	CT	CP-5					
S314800000	HAMPSHIRE	CO008	0.00	1.50	S BRANCH RIVER ROAD	CON	02/20/19 A	10/15/19 A	10/28/19 A	\$150,000	SF	CP-5					
S333222000	MORGAN	CO002	2.20	1.80	FAIRVIEW DRIVE #2	CON	02/20/19 A	08/28/19 A	09/27/19 A	\$200,000	SF	CP-5					
S3331330200	MORGAN	CO013	2.20	1.80	WINCHESTER GRADE ROAD #2	CON	02/20/19 A	08/28/19 A	09/27/19 A	\$280,000	SF	CP-5					
S302200000	BERKELEY	CO002	0.00	3.39	LITTLE GEORGETOWN ROAD	CON	02/20/19 A	05/28/19 A	06/28/19 A	\$325,000	SF	CP-5					
S312900000	GRANT	CO009	0.00	3.00	SOUTH MILL CREEK ROAD	CON	02/20/19 A	08/28/19 A	09/20/19 A	\$270,000	SF	CP-5					
S319173800	JEFFERSON	CO001	7.38	2.82	LEETOWN ROAD	CON	02/20/19 A	08/28/19 A	09/27/19 A	\$340,000	SF	CP-5					
S319400000	JEFFERSON	CO004	0.00	1.70	SULPHER SPRINGS ROAD	CON	02/20/19 A	08/28/19 A	10/28/19 A	\$190,000	SF	CP-5					
S3291510700	MINERAL	CO015	1.07	2.50	DANS RUN ROAD	CON	02/20/19 A	11/01/19 A	11/15/19 A	\$250,000	SF	CP-5					
S316600000	HARDY	CO006	0.00	3.00	TROUGH ROAD	CON	02/20/19 A	08/28/19 A	09/27/19 A	\$315,000	SF	CP-5					
S31428160500	HAMPSHIRE	WV028	16.05	1.50	ROMNEY-POTOMAC EAGLE STN	CON	02/27/19 A	09/30/19 A	12/28/19 A	\$18,783	CT	CP-5					
S316220810200	HARDY	CO220/08	1.02	1.20	FISH POND RD	CON	03/05/19 A	10/15/19 A	10/28/19 A	\$80,000	SF	CP-5					
S3021203500	BERKELEY	CO012	0.35	3.16	BERKELEY STN-OPEQUON CR	CON	04/23/19 A	09/04/19 A	12/28/19 A	\$677,139	CT	CP-5					

(A13005) SUB-TOTAL FOR SFY 2019 = \$3,692,147

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A13005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3165520113500	HARDY	CO055/20	11.35	3.50	MOOREFIELD-SPRING RUN	CON	08/13/19 A	08/28/19 A	10/28/19 A	\$345,000	PO	CP-5					
S3295033800	MINERAL	US050	3.38	2.80	SKYLINE-ELK GARDEN MTN	CON	12/16/19 A	04/28/20 E	10/30/20 E	\$2,102,946	CT	DD-5					

(A13005) SUB-TOTAL FOR SFY 2020 = \$2,447,946

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A13005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31429280800	HAMPSHIRE	WV029	28.08	2.50	WV 127 JCT-PIN OAK	CON	08/28/20 E	10/28/20 E	04/28/21 E	\$825,000	CT	CP-5					
S3292100000	MINERAL	CO021	0.00	2.22	MAPLE STREET	CON	08/28/20 E	09/28/20 E	04/28/21 E	\$190,000	PO	CP-5					
S31250104200	GRANT	US050	10.42	1.64	SCHELL-MINERAL CO	CON	08/28/20 E	09/28/20 E	02/28/21 E	\$325,000	PO	CP-5					
S3021004300	BERKELEY	CO010	0.43	0.37	RANDOLPH STREET	CON	08/28/20 E	09/28/20 E	04/28/21 E	\$80,000	PO	CP-5					
S3141534000	HAMPSHIRE	CO015	3.40	2.60	COLD STREAM ROAD	CON	08/28/20 E	09/28/20 E	02/28/21 E	\$300,000	PO	CP-5					
S3166300	HARDY	CO006	3.00	5.00	TROUGH RD-HAMP CO LINE	CON	08/28/20 E	09/28/20 E	04/28/21 E	\$225,000	PO	CP-5					

(A13005) SUB-TOTAL FOR SFY 2021 = \$1,945,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A20005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3339800000	MORGAN	CO009/08	0.00	3.83	PETER YOST ROAD +1	CON	12/02/16 A	12/02/16 A	12/09/16 A	\$67,000	SF	CP-5					
S3127100000	GRANT	CO007/01	0.00	4.03	BRICK SCHOOL ROAD +2	CON	12/02/16 A	12/02/16 A	12/20/16 A	\$60,046	SF	CP-5					
S30251300000	BERKELEY	CO051/03	0.00	2.40	ABIDING WAY +1	CON	12/02/16 A	12/02/16 A	08/28/20 E	\$60,000	SF	CP-5					
S3291400000	MINERAL	CO014	0.00	7.10	LIMESTONE ROAD +5	CON	12/02/16 A	12/02/16 A	12/28/16 A	\$67,000	SF	CP-5					
S3147156700	HAMPSHIRE	CO007/01	5.67	1.50	NORTH TEXAS ROAD +1	CON	12/02/16 A	09/01/16 A	10/28/16 A	\$67,000	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S316259700100	HARDY	CO259/07	0.00	10.69	MONGOLD ROAD +3	CON	12/02/16 A	12/02/16 A	12/28/16 A	\$60,000	SF	CP-5					
S3191129400	JEFFERSON	CO001/01	2.94	2.17	BOWERS ROAD	CON	12/02/16 A	12/02/16 A	12/28/16 A	\$60,000	SF	CP-5					
S385STAB1702	DISTRICT 05	NA999	0.00	25.00	D5 2017 SPRING STONE STAB	CON	04/11/17 A	04/15/17 A	06/28/17 A	\$201,320	SF	CP-5					

(A20005) SUB-TOTAL FOR SFY 2017 = \$642,366

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A20005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385STAB1801	DISTRICT 05	NA999	0.00	90.00	D5 2017 SUMMER STONE STAB	CON	09/20/17 A	09/28/17 A	12/28/17 A	\$456,352	SF	CP-5					
S385STAB1802	DISTRICT 05	NA999	0.00	25.00	D5 2018 SPRING STONE STAB	CON	05/16/18 A	06/28/18 A	08/28/18 A	\$232,762	SF	CP-5					

(A20005) SUB-TOTAL FOR SFY 2018 = \$689,114

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A20005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385STAB1901	DISTRICT 05	NA999	0.00	33.00	D5 2018 SUMMER STONE STAB	CON	08/22/18 A	09/28/18 A	01/28/19 A	\$595,000	SF	CP-5					
S385STAB1902	DISTRICT 05	NA999	0.00	10.00	D5 2019 SPRING STONE STAB	CON	04/23/19 A	04/28/19 A	07/28/19 A	\$232,000	SF	CP-5					

(A20005) SUB-TOTAL FOR SFY 2019 = \$827,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (A20005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385STAB2001	DISTRICT 05	NA999	0.00	20.00	D5 2020 SUMMER STONE STAB	CON	07/17/19 A	07/28/19 A	01/28/20 A	\$464,000	SF	CP-5					
S385STAB2002	DISTRICT 05	NA999	0.00	88.00	D5 2020 SPRING STONE STAB	CON	02/15/20 A	03/01/20 E	07/28/20 E	\$232,000	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S385SURTR2101	DISTRICT 05	NA999	0.00	5.00	D5 2021 SUMMER SURF/TR	CON	06/04/20 A	07/28/20 E	12/28/20 E	\$464,000	SF	CP-5					
---------------	-------------	-------	------	------	------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(A20005) SUB-TOTAL FOR SFY 2020 = \$1,160,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A385ABC2100	DISTRICT 05	NA999 \$\$	0.00	0.00	DISTRICT 5 2021 ABC BUDGE	CON	07/01/20 E	07/01/20 E	06/30/21 E	\$291,600		-					

(ABC005) SUB-TOTAL FOR SFY 2021 = \$291,600

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T602UNIWE1900	BERKELEY	WV045	0.00	0.00	UNIWEST DEVELOPMENT	ENG	05/29/19 A	05/29/19 A	12/28/22 E	\$2,000		CD-I					

(B10099) SUB-TOTAL FOR SFY 2019 = \$2,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T619HOLTZ1900	JEFFERSON	WV115	0.00	0.00	HOLTZMAN CONVENIENCE CTR	ENG	08/06/19 A	08/06/19 A	12/28/22 E	\$2,000		CD-I					
S316SRA2000	HARDY	NA999	0.00	0.00	TRUCK/LOCOMOTIVE FACILITY	ENG	06/28/20 E	06/28/20 E	04/28/21 E	\$219,123		CW-I					

(B10099) SUB-TOTAL FOR SFY 2020 = \$221,123

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B11005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385GDRL1700	DISTRICT 05	NA	0.00	0.00	D 5 2016 B11 GUARDRAIL	CON	01/13/17 A	01/28/17 A	06/28/17 A	\$245,270	PO	DD-D					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B11005) SUB-TOTAL FOR SFY 2017 = \$245,270

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B11005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385GDRL1900	DISTRICT 05	NA999	0.00	0.00	D5 2019 B11 GUARDRAIL	CON	09/28/18 A	01/28/19 A	07/28/19 A	\$240,000	PO	DD-D					

(B11005) SUB-TOTAL FOR SFY 2019 = \$240,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B11005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385GDRL2000	DISTRICT 05	NA999	0.00	0.00	D5 2020 B11 GUARDRAIL	CON	02/03/20 A	03/28/20 E	06/28/20 E	\$225,000	PO	DD-5					
S385GDRL2100	DISTRICT 05	NA999	0.00	0.00	D5 2021 B11 GUARDRAIL	CON	06/18/20 A	07/28/20 E	06/28/21 E	\$225,000	PO	CP-5					

(B11005) SUB-TOTAL FOR SFY 2020 = \$450,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B12005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A385B122100	DISTRICT 05	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$100,000	SF	CP-5					

(B12005) SUB-TOTAL FOR SFY 2021 = \$100,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B13088) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33380100000	MORGAN	PF801	0.00	3.90	CACAPON STATE PARK RD +5	CON	06/09/17 A	09/28/17 A	10/28/18 A	\$645,000	PO	CP-5					

(B13088) SUB-TOTAL FOR SFY 2017 = \$645,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31680200000	HARDY	PF802	0.00	0.26	LOST RIVER STATE PARK	CON	08/17/17 A	11/09/17 A	11/09/17 A	\$30,000	PO	CP-5					

(B13090) SUB-TOTAL FOR SFY 2018 = \$30,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3161230500	HARDY	CO012	3.05	2.30	LOST RIVER STATE PARK +2	CON	04/04/19 A	05/28/19 A	11/15/19 A	\$750,000	SF	CP-5					

(B13090) SUB-TOTAL FOR SFY 2019 = \$750,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B18005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3167153700	HARDY	CO007	15.36	1.10	SOUTH FORK ROAD	CON	07/13/17 A	09/24/17 A	09/24/17 A	\$191,796	PO	CP-5					
S302104500	BERKELEY	CO001	0.45	1.64	HARLEN SPRINGS ROAD	CON	07/13/17 A	08/28/17 A	10/28/17 A	\$287,184	PO	CP-5					
S33315115800	MORGAN	CO015/01	1.58	0.54	WAUGH ROAD	CON	07/13/17 A	10/11/17 A	10/11/17 A	\$84,056	PO	CP-5					
S31917100000	JEFFERSON	CO017/01	0.00	0.15	RIVER ROAD	CON	07/13/17 A	09/26/17 A	11/28/17 A	\$149,938	PO	CP-5					
S3193401200000	JEFFERSON	CO340/12	0.00	0.80	HALLTOWN ROAD	CON	07/13/17 A	08/17/17 A	11/28/17 A	\$119,949	PO	CP-5					
S3022647700	BERKELEY	CO026	4.77	2.33	GILES MILL ROAD	CON	07/13/17 A	08/21/17 A	10/28/17 A	\$328,623	PO	CP-5					
S314452000000	HAMPSHIRE	CO045/20	0.00	2.85	COLD STREAM ROAD	CON	09/08/17 A	05/14/18 A	10/28/18 A	\$459,314	SF	CP-5					
S33391015000	MORGAN	CO009/10	1.50	2.00	COLD RUN VALLEY	CON	09/08/17 A	04/28/18 A	10/28/18 A	\$447,018	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S319300000	JEFFERSON	CO003	0.00	2.36	PAYNES FORD ROAD	CON	09/08/17 A	11/02/17 A	08/28/19 A	\$373,540	SF	CP-5					
S329889100	MINERAL	CO008	8.91	2.50	WAXLER ROAD	CON	09/08/17 A	12/01/17 A	06/28/19 A	\$649,571	SF	CP-5					
S31250108700	GRANT	CO050/01	0.87	1.83	BAYARD CEMETARY ROAD	CON	09/08/17 A	09/01/17 A	07/28/18 A	\$321,757	SF	CP-5					
S3021100000	BERKELEY	CO001/01	0.00	2.53	NESTLE QUARRY ROAD	CON	09/08/17 A	09/01/17 A	08/28/18 A	\$425,000	SF	CP-5					
S3161480000	HARDY	CO014	8.00	2.00	KIMSEY RUN ROAD	CON	09/08/17 A	10/30/17 A	06/15/18 A	\$350,319	SF	CP-5					
S314143400	HAMPSHIRE	CO001	4.34	3.50	GREEN SPRINGS ROAD	CON	12/06/17 A	11/28/18 A	12/28/18 A	\$453,615	SF	CP-5					
S329282200000	MINERAL	CO028/22	0.00	0.18	BURKHART ROAD DRAINAGE	CON	12/06/17 A	04/28/18 A	08/28/19 A	\$199,917	SF	CP-5					
S3291600000	MINERAL	CO016	0.00	2.56	FOUNTAIN-HEADSVILLE RD	CON	12/06/17 A	04/01/18 A	08/28/19 A	\$405,187	SF	CP-5					
S3021853500	BERKELEY	CO018	5.35	2.00	TUSCARORA PIKE	CON	12/06/17 A	04/01/18 A	12/28/18 A	\$503,126	SF	CP-5					
S3192300000	JEFFERSON	CO023	0.00	1.47	BLAIR ROAD	CON	12/06/17 A	07/13/18 A	08/28/19 A	\$300,000	SF	CP-5					
S31228700000	GRANT	CO028/07	0.00	1.53	HOPEVILLE-DOLLY SODS ROAD	CON	12/06/17 A	04/28/19 A	05/28/19 A	\$315,364	SF	CP-5					
S3123118800	GRANT	CO003	11.88	1.83	KNOBLEY ROAD	CON	12/06/17 A	11/28/18 A	12/05/19 A	\$325,000	SF	CP-5					
S319500000	JEFFERSON	CO005	0.00	4.13	SCRABBLE ROAD	CON	12/06/17 A	08/28/18 A	11/28/18 A	\$813,227	SF	CP-5					
S30251200000	BERKELEY	CO051/02	0.00	3.62	DOMINION ROAD	CON	12/06/17 A	08/28/18 A	09/02/19 A	\$600,000	SF	CP-5					
S33338313900	MORGAN	CO038/03	1.39	3.00	JOHNSONS MILL ROAD	CON	12/06/17 A	10/15/18 A	10/28/18 A	\$355,016	SF	CP-5					
S3162011600	HARDY	CO020	1.16	1.55	UPPER COVE ROAD	CON	12/06/17 A	10/28/18 A	05/28/19 A	\$349,152	SF	CP-5					
S3165300000	HARDY	CO053	0.00	2.67	RIO-HAMPSHIRE CO	CON	12/06/17 A	06/15/18 A	08/28/19 A	\$500,000	SF	CP-5					
S333241600	MORGAN	CO002	4.16	2.00	FAIRVIEW DRIVE	CON	12/06/17 A	10/01/18 A	10/05/18 A	\$301,865	SF	CP-5					
S3291120000	MINERAL	CO011	2.00	3.01	ED WELSH RD-SHIRLEYS LANE	CON	01/02/18 A	05/03/18 A	06/15/18 A	\$818,077	CT	DD-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3024521600	BERKELEY	WV045	2.16	2.02	APPLE HARVEST DR- GLENGARY	CON	01/18/18 A	06/13/18 A	07/28/18 A	\$608,059	CT	DD-5					
S31410133300	HAMPSHIRE	CO010	13.33	0.20	GRASSY LICK INTERSECTION	CON	03/21/18 A	08/28/18 A	01/28/19 A	\$281,154	CT	DD-5					
T685CONSL1702	DISTRICT 05	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	04/11/18 A	04/11/18 A	12/28/20 E	\$483,000		DD-5					
U31450185000	HAMPSHIRE	US050	18.50	0.53	AUGUSTA CHURCH	CON	05/01/18 A	08/09/18 A	12/28/19 A	\$881,598	CT	DD-5					
T685CONSL1700	DISTRICT 05	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	06/28/18 A	06/28/18 A	12/28/20 E	\$93,000		DD-5					

(B18005) SUB-TOTAL FOR SFY 2018 = \$12,774,422

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B18005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3167204500	HARDY	CO007	20.45	0.10	SOUTH FORK CULVERT	CON	07/11/18 A	10/15/18 A	01/28/19 A	\$112,690	CT	DD-5					
S312283200	GRANT	CO028/03	2.00	0.10	CORNERS ROAD	CON	08/06/18 A	11/05/18 A	10/28/19 A	\$905,326	CT	DD-5					
S3193240000	JEFFERSON	CO032	4.00	1.17	CHESTNUT HILL RD	CON	08/17/18 A	11/28/18 A	06/28/19 A	\$150,000	SF	CP-5					
S302400000	BERKELEY	CO004	0.00	1.70	RIDGE RD	CON	08/17/18 A	09/28/18 A	10/28/18 A	\$169,347	SF	CP-5					
S3192817900	JEFFERSON	CO028	1.79	5.11	BAKERTON RD	CON	08/17/18 A	10/01/18 A	12/28/18 A	\$350,000	SF	CP-5					
S316755800	HARDY	CO007	5.58	3.00	SOUTH FORK-DUMPLING RUN R	CON	08/17/18 A	11/28/18 A	12/28/18 A	\$260,000	DF	CP-5					
S32928101000	MINERAL	CO028/01	0.10	1.23	CARPENDALE RD	CON	08/17/18 A	10/28/18 A	06/28/19 A	\$240,000	SF	CP-5					
S314729000	HAMPSHIRE	CO007	2.90	2.50	FORD HILL RD	CON	08/17/18 A	09/28/18 A	10/28/18 A	\$263,263	SF	CP-5					
S3023013000	BERKELEY	CO030	1.30	2.87	FRANKS RD-ARDEN	CON	08/17/18 A	11/28/18 A	12/28/18 A	\$322,086	SF	CP-5					
S31911542000	JEFFERSON	WV115	4.20	0.08	EVITTS CREEK BR/BLOOMERY	ENG	08/20/18 A	08/20/18 A	07/28/20 E	\$57,818		DD-5					
S3021505100	BERKELEY	CO015	0.51	0.05	BELLA VISTA BRIDGE	ENG	10/17/18 A	10/17/18 A	12/28/18 A	\$100,421		CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S32928324100	MINERAL	CO028/03	2.41	0.07	ROCKY RUN BRIDGE	CON	01/26/19 A	02/28/20 A	09/23/20 A	\$400,000	DB	DB-5					
S312599800	GRANT	CO005	9.98	0.09	MIDDLE FORK BRIDGE	CON	01/26/19 A	05/28/20 A	08/28/20 E	\$350,000	DB	DB-5					
S3021505100	BERKELEY	CO015	0.51	0.05	BELLA VISTA BRIDGE	CON	01/26/19 A	05/06/19 A	09/30/19 A	\$248,241	DB	CP-5					
S3331300000	MORGAN	CO013	0.00	3.02	VA LINE-GREENWOOD	CON	02/08/19 A	07/28/19 A	08/28/19 A	\$320,000	SF	CP-5					
S3021930000	BERKELEY	CO019	3.00	1.00	PAYNES FORD	CON	02/08/19 A	05/28/19 A	07/28/19 A	\$130,000	PO	CP-5					
S3129086700	GRANT	WV090	8.67	0.59	BAYARD RD-FRONT ST	CON	02/08/19 A	05/28/19 A	07/28/19 A	\$221,361	DF	CP-5					
S3294600000	MINERAL	WV046	0.00	1.55	ELK GARDEN-NETHKIN	CON	02/08/19 A	10/15/19 A	10/28/19 A	\$246,837	SF	CP-5					
S316231200000	HARDY	CO023/12	0.00	1.69	TROUT RUN CUT-OFF	CON	02/08/19 A	07/28/19 A	08/15/19 A	\$180,000	PO	CP-5					
S31917200000	JEFFERSON	CO017/02	0.00	1.81	MELVIN RD	CON	02/08/19 A	05/28/19 A	06/15/19 A	\$180,000	SF	CP-5					
S302700000	BERKELEY	CO007	0.00	3.50	BACK CREEK VALLEY	CON	02/08/19 A	05/28/19 A	06/28/19 A	\$400,000	PO	CP-5					

(B18005) SUB-TOTAL FOR SFY 2019 = \$5,607,390

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B18005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3332301500	MORGAN	CO002/03	0.15	0.02	MERCER STREET BRIDGE	CON	08/28/20 E	11/28/20 E	02/28/21 E	\$75,000	DB	DB-5					

(B18005) SUB-TOTAL FOR SFY 2021 = \$75,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B20005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385SFPVAV1701	DISTRICT 05	NA999	0.00	15.50	D5 2016 SUMMER SF PAVERS	CON	11/02/16 A	10/28/16 A	12/28/16 A	\$758,617	SF	CP-5					
S385SFPVAV1702	DISTRICT 05	NA999	0.00	3.80	D5 2017 SPRING SF PAVERS	CON	04/11/17 A	06/01/17 A	06/28/17 A	\$189,628	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B20005) SUB-TOTAL FOR SFY 2017 = \$948,245

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B20005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385SFPV1801	DISTRICT 05	NA999	0.00	15.50	D5 2017 SUMMER SF PAVERS	CON	07/06/17 A	08/01/17 A	11/28/17 A	\$759,488	SF	CP-5					
S385SFPV1802	DISTRICT 05	NA999	0.00	15.00	D5 2018 SPRING SF PAVERS	CON	05/16/18 A	06/28/18 A	08/28/18 A	\$187,004	SF	CP-5					

(B20005) SUB-TOTAL FOR SFY 2018 = \$946,492

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B20005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385SFPV1901	DISTRICT 05	NA999	0.00	16.00	D5 2018 SUMMER SF PAVERS	CON	08/22/18 A	09/28/18 A	01/28/19 A	\$768,000	SF	CP-5					
S385SFPV1902	DISTRICT 05	NA999	0.00	4.00	D5 2019 SPRING SF PAVERS	CON	04/23/19 A	05/15/19 A	07/28/19 A	\$192,000	SF	CP-5					

(B20005) SUB-TOTAL FOR SFY 2019 = \$960,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B20005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385SFPV2001	DISTRICT 05	NA999	0.00	16.00	D5 2020 SUMMER SF PAVERS	CON	07/17/19 A	07/28/19 A	01/28/20 A	\$768,000	SF	CP-5					
S385SFPV2002	DISTRICT 05	NA999	0.00	16.00	D5 2020 SPRING SF PAVERS	CON	02/15/20 A	03/01/20 E	07/28/20 E	\$192,000	SF	CP-5					
S385SFPV2101	DISTRICT 05	NA999	0.00	16.00	D5 2021 SUMMER SF PAVERS	CON	06/04/20 A	07/28/20 E	12/28/20 E	\$768,000	SF	CP-5					

(B20005) SUB-TOTAL FOR SFY 2020 = \$1,728,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B20005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A385B202100	DISTRICT 05	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$768,000	SF	CP-5					

(B20005) SUB-TOTAL FOR SFY 2021 = \$768,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B30005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3294698900	MINERAL	WV046	9.89	0.20	BERYL ROAD SLIDE	CON	04/05/17 A	04/24/17 A	04/28/17 A	\$225,802	PO	CP-5					
S32928700	MINERAL	WV028	7.00	0.20	DODRILL'S CURVE SLIDE	CON	04/05/17 A	05/03/17 A	05/12/17 A	\$400,000	PO	CP-5					
S3145012000	HAMPSHIRE	US050	1.20	0.10	JUNCTION SLIDE REPAIR	CON	04/05/17 A	04/28/17 A	05/05/17 A	\$285,000	PO	CP-5					

(B30005) SUB-TOTAL FOR SFY 2017 = \$910,802

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B30005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31248122000	GRANT	US048	12.20	0.02	CORRIDOR H SLIDE	CON	09/20/17 A	10/24/17 A	10/28/19 A	\$200,000	SF	CP-5					
S31228320500	GRANT	CO028/03	2.05	0.10	CORNERS ROAD	CON	01/31/18 A	07/28/18 A	08/28/18 A	\$50,091	SF	CP-5					
S3191119000	JEFFERSON	CO001/01	1.90	0.20	BOWERS ROAD +1	CON	04/02/18 A	09/28/18 A	08/28/19 A	\$31,660	DF	CP-5					
S31428253000	HAMPSHIRE	WV028	25.30	0.30	SPRINGFIELD BANK STAB +2	CON	04/02/18 A	07/28/18 A	06/28/20 E	\$50,000	DF	CP-5					
S33338200500	MORGAN	CO038/02	0.05	0.15	N BERKELEY RD STAB	CON	04/12/18 A	05/28/19 A	04/28/20 E	\$30,264	DF	CP-5					
S3291683300	MINERAL	CO016	8.33	0.20	BEAVER RUN +1	CON	04/12/18 A	05/28/19 A	06/28/20 E	\$34,978	DF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B30005) SUB-TOTAL FOR SFY 2018 = \$396,993

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B30005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32946116500	MINERAL	WV046	11.65	0.20	BERYL LANDSLIDE	CON	08/13/18 A	09/28/18 A	06/28/20 E	\$250,000	SF	CP-5					
S31425948000	HAMPSHIRE	WV259	4.79	0.25	MILK ROAD REPAIR	ROW	11/05/18 A	11/05/18 A	03/28/19 A	\$10,000		CP-5					

(B30005) SUB-TOTAL FOR SFY 2019 = \$260,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B30005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S312964000	GRANT	CO009	6.40	0.05	SOUTH MILL CREEK RD	CON	07/17/19 A	07/28/19 A	08/28/19 A	\$175,000	PO	CP-5					
S3124201000	GRANT	WV042	0.10	0.05	LUNICE CREEK HIGHWAY	CON	07/24/19 A	07/28/19 A	09/28/19 A	\$155,000	PO	CP-5					
S31425948000	HAMPSHIRE	WV259	4.79	0.25	MILK ROAD REPAIR	CON	08/28/19 A	09/01/19 A	09/23/20 A	\$50,000	SF	CP-5					
S3292866200	MINERAL	WV028	6.62	0.10	WINDOVER HILLS	CON	03/03/20 A	05/28/20 E	12/28/20 E	\$300,000	PO	CP-5					
S3162201301600	HARDY	CO220/13	0.16	0.10	OGDEN FARM RD	CON	06/25/20 A	07/28/20 E	12/28/20 E	\$165,000	PO	CP-5					

(B30005) SUB-TOTAL FOR SFY 2020 = \$845,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B30005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A385B302100	DISTRICT 05	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$100,000	DF	CP-5					
S31222058800	GRANT	US220	5.88	0.10	FRANKLIN PIKE	CON	08/27/20 A	08/28/20 E	12/28/20 E	\$100,000	PO	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3021505000	BERKELEY	CO015	0.50	0.05	BELLA VISTA	CON	08/28/20 E	08/28/20 E	10/28/20 E	\$20,000	PO	CP-5					
-------------	----------	-------	------	------	-------------	-----	------------	------------	------------	----------	----	------	--	--	--	--	--

(B30005) SUB-TOTAL FOR SFY 2021 = \$220,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B31005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32946211900	MINERAL	WV046	21.19	0.10	KEYSER-FOUNTAIN RD	CON	10/18/17 A	07/28/18 A	10/28/18 A	\$650,154	PO	CP-5					
S31428211500	HAMPSHIRE	WV028	21.15	0.20	WASHINGTON BOTTOM RD	CON	10/25/17 A	07/28/18 A	06/28/19 A	\$515,000	PO	CP-5					
S32928107000	MINERAL	WV028	10.70	0.20	SCENIC LANE	CON	06/06/18 A	04/22/19 A	08/28/19 A	\$427,078	CT	DD-5					

(B31005) SUB-TOTAL FOR SFY 2018 = \$1,592,232

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B31005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S316716500	HARDY	CO007	1.65	0.10	SOUTH FORK SLIDE	CON	08/17/18 A	09/28/18 A	06/28/19 A	\$200,000	SF	CP-5					
S3141487000	HAMPSHIRE	CO014	8.70	0.20	CAPON RIVER BANK SLAB	CON	10/28/18 A	10/28/18 A	06/28/20 E	\$100,000	SF	CP-5					
S3294290600	MINERAL	WV042	9.06	0.10	BLAINE HILL SLIDE	CON	12/07/18 A	12/28/18 A	06/28/19 A	\$166,697	PO	CP-5					
S312281141000	GRANT	CO028/11	4.10	0.05	SMOKE HOLE RD	CON	01/26/19 A	02/28/19 A	07/28/19 A	\$190,000	SF	CP-5					
S31622070000	HARDY	US220	7.00	0.05	COLD SPRING RD	CON	02/08/19 A	02/28/19 A	04/28/19 A	\$140,000	SF	CP-5					
S32995627500	MINERAL	WV956	2.75	0.05	ROCKET CENTER RD	CON	03/05/19 A	04/28/19 A	05/28/19 A	\$140,000	SF	CP-5					

(B31005) SUB-TOTAL FOR SFY 2019 = \$936,697

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B31005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31293153300	GRANT	WV093	15.33	0.10	LAUREL DALE ROAD	CON	02/21/20 A	06/01/20 A	12/28/20 E	\$200,000	PO	CP-5					
S32946199000	MINERAL	WV046	19.90	0.10	MILL MEADOW	CON	03/26/20 A	04/01/20 E	12/28/20 E	\$135,000	PO	CP-5					
S3167110600	HARDY	CO007/01	1.06	0.10	DUMPLING RUN	CON	04/02/20 A	05/01/20 E	12/28/20 E	\$50,000	PO	CP-5					
S33313102000	MORGAN	CO013	10.20	0.10	WINCHESTER GRADE	CON	04/17/20 A	04/28/20 E	12/28/20 E	\$120,000	PO	CP-5					
S314358000	HAMPSHIRE	CO003	5.80	0.10	SPRINGFIELD PIKE STAB #2	CON	05/28/20 A	08/28/20 E	12/28/20 E	\$300,000	PO	CP-5					

(B31005) SUB-TOTAL FOR SFY 2020 = \$805,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B31005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31912115500	JEFFERSON	CO012/01	1.55	0.10	ROCKY MARSH RUN	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$50,000	PO	CP-5					

(B31005) SUB-TOTAL FOR SFY 2021 = \$50,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B32005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32946416000	MINERAL	CO046/04	1.60	0.10	GREEN MOUNTAIN RD #3	CON	09/24/19 A	10/01/19 A	11/15/19 A	\$225,000	PO	CP-5					
S3167218000	HARDY	CO007	21.80	0.10	MOOREFIELD S FORK RD	CON	10/18/19 A	02/12/20 A	12/28/20 E	\$200,000	PO	CP-5					
S3141421000	HAMPSHIRE	CO014	2.10	0.20	CAPON RIVER RD	CON	10/18/19 A	11/28/19 A	12/28/20 E	\$495,000	PO	CP-5					
S32946159000	MINERAL	WV046	15.90	0.10	PIEDMONT RD	CON	10/18/19 A	04/28/20 E	12/28/20 E	\$495,000	PO	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S32928220000	MINERAL	CO028/02	2.00	0.10	OLD FURNANCE RD	CON	10/18/19 A	11/15/19 A	12/28/20 E	\$160,000	PO	CP-5					
S3161045000	HARDY	CO010	4.50	0.10	RIG ROAD	CON	10/18/19 A	02/21/20 A	12/28/20 E	\$425,000	PO	CP-5					

(B32005) SUB-TOTAL FOR SFY 2020 = \$2,000,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B70005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385SRMI1900	DISTRICT 05	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	05/10/19 A	05/28/19 A	08/28/19 A	\$3,475,000	PO	CP-5					

(B70005) SUB-TOTAL FOR SFY 2019 = \$3,475,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (B70005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S385SRMI2000	DISTRICT 05	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	10/21/19 A	10/15/19 A	06/15/20 E	\$654,634	PO	CP-5					

(B70005) SUB-TOTAL FOR SFY 2020 = \$654,634

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S312973802	GRANT	CO009	7.38	0.02	BERGDOLL BR STREAM RESTOR	CON	10/31/16 A	11/01/16 A	10/28/17 A	\$223,245	FA	CP-5					

(C10099) SUB-TOTAL FOR SFY 2017 = \$223,245

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31450322900	HAMPSHIRE	US050	32.29	0.01	MILL BRANCH BR	ROW	07/10/17 A	07/10/17 A	07/10/17 A	\$50,000		DD-I					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C10099) SUB-TOTAL FOR SFY 2018 = \$50,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S2022650400	BERKELEY	CO026	0.00	0.00	BUNKER HILL MILL BRIDGE	ENG	02/28/20 A	02/28/20 A	02/28/21 E	\$250,000		DD-					

(C10099) SUB-TOTAL FOR SFY 2020 = \$250,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S212300200	GRANT	CO003	0.02	0.01	US ARMY TRACY ROHRBAUGH M	ENG	07/23/20 A	07/23/20 A	10/28/21 E	\$400,000		DD-R					
S22950106500	MINERAL	US050	10.65	0.03	MEW CREEK BR	ENG	07/28/20 E	07/28/20 E	12/28/24 E	\$400,000		DD-R					
S2125158100	GRANT	CO005	15.81	0.05	PATTERSON CREEK BR	ENG	10/28/20 E	10/28/20 E	10/28/21 E	\$400,000		DD-R					
S2338130500	MORGAN	CO008/01	3.05	0.02	NEW HOPE BRIDGE	ENG	04/28/21 E	04/28/21 E	10/28/24 E	\$400,000		DD-R					
S23313129400	MORGAN	CO013/01	2.94	0.02	SMITH CROSSROAD BR	ENG	04/28/21 E	04/28/21 E	10/28/24 E	\$400,000		DD-R					

(C10099) SUB-TOTAL FOR SFY 2021 = \$2,000,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C23005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S316220117000	HARDY	US220	11.70	0.02	OLD TOWN PARK + 1	CON	05/28/17 A	10/16/17 A	09/06/18 A	\$227,507	DB	DB-5					

(C23005) SUB-TOTAL FOR SFY 2017 = \$227,507

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C23005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3147157200	HAMPSHIRE	CO007/01	5.72	0.02	NORTH TEXAS BRIDGE	ENG	01/16/18 A	01/16/18 A	04/02/18 A	\$10,396		CP-5					
S3147157200	HAMPSHIRE	CO007/01	5.72	0.02	NORTH TEXAS BRIDGE	CON	04/02/18 A	05/01/20 E	08/01/20 E	\$90,000	DB	CP-5					

(C23005) SUB-TOTAL FOR SFY 2018 = \$100,396

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C23005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A385C232100	DISTRICT 05	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$250,000	DF	CP-5					
S385CAT3B2100	DISTRICT 05	NA999	0.00	0.00	CAT 3B DISTRICTWIDE BR RE	CON	09/03/20 A	09/28/20 E	06/28/21 E	\$250,000	DB	CP-5					

(C23005) SUB-TOTAL FOR SFY 2021 = \$500,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C26005) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3299249800	MINERAL	CO009/02	4.98	0.01	ANTIOCH SCHOOL BRIDGE	ENG	07/21/16 A	07/21/16 A	01/31/17 A	\$10,044		DB-5					
S3161207600	HARDY	CO012	0.76	0.01	SHALE PIT BRIDGE	ENG	07/25/16 A	07/25/16 A	01/31/17 A	\$10,108		DB-5					
S3291644400	MINERAL	CO016	4.44	0.05	BEAVER RUN BRIDGE	CON	09/08/16 A	11/07/16 A	05/03/17 A	\$195,759	DB	DB-5					
S31242631300	GRANT	CO042/06	3.13	0.12	POSSUM HOLLOW BRIDGE	ROW	11/28/16 A	11/28/16 A	02/13/17 A	\$10,000		DB-5					
S3161207600	HARDY	CO012	0.76	0.01	SHALE PIT BRIDGE	CON	02/02/17 A	02/27/17 A	06/05/17 A	\$110,711	DB	DB-5					
S3299249800	MINERAL	CO009/02	4.98	0.01	ANTIOCH SCHOOL BRIDGE	CON	02/02/17 A	06/19/17 A	08/18/17 A	\$48,041	DB	DB-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31242631300	GRANT	CO042/06	3.13	0.12	POSSUM HOLLOW BRIDGE	CON	02/13/17 A	06/28/17 A	11/03/17 A	\$378,960	DB	DB-5					
S312506700	GRANT	CO005	0.67	0.02	JUNIOR KITE BRIDGE	CON	02/14/17 A	09/01/19 A	09/01/20 E	\$350,001	DB	DB-5					
S3192566800	JEFFERSON	CO025	6.68	0.01	WATERWHEEL BR	CON	02/14/17 A	07/28/18 A	11/28/18 A	\$221,585	DB	DD-5					

(C26005) SUB-TOTAL FOR SFY 2017 = \$1,335,209

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C26005) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S333201400	MORGAN	CO002	0.14	0.01	INDEPENDENCE STREET BR	ENG	01/16/18 A	01/16/18 A	04/02/18 A	\$19,968		DB-5					
S316284400	HARDY	CO002	8.44	0.02	REYNOLDS GAP BRIDGE	ENG	01/31/18 A	01/31/18 A	04/02/18 A	\$70,373		DB-5					
S31917132900	JEFFERSON	CO017/01	3.29	0.01	KNOTTS ISLAND BRIDGE	ENG	01/31/18 A	01/31/18 A	04/02/18 A	\$20,147		DB-5					
S316284400	HARDY	CO002	8.44	0.02	REYNOLDS GAP BRIDGE	CON	04/02/18 A	05/06/19 A	10/18/19 A	\$400,000	DB	DB-5					
S31917132900	JEFFERSON	CO017/01	3.29	0.01	KNOTTS ISLAND BRIDGE	CON	04/02/18 A	03/01/20 E	06/01/20 E	\$120,000	DB	DB-5					
S333201400	MORGAN	CO002	0.14	0.01	INDEPENDENCE STREET BR	CON	04/02/18 A	08/28/20 E	10/28/21 E	\$110,000	DB	DB-5					

(C26005) SUB-TOTAL FOR SFY 2018 = \$740,488

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C26005) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A385C262100	DISTRICT 05	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$750,000	DF	CP-5					

(C26005) SUB-TOTAL FOR SFY 2021 = \$750,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3331388900	MORGAN	CO013	8.89	0.01	NORTH STOTLER CROSS ROADS	ROW	05/11/17 A	05/11/17 A	08/10/18 A	\$125,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2017 = \$125,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C28005) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3142905900	HAMPSHIRE	WV029	0.59	0.05	RIO BRIDGE +3	CON	04/04/19 A	09/28/19 A	11/28/20 E	\$52,000	DB	CP-5					
S312501300	GRANT	CO005	0.13	0.04	ARTHUR BRIDGE +1	CON	04/04/19 A	04/18/19 A	08/28/20 E	\$35,000	DB	CP-5					
S316231072700	HARDY	CO023/10	7.27	0.05	JAGGED PINE BRIDGE +2	CON	04/04/19 A	04/28/20 A	08/28/20 A	\$49,000	DB	CP-5					
S333809900	MORGAN	CO008	0.99	0.05	LEFTOVER BRIDGE	CON	04/04/19 A	04/28/20 A	06/28/20 A	\$11,000	DB	CP-5					

(C28005) SUB-TOTAL FOR SFY 2019 = \$147,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3125000100	GRANT	US050	0.01	0.06	GORMANIA BR	ENG	10/10/19 A	10/10/19 A	07/28/20 E	\$10,000		DD-5					

(C28061) SUB-TOTAL FOR SFY 2020 = \$10,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3125000100	GRANT	US050	0.01	0.06	GORMANIA BR	CON	01/28/21 E	03/28/21 E	08/28/21 E	\$725,000	CT	DD-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C28061) SUB-TOTAL FOR SFY 2021 = \$725,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C32005) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32946183300	MINERAL	WV046	18.33	0.01	WEST PIEDMONT ST STRUCTUR	ENG	11/07/19 A	11/07/19 A	11/15/19 A	\$30,000		CP-5					
S33313106600	MORGAN	CO013	10.66	0.03	PALLET FACTORY BR	ENG	11/07/19 A	11/07/19 A	11/15/19 A	\$180,000		CP-5					
S31242127300	GRANT	WV042	12.73	0.01	LUNICE CREEK HIGHWAY STRU	ENG	11/07/19 A	11/07/19 A	11/15/19 A	\$20,000		CP-5					
S31428182700	HAMPSHIRE	WV028	18.27	0.01	CUMBERLAND RD STRUCTURE	ENG	11/07/19 A	11/07/19 A	11/15/19 A	\$20,000		CP-5					
S31242127300	GRANT	WV042	12.73	0.01	LUNICE CREEK HIGHWAY STRU	CON	11/21/19 A	03/28/20 A	12/28/20 E	\$125,000	DB	CP-5					
S32946183300	MINERAL	WV046	18.33	0.01	WEST PIEDMONT ST STRUCTUR	CON	11/21/19 A	03/28/20 A	12/28/20 E	\$150,000	DB	CP-5					
S33313106600	MORGAN	CO013	10.66	0.03	PALLET FACTORY BR	CON	11/21/19 A	07/28/20 E	12/28/20 E	\$2,469	DB	CP-5					
S31428182700	HAMPSHIRE	WV028	18.27	0.01	CUMBERLAND RD STRUCTURE	CON	11/21/19 A	03/28/20 A	12/28/20 E	\$125,000	DB	CP-5					

(C32005) SUB-TOTAL FOR SFY 2020 = \$652,469

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (C60090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3192566800	JEFFERSON	CO025	6.68	0.01	WATERWHEEL BR	ENG	02/13/17 A	02/13/17 A	02/14/17 A	\$10,197		DD-5					

(C60090) SUB-TOTAL FOR SFY 2017 = \$10,197

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (E22090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31450322900	HAMPSHIRE	US050	32.29	0.01	MILL BRANCH BR	CON	07/14/17 A	07/27/18 A	06/28/20 E	\$1,257,043	CT	DD-I					
--------------	-----------	-------	-------	------	----------------	-----	------------	------------	------------	-------------	----	------	--	--	--	--	--

(E22090) SUB-TOTAL FOR SFY 2018 = \$1,257,043

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31242120000	GRANT	WV042	12.00	0.01	SIMMONS STORE BR IAR	CON	01/08/17 A	01/20/17 A	01/28/17 A	\$150,491	DB	DR-5					
S3124251600	GRANT	WV042	5.16	0.01	VAN METER FARM BR IAR	CON	02/02/17 A	03/28/17 A	08/25/17 A	\$250,210	DB	DR-5					

(I10099) SUB-TOTAL FOR SFY 2017 = \$400,701

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
X3146600000	HAMPSHIRE	CO006/06	0.00	0.17	CAPON BR TECH PARK IAR	ENG	08/07/19 A	08/07/19 A	10/28/20 E	\$100,000		CD-I					
S329KEYSE2000	MINERAL	CO008	0.00	0.00	KEYSER INDUSTRIAL PARK +3	CON	02/21/20 A	04/28/20 E	12/28/20 E	\$400,000	PO	CP-5					

(I10099) SUB-TOTAL FOR SFY 2020 = \$500,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
X3146600000	HAMPSHIRE	CO006/06	0.00	0.17	CAPON BR TECH PARK IAR	CON	12/28/20 E	01/28/21 E	10/28/21 E	\$300,000	OT	CD-I					

(I10099) SUB-TOTAL FOR SFY 2021 = \$300,000

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

U3029104300	BERKELEY	WV009	10.43	0.01	ROCS SIGNAL MODIFICATION	CON	08/16/16 A	04/11/17 A	11/28/17 A	\$152,699	CT	DT-I					
U3021190200	BERKELEY	US011	9.02	0.01	US 11 SABRE JET BLVD LTL	ROW	08/20/16 A	08/20/16 A	08/28/16 A	\$25,000		DD-5					
S30291912100	BERKELEY	CO009/19	1.21	0.35	SHORT RD +1	CON	09/08/16 A	03/27/17 A	07/28/18 A	\$980,915	CT	DD-5					
X302116500002	BERKELEY	CO011/65	0.00	1.82	ROUTE 11 CONN & BCDA DRIV	CON	10/07/16 A	10/29/16 A	11/28/17 A	\$736,683	CT	CD-I					
U329220144000	MINERAL	US220	14.40	0.01	STATE STREET TRAFFIC SIGN	CON	02/08/17 A	05/15/17 A	08/28/18 A	\$162,746	CT	DT-I					
S314SBVRR1300	HAMPSHIRE	NA000	0.00	0.00	SOUTH BRANCH POTOMAC RIV	ROW	03/01/17 A	03/01/17 A	03/01/17 A	\$5,000		DD-R					
U30245143100	BERKELEY	WV045	14.31	0.01	WEIS MARKET SIGNAL MODIFI	CON	05/03/17 A	07/05/17 A	02/23/18 A	\$162,271	CT	DT-I					
S3021028400	BERKELEY	CO010	2.84	0.05	ROCK CLIFF DR BR	ROW	05/28/17 A	05/28/17 A	12/12/17 A	\$10,000		DD-B					

(N10099) SUB-TOTAL FOR SFY 2017 = \$2,235,314

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
X302116500003	BERKELEY	CO011/65	0.00	0.54	DEVELOPMENT DRIVE EXP+1	ROW	08/04/17 A	08/04/17 A	08/16/17 A	\$520,000		CD-I					
X302116500003	BERKELEY	CO011/65	0.00	0.54	DEVELOPMENT DRIVE EXP+1	CON	08/24/17 A	09/14/17 A	10/28/18 A	\$3,050,752	CT	CD-I					
X30281800004	BERKELEY	CO081/08	0.48	0.01	BUSINESS PK DR RRRXING	ENG	09/20/17 A	09/20/17 A	06/28/20 A	\$15,000		DD-I					
S3021028400	BERKELEY	CO010	2.84	0.05	ROCK CLIFF DR BR	ENG	10/05/17 A	10/05/17 A	02/14/18 A	\$75,000		DD-B					
S3142987300	HAMPSHIRE	WV029	8.73	0.04	SEDAN BRIDGE	ENG	10/05/17 A	10/05/17 A	02/14/18 A	\$292,000		DD-B					
S302925400	BERKELEY	WV009	2.54	0.01	JOHNSONTOWN BR	ENG	10/05/17 A	10/05/17 A	12/12/17 A	\$175,000		DD-B					
S316701500	HARDY	CO007	0.14	0.11	TRUMBO FORD BR +1	ENG	10/25/17 A	10/25/17 A	06/03/20 A	\$750,000		DD-B					
S302925400	BERKELEY	WV009	2.54	0.01	JOHNSONTOWN BR	ROW	11/28/17 A	11/28/17 A	12/12/17 A	\$10,000		DD-B					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

T3194520000	JEFFERSON	WV045	2.00	0.00	SHEPHERDSTOWN ROCS	ENG	12/01/17 A	12/01/17 A	12/31/21 E	\$2,000		CD-5					
S3195107900	JEFFERSON	WV051	0.79	0.01	LEETOWN ROAD	ROW	12/19/17 A	12/19/17 A	02/23/18 A	\$10,000		DT-I					
U3028177500	BERKELEY	I081	7.75	3.60	TABLER STA- APPLE HARVEST	ENG	01/28/18 A	01/28/18 A	06/28/18 A	\$365,554		DD-I-C					
U219340137700	JEFFERSON	US340	13.77	2.26	US 340 IMP @ HARPERS FERR	ENG	02/17/18 A	02/17/18 A	12/28/20 E	\$720,000		DD-R-C					

(N10099) SUB-TOTAL FOR SFY 2018 = \$5,985,306

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U302B8177515	BERKELEY	I081	7.75	3.60	TABLER STA- APPLE HARVEST	CON	08/02/18 A	10/28/18 A	08/07/20 E	\$5,588,544	SF	CP-5					
T602TABST100	BERKELEY	NA	0.00	0.00	TABLER STATION LLC	ENG	01/22/19 A	01/22/19 A	12/28/22 E	\$2,000		DD-5					
X31996803000	JEFFERSON	CO009/68	0.30	0.57	PROJECT SHUTTLE +1	CON	04/01/19 A	04/01/19 A	05/28/21 E	\$5,500,000	FA	CD-I					
S312B9090815	GRANT	WV090	9.08	0.10	BAYARD RD	CON	05/30/19 A	05/30/19 A	12/28/20 E	\$20,000	SF	CP-5					
S312BGDRL2015	GRANT	NA999	0.00	0.00	GRANT GO1 2020 GDRL	CON	05/30/19 A	05/30/19 A	12/28/20 E	\$7,500	SF	CP-5					
S329B46741515	MINERAL	CO046/07	4.15	0.10	HORSESHOE RUN RD	CON	05/30/19 A	05/30/19 A	06/28/20 E	\$24,000	SF	CP-5					
S302B747715	BERKELEY	CO007	4.77	2.90	BACK CREEK VALLEY	CON	05/30/19 A	05/30/19 A	09/16/19 A	\$33,400	SF	CP-5					
S302B2600015	BERKELEY	CO026	0.00	4.18	RUNNY MEADE RD	CON	05/30/19 A	05/30/19 A	08/28/19 A	\$47,000	SF	CP-5					
S312B281174815	GRANT	CO028/11	7.48	0.25	SMOKE HOLE RD #2	CON	05/30/19 A	05/30/19 A	09/28/19 A	\$40,000	SF	CP-5					
S302BGDRL2015	BERKELEY	NA999	0.00	0.00	BERKELEY GO1 2020 GDRL	CON	05/30/19 A	05/30/19 A	12/28/20 E	\$7,500	SF	CP-5					
S329B46411515	MINERAL	CO046/04	1.15	0.10	GREEN MOUNTAIN RD #2	CON	05/30/19 A	05/30/19 A	11/15/19 A	\$48,350	SF	CP-5					
S329BGDRL2015	MINERAL	NA999	0.00	0.00	MINERAL GO1 2020 GDRL	CON	05/30/19 A	05/30/19 A	06/28/20 E	\$7,500	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S314BGDRL2015	HAMPSHIRE	NA999	0.00	0.00	HAMPSHIRE GO1 2020 GDRL	CON	05/30/19 A	05/30/19 A	06/28/20 E	\$7,500	SF	CP-5					
S302B9402115	BERKELEY	CO009/04	0.21	0.06	BAXTER RD	CON	05/30/19 A	05/30/19 A	12/28/20 E	\$20,000	SF	CP-5					
S314B1420415	HAMPSHIRE	CO014	2.04	0.04	CAPON RIVER RD	CON	05/30/19 A	05/30/19 A	04/28/20 E	\$30,000	SF	CP-5					
S316BGDRL2015	HARDY	NA999	0.00	0.00	HARDY GO1 2020 GDRL	CON	05/30/19 A	05/30/19 A	06/28/20 E	\$7,500	SF	CP-5					
S333B158815	MORGAN	CO001	5.88	1.75	SLEEPY CREEK-RIVER RD	CON	05/30/19 A	05/30/19 A	11/15/19 A	\$20,450	SF	CP-5					
S329B46429015	MINERAL	CO046/04	2.90	0.10	GREEN MOUNTAIN RD #1	CON	05/30/19 A	05/30/19 A	11/15/19 A	\$19,000	SF	CP-5					
S333BGDRL2015	MORGAN	NA999	0.00	0.00	MORGAN GO1 2020 GDRL	CON	05/30/19 A	05/30/19 A	06/28/20 E	\$7,000	SF	CP-5					
S329B4629015	MINERAL	WV046	2.90	0.10	JENNINGS RANDOLPH RD	CON	05/30/19 A	05/30/19 A	09/28/19 A	\$43,000	SF	CP-5					
S333B136515	MORGAN	CO001	3.65	0.10	RIVER RD-SLEEPY CREEK RD	CON	05/30/19 A	05/30/19 A	11/15/19 A	\$35,000	SF	CP-5					
S312B281172215	GRANT	CO028/11	7.48	0.10	SMOKE HOLE RD #3	CON	05/30/19 A	05/30/19 A	10/28/19 A	\$20,000	SF	CP-5					
S319BGDRL2015	JEFFERSON	NA999	0.00	0.00	JEFFERSON GO1 2020 GDRL	CON	05/30/19 A	05/30/19 A	06/28/20 E	\$7,500	SF	CP-5					
S314B368415	HAMPSHIRE	CO003	6.84	2.53	SPRINGFIELD PIKE	CON	05/31/19 A	05/31/19 A	11/15/19 A	\$27,500	SF	CP-5					
S319B340200015	JEFFERSON	CO340/02	0.00	1.56	WHEATLAND RD	CON	05/31/19 A	05/31/19 A	06/28/20 E	\$17,000	SF	CP-5					
S319B340300015	JEFFERSON	CO340/03	0.00	1.56	ROPER NORTH FORK RD	CON	05/31/19 A	05/31/19 A	09/28/19 A	\$15,000	SF	CP-5					

(N10099) SUB-TOTAL FOR SFY 2019 = \$11,602,244

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S316701500	HARDY	CO007	0.14	0.11	TRUMBO FORD BR +1	ROW	07/01/19 A	07/01/19 A	05/20/20 A	\$11,200		DD-B					
X302116500004	BERKELEY	US011	0.00	0.28	ROUTE 11 TURN LANES	ROW	08/06/19 A	08/06/19 A	10/28/20 E	\$123,000		DD-B					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S319B32100015	JEFFERSON	CO032/01	0.00	1.31	KEYS GAP RD	CON	08/28/19 A	08/28/19 A	09/15/19 A	\$15,000	SF	CP-5					
S316B738315	HARDY	CO007	3.83	2.00	PERU-DUMPLING RUN RD	CON	08/28/19 A	08/28/19 A	09/27/19 A	\$26,000	SF	CP-5					
S312B28790015	GRANT	CO028/07	9.00	3.02	JORDAN RUN RD	CON	08/28/19 A	08/28/19 A	09/07/19 A	\$33,000	SF	CP-5					
T602DILLO2000	BERKELEY	WV009	0.00	0.00	DILLON FARMS DEVELOPMENT	ENG	03/18/20 A	03/18/20 A	12/28/23 E	\$3,000		CD-I					
S312B42115015	GRANT	WV042	11.50	0.10	LUNICE CREEK HIGHWAY	CON	03/24/20 A	03/24/20 A	12/28/20 E	\$40,000	SF	CP-5					
S312B9119015	GRANT	CO009	11.90	0.30	SOUTH MILL CREEK ROAD	CON	03/24/20 A	03/24/20 A	12/28/20 E	\$40,000	SF	CP-5					
S333B516715	MORGAN	CO005	1.67	0.10	CHERRY RUN	CON	03/24/20 A	03/24/20 A	12/28/20 E	\$50,000	SF	CP-5					
S329AB2819615	MINERAL	WV028 AL	1.96	0.10	VETERANS MEMORIAL HWY	CON	05/06/20 A	05/06/20 A	12/28/20 E	\$50,000	SF	CP-5					
S312B42101415	GRANT	WV042	10.14	0.08	MAYSVILLE SPRING BRIDGE	CON	05/27/20 A	05/27/20 A	10/28/20 E	\$80,000	SF	CP-5					
S314B3515	HAMPSHIRE	CO003	5.00	0.10	SPRINGFIELD PIKE	CON	05/27/20 A	05/27/20 A	12/28/20 E	\$20,000	SF	CP-5					
S314B5403015	HAMPSHIRE	CO005/04	0.30	0.10	THREE CHURCHES HOLLOW	CON	06/02/20 A	06/02/20 A	12/28/20 E	\$20,000	SF	CP-5					
S3162000000	HARDY	CO020	0.00	0.00	UPPPER COVE ROAD DEMO	CON	06/25/20 A	09/28/20 E	01/28/21 E	\$7,000	SF	CP-5					
S314SBVRR1300	HAMPSHIRE	NA000	0.00	0.00	SOUTH BRANCH POTOMAC RIV	CON	06/28/20 E	09/28/20 E	09/28/21 E	\$175,000	CT	DD-R					

(N10099) SUB-TOTAL FOR SFY 2020 = \$693,200

DISTRICT 5 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S319B11542015	JEFFERSON	WV115	4.20	0.08	EVITTS CREEK BR/BLOOMERY	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$125,800	SF	CP-5					
U333B522119217	MORGAN	US522	132.00	0.01	FAIRVIEW CONNECTOR	CON	07/28/20 E	07/28/20 E	01/28/25 E	\$540,000	SF	CP-5					
S302B975815	BERKELEY	WV009	7.58	0.10	HEDGESVILLE HS BRIDGE	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$107,200	SF	CP-5					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

U333B522119216	MORGAN	US522	11.92	0.81	NORTHERN CONN	CON	07/28/20 E	07/28/20 E	01/28/25 E	\$4,050,000	SF	CP-5					
U2195170000	JEFFERSON	WV051	7.00	0.50	W WASHINGTON STREET	ENG	07/28/20 E	07/28/20 E	01/28/21 E	\$300,000		PR- -C					
U333B522119215	MORGAN	US522	11.92	3.43	BERKELEY SPRINGS BYPASS	CON	07/28/20 E	07/28/20 E	10/28/22 E	\$7,500,000	SF	CP-5					
U30245145100	BERKELEY	WV045	14.50	0.81	WV 45 APPLE HARVEST DR WI	ROW	08/13/20 A	08/13/20 A	02/28/21 E	\$849,000		DD-R					
S333B980715	MORGAN	WV009	8.07	3.58	LARGENT-GREAT CACAPON	CON	08/27/20 A	08/27/20 A	12/28/20 E	\$40,000	SF	CP-5					
S316B52000015	HARDY	CO055/20	0.00	1.00	MOOREFIELD-SPRING AVENUE	CON	08/27/20 A	08/27/20 A	12/28/20 E	\$20,000	SF	CP-5					
S316B220915	HARDY	US220	9.00	1.00	MOOREFIELD 220 NORTH	CON	08/27/20 A	08/27/20 A	12/28/20 E	\$25,000	SF	CP-5					
X302116500004	BERKELEY	US011	0.00	0.28	ROUTE 11 TURN LANES	CON	12/28/20 E	02/28/21 E	01/28/22 E	\$600,000	CT	DD-B					
U319B34000015	JEFFERSON	US340	0.00	2.00	VA LINE-CHARLES TOWN RD	CON	01/28/21 E	01/28/21 E	06/28/25 E	\$7,800,000	SF	CP-5					

(N10099) SUB-TOTAL FOR SFY 2021 = \$21,957,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.