

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
G021HDQ103	LEWIS	NA000	0.00	0.00	DISTRICT 7-SHOP CONSTRUCT	CON	10/08/16 A	12/19/16 A	09/20/18 A	\$5,536,237	CT	DD-7					
U32171100000	LEWIS	CO007/11	0.00	0.63	JANE LEW IND PARK IAR	ROW	01/13/17 A	01/13/17 A	08/12/18 A	\$200,000		DD-R-C					
E31118T062300	GILMER	WV018	0.09	0.01	TROY - WEST UNION RD	CON	05/15/17 A	07/24/17 A	08/25/17 A	\$154,655	CT	DD-7					
E35115T062300	WEBSTER	WV015	22.25	0.01	WEBSTER SPRINGS VALLEY HE	CON	05/15/17 A	10/02/17 A	10/25/17 A	\$114,910	CT	DD-7					

(000000) SUB-TOTAL FOR SFY 2017 = \$6,005,802

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3511586700	WEBSTER	WV015	8.67	0.06	DIANA DECK GIRDER	CON	07/14/17 A	12/07/18 A	12/12/19 A	\$1,506,778	CT	DD-I					
S3113310800	GILMER	US033	1.08	0.01	STUMPTOWN BR	CON	08/13/17 A	02/12/18 A	01/18/19 A	\$2,546,715	CT	DD-I-C					
S321146600	LEWIS	CO001	4.66	0.01	HORSE RUN RIB ARCH BRIDGE	CON	08/14/17 A	10/31/17 A	06/18/18 A	\$1,064,460	CT	DD-I					
S30479578000	BRAXTON	I079	57.80	3.80	CORR L TO SUTTON	CON	08/14/17 A	03/01/18 A	06/05/19 A	\$17,652,333	CT	DD-7					
S30479494000	BRAXTON	I079	49.40	4.40	SERVIA - FRAMETOWN	CON	08/14/17 A	05/09/18 A	06/19/19 A	\$21,831,955	CT	DD-7					
S30479658000	BRAXTON	I079	65.80	5.30	FLATWOODS GARVEE	CON	08/15/17 A	02/27/18 A	05/22/19 A	\$27,735,260	CT	DD-7					
S34933111100	UPSHUR	US033	11.11	13.27	CORRIDOR H DRAINAGE IMPRO	CON	12/12/17 A	04/24/18 A	06/23/18 A	\$1,630,970	CT	DD-7					
S30479760400	BRAXTON	I079	76.04	0.04	I-79 DRAINAGE IMPROVEMENT	CON	12/13/17 A	03/12/18 A	04/20/18 A	\$128,481	CT	DD-7					
S3041557000	BRAXTON	WV015	5.70	0.06	MORRISON RIDGE	CON	12/20/17 A	04/23/18 A	10/04/18 A	\$1,499,470	CT	DD-7					
S304978700	BRAXTON	CO009	7.87	0.05	TAGUE BR+1	CON	02/21/18 A	09/10/18 A	10/30/20 E	\$2,802,739	CT	DD-B					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3015600100	BARBOUR	CO056	0.01	0.06	JUNIOR BR	CON	02/21/18 A	10/04/18 A	04/27/20 A	\$3,744,999	CT	DD-B					
S32133183400	LEWIS	US033	18.34	0.02	HARDEE'S BR	CON	02/26/18 A	01/15/19 A	06/30/20 A	\$2,413,263	CT	DD-B					

(000000) SUB-TOTAL FOR SFY 2018 = \$84,557,423

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U32179990000	LEWIS	I079	99.00	0.10	I-79 EXIT 99 SB OFF RAMP	CON	07/17/18 A	01/15/19 A	03/26/21 E	\$30,074,734	CT	DD-B-C					
U32171100000	LEWIS	CO007/11	0.00	0.63	JANE LEW IND PARK IAR	CON	02/06/19 A	06/28/19 A	11/19/19 A	\$857,742	CT	DD-R-C					
S3513127500	WEBSTER	CO003	12.75	0.02	PICKENS GRADE RD +1 MP 12	CON	06/12/19 A	08/28/19 A	08/28/20 E	\$200,000	PO	CP-7					
S321959000	LEWIS	CO009	5.90	0.16	CHURCHVILLE RD	CON	06/12/19 A	07/28/19 A	06/17/20 A	\$550,000	PO	CP-7					
S3112341000	GILMER	CO023	4.10	0.06	ROSEDALE RD	CON	06/12/19 A	12/01/19 A	08/12/20 A	\$950,000	PO	CP-7					
S32110172700	LEWIS	CO010	17.27	0.02	JACKSON MILL RD	CON	06/12/19 A	10/15/19 A	10/18/19 A	\$100,000	PO	CP-7					
S3211404000	LEWIS	CO014	0.40	0.01	SMITH RUN RD	CON	06/12/19 A	08/28/19 A	06/25/20 A	\$90,000	PO	CP-7					
S3211368000	LEWIS	CO013	6.80	0.33	BERLIN RD	CON	06/12/19 A	08/28/19 A	04/20/20 A	\$400,000	PO	CP-7					

(000000) SUB-TOTAL FOR SFY 2019 = \$33,222,476

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34916227800	UPSHUR	CO016/02	2.78	2.69	HEAVNER GROVE RD +3	CON	08/06/19 A	09/10/19 A	08/28/20 E	\$324,000	PO	CP-7					
S304200000	BRAXTON	CO002	0.00	2.03	COPEN RD	CON	08/06/19 A	11/05/19 A	11/18/19 A	\$325,000	PO	CP-7					
S3112614600	GILMER	CO026	1.46	3.04	ELLIS RD	CON	08/06/19 A	11/05/19 A	11/11/19 A	\$440,000	PO	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3211348200	LEWIS	CO013	4.82	3.56	BERLIN RD	CON	08/06/19 A	07/28/20 E	08/28/20 E	\$277,800	PO	CP-7					
S351948000	WEBSTER	CO009	4.80	4.80	ERBACON RD	CON	08/06/19 A	07/28/20 E	09/28/20 E	\$480,000	PO	CP-7					
S3013085100	BARBOUR	CO030	8.51	2.51	UNION RD	CON	08/06/19 A	09/15/19 A	04/30/20 A	\$325,000	PO	CP-7					
S349GDRL2000	UPSHUR	NA999	0.00	0.00	UPSHUR GO1 2020 GDRL	CON	08/27/19 A	12/03/19 A	12/13/19 A	\$382,532	CT	DD-7					
S321GDRL2000	LEWIS	NA999	0.00	0.00	LEWIS GO1 2020 GDRL	CON	09/17/19 A	12/07/19 A	01/06/20 A	\$736,293	CT	DD-7					
S30140500100	BARBOUR	CO040/05	0.01	0.11	SUGAR CREEK BRIDGE	CON	01/07/20 A	06/24/20 A	11/30/20 E	\$686,675	CT	DD-7					
S30422612900	BRAXTON	CO022/06	1.29	0.13	STONE RUN ROAD	CON	04/20/20 A	10/28/20 E	12/28/20 E	\$525,697	CT	DD-7					
S3017630500	BARBOUR	WV076	3.05	0.05	GALLOWAY ROAD	CON	05/06/20 A	09/28/20 E	12/28/20 E	\$270,375	CT	DD-7					
S321114100	LEWIS	CO001	1.41	0.06	OLD MILL ROAD	CON	06/24/20 A	08/28/20 E	10/16/20 E	\$352,976	CT	DD-7					

(000000) SUB-TOTAL FOR SFY 2020 = \$5,126,348

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3512054100	WEBSTER	WV020	5.41	2.13	WEBSTER RD	CON	07/24/20 A	08/14/20 A	08/27/20 A	\$450,000	PO	CP-7					
S3114794100	GILMER	WV047	9.41	3.62	TROY-LINN RD	CON	07/27/20 A	10/28/20 E	12/31/20 E	\$720,000	PO	CP-7					
S349400000	UPSHUR	WV004	0.00	4.20	IRELAND-ROCK CAVE RD	CON	07/27/20 A	08/17/20 A	10/02/20 E	\$759,000	PO	CP-7					
S321433000	LEWIS	WV004	3.30	3.19	IRELAND-ROCK CAVE RD #2	CON	07/27/20 A	08/05/20 A	10/02/20 E	\$576,000	PO	CP-7					
S3019292500	BARBOUR	WV092	9.25	5.19	BELINGTON-NESTORVILLE RD	CON	07/27/20 A	08/03/20 A	08/14/20 A	\$885,000	PO	CP-7					
S3211900000	LEWIS	US019	0.00	1.60	NAPIER-WALKERSVILLE RD	CON	07/27/20 A	08/03/20 A	08/13/20 A	\$350,000	PO	CP-7					
S35120219600	WEBSTER	WV020	21.96	2.74	WEBSTER SPRINGS-DIANA RD	CON	07/28/20 A	08/14/20 A	08/28/20 A	\$480,000	PO	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3012501100000	BARBOUR	CO250/11	0.00	1.08	FRATERNAL CEMETERY RD	CON	08/06/20 A	08/21/20 A	08/24/20 A	\$90,000	PO	CP-7					
S3491200000	UPSHUR	CO012	0.00	1.77	OLD WESTON RD	CON	08/06/20 A	08/14/20 A	08/19/20 A	\$300,000	PO	CP-7					
S3112320000	GILMER	CO023	2.00	2.10	ROSEDALE RD	CON	08/06/20 A	08/06/20 A	08/12/20 A	\$215,000	PO	CP-7					
S3511100100	WEBSTER	CO011	0.00	3.50	STROUD'S CREEK RD	CON	08/06/20 A	08/28/20 E	10/28/20 E	\$310,000	PO	CP-7					
S3212078600	LEWIS	CO020	7.86	3.74	SASSAFRAS RUN +1	CON	08/06/20 A	08/19/20 A	08/27/20 A	\$285,000	PO	CP-7					
S30140412000	BARBOUR	CO040/04	1.20	2.35	FAN RUN RD +1	CON	08/06/20 A	08/19/20 A	08/21/20 A	\$220,000	PO	CP-7					
S304771000	BRAXTON	CO007	7.10	4.05	CHAPEL RD	CON	08/06/20 A	08/25/20 A	09/01/20 A	\$375,000	PO	CP-7					
G021HDQ104	LEWIS	NA000	0.00	0.00	DISTRICT 7-MP & LAB CONST	CON	08/10/20 A	11/28/20 E	09/23/22 E	\$11,380,230	CT	DD-7					
S30419250700	BRAXTON	US019	25.07	2.41	FLATWOODS-WESTON RD	CON	08/14/20 A	10/30/20 E	11/30/20 E	\$633,812	CT	DD-7					
S3212227400	LEWIS	CO022	2.74	5.20	MURPHY CREEK RD	CON	09/09/20 A	09/26/20 A	12/28/20 E	\$430,000	PO	CP-7					
S3493000000	UPSHUR	CO030	0.00	4.02	ABBOTT RD +1	CON	09/09/20 A	09/28/20 E	12/28/20 E	\$306,000	PO	CP-7					
S3495903700	UPSHUR	CO005/09	0.37	2.11	CHILDERS RUN RD +2	CON	09/09/20 A	10/23/20 E	12/28/20 E	\$103,000	PO	CP-7					
S3012323800	BARBOUR	CO023	2.38	3.34	OLD US 250 +3	CON	09/09/20 A	09/25/20 A	12/28/20 E	\$378,000	PO	CP-7					
G051HDQ200	WEBSTER	NA000	0.00	0.00	WEBSTER COUNTY HDQ	ENG	10/28/20 E	10/28/20 E	04/28/21 E	\$200,000		OM-7					
S3518201100	WEBSTER	WV082	0.11	0.03	SKYLES CREEK CHBM	CON	11/28/20 E	01/28/21 E	11/28/21 E	\$757,000	CT	DD-7					
G051HDQ200	WEBSTER	NA000	0.00	0.00	WEBSTER COUNTY HDQ	CON	06/28/21 E	09/28/21 E	11/28/22 E	\$6,900,000	CT	OM-7					

(00000) SUB-TOTAL FOR SFY 2021 = \$27,103,042

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A09007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3492638900	UPSHUR	CO026	3.89	2.25	MOUNT UNION RD	CON	07/27/16 A	10/28/16 A	11/01/16 A	\$261,826	CT	DD-7					
-------------	--------	-------	------	------	----------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(A09007) SUB-TOTAL FOR SFY 2017 = \$261,826

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32133222800	LEWIS	US033	22.27	7.36	WESTON-BUCKHANNON ROAD +1	CON	05/30/18 A	07/28/18 A	11/01/18 A	\$168,306	PO	CP-7					

(A10099) SUB-TOTAL FOR SFY 2018 = \$168,306

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S349131400	UPSHUR	CO001	3.14	2.86	HACKERS CREEK RD	CON	09/26/19 A	10/28/19 A	08/28/20 E	\$259,460	PO	CP-7					
S32110168500	LEWIS	CO010	16.85	0.60	JACKSONS MILL RD	CON	09/26/19 A	10/10/19 A	08/28/20 E	\$80,000	PO	CP-7					
S387PAVE2000	DISTRICT 07	US119	0.00	3.80	PHILIPPI-GRAFTON RD +5	CON	05/14/20 A	05/14/20 A	10/28/20 E	\$240,000	PO	CP-7					

(A10099) SUB-TOTAL FOR SFY 2020 = \$579,460

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A13007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S35120296000	WEBSTER	WV020	29.60	2.03	DIANA-BUCKHANNON ROAD	CON	09/15/16 A	10/04/16 A	10/16/16 A	\$115,943	PO	DD-R					
S301635200	BARBOUR	CO006	3.52	2.04	ARDEN ROAD	CON	09/15/16 A	11/02/16 A	11/16/16 A	\$91,241	PO	CP-7					
S311548200	GILMER	WV005	4.82	1.55	GRANTSVILLE-GLENNVILLE 3	CON	09/15/16 A	10/28/16 A	11/06/16 A	\$97,198	PO	CP-7					
S3041400000	BRAXTON	CO001/04	0.00	0.40	OIL CREEK ROAD	CON	09/15/16 A	11/28/16 A	12/28/16 A	\$26,461	PO	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3493030600	UPSHUR	CO030	3.06	2.76	GOULD ROAD	CON	09/29/16 A	10/16/16 A	10/28/16 A	\$131,717	PO	CP-7					
S321741200	LEWIS	CO007	4.12	0.15	HACKERS CREEK ROAD #3	CON	09/29/16 A	11/29/16 A	12/10/16 A	\$35,645	PO	CP-7					
S304196800000	BRAXTON	CO019/68	0.00	1.00	NORTH HAYMOND AVE +5	CON	10/26/16 A	04/01/17 A	05/16/17 A	\$165,021	CT	DD-7					
S34933100000	UPSHUR	CO033/01	0.00	0.74	LEGGIT ROAD	CON	01/11/17 A	06/28/17 A	11/28/17 A	\$55,958	PO	CP-7					
S351151900000	WEBSTER	CO015/19	0.00	1.10	POLECAT ROAD	CON	02/28/17 A	07/03/17 A	07/28/17 A	\$90,952	CT	CP-7					
S34920700000	UPSHUR	CO020/07	0.00	1.84	LICK RUN ROAD	CON	03/03/17 A	05/10/17 A	05/31/17 A	\$204,097	CT	DD-7					
S301970500	BARBOUR	CO009	7.05	2.11	TETER LAKE ROAD +1	CON	03/03/17 A	05/31/17 A	06/09/17 A	\$265,821	CT	DD-7					
S351996400	WEBSTER	CO009	9.64	2.20	ERBACON ROAD	CON	03/03/17 A	06/01/17 A	07/21/17 A	\$353,885	CT	DD-7					

(A13007) SUB-TOTAL FOR SFY 2017 = \$1,633,939

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A13007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S304192219300	BRAXTON	CO019/22	1.93	0.31	SCOTTS FORK ROAD	CON	07/11/17 A	10/09/17 A	10/19/17 A	\$363,395	CT	DD-7					
S35148300000	WEBSTER	CO048/03	0.00	1.18	RIVERSIDE DRIVE	CON	08/03/17 A	04/15/19 A	05/10/19 A	\$136,255	PO	CP-7					
S3111900000	GILMER	CO019	0.00	1.20	NORMANTOWN-GASSAWAY ROAD	CON	08/03/17 A	05/01/18 A	06/15/18 A	\$162,009	PO	CP-7					
S30440300000	BRAXTON	CO040/03	0.00	1.90	KENNERS RIDGE ROAD	CON	08/03/17 A	05/28/18 A	08/15/18 A	\$163,788	PO	CP-7					
S321193900000	LEWIS	CO019/39	0.00	1.15	SKIN CREEK ROAD	CON	10/30/17 A	04/04/18 A	04/20/18 A	\$230,136	CT	DD-7					
S3214416700	LEWIS	CO044	1.67	1.49	WALKERSVILLE-ARNOLD ROAD	CON	10/30/17 A	04/06/18 A	04/20/18 A	\$283,666	CT	DD-7					
S30192155500	BARBOUR	WV092	15.55	1.29	BELINGTON-NESTORVILLE RD	CON	02/01/18 A	05/29/18 A	08/28/18 A	\$197,794	CT	DD-7					
S311534500	GILMER	WV005	3.44	1.40	GRANTSVILLE-GLENNVILLE RD	CON	03/09/18 A	06/29/18 A	07/06/18 A	\$169,453	CT	DD-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S30111972900	BARBOUR	US119	7.29	2.00	BUCKHANNON-PHILIPPI ROAD	CON	03/09/18 A	06/26/18 A	07/10/18 A	\$386,648	CT	DD-7					
S35115226500	WEBSTER	WV015	22.65	3.10	POINT MOUNTAIN ROAD	CON	03/09/18 A	09/01/18 A	07/02/19 A	\$598,363	CT	DD-7					
S3211700000	LEWIS	CO001/07	0.00	2.76	GEE LICK ROAD +1	CON	03/14/18 A	07/30/18 A	08/09/18 A	\$411,310	CT	DD-7					
S3491184200	UPSHUR	CO011	8.42	2.55	ALEXANDER ROAD	CON	03/14/18 A	07/24/18 A	08/09/18 A	\$471,076	CT	DD-7					
S3512093000	WEBSTER	WV020	9.30	2.50	COWEN-WEBSTER SPRINGS RD	CON	03/14/18 A	11/05/18 A	05/28/19 A	\$607,899	CT	DD-7					
S3115168900	GILMER	WV005	16.89	2.18	TRUEBADA RESURF	CON	03/15/18 A	08/13/18 A	08/19/18 A	\$231,199	CT	DD-7					
S311581100	GILMER	WV005	8.11	2.52	KANAWHA DR-REVEL	CON	03/21/18 A	06/21/18 A	07/06/18 A	\$427,695	CT	DD-7					
S31133196200	GILMER	US033	19.62	1.88	BALDWIN RESURF	CON	03/21/18 A	08/15/18 A	08/19/18 A	\$227,044	CT	DD-7					
S30419215700	BRAXTON	US019	21.57	3.50	HEATERS-NAPIER	CON	04/18/18 A	08/15/18 A	09/19/18 A	\$666,764	CT	DD-7					

(A13007) SUB-TOTAL FOR SFY 2018 = \$5,734,494

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A13007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3044233200	BRAXTON	WV004	23.32	1.33	SUTTON-FLATWOODS ROAD	CON	08/13/18 A	11/28/18 A	07/15/19 A	\$351,792	CT	DD-7					
S3015760000	BARBOUR	WV057	6.00	2.84	CLARKSBURG-PHILIPPI ROAD	CON	08/13/18 A	11/28/18 A	06/04/19 A	\$567,836	CT	DD-7					
S30451000600	BRAXTON	CO005/10	0.06	0.57	CIRCLE DRIVE	CON	08/16/18 A	06/01/19 A	08/15/19 A	\$100,007	PO	DD-7					
S30442700000	BRAXTON	CO004/27	0.00	1.20	STATE STREET	CON	08/16/18 A	11/15/18 A	11/15/19 A	\$140,000	PO	DD-7					
S30140303200	BARBOUR	CO040/03	0.32	3.57	SAND RUN ROAD +2	CON	08/16/18 A	10/15/18 A	06/15/19 A	\$475,307	PO	DD-7					
S304192400000	BRAXTON	CO019/24	0.00	1.80	OLD WOMANS RUN	CON	08/16/18 A	08/30/18 A	12/15/18 A	\$200,070	PO	DD-7					
S3491125200	UPSHUR	CO011	2.52	2.92	FRENCHTON ROAD	CON	01/02/19 A	08/01/19 A	09/28/19 A	\$304,000	PO	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3011762800	BARBOUR	CO017	6.28	2.05	TALBOTT ROAD	CON	01/02/19 A	04/15/19 A	06/15/19 A	\$285,362	PO	CP-7					
S3491011500	UPSHUR	CO010	1.15	2.56	HANDY CAMP ROAD	CON	01/02/19 A	04/28/19 A	06/20/19 A	\$324,607	PO	CP-7					
S3518286100	WEBSTER	WV082	8.61	2.44	BIRCH RIVER-COWEN ROAD	CON	02/27/19 A	08/15/19 A	09/12/19 A	\$15,823	CT	DD-7					
S3044246500	BRAXTON	WV004	24.65	2.41	SUTTON-FLATWOODS ROAD	CON	02/28/19 A	07/01/19 A	07/09/19 A	\$550,136	CT	DD-7					
S3213200000	LEWIS	CO032	0.00	3.74	BUCKHANNON MT ROAD +1	CON	03/15/19 A	09/28/19 A	11/22/19 A	\$477,000	PO	DD-7					
S349100000	UPSHUR	CO001	0.00	3.14	HACKERS CREEK ROAD	CON	03/15/19 A	06/15/19 A	09/10/19 A	\$407,000	PO	DD-7					
S3112300000	GILMER	CO023	0.00	2.00	ROSEDALE ROAD	CON	04/18/19 A	07/17/19 A	08/08/19 A	\$6,054	CT	DD-7					
S3115106300	GILMER	WV005	10.63	2.83	GRANTSVILLE-GLENVILLE RD	CON	05/01/19 A	08/21/19 A	09/10/19 A	\$5,041	CT	DD-7					

(A13007) SUB-TOTAL FOR SFY 2019 = \$4,210,035

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A13007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A132100	DISTRICT 07	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$1,000,000	PO	CP-7					
S3492230000	UPSHUR	CO022	3.00	3.00	SAGO RD	CON	07/28/20 E	08/28/20 E	10/28/20 E	\$320,000	PO	CP-7					
S301617300	BARBOUR	CO006	1.73	2.01	ARDEN RD +1	CON	07/28/20 E	08/28/20 E	10/28/20 E	\$165,000	PO	CP-7					
S304192667500	BRAXTON	CO019/26	6.75	1.44	EXCHANGE RD	CON	07/28/20 E	07/28/20 E	10/28/20 E	\$198,000	PO	CP-7					

(A13007) SUB-TOTAL FOR SFY 2021 = \$1,683,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A13007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A132200	DISTRICT 07	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,350,000	PO	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(A13007) SUB-TOTAL FOR SFY 2022 = \$1,350,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A13007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A132300	DISTRICT 07	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$1,350,000	PO	CP-7					

(A13007) SUB-TOTAL FOR SFY 2023 = \$1,350,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A13007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A132400	DISTRICT 07	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$1,350,000	PO	CP-7					

(A13007) SUB-TOTAL FOR SFY 2024 = \$1,350,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30157100000	BARBOUR	CO057/01	0.00	8.53	ARNOLDS RUN ROAD +14	CON	07/27/16 A	09/30/16 A	11/28/16 A	\$60,200	SF	CP-7					
S3495200000	UPSHUR	CO005/02	0.91	7.59	BRIDGE RUN ROAD +4	CON	07/27/16 A	08/20/16 A	10/28/16 A	\$59,502	SF	CP-7					
S3513800000	WEBSTER	CO003/08	0.00	7.63	COWGER HILL ROAD +2	CON	07/27/16 A	10/28/16 A	12/30/16 A	\$54,469	SF	CP-7					
S387STAB1701	DISTRICT 07	NA999	0.00	71.99	D7 2016 SUMMER STONE STAB	CON	08/12/16 A	08/12/16 A	12/28/16 A	\$74,686	SF	CP-7					
S3211000000	LEWIS	CO010	0.00	8.21	ALUM FORK ROAD +3	CON	08/12/16 A	10/04/16 A	10/28/16 A	\$59,986	SF	CP-7					
S311119227900	GILMER	CO119/02	2.79	3.34	HEMLOCK RUN ROAD +2	CON	08/12/16 A	08/12/16 A	09/28/16 A	\$52,946	SF	CP-7					
S3211800000	LEWIS	CO018	0.00	1.08	COVE LICK ROAD	CON	04/05/17 A	06/01/17 A	06/28/17 A	\$30,360	SF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S301921400000	BARBOUR	CO092/14	0.00	2.43	MUDGUT ROAD +1	CON	04/05/17 A	06/01/17 A	06/28/17 A	\$31,669	SF	CP-7					
S3513800100	WEBSTER	CO003/08	0.00	2.30	COWGAR HILL	CON	04/05/17 A	06/01/17 A	06/28/17 A	\$28,000	SF	CP-7					
S3111700000	GILMER	CO017	0.00	1.10	CEDAR CREEK ROAD +1	CON	04/05/17 A	06/01/17 A	11/28/17 A	\$18,649	SF	CP-7					
S34932400000	UPSHUR	CO032/04	0.00	4.68	BRUSH RUN +1	CON	04/05/17 A	06/01/17 A	06/28/17 A	\$33,435	SF	CP-7					
S304171100100	BRAXTON	CO017/11	0.00	2.43	POPLAR RIDGE +2	CON	04/11/17 A	06/01/17 A	06/28/17 A	\$37,564	SF	CP-7					

(A20007) SUB-TOTAL FOR SFY 2017 = \$541,466

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3113421200	GILMER	CO034	2.12	2.37	JOES RUN ROAD +1	CON	08/16/17 A	08/16/17 A	12/28/17 A	\$52,199	SF	CP-7					
S30157400000	BARBOUR	CO057/04	0.00	3.89	DOGWOOD LANE +6	CON	08/16/17 A	08/15/17 A	11/28/17 A	\$75,363	SF	CP-7					
S3045913700	BRAXTON	CO005/09	1.37	2.74	BULL RUN ROAD	CON	08/16/17 A	08/15/17 A	11/28/17 A	\$40,046	SF	CP-7					
S3513610000	WEBSTER	CO036	1.00	6.40	PRICE RUN +1	CON	08/16/17 A	08/16/17 A	12/15/17 A	\$62,460	SF	CP-7					
S3212625700	LEWIS	CO026	2.57	3.85	LAUREL LICK +4	CON	08/16/17 A	08/15/17 A	11/28/17 A	\$67,925	SF	CP-7					
S3493200000	UPSHUR	CO003/02	0.00	6.76	MCDERMON RIDGE ROAD +3	CON	08/16/17 A	08/16/17 A	11/28/17 A	\$71,359	SF	CP-7					
S3045TAB1800	BRAXTON	NA999	0.00	19.34	D7 BRAXTON ST STAB	CON	08/16/17 A	08/16/17 A	11/30/17 A	\$42,782	SF	CP-7					
S3493400000	UPSHUR	CO003/04	0.00	2.93	KESLING RIDGE +1	CON	03/27/18 A	05/15/18 A	07/20/18 A	\$48,581	SF	CP-7					
S3014400000	BARBOUR	CO044	0.00	4.49	BILLS CREEK ROAD +1	CON	03/27/18 A	05/28/18 A	06/28/18 A	\$31,764	SF	CP-7					
S304191210000	BRAXTON	CO019/12	1.00	2.90	MILLSTONE ROAD +1	CON	04/28/18 A	05/15/18 A	08/15/18 A	\$47,053	SF	CP-7					
S3513110500	WEBSTER	CO003	11.05	2.45	COWGER HILL	CON	05/01/18 A	05/28/18 A	06/28/18 A	\$28,020	SF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3045100000	BRAXTON	CO005/01	0.00	1.15	BRUSH RUN	CON	05/10/18 A	05/15/18 A	06/01/18 A	\$6,045	SF	CP-7					
S32123200100	LEWIS	CO023/02	0.00	1.52	RED LICK ROAD	CON	05/15/18 A	06/01/18 A	07/20/18 A	\$30,344	SF	CP-7					
S3113037000	GILMER	CO030	3.70	0.91	DUCK RUN ROAD	CON	05/15/18 A	05/28/18 A	06/28/18 A	\$23,332	SF	CP-7					

(A20007) SUB-TOTAL FOR SFY 2018 = \$627,273

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34911300000	UPSHUR	CO001/13	0.00	2.12	IRA MOORE +1	CON	08/13/18 A	08/28/18 A	10/15/18 A	\$53,887	SF	CP-7					
S30420500000	BRAXTON	CO020/05	0.00	5.78	GRASSLICK STONE ROAD +3	CON	08/13/18 A	08/28/18 A	12/10/18 A	\$86,539	SF	CP-7					
S321119100000	LEWIS	CO119/01	0.00	2.61	SLEITHS RUN ROAD +1	CON	08/13/18 A	08/15/18 A	12/15/18 A	\$64,375	SF	CP-7					
S3114215000	GILMER	CO042	1.50	1.80	DUSKCAMP ROAD +1	CON	08/13/18 A	08/15/18 A	08/24/18 A	\$48,719	SF	CP-7					
S3513110600	WEBSTER	CO003	11.04	3.74	PICKENS GRADE ROAD +2	CON	08/13/18 A	09/28/18 A	11/28/18 A	\$57,000	SF	CP-7					
S301700000	BARBOUR	CO007	0.00	9.20	BRUSHY FORK ROAD +1	CON	08/20/18 A	10/15/18 A	12/10/18 A	\$70,604	SF	CP-7					
S3011191300000	BARBOUR	CO119/13	0.00	0.99	MAXON CAMP RD	CON	03/15/19 A	05/28/19 A	08/15/19 A	\$32,262	SF	CP-7					
S349200000	UPSHUR	CO002	0.00	1.61	UPPER PECKS RD	CON	03/15/19 A	05/28/19 A	06/20/19 A	\$32,262	SF	CP-7					
S304SURTR1902	BRAXTON	NA999	0.00	1.20	D7 2019 SPRING SURF/TR	CON	05/16/19 A	05/28/19 A	06/28/19 A	\$37,303	DF	CP-7					
S351SURTR1902	WEBSTER	NA999	0.00	3.54	D7 2019 SPRING SURF/TR	CON	05/16/19 A	05/20/19 A	06/28/19 A	\$26,220	SF	CP-7					
S3113415200	GILMER	CO034	1.52	0.60	JOES RUN RD	CON	05/16/19 A	08/15/19 A	09/28/19 A	\$25,000	SF	CP-7					
S321SURTR1902	LEWIS	NA999	0.00	1.00	D7 2019 SPRING SURF/TR	CON	05/16/19 A	09/28/19 A	09/28/19 A	\$30,000	SF	CP-7					

(A20007) SUB-TOTAL FOR SFY 2019 = \$564,171

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S301SURTR2001	BARBOUR	CO010/07	0.00	2.07	CENTER HILL +1	CON	08/01/19 A	08/28/19 A	11/15/19 A	\$70,250	SF	CP-7					
S304SURTR2001	BRAXTON	CO008	0.00	7.25	TRACE RUN RD +3	CON	08/01/19 A	09/28/19 A	10/25/19 A	\$83,250	SF	CP-7					
S349SURTR2001	UPSHUR	CO014/01	1.75	3.77	BARGERHUFF LANE +4	CON	08/01/19 A	08/28/19 A	11/10/19 A	\$70,250	SF	CP-7					
S351SURTR2001	WEBSTER	CO040	0.10	5.02	PLEASANT RIDGE RD +1	CON	08/01/19 A	09/15/19 A	10/28/19 A	\$62,250	SF	CP-7					
S311SURTR2001	GILMER	CO119/21	3.32	1.00	CHESTNUT LICK RD	CON	08/20/19 A	08/28/19 A	09/10/19 A	\$52,000	SF	CP-7					
S321SURTR2001	LEWIS	CO048	0.46	1.45	CRAWFORD RD	CON	08/20/19 A	09/15/19 A	11/28/19 A	\$67,000	SF	CP-7					
S34922500000	UPSHUR	CO022/05	0.00	2.50	TRUBIES RUN RD	CON	04/23/20 A	08/28/20 E	08/28/20 E	\$32,000	SF	CP-7					
S3514280000	WEBSTER	CO042	8.00	2.17	GAULEY RIVER RD	CON	04/23/20 A	08/28/20 E	08/28/20 E	\$26,000	SF	CP-7					
S304192921500	BRAXTON	CO019/29	2.15	3.16	TWO LICK RD	CON	04/23/20 A	08/28/20 E	08/28/20 E	\$38,774	SF	CP-7					
S30117103700	BARBOUR	CO017	10.37	1.63	BOY SCOUT CAMP RD	CON	04/23/20 A	06/28/20 A	08/19/20 A	\$32,000	SF	CP-7					
S32119100000	LEWIS	CO019/01	0.00	0.72	WEST RUN ROAD	CON	05/07/20 A	07/28/20 E	09/28/20 E	\$30,000	SF	CP-7					
S31120100000	GILMER	CO020/01	0.00	1.20	HICKORY HOLLOW ROAD	CON	05/07/20 A	10/28/20 E	07/31/21 E	\$25,000	SF	CP-7					

(A20007) SUB-TOTAL FOR SFY 2020 = \$588,774

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A202100	DISTRICT 07	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$200,000	DF	CP-7					
S3495600000	UPSHUR	CO005/06	0.00	1.19	RED ROCK RD	CON	09/28/20 E	09/28/20 E	12/28/20 E	\$43,500	SF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3011600000	BARBOUR	CO016	0.00	2.30	BEAR MOUNTAIN RD	CON	09/28/20 E	09/28/20 E	12/28/20 E	\$43,500	SF	CP-7					
-------------	---------	-------	------	------	------------------	-----	------------	------------	------------	----------	----	------	--	--	--	--	--

(A20007) SUB-TOTAL FOR SFY 2021 = \$287,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A202200	DISTRICT 07	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$250,000	DF	CP-7					

(A20007) SUB-TOTAL FOR SFY 2022 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A202300	DISTRICT 07	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$250,000	DF	CP-7					

(A20007) SUB-TOTAL FOR SFY 2023 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (A20007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387A202400	DISTRICT 07	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$250,000	DF	CP-7					

(A20007) SUB-TOTAL FOR SFY 2024 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387PIPE2200	DISTRICT 07	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$400,000	DF	CP-7					

(ABC007) SUB-TOTAL FOR SFY 2022 = \$400,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387PIPE2300	DISTRICT 07	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$400,000	DF	CP-7					

(ABC007) SUB-TOTAL FOR SFY 2023 = \$400,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387PIPE2400	DISTRICT 07	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$400,000	DF	CP-7					

(ABC007) SUB-TOTAL FOR SFY 2024 = \$400,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B11007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387GDRL1700	DISTRICT 07	NA999	0.00	1.30	D7 2017 B11 GUARDRAIL	CON	07/27/16 A	10/14/16 A	08/28/18 A	\$204,355	PO	CP-7					

(B11007) SUB-TOTAL FOR SFY 2017 = \$204,355

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B11007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387GDRL1800	DISTRICT 07	NA999	0.00	1.20	D7 2018 B11 GUARDRAIL	CON	08/03/17 A	07/28/17 A	06/28/18 A	\$301,001	PO	CP-7					

(B11007) SUB-TOTAL FOR SFY 2018 = \$301,001

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B11007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S387GDRL1900	DISTRICT 07	NA999	0.00	1.20	D7 2019 B11 GUARDRAIL	CON	07/15/18 A	07/28/18 A	08/15/19 A	\$192,000	PO	CP-7					
S387GDRL2000	DISTRICT 07	NA999	0.00	1.20	D7 2020 B11 GUARDRAIL	CON	06/15/19 A	08/01/19 A	08/28/20 E	\$250,000	PO	CP-7					

(B11007) SUB-TOTAL FOR SFY 2019 = \$442,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B11007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387GDRL2100	DISTRICT 07	NA999	0.00	1.20	D7 2021 B11 GUARDRAIL	CON	06/25/20 A	07/28/20 E	06/28/21 E	\$275,000	PO	CP-7					

(B11007) SUB-TOTAL FOR SFY 2020 = \$275,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B11007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B112200	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$275,000	PO	CP-7					

(B11007) SUB-TOTAL FOR SFY 2022 = \$275,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B11007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B112300	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$275,000	PO	CP-7					

(B11007) SUB-TOTAL FOR SFY 2023 = \$275,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B11007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B112400	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$275,000	PO	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B11007) SUB-TOTAL FOR SFY 2024 = \$275,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B12007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387STR202100	DISTRICT 07	NA999	0.00	0.00	STRUCTURE LESS THAN 20'	CON	10/28/20 E	10/28/20 E	06/28/20 E	\$250,000	SF	CP-7					

(B12007) SUB-TOTAL FOR SFY 2021 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B12007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B122200	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	SF	CP-7					

(B12007) SUB-TOTAL FOR SFY 2022 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B12007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B122300	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$250,000	SF	CP-7					

(B12007) SUB-TOTAL FOR SFY 2023 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B12007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B122400	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$250,000	SF	CP-7					

(B12007) SUB-TOTAL FOR SFY 2024 = \$250,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31180100000	GILMER	PF801	0.00	0.39	CEDAR CREEK STATE PARK	CON	07/18/16 A	09/28/16 A	09/28/16 A	\$53,518	CT	DD-7					

(B13090) SUB-TOTAL FOR SFY 2017 = \$53,518

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S301ASP2000	BARBOUR	PF815	0.00	1.12	AUDRA PARK CAMPGROUND RD	CON	08/28/20 E	11/28/20 E	01/28/21 E	\$160,000	CT	DD-7					

(B13090) SUB-TOTAL FOR SFY 2021 = \$160,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B14090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3518278300	WEBSTER	WV082	7.83	0.01	BIRCH RIVER SLAB	ROW	08/28/20 E	08/28/20 E	11/28/20 E	\$10,000		DB-7					
S3518278300	WEBSTER	WV082	7.83	0.01	BIRCH RIVER SLAB	ENG	08/28/20 E	08/28/20 E	10/28/20 E	\$120,000		DB-7					
S3518278300	WEBSTER	WV082	7.83	0.01	BIRCH RIVER SLAB	CON	01/28/21 E	03/28/21 E	05/28/22 E	\$365,000	CT	DB-7					

(B14090) SUB-TOTAL FOR SFY 2021 = \$495,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B18007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3491304800	UPSHUR	CO013	0.48	2.25	HALL ROAD	CON	07/18/17 A	08/13/17 A	08/13/17 A	\$340,695	PO	CP-7					
S32110187400	LEWIS	CO010	18.73	2.15	SYCAMORE LICK ROAD	CON	07/18/17 A	08/22/17 A	08/24/17 A	\$256,030	PO	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3014403700	BARBOUR	CO044	0.00	2.86	BILLS CREEK ROAD	CON	07/18/17 A	08/01/17 A	08/09/17 A	\$246,451	PO	CP-7					
S3111912000	GILMER	CO019	0.00	1.75	NORMANTOWN-GASSAWAY #2	CON	07/18/17 A	11/28/17 A	11/30/17 A	\$190,142	PO	CP-7					
S32110105000	LEWIS	CO010	10.50	1.82	LEFT FORK FREEMANS CREEK	CON	08/24/17 A	08/30/17 A	11/28/17 A	\$250,150	PO	CP-7					
S32133100400	LEWIS	CO033/01	0.04	0.65	OLD US 33	CON	08/24/17 A	10/03/17 A	10/04/17 A	\$105,213	PO	CP-7					
S3015900000	BARBOUR	CO005/09	0.00	0.85	CHESTNUT RIDGE ROAD	CON	08/24/17 A	09/13/17 A	09/16/17 A	\$125,389	PO	CP-7					
S31152300000	GILMER	CO052/03	0.00	1.75	BRIERY LICK ROAD	CON	08/24/17 A	05/28/18 A	11/07/18 A	\$265,000	PO	CP-7					
S34932700000	UPSHUR	CO032/07	0.00	1.63	ALTON ROAD	CON	08/24/17 A	09/29/17 A	10/06/17 A	\$240,000	PO	CP-7					
S3214432000	LEWIS	CO044	3.20	2.18	WALKERSVILLE ROAD	CON	08/24/17 A	10/02/17 A	10/12/17 A	\$330,012	PO	CP-7					
S3211191100100	LEWIS	CO119/11	0.00	1.35	DRY FORK ROAD	CON	08/24/17 A	11/09/17 A	11/15/17 A	\$200,058	PO	CP-7					
S3492217100	UPSHUR	CO022	1.71	1.29	CUTRIGHT RUN ROAD	CON	08/24/17 A	09/27/17 A	09/28/17 A	\$200,000	PO	CP-7					
S3512614000	WEBSTER	CO026	1.40	0.04	BERGOO ROAD	CON	10/13/17 A	06/24/19 A	08/28/20 E	\$179,972	PO	CP-7					
S304702200	BRAXTON	CO007	0.22	4.21	CHAPEL ROAD	CON	10/13/17 A	10/28/17 A	05/28/19 A	\$459,790	PO	CP-7					
S304192640000	BRAXTON	CO019/26	4.00	2.75	EXCHANGE ROAD	CON	11/27/17 A	05/15/18 A	08/28/18 A	\$575,314	CT	DD-7					
S34992100000	UPSHUR	CO009/21	0.00	0.32	IVY SHORTCUT ROAD	CON	11/28/17 A	04/05/18 A	06/01/18 A	\$94,442	CT	DD-7					
S304220300	BRAXTON	CO002	2.03	2.79	COPEN ROAD	CON	12/12/17 A	04/20/18 A	05/29/18 A	\$668,934	CT	DD-7					
S3111365600	GILMER	CO013	6.56	2.97	INDIAN FORK ROAD	CON	12/12/17 A	04/18/18 A	05/10/18 A	\$386,774	CT	DD-7					
S3211424700	LEWIS	CO014	2.47	3.61	LIFES RUN ROAD	CON	01/02/18 A	05/11/18 A	05/24/18 A	\$599,118	CT	DD-7					
S304714600	BRAXTON	CO007	1.46	3.22	CHAPEL ROAD	CON	01/02/18 A	05/20/18 A	08/31/19 A	\$679,810	CT	DD-7					
S301300000	BARBOUR	CO003	0.00	3.40	SHILOH ROAD +2	CON	01/02/18 A	05/08/18 A	05/25/18 A	\$431,326	CT	DD-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S349160000	UPSHUR	CO016	0.00	6.69	LITTLE SAND RUN ROAD	CON	01/02/18 A	05/09/18 A	06/22/18 A	\$700,832	CT	DD-7					
S351300000	WEBSTER	CO003	0.00	10.38	REPLETE ROAD	CON	01/02/18 A	03/27/18 A	05/22/18 A	\$1,161,235	CT	DD-7					
S301381322800	BARBOUR	CO038/13	2.28	4.25	STALNAKER ROAD +4	CON	01/25/18 A	05/15/18 A	08/22/18 A	\$859,630	CT	DD-7					
S3114059600	GILMER	CO040	5.96	0.04	DUSKCAMP W-BEAM	ROW	04/28/18 A	04/28/18 A	06/07/19 A	\$6,631		DD-7					
S3211932400	LEWIS	US019	3.24	0.06	WYE JUNCTION SLAB	ENG	04/28/18 A	04/28/18 A	01/15/19 A	\$5,084		DD-7					
S3211932400	LEWIS	US019	3.24	0.06	WYE JUNCTION SLAB	ROW	04/28/18 A	04/28/18 A	06/24/19 A	\$5,000		DD-7					
S3114059600	GILMER	CO040	5.96	0.04	DUSKCAMP W-BEAM	ENG	04/28/18 A	04/28/18 A	01/15/19 A	\$9,962		DD-7					
S3114000000	GILMER	CO040	0.00	2.05	LITTLE BULL RUN ROAD	CON	05/24/18 A	10/29/18 A	04/22/19 A	\$16,320	CT	DD-7					
S3111332700	GILMER	CO013	3.27	0.02	INDIAN FORK ROAD	CON	06/12/18 A	09/15/18 A	07/15/19 A	\$22,715	CT	DD-7					
S35120218400	WEBSTER	WV020	21.84	0.03	MILLER MOUNTAIN SLIDE	CON	06/12/18 A	09/24/18 A	09/28/18 A	\$174,787	CT	DD-7					
S3211569100	LEWIS	CO015	6.91	0.05	GEORGETOWN ROAD	CON	06/14/18 A	03/19/19 A	06/14/19 A	\$240,803	CT	DD-7					
S30415144500	BRAXTON	WV015	14.45	0.04	SUTTON-DIANA ROAD SLIDE 1	CON	06/14/18 A	09/15/18 A	07/15/19 A	\$259,299	CT	DD-7					
T687CONSL1702	DISTRICT 07	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	06/28/18 A	06/28/18 A	12/28/20 E	\$258,453		DD-7					

(B18007) SUB-TOTAL FOR SFY 2018 = \$10,545,371

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B18007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3211346100	LEWIS	CO013	4.61	0.07	BERLIN ROAD	CON	07/11/18 A	01/20/19 A	08/28/19 A	\$19,060	CT	DD-7					
S30415151300	BRAXTON	WV015	15.13	0.03	SUTTON-DIANA ROAD SLIDE 2	CON	07/17/18 A	09/15/18 A	06/19/19 A	\$221,547	CT	DD-7					
S304192696900	BRAXTON	CO019/26	9.69	0.02	EXCHANGE ROAD SLIDE 2	CON	07/18/18 A	09/15/18 A	08/23/19 A	\$135,317	CT	DD-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S30125060300	BARBOUR	US250	6.03	0.03	BELINGTON-PHILIPPI	CON	07/18/18 A	10/15/18 A	09/07/19 A	\$19,936	CT	DD-7					
S3111797600	GILMER	CO017	9.76	1.70	UPPER CEDAR CREEK RD	CON	08/20/18 A	03/20/19 A	05/10/19 A	\$180,752	PO	CP-7					
S3499115600	UPSHUR	CO009	11.56	1.50	QUEENS RD	CON	08/20/18 A	10/28/18 A	11/01/18 A	\$155,000	PO	CP-7					
S34911109800	UPSHUR	CO011	10.98	0.49	ALEXANDER RD	CON	08/20/18 A	10/28/18 A	10/29/18 A	\$90,000	PO	CP-7					
S304194090000	BRAXTON	CO019/40	9.00	2.03	OLD TURNPIKE RD	CON	08/20/18 A	10/30/18 A	05/10/19 A	\$248,567	PO	CP-7					
S3011743600	BARBOUR	CO017	4.36	3.19	TALBOTT RD +2	CON	08/20/18 A	04/10/19 A	06/10/19 A	\$246,014	PO	CP-7					
S3212100000	LEWIS	CO021	0.00	2.15	GOOSEPEN RD	CON	08/20/18 A	06/10/19 A	09/28/19 A	\$232,000	PO	CP-7					
S35115900000	WEBSTER	CO015/09	0.00	2.54	PRETTY GLADE RD	CON	08/20/18 A	10/01/18 A	10/18/18 A	\$260,000	PO	CP-7					
S3044204000	BRAXTON	WV004	20.40	0.07	GASSAWAY-SUTTON ROAD	CON	08/22/18 A	11/28/18 A	06/19/19 A	\$152,989	CT	DD-7					
S30415129500	BRAXTON	WV015	12.95	0.10	HOLLY-DIANA ROAD SLIDE	CON	09/14/18 A	04/15/19 A	06/14/19 A	\$19,131	CT	DD-7					
S3041700000	BRAXTON	CO001/07	0.00	0.06	BURNSVILLE TIMBER BR	CON	09/14/18 A	03/05/19 A	07/24/19 A	\$819,283	CT	DD-7					
S304980000	BRAXTON	CO009	8.00	2.59	ROSEDALE RD	CON	03/25/19 A	06/28/19 A	10/28/19 A	\$375,000	PO	CP-7					
S3014600000	BARBOUR	CO046	0.00	2.36	HALL RD +1	CON	03/25/19 A	08/10/19 A	10/15/19 A	\$238,442	PO	CP-7					
S349993700	UPSHUR	CO009	9.37	2.18	TALLMANSVILLE RD	CON	03/25/19 A	09/01/19 A	11/10/19 A	\$325,000	PO	CP-7					
S3111787700	GILMER	CO017	8.77	1.27	UPPER CEDAR CREEK #2	CON	03/25/19 A	04/15/19 A	05/15/19 A	\$190,078	PO	CP-7					
S3514829000	WEBSTER	CO048	2.90	1.67	CRANBERRY RIDGE RD	CON	03/25/19 A	09/28/19 A	11/10/19 A	\$132,000	PO	CP-7					
S3211192105000	LEWIS	CO119/21	0.50	1.48	SAULS RUN RD	CON	03/25/19 A	06/10/19 A	07/10/19 A	\$187,418	PO	CP-7					
S3044114400	BRAXTON	WV004	11.44	0.13	FRAMETOWN-GASSAWAY ROAD	CON	05/21/19 A	08/15/19 A	05/13/20 A	\$613,630	CT	DD-7					

(B18007) SUB-TOTAL FOR SFY 2019 = \$4,861,164

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B18007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3211932400	LEWIS	US019	3.24	0.06	WYE JUNCTION SLAB	CON	07/09/19 A	09/09/19 A	04/16/20 A	\$683,026	CT	DD-7					
S3114059600	GILMER	CO040	5.96	0.04	DUSKCAMP W-BEAM	CON	07/10/19 A	10/15/19 A	06/26/20 A	\$429,244	CT	DD-7					
S304213400	BRAXTON	CO002	1.34	0.06	GEM GIRDER	CON	08/08/19 A	11/06/19 A	06/24/20 A	\$790,278	CT	DD-7					
S3518201100	WEBSTER	WV082	0.11	0.03	SKYLES CREEK CHBM	ROW	05/11/20 A	05/11/20 A	09/28/20 E	\$15,000		DD-7					

(B18007) SUB-TOTAL FOR SFY 2020 = \$1,917,548

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387SFPVAV1701	DISTRICT 07	NA999	0.00	48.60	D7 2016 SUMMER SF PAVERS	CON	08/04/16 A	08/14/16 A	12/28/16 A	\$871,085	SF	CP-7					
S387SFPVAV1702	DISTRICT 07	NA999	0.00	7.44	D7 2017 SPRING SF PAVERS	CON	04/25/17 A	06/01/17 A	06/28/17 A	\$216,755	SF	CP-7					

(B20007) SUB-TOTAL FOR SFY 2017 = \$1,087,840

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387SFPVAV1801	DISTRICT 07	NA999	0.00	29.23	D7 2017 SUMMER SF PAVERS	CON	08/30/17 A	08/28/17 A	12/28/17 A	\$843,345	SF	CP-7					
S387SFPVAV1802	DISTRICT 07	NA999	0.00	5.66	D7 2018 SPRING SF PAVERS	CON	05/01/18 A	05/15/18 A	08/28/18 A	\$222,154	SF	CP-7					

(B20007) SUB-TOTAL FOR SFY 2018 = \$1,065,499

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387SFPV1901	DISTRICT 07	NA999	0.00	13.94	D7 2018 SUMMER SF PAVERS	CON	08/13/18 A	08/28/18 A	06/28/19 A	\$1,065,251	SF	CP-7					
S387SFPV1902	DISTRICT 07	NA999	0.00	5.89	D7 2019 SPRING SF PAVERS	CON	05/21/19 A	05/29/19 A	10/28/19 A	\$219,111	PO	CP-7					

(B20007) SUB-TOTAL FOR SFY 2019 = \$1,284,362

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387SFPV2001	DISTRICT 07	NA999	0.00	15.68	D7 2019 SUMMER SF PAVERS	CON	08/20/19 A	08/28/19 A	08/28/20 E	\$963,999	SF	CP-7					
S387SFPV2002	DISTRICT 07	NA999	0.00	15.68	D7 2020 SPRING SF PAVERS	CON	05/14/20 A	05/28/20 A	07/28/20 E	\$212,436	SF	CP-7					

(B20007) SUB-TOTAL FOR SFY 2020 = \$1,176,435

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B202100	DISTRICT 07	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$300,000	SF	CP-7					

(B20007) SUB-TOTAL FOR SFY 2021 = \$300,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B202200	DISTRICT 07	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$350,000	SF	CP-7					

(B20007) SUB-TOTAL FOR SFY 2022 = \$350,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B202300	DISTRICT 07	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$350,000	SF	CP-7					

(B20007) SUB-TOTAL FOR SFY 2023 = \$350,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B20007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B202400	DISTRICT 07	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$350,000	SF	CP-7					

(B20007) SUB-TOTAL FOR SFY 2024 = \$350,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32110187300	LEWIS	CO010	18.73	0.02	SYCAMORE LICK ROAD SLIDE	CON	10/06/16 A	02/13/17 A	11/15/17 A	\$89,850	SF	CP-7					
S311597000	GILMER	WV005	0.00	0.00	GRANTSVILLE-GLENVILLE ROA	CON	02/15/17 A	07/24/17 A	02/28/18 A	\$85,000	DF	CP-4					
S35115400100	WEBSTER	CO015/04	0.01	0.02	CHERRY FALLS ROAD	CON	03/09/17 A	06/28/17 A	03/15/18 A	\$79,000	DF	CP-7					
S321119801000	LEWIS	CO119/08	0.10	0.02	ROWGH LANE	CON	03/13/17 A	04/10/17 A	11/15/17 A	\$71,025	DF	CP-7					
S30424186300	BRAXTON	CO024/01	8.63	0.01	LAKE LANE ROAD SLIDE	CON	03/13/17 A	04/14/17 A	07/28/17 A	\$71,637	DF	CP-7					
S31133158700	GILMER	US033	15.87	0.03	GLENVILLE-WESTON ROAD	CON	03/13/17 A	06/28/17 A	12/15/17 A	\$160,367	DF	CP-7					
S321723300	LEWIS	CO007	2.33	0.02	HACKERS CREEK ROAD	CON	06/27/17 A	07/01/17 A	12/28/17 A	\$86,156	DF	CP-7					

(B30007) SUB-TOTAL FOR SFY 2017 = \$643,035

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S321191720900	LEWIS	CO019/17	2.09	0.02	BIG RUN ROAD	CON	07/12/17 A	07/15/17 A	11/15/17 A	\$93,423	DF	CP-7					
S3011804000	BARBOUR	CO018	0.40	0.02	STEWARTS RUN ROAD	CON	08/30/17 A	10/01/17 A	12/28/17 A	\$112,808	SF	CP-7					
S304216800	BRAXTON	CO002	1.68	0.02	COPEN ROAD	CON	08/30/17 A	09/28/17 A	06/28/18 A	\$135,484	PO	CP-7					
S351350700	WEBSTER	CO003	5.07	0.01	REPLETE ROAD	CON	08/30/17 A	10/15/17 A	06/28/18 A	\$52,696	SF	CP-7					
S3015812000	BARBOUR	CO005/08	1.20	0.02	ROCK FORD ROAD	CON	11/20/17 A	12/01/17 A	06/28/18 A	\$110,000	PO	CP-7					
S32119172300	LEWIS	US019	17.23	0.03	WALKERSVILLE-WESTON	CON	01/25/18 A	02/01/18 A	07/28/18 A	\$250,000	PO	CP-7					
S30419252600	BRAXTON	US019	25.26	0.02	FLATWOODS-WALKERSVILLE RD	CON	05/10/18 A	05/28/18 A	12/10/18 A	\$147,200	SF	CP-7					
S3212174700	LEWIS	CO021	7.47	0.04	GOOSEPEN ROAD SLIDE	CON	05/31/18 A	11/15/18 A	04/15/19 A	\$252,893	DF	CP-7					
S301119500100	BARBOUR	CO119/05	0.01	0.03	MAPLE AVENUE SLIDE	CON	06/06/18 A	08/28/18 A	04/10/19 A	\$194,833	SF	CP-7					
S3111191005000	GILMER	CO119/10	0.50	0.01	COLLEGE STREET	CON	06/15/18 A	01/05/19 A	04/28/19 A	\$84,104	SF	CP-7					

(B30007) SUB-TOTAL FOR SFY 2018 = \$1,433,441

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S304536700	BRAXTON	WV005	3.67	0.05	GLENVILLE-BURNSVILLE RD	CON	03/25/19 A	07/16/19 A	08/12/19 A	\$957,922	CT	DD-7					
S3111944600	GILMER	CO019	4.46	0.07	NORMANTOWN-GASSAWAY RD	CON	05/24/19 A	09/15/19 A	06/03/20 A	\$385,127	PO	CP-7					
S3111947400	GILMER	CO019	4.74	0.03	NORMANTOWN-GASSAWAY RD	CON	05/24/19 A	10/28/19 A	06/03/20 A	\$265,299	PO	CP-7					

(B30007) SUB-TOTAL FOR SFY 2019 = \$1,608,348

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3017630500	BARBOUR	WV076	3.05	0.05	GALLOWAY ROAD	ROW	05/19/20 A	05/19/20 A	06/28/20 A	\$44,155		DD-7					
S304192684900	BRAXTON	CO019/26	8.49	0.05	EXCHANGE ROAD SLIDE 3	CON	06/25/20 A	09/28/20 E	06/30/21 E	\$252,000	PO	CP-7					
S304192693900	BRAXTON	CO019/26	9.39	0.02	EXCHANGE ROAD SLIDE 4	CON	06/25/20 A	07/28/20 A	08/19/20 A	\$98,000	PO	CP-7					

(B30007) SUB-TOTAL FOR SFY 2020 = \$394,155

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B302100	DISTRICT 07	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$2,000,000	DF	CP-7					
S3111745900	GILMER	CO017	4.59	0.05	LOWER CEDAR CREEK RD #1	CON	08/28/20 E	08/28/20 E	11/28/20 E	\$165,000	DF	CP-7					
S31117177100	GILMER	CO017	17.71	0.04	CEDARVILLE RD	CON	09/03/20 A	09/28/20 E	12/28/20 E	\$194,000	PO	CP-7					
S32119106900	LEWIS	US019	10.69	0.02	WALKERSVILLE-WESTON RD	CON	09/28/20 E	09/28/20 E	12/28/20 E	\$130,000	PO	CP-7					
S3214406100	LEWIS	CO044	0.61	0.06	WALKERSVILLE RD	CON	10/28/20 E	10/28/20 E	12/28/20 E	\$240,000	PO	CP-7					

(B30007) SUB-TOTAL FOR SFY 2021 = \$2,729,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B302200	DISTRICT 07	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,500,000	DF	CP-7					

(B30007) SUB-TOTAL FOR SFY 2022 = \$1,500,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B302300	DISTRICT 07	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,500,000	DF	CP-7					

(B30007) SUB-TOTAL FOR SFY 2023 = \$1,500,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B30007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B302400	DISTRICT 07	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,500,000	DF	CP-7					

(B30007) SUB-TOTAL FOR SFY 2024 = \$1,500,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B31007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S311178500	GILMER	CO001	7.85	0.02	ALICE ROAD	CON	11/20/17 A	11/28/17 A	06/28/18 A	\$85,307	PO	CP-7					
S304584800	BRAXTON	WV005	8.48	0.04	BURNSVILLE-HEATERS ROAD	CON	04/28/18 A	05/15/18 A	07/15/18 A	\$225,330	SF	CP-7					

(B31007) SUB-TOTAL FOR SFY 2018 = \$310,637

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B31007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3011825300	BARBOUR	CO018	2.53	0.01	STEWARTS RUN ROAD #2	CON	08/13/18 A	10/17/18 A	05/01/19 A	\$118,451	SF	CP-7					
S32133105700	LEWIS	US033	10.57	0.01	GLENVILLE-WESTON	CON	08/13/18 A	03/15/19 A	05/10/19 A	\$90,000	SF	CP-7					
S3011820600	BARBOUR	CO018	2.06	0.01	STEWARTS RUN ROAD #1	CON	08/13/18 A	10/17/18 A	06/15/19 A	\$116,231	SF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S351807000	WEBSTER	CO008	0.70	0.02	POLING ROAD	CON	11/18/18 A	12/04/18 A	02/28/19 A	\$341,879	DF	CP-7					
S3211105000	LEWIS	CO011	0.50	0.04	VADIS ROAD	CON	12/03/18 A	12/01/18 A	06/20/19 A	\$247,297	PO	CP-7					

(B31007) SUB-TOTAL FOR SFY 2019 = \$913,858

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B31007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S304192692900	BRAXTON	CO019/26	9.29	0.04	EXCHANGE RD	CON	08/27/19 A	09/01/19 A	10/28/20 E	\$221,847	PO	CP-7					
S304192620000	BRAXTON	CO019/26	2.00	0.02	EXCHANGE RD #2	CON	09/10/19 A	09/28/19 A	09/28/20 E	\$125,000	SF	CP-7					
S301119115400	BARBOUR	US119	11.54	0.01	PHILIPPI-GRAFTON RD	CON	12/20/19 A	12/30/19 A	01/29/20 A	\$90,888	SF	CP-7					
S3042103000	BRAXTON	CO021	0.30	0.02	FRAMETOWN ROAD	CON	04/23/20 A	05/28/20 A	07/20/20 A	\$335,000	SF	CP-7					

(B31007) SUB-TOTAL FOR SFY 2020 = \$772,735

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B32007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3011645100	BARBOUR	CO016	4.51	0.01	BEAR MOUNTAIN RD	CON	10/22/19 A	12/28/19 A	11/28/20 E	\$119,975	PO	CP-7					
S3011701400	BARBOUR	CO017	0.14	0.02	TALBOTT RD	CON	10/22/19 A	12/28/19 A	11/28/20 E	\$370,000	PO	CP-7					
S3041570000	BRAXTON	WV015	7.00	1.06	FLATWOODS-DIANA RD	ROW	10/25/19 A	10/25/19 A	10/02/19 A	\$3,800		DD-7					
S3214409200	LEWIS	CO044	0.92	0.10	WALKERSVILLE-ARNOLD RD	CON	01/03/20 A	09/28/20 E	11/28/20 E	\$419,174	CT	DD-7					
S311115000	GILMER	CO001	1.50	0.10	ALICE RD	CON	01/03/20 A	06/30/20 A	10/28/20 E	\$562,972	CT	DD-7					
S3041570000	BRAXTON	WV015	7.00	1.06	FLATWOODS-DIANA RD	CON	01/03/20 A	03/28/20 A	04/17/20 A	\$371,004	CT	DD-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B32007) SUB-TOTAL FOR SFY 2020 = \$1,846,925

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B70007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387SRMI1900	DISTRICT 07	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	05/10/19 A	05/15/19 A	10/15/19 A	\$915,655	PO	CP-7					

(B70007) SUB-TOTAL FOR SFY 2019 = \$915,655

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (B70007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387SRMI2000	DISTRICT 07	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	10/21/19 A	10/28/19 A	07/28/20 E	\$2,084,442	PO	CP-7					

(B70007) SUB-TOTAL FOR SFY 2020 = \$2,084,442

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C09099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S301979000	BARBOUR	CO009	7.90	0.05	TETER CREEK SLAB	CON	09/15/16 A	02/10/17 A	08/30/17 A	\$588,983	CT	DD-I-C					

(C09099) SUB-TOTAL FOR SFY 2017 = \$588,983

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S349130600	UPSHUR	CO001	3.06	0.05	WHITE OAK ARCH	ROW	04/13/17 A	04/13/17 A	08/01/17 A	\$108,000		DD-I					
S31147113300	GILMER	WV047	11.33	0.01	FINK CR W-BEAM	ROW	04/13/17 A	04/13/17 A	05/03/18 A	\$181,000		DD-7					

(C10099) SUB-TOTAL FOR SFY 2017 = \$289,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S2013647500	BARBOUR	CO036	4.75	0.03	CARROLLTON COVERED BRIDGE	ENG	08/14/17 A	08/14/17 A	12/28/18 A	\$163,012		CP-7					

(C10099) SUB-TOTAL FOR SFY 2018 = \$163,012

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S304401500300	BRAXTON	CO040/15	0.03	0.01	LITTLE BIRCH RIVER PONY	ROW	01/23/20 A	01/23/20 A	01/23/20 A	\$440,000		CP-7					
S304401500300	BRAXTON	CO040/15	0.03	0.01	LITTLE BIRCH RIVER PONY	CON	01/24/20 A	09/28/20 E	06/28/21 E	\$290,000	DF	CP-7					

(C10099) SUB-TOTAL FOR SFY 2020 = \$730,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S301958000	BARBOUR	CO009	5.80	0.05	MEADOWVILLE ARCH	ROW	07/28/20 E	07/28/20 E	08/28/20 E	\$30,000		DD-R-C					
S21133165900	GILMER	US033	16.59	0.06	GLENVILLE TRUSS	ENG	10/28/20 E	10/28/20 E	10/28/23 E	\$400,000		DD-R					
S25120290700	WEBSTER	WV020	29.07	0.02	JERRY HALL ARCH	ENG	04/28/21 E	04/28/21 E	10/28/24 E	\$400,000		DD-R					
S24952600100	UPSHUR	CO005/26	0.01	0.03	MIDDLE FORK RV TR	ENG	04/28/21 E	04/28/21 E	10/28/23 E	\$400,000		DD-R					
S20426300200	BRAXTON	CO026/03	0.02	0.03	LT FK HOLLY RV TR	ENG	04/28/21 E	04/28/21 E	10/28/23 E	\$400,000		DD-R					
S21117800700	GILMER	CO017/08	0.06	0.02	BUTCHERS RUN TR	ENG	04/28/21 E	04/28/21 E	10/28/24 E	\$400,000		DD-R					

(C10099) SUB-TOTAL FOR SFY 2021 = \$2,030,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387BRIDG1700	DISTRICT 07	I 079	45.63	0.20	D7 2017 I-79 DECK PATCH	CON	08/25/16 A	08/30/16 A	10/30/17 A	\$103,533	SF	CP-7					
S311771700	GILMER	CO007	7.17	0.01	TANNER CREEK WBEAM REPAIR	CON	09/15/16 A	10/04/16 A	12/20/16 A	\$29,350	SF	DB-7					

(C23007) SUB-TOTAL FOR SFY 2017 = \$132,883

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S349902100	UPSHUR	CO009	0.21	0.03	SSG LESLEY WAYNE REED MEM	CON	07/06/17 A	08/01/17 A	08/01/18 A	\$44,995	SF	DB-7					
S387BRIDG1800	DISTRICT 07	I 079	45.63	0.20	D7 2018 I-79 DECK PATCH	CON	08/24/17 A	09/01/17 A	10/15/18 A	\$107,649	SF	CP-7					
S3113062800	GILMER	CO030	6.27	0.06	I L "IKE" MORRIS BRIDGE	CON	05/10/18 A	03/28/19 A	06/15/19 A	\$59,989	DF	CP-7					
S34916337800	UPSHUR	CO016/03	3.78	0.01	SAND RUN BOX BEAM	CON	05/10/18 A	08/28/19 A	08/28/20 E	\$19,000	DF	CP-7					

(C23007) SUB-TOTAL FOR SFY 2018 = \$231,633

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S387BRIDG1900	DISTRICT 07	I 079	45.63	0.10	D7 2019 I-79 DECK PATCH	CON	09/17/18 A	10/01/18 A	08/15/19 A	\$80,458	DB	CP-7					

(C23007) SUB-TOTAL FOR SFY 2019 = \$80,458

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S387BRIDG2000	DISTRICT 07	I 079	45.63	0.10	D7 2020 I-79 DECK PATCH	CON	07/31/19 A	08/15/19 A	06/28/20 A	\$95,000	DB	CP-7					
S3111192153400	GILMER	CO119/21	5.43	0.02	LOCKNEY BOX BEAM	CON	12/20/19 A	07/28/20 A	08/28/20 A	\$27,000	DF	CP-7					
S3044088000	BRAXTON	CO040	8.80	0.02	CARMEL M JOHNSON MEM BR	CON	03/03/20 A	07/28/20 A	08/16/20 A	\$39,000	DF	CP-7					
S3041484400	BRAXTON	CO014	8.44	0.02	TRIPLETT FORK BOX BEAM	CON	03/03/20 A	07/28/20 A	12/28/20 E	\$14,000	DF	CP-7					

(C23007) SUB-TOTAL FOR SFY 2020 = \$175,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C232100	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$250,000	DF	CP-7					
S387BRIDG2100	DISTRICT 07	I 079	45.63	0.10	D7 2021 I-79 DECK PATCH	CON	07/09/20 A	07/28/20 E	06/28/21 E	\$90,000	DB	CP-7					
S311738000	GILMER	CO007	3.80	0.02	PENNZOIL BOXBEAM	CON	08/27/20 A	08/28/20 E	11/28/20 E	\$20,000	DF	CP-7					

(C23007) SUB-TOTAL FOR SFY 2021 = \$360,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C232200	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	DF	CP-7					

(C23007) SUB-TOTAL FOR SFY 2022 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C232300	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$250,000	DF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C23007) SUB-TOTAL FOR SFY 2023 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C23007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C232400	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$250,000	DF	CP-7					

(C23007) SUB-TOTAL FOR SFY 2024 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3211718300	LEWIS	CO001/07	1.83	0.05	DUTCH HOLLOW BRIDGE	CON	07/08/16 A	07/28/17 A	11/15/17 A	\$306,815	DB	DB-7					
S3211964900	LEWIS	US019	6.49	0.03	WALKERSVILLE TRUSS	CON	07/27/16 A	08/20/16 A	09/29/16 A	\$34,419	DB	DB-7					
S3111331000	GILMER	CO013	3.10	0.06	ELLIS CREEK BRIDGE	ROW	09/27/16 A	09/27/16 A	03/16/17 A	\$22,825		DB-7					
U30410602200	BRAXTON	CO010/06	0.22	0.01	BONNIE LWC REPLACEMENT	CON	10/20/16 A	10/21/16 A	11/28/16 A	\$78,809	SF	DB-7					
S304213400	BRAXTON	CO002	1.34	0.06	GEM GIRDER	ENG	12/01/16 A	12/01/16 A	11/28/18 A	\$45,084		DD-7					
S304213400	BRAXTON	CO002	1.34	0.06	GEM GIRDER	ROW	01/06/17 A	01/06/17 A	06/28/19 A	\$5,286		DD-7					
S30140500100	BARBOUR	CO040/05	0.01	0.11	SUGAR CREEK BRIDGE	ROW	01/28/17 A	01/28/17 A	11/19/19 A	\$20,000		DD-7					
S3047621800	BRAXTON	CO007/06	2.18	0.01	RIFFLE BRIDGE	CON	02/09/17 A	03/28/17 A	09/30/17 A	\$55,831	SF	DB-7					
S3111331000	GILMER	CO013	3.10	0.06	ELLIS CREEK BRIDGE	CON	03/22/17 A	04/22/17 A	08/25/19 A	\$319,271	DB	DB-7					
S30110106400	BARBOUR	CO010	10.64	0.07	MOATSVILLE GIRDER BR	CON	03/28/17 A	04/28/17 A	06/28/20 A	\$590,280	DB	CP-7					
S3211715700	LEWIS	CO017	1.57	0.01	COPLEY BRIDGE	ENG	06/28/17 A	06/28/17 A	05/24/18 A	\$44,978		DB-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C26007) SUB-TOTAL FOR SFY 2017 = \$1,523,598

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S304193000100	BRAXTON	CO019/30	0.01	0.01	SENG RUN ROAD	CON	07/06/17 A	06/01/17 A	06/15/19 A	\$15,991	DF	DB-7					
S304561400	BRAXTON	WV005	6.14	0.01	GEM CONCRETE BOX BEAM	CON	10/26/17 A	02/28/19 A	04/15/19 A	\$80,924	DB	DB-7					
S351202300400	WEBSTER	CO020/23	0.04	0.01	BOLAIR BRIDGE	CON	02/17/18 A	03/28/18 A	08/28/20 E	\$100,000	SF	DB-7					
S349301945200	UPSHUR	CO030/19	4.52	0.07	TROUT REARING POND BR	ENG	03/02/18 A	03/02/18 A	12/15/18 A	\$35,170		CP-7					
S3012105500	BARBOUR	CO021	0.55	0.03	LAUREL RUN W-BEAM	ENG	03/02/18 A	03/02/18 A	08/28/20 E	\$35,000		CP-7					
S349301945200	UPSHUR	CO030/19	4.52	0.07	TROUT REARING POND BR	ROW	04/28/18 A	04/28/18 A	07/28/20 E	\$10,000		CP-7					
S3211715700	LEWIS	CO017	1.57	0.01	COPLEY BRIDGE	ROW	04/28/18 A	04/28/18 A	02/04/19 A	\$5,000		DB-7					
S3041700000	BRAXTON	CO001/07	0.00	0.06	BURNSVILLE TIMBER BR	ROW	05/15/18 A	05/15/18 A	07/10/18 A	\$5,000		DD-7					
S321605700	LEWIS	CO006	0.56	0.01	SAND FORK OF FINK GIRDER	ENG	05/21/18 A	05/21/18 A	07/28/20 E	\$35,000		CP-7					
S3519116500	WEBSTER	CO009	11.65	0.02	ERBACON BOX GIRDER	ENG	05/21/18 A	05/21/18 A	08/28/20 E	\$35,000		CP-7					

(C26007) SUB-TOTAL FOR SFY 2018 = \$357,085

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S204401500300	BRAXTON	CO040/15	0.03	0.01	LIL BIRCH RIVER PONY TR	ENG	08/23/18 A	08/23/18 A	06/28/20 E	\$50,000		DD-C					
S3113046200	GILMER	CO030	4.61	0.01	DORA W-BEAM	CON	11/18/18 A	04/28/19 A	06/28/20 A	\$18,364	DF	DB-7					
S3042229400	BRAXTON	CO002/02	2.94	0.01	COPEN BOX BEAM	CON	11/18/18 A	04/28/19 A	07/28/20 A	\$15,000	DF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S32150600100	LEWIS	CO050/06	0.01	0.01	WILDCAT BOX BEAM	CON	11/18/18 A	10/28/19 A	06/28/20 A	\$25,000	DF	DB-7					
S321101133800	LEWIS	CO010/11	3.38	0.01	ELK LICK I-BEAM	CON	01/26/19 A	04/28/19 A	08/28/20 E	\$20,000	DF	DB-7					
S351202300402	WEBSTER	CO020/23	0.04	0.01	BOLAIR BRIDGE	ENG	02/01/19 A	02/01/19 A	07/28/20 E	\$20,000		DD-7-C					
S3211715700	LEWIS	CO017	1.57	0.01	COPLEY BRIDGE	CON	02/08/19 A	08/01/19 A	08/28/20 E	\$204,000	DF	DB-7					
S3112200100	GILMER	CO022	0.01	0.05	REVERE DECK GIRDER	ROW	02/08/19 A	02/08/19 A	07/28/20 E	\$15,000		CP-7					
S3112200100	GILMER	CO022	0.01	0.05	REVERE DECK GIRDER	ENG	02/08/19 A	02/08/19 A	07/28/20 E	\$35,000		CP-7					
S34941509300	UPSHUR	CO004/15	0.93	0.01	FRENCH CREEK TRUSS CLOSUR	CON	05/31/19 A	06/02/19 A	06/28/20 A	\$39,968	SF	CP-7					

(C26007) SUB-TOTAL FOR SFY 2019 = \$442,332

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32123400200	LEWIS	CO023/04	0.01	0.01	RAG RUN W BEAM BR	CON	07/18/19 A	07/28/19 A	08/28/20 E	\$51,000	DF	DB-7					
S321605700	LEWIS	CO006	0.56	0.01	SAND FORK OF FINK GIRDER	ROW	09/23/19 A	09/23/19 A	07/28/20 E	\$5,000		CP-7					

(C26007) SUB-TOTAL FOR SFY 2020 = \$56,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C262100	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,500,000	DF	CP-7					
S30479477500	BRAXTON	I 079	47.75	0.01	SERVIA CONCRETE BOX CULVE	CON	07/28/20 E	07/28/20 E	01/28/21 E	\$30,000	PO	CP-7					
S351202300402	WEBSTER	CO020/23	0.04	0.01	BOLAIR BRIDGE	CON	07/28/20 E	09/28/20 E	08/28/21 E	\$500,000	CT	DD-7-C					
S3519116500	WEBSTER	CO009	11.65	0.02	ERBACON BOX GIRDER	ROW	07/28/20 E	07/28/20 E	08/28/20 E	\$10,000		CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3012105500	BARBOUR	CO021	0.55	0.03	LAUREL RUN W-BEAM	ROW	08/27/20 A	08/27/20 A	09/28/20 E	\$5,000		CP-7					
S3112200100	GILMER	CO022	0.01	0.05	REVERE DECK GIRDER	CON	08/28/20 E	09/28/20 E	11/28/20 E	\$304,000	DF	CP-7					
S349301945200	UPSHUR	CO030/19	4.52	0.07	TROUT REARING POND BR	CON	09/28/20 E	10/28/20 E	01/28/21 E	\$220,000	DF	CP-7					
S3519116500	WEBSTER	CO009	11.65	0.02	ERBACON BOX GIRDER	CON	10/28/20 E	11/28/20 E	02/28/21 E	\$300,000	DF	CP-7					
S321605700	LEWIS	CO006	0.56	0.01	SAND FORK OF FINK GIRDER	CON	11/28/20 E	12/28/20 E	03/28/21 E	\$150,000	DF	CP-7					
S3012105500	BARBOUR	CO021	0.55	0.03	LAUREL RUN W-BEAM	CON	12/28/20 E	01/28/21 E	03/28/21 E	\$190,000	DF	CP-7					

(C26007) SUB-TOTAL FOR SFY 2021 = \$3,209,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C262200	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,500,000	DF	CP-7					

(C26007) SUB-TOTAL FOR SFY 2022 = \$1,500,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C262300	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,500,000	DF	CP-7					

(C26007) SUB-TOTAL FOR SFY 2023 = \$1,500,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26007) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C262400	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,500,000	DF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C26007) SUB-TOTAL FOR SFY 2024 = \$1,500,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U34932128400	UPSHUR	CO032	12.84	0.06	ALTON DECK GIRDER	ENG	11/02/16 A	11/02/16 A	01/28/21 E	\$200,000		DD-I					
S3113310800	GILMER	US033	1.08	0.01	STUMPTOWN BR	ROW	01/19/17 A	01/19/17 A	07/27/17 A	\$46,000		DD-I-C					

(C26090) SUB-TOTAL FOR SFY 2017 = \$246,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3511586700	WEBSTER	WV015	8.67	0.06	DIANA DECK GIRDER	ROW	07/06/17 A	07/06/17 A	07/06/17 A	\$20,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2018 = \$20,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S20451006700	BRAXTON	CO005/10	0.67	0.03	BURNSVILLE T BEAM BRIDGE	ENG	07/10/19 A	07/10/19 A	03/10/20 A	\$150,000		DD-R-C					

(C26090) SUB-TOTAL FOR SFY 2020 = \$150,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U34932128400	UPSHUR	CO032	12.84	0.06	ALTON DECK GIRDER	ROW	12/28/20 E	12/28/20 E	01/28/21 E	\$30,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2021 = \$30,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C28007) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3513645300	WEBSTER	CO036	4.53	0.01	MCAVOY ROAD BRIDGE	CON	03/28/17 A	08/28/17 A	01/31/18 A	\$10,806	PO	DB-7					
S3043207000	BRAXTON	CO032	0.70	0.02	UPPER MILL CREEK +1	CON	03/28/17 A	04/28/17 A	01/31/18 A	\$22,362	PO	DB-7					
S32123400100	LEWIS	CO023/04	0.01	0.02	RAG RUN +1	CON	03/28/17 A	08/28/17 A	01/31/18 A	\$32,025	PO	DB-7					
S3493442800	UPSHUR	CO034	4.28	0.01	GRAND CAMP	CON	03/28/17 A	06/28/17 A	01/31/18 A	\$12,008	PO	DB-7					

(C28007) SUB-TOTAL FOR SFY 2017 = \$77,201

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C28007) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30411900800	BRAXTON	CO011/09	0.08	0.01	SERVIA W-BEAM	CON	07/25/18 A	12/01/18 A	08/20/19 A	\$9,300	PO	DB-7					
S35152200100	WEBSTER	CO005/22	0.01	0.04	FISHERS CROSSING PED BR	CON	07/25/18 A	07/28/19 A	02/28/20 A	\$19,000	PO	DB-7					
S30422128400	BRAXTON	CO022	12.83	0.01	NEWVILLE W-BEAM	CON	07/25/18 A	11/28/18 A	08/28/19 A	\$10,000	PO	DB-7					
S30417103500	BRAXTON	CO017	10.35	0.05	CENTRALIA W-BEAM	CON	07/25/18 A	11/28/18 A	02/28/20 A	\$55,000	PO	DB-7					
S30417417600	BRAXTON	CO017/04	1.76	0.01	WOLF CREEK W-BEAM	CON	08/22/18 A	11/28/18 A	02/28/20 A	\$12,800	PO	CP-7					
S31147600200	GILMER	CO047/06	0.02	0.01	BLOODY RUN W-BEAM	CON	11/18/18 A	07/15/19 A	08/05/19 A	\$12,400	PO	DB-7					
S32111502000	LEWIS	CO011/05	0.20	0.01	WALNUT FORK GIRDER	CON	12/27/18 A	07/15/19 A	08/28/19 A	\$9,700	PO	DB-7					

(C28007) SUB-TOTAL FOR SFY 2019 = \$128,200

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C28007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3011310500	BARBOUR	CO013	1.05	0.01	VOLGA WBM	CON	06/18/20 A	09/28/20 E	12/28/20 E	\$15,000	PO	CP-7					
S34930108700	UPSHUR	CO030	10.87	0.01	TENMILE I-BEAM	CON	06/18/20 A	07/01/20 E	08/28/20 E	\$13,000	PO	CP-7					
S321119339100	LEWIS	CO119/03	3.91	0.01	KLIENS RUN BRIDGE	CON	06/18/20 A	07/01/20 E	08/28/20 E	\$16,000	PO	CP-7					
S32138301100	LEWIS	CO038/03	0.11	0.03	BENDALE DECK GIRDER	CON	06/18/20 A	07/01/20 E	08/28/20 E	\$38,000	PO	CP-7					
S34930154300	UPSHUR	CO030	15.43	0.01	QUEENS W-BEAM	CON	06/18/20 A	07/01/20 E	08/28/20 E	\$22,000	PO	CP-7					

(C28007) SUB-TOTAL FOR SFY 2020 = \$104,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C28007) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387C282100	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$250,000	DF	CP-7					

(C28007) SUB-TOTAL FOR SFY 2021 = \$250,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C28090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32179957400	LEWIS	I079	95.73	0.08	COL HITESHEW MEM BRIDGE	ENG	07/28/20 E	07/28/20 E	04/15/21 E	\$10,000		DD-7					
S32179957400	LEWIS	I079	95.73	0.08	COL HITESHEW MEM BRIDGE	CON	02/28/21 E	04/28/21 E	09/28/21 E	\$1,300,000	CT	DD-7					

(C28090) SUB-TOTAL FOR SFY 2021 = \$1,310,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (C32007) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S311741900	GILMER	CO007	4.19	0.01	TANNER CREEK GIRDER BR	ENG	09/23/19 A	09/23/19 A	12/15/19 A	\$20,000		CP-7					
S321332200100	LEWIS	CO033/22	0.01	0.01	HOPE STATION BRIDGE	ROW	09/23/19 A	09/23/19 A	12/16/19 A	\$5,000		CP-7					
S3214401700	LEWIS	CO044	0.17	0.01	WALKERSVILLE W-BEAM BRIDG	ENG	09/23/19 A	09/23/19 A	12/16/19 A	\$30,000		CP-7					
S31133219200	GILMER	US033	21.92	0.01	STEWART CREEK CHBM	ROW	09/23/19 A	09/23/19 A	01/10/20 A	\$5,000		CP-7					
S31133219200	GILMER	US033	21.92	0.01	STEWART CREEK CHBM	ENG	09/23/19 A	09/23/19 A	01/10/20 A	\$20,000		CP-7					
S321332200100	LEWIS	CO033/22	0.01	0.01	HOPE STATION BRIDGE	ENG	09/23/19 A	09/23/19 A	12/16/19 A	\$20,000		CP-7					
S311741900	GILMER	CO007	4.19	0.01	TANNER CREEK GIRDER BR	ROW	09/23/19 A	09/23/19 A	12/15/19 A	\$10,000		CP-7					
S304194600200	BRAXTON	CO019/46	0.02	0.01	DEPOT ROAD BR	ENG	09/23/19 A	09/23/19 A	12/28/19 A	\$20,000		CP-7					
S304194600200	BRAXTON	CO019/46	0.02	0.01	DEPOT ROAD BR	ROW	10/07/19 A	10/07/19 A	12/28/19 A	\$5,000		CP-7					
S31133219200	GILMER	US033	21.92	0.01	STEWART CREEK CHBM	CON	12/19/19 A	05/28/20 A	12/28/20 E	\$200,000	DF	CP-7					
S3214401700	LEWIS	CO044	0.17	0.01	WALKERSVILLE W-BEAM BRIDG	CON	12/19/19 A	05/28/20 A	12/28/20 E	\$310,000	DF	CP-7					
S311741900	GILMER	CO007	4.19	0.01	TANNER CREEK GIRDER BR	CON	12/19/19 A	05/28/20 A	12/28/20 E	\$300,000	DF	CP-7					
S304194600200	BRAXTON	CO019/46	0.02	0.01	DEPOT ROAD BR	CON	12/19/19 A	12/28/19 A	12/28/20 E	\$150,000	DF	CP-7					
S321332200100	LEWIS	CO033/22	0.01	0.01	HOPE STATION BRIDGE	CON	12/19/19 A	10/28/20 E	12/28/20 E	\$310,000	DF	CP-7					

(C32007) SUB-TOTAL FOR SFY 2020 = \$1,405,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (E22090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S349130600	UPSHUR	CO001	3.06	0.05	WHITE OAK ARCH	CON	08/16/17 A	01/18/18 A	10/17/18 A	\$548,130	CT	DD-I					
------------	--------	-------	------	------	----------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(E22090) SUB-TOTAL FOR SFY 2018 = \$548,130

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3012402800	BARBOUR	CO024	0.28	0.28	PHILIPPI IND PARK/DELTA C	CON	01/02/18 A	04/28/18 A	06/28/18 A	\$257,236	CT	DD-7					
S349331500000	UPSHUR	CO033/15	0.00	1.27	WEYERHAEUSER IAR	CON	05/10/18 A	08/10/18 A	08/28/20 E	\$330,000	PO	DD-7					
S349331500000	UPSHUR	CO033/15	0.00	1.27	WEYERHAEUSER IAR	ENG	05/10/18 A	05/10/18 A	05/10/18 A	\$20,000		DD-7					

(I10099) SUB-TOTAL FOR SFY 2018 = \$607,236

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3015600800	BARBOUR	CO056	0.08	0.01	5TH STREET JUNIOR RR XX	CON	09/22/16 A	06/28/17 A	07/11/18 A	\$75,000	FA	DD-R					

(N10099) SUB-TOTAL FOR SFY 2017 = \$75,000

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S32133183400	LEWIS	US033	18.34	0.02	HARDEE'S BR	ROW	09/22/17 A	09/22/17 A	11/16/17 A	\$10,000		DD-B					
S304978700	BRAXTON	CO009	7.87	0.05	TAGUE BR+1	ENG	10/05/17 A	10/05/17 A	01/16/18 A	\$145,000		DD-B					
S32133183400	LEWIS	US033	18.34	0.02	HARDEE'S BR	ENG	10/25/17 A	10/25/17 A	01/23/18 A	\$300,000		DD-B					
S3015600100	BARBOUR	CO056	0.01	0.06	JUNIOR BR	ENG	10/25/17 A	10/25/17 A	01/29/18 A	\$300,000		DD-B					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

U32179990000	LEWIS	I 079	99.00	0.10	I-79 EXIT 99 SB OFF RAMP	ROW	11/28/17 A	11/28/17 A	04/20/18 A	\$335,000		DD-B-C					
S304978700	BRAXTON	CO009	7.87	0.05	TAGUE BR+1	ROW	04/28/18 A	04/28/18 A	05/28/18 A	\$20,000		DD-B					
S3015600100	BARBOUR	CO056	0.01	0.06	JUNIOR BR	ROW	05/15/18 A	05/15/18 A	01/16/18 A	\$10,000		DD-B					
U321B79990015	LEWIS	I 079	99.00	0.10	I-79 EXIT 99 SB OFF RAMP	CON	05/21/18 A	05/21/18 A	03/26/21 E	\$2,752,892	SF	CP-7					

(N10099) SUB-TOTAL FOR SFY 2018 = \$3,872,892

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S321B10172715	LEWIS	CO010	17.27	0.02	JACKSON MILL RD	CON	06/11/19 A	06/11/19 A	08/28/20 E	\$25,995	SF	CP-7					
S321B1368015	LEWIS	CO013	6.80	0.33	BERLIN RD	CON	06/11/19 A	06/11/19 A	08/28/20 E	\$127,854	SF	CP-7					
S321B1404015	LEWIS	CO014	0.40	0.01	SMITH RUN RD	CON	06/11/19 A	06/11/19 A	08/28/20 E	\$26,000	SF	CP-7					
S311B2341015	GILMER	CO023	4.10	0.06	ROSEDALE RD	CON	06/11/19 A	06/11/19 A	08/28/20 E	\$260,000	SF	CP-7					
S351B3127515	WEBSTER	CO003	12.75	0.02	PICKENS GRADE RD	CON	06/11/19 A	06/11/19 A	08/28/20 E	\$20,000	SF	CP-7					
S321B959015	LEWIS	CO009	5.90	0.16	CHURCHVILLE RD	CON	06/11/19 A	06/11/19 A	08/28/20 E	\$175,000	SF	CP-7					

(N10099) SUB-TOTAL FOR SFY 2019 = \$634,849

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S349BGDRL2015	UPSHUR	NA999	0.00	0.00	UPSHUR GO1 2020 GDRL	CON	07/31/19 A	07/31/19 A	08/28/20 E	\$35,249	SF	CP-7					
S321B1348215	LEWIS	CO013	4.82	3.56	BERLIN RD	CON	08/05/19 A	08/05/19 A	08/28/20 E	\$27,000	SF	CP-7					
S301B3085115	BARBOUR	CO030	8.51	2.51	UNION RD	CON	08/05/19 A	08/05/19 A	09/28/20 E	\$32,500	SF	CP-7					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S311B2614615	GILMER	CO026	1.46	3.04	ELLIS RD	CON	08/05/19 A	08/05/19 A	08/28/20 E	\$44,000	SF	CP-7					
S351B948015	WEBSTER	CO009	4.80	4.80	ERBACON RD	CON	08/05/19 A	08/05/19 A	08/28/20 E	\$48,000	SF	CP-7					
S304B200015	BRAXTON	CO002	0.00	2.03	COPEN RD	CON	08/05/19 A	08/05/19 A	08/28/20 E	\$32,500	SF	CP-7					
S349B16227815	UPSHUR	CO016/02	2.78	2.69	HEAVNER GROVE RD +3	CON	08/05/19 A	08/05/19 A	08/28/20 E	\$32,400	SF	CP-7					
S321BGDRL2015	LEWIS	NA999	0.00	0.00	LEWIS GO1 2020 GDRL	CON	09/10/19 A	09/10/19 A	08/28/20 E	\$73,629	SF	CP-7					
S301B40500115	BARBOUR	CO040/05	0.01	0.11	SUGAR CREEK BRIDGE	CON	05/06/20 A	05/06/20 A	12/28/20 E	\$68,631	SF	CP-7					
S301B7630515	BARBOUR	WV076	3.05	0.05	GALLOWAY ROAD	CON	05/06/20 A	05/06/20 A	12/28/20 E	\$20,000	SF	CP-7					
S304B22612915	BRAXTON	CO022/06	1.29	0.13	STONE RUN ROAD	CON	05/06/20 A	05/06/20 A	12/28/20 E	\$50,000	SF	CP-7					
S351B8201115	WEBSTER	WV082	0.11	0.03	SKYLES CREEK CHBM	CON	05/06/20 A	05/06/20 A	08/28/21 E	\$75,700	SF	CP-7					
S321B114115	LEWIS	CO001	1.41	0.06	OLD MILL ROAD	CON	05/06/20 A	05/06/20 A	12/28/20 E	\$50,000	SF	CP-7					

(N10099) SUB-TOTAL FOR SFY 2020 = \$589,609

DISTRICT 7 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S304192221900	BRAXTON	CO019/22	2.19	0.02	SCOTTS FORK ROAD	CON	05/28/21 E	07/28/21 E	01/28/23 E	\$225,000	CT	DT-I					

(N10099) SUB-TOTAL FOR SFY 2021 = \$225,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.