

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342WVCRR331100	RANDOLPH	NA	33.11	0.02	WV CENTRAL RR TUNNEL PORT	CON	10/25/16 A	10/26/16 A	04/27/17 A	\$247,000	PO	DD-I					

(000000) SUB-TOTAL FOR SFY 2017 = \$247,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33815000000	POCAHONTAS	WV150	0.00	23.80	HIGHLAND SCENIC HIGHWAY	CON	09/28/17 A	10/28/17 A	11/28/17 A	\$29,821	CT	DD-8					
S3363361600	PENDLETON	US033	6.16	0.02	BRUSHY RUN BRIDGE	CON	02/20/18 A	09/01/18 A	12/28/20 E	\$1,334,051	CT	DD-B					
S34248302300	RANDOLPH	US048	30.23	0.06	US 48 EXPRESSWAY DRAINAGE	CON	04/30/18 A	08/20/18 A	04/28/19 A	\$909,817	CT	DD-8					

(000000) SUB-TOTAL FOR SFY 2018 = \$2,273,689

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3474518600	TUCKER	CO045	1.86	0.02	JENNINGSTON RD	CON	05/29/19 A	12/28/19 A	06/01/20 A	\$90,944	PO	CP-8					
S3381232400	POCAHONTAS	CO012	3.24	0.03	SITLINGTON RD	CON	05/29/19 A	10/28/19 A	08/10/20 A	\$189,765	PO	CP-8					
S33866148900	POCAHONTAS	WV066	14.89	0.02	DEER CREEK RD	CON	05/29/19 A	10/28/19 A	11/28/19 A	\$210,000	PO	CP-8					
S336GDRL2000	PENDLETON	NA999	0.00	0.00	PENDLETON GO1 2020 GDRL	CON	05/29/19 A	10/01/19 A	02/28/20 A	\$95,000	PO	CP-8					
S338GDRL2000	POCAHONTAS	NA999	0.00	0.00	POCAHONTAS GO1 2020 GDRL	CON	05/29/19 A	10/28/19 A	07/28/20 A	\$157,000	PO	CP-8					
S3472191600000	TUCKER	CO219/16	0.00	3.47	LONG ST +6	CON	05/29/19 A	10/18/19 A	11/01/19 A	\$195,000	PO	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S336220270500	PENDLETON	US220	27.05	0.02	UPPER TRACT	CON	05/29/19 A	10/01/19 A	10/01/19 A	\$150,000	PO	CP-8					
S34231100000	RANDOLPH	CO031/01	0.00	0.50	JOB RUN RD	CON	05/29/19 A	10/28/19 A	11/28/19 A	\$28,000	PO	CP-8					
S336220600000	PENDLETON	CO220/06	0.00	5.47	FRANKLIN STREETS +17	CON	05/29/19 A	10/01/19 A	12/28/19 A	\$318,000	PO	CP-8					
S33633189900	PENDLETON	US033	18.99	0.02	LIGHTHOUSE CURVE	CON	05/29/19 A	10/18/19 A	11/01/19 A	\$120,000	PO	CP-8					
S347GDRL2000	TUCKER	NA999	0.00	0.00	TUCKER GO1 2020 GDRL	CON	05/29/19 A	10/28/19 A	12/28/20 E	\$180,000	PO	CP-8					
S3361788300	PENDLETON	CO017	8.83	2.00	SNOWY MOUNTAIN	CON	05/29/19 A	10/11/19 A	10/11/19 A	\$151,000	PO	CP-8					
S3382900000	POCAHONTAS	CO029	0.00	7.24	LOBELIA RD +1	CON	05/29/19 A	08/28/19 A	12/28/19 A	\$341,000	PO	CP-8					
S3422195300000	RANDOLPH	CO219/53	0.00	2.18	BEVERLY STREET +18	CON	05/29/19 A	10/28/19 A	11/28/19 A	\$125,000	PO	CP-8					
S342GDRL2000	RANDOLPH	NA999	0.00	0.00	RANDOLPH GO1 2020 GDRL	CON	05/29/19 A	10/28/19 A	08/18/20 A	\$209,000	PO	CP-8					
S3426203900	RANDOLPH	CO062	0.39	0.01	HOLLY BUSH RD	CON	05/29/19 A	10/28/19 A	01/28/20 A	\$77,014	PO	CP-8					
S3421700100	RANDOLPH	CO001/07	0.00	3.53	HIGHLAND PARK STREETS +13	CON	05/29/19 A	10/28/19 A	11/28/19 A	\$206,000	PO	CP-8					
S3423940000	RANDOLPH	CO039	4.00	0.01	BACK ROAD	CON	05/29/19 A	10/28/19 A	11/28/19 A	\$75,000	PO	CP-8					
S342378103000	RANDOLPH	CO037/08	10.30	0.01	RICH MTN RD	CON	05/29/19 A	12/28/19 A	06/01/20 A	\$65,270	PO	CP-8					
S3421246000	RANDOLPH	CO012	4.60	0.11	LOWER GLADY RD	CON	05/29/19 A	10/28/19 A	11/28/19 A	\$202,000	PO	CP-8					
S347175000	TUCKER	CO001	7.50	0.03	UPPER HOLLY MEADOWS	CON	05/29/19 A	12/28/19 A	02/21/20 A	\$106,406	PO	CP-8					
S338TROUT1900	POCAHONTAS	NA999	0.00	0.00	TROUT RUN BRIDGE	ENG	06/18/19 A	06/18/19 A	08/20/20 A	\$244,494		CW-I					

(00000) SUB-TOTAL FOR SFY 2019 = \$3,535,893

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S342MOLLY200000	RANDOLPH	NA	0.00	0.01	MOLLY STREET BRIDGE	CON	08/23/19 E	08/23/19 E	11/28/19 E	\$50,000	CF	OM-I					
S342MOLLY200002	RANDOLPH	NA	0.00	0.01	MOLLY STREET BRIDGE	ROW	09/28/19 E	09/28/19 E	03/28/20 E	\$3,000		OM-I					
S342MOLLY200002	RANDOLPH	NA	0.00	0.01	MOLLY STREET BRIDGE	ENG	09/28/19 E	09/28/19 E	03/28/20 E	\$250,000		OM-I					
S338250152400	POCAHONTAS	US250	15.24	0.20	BACK ALLEGHENY ROAD STAB	CON	12/17/19 A	08/28/20 E	10/28/20 E	\$494,608	CT	DD-8					
S33828161300	POCAHONTAS	WV028	16.13	0.10	MOORE RUN PLATE ARCH	CON	01/07/20 A	09/28/20 E	12/28/20 E	\$1,339,367	CT	DB-8					
S338150133100	POCAHONTAS	WV150	13.31	0.07	HIGHLAND SCENIC HIGHWAY B	CON	03/25/20 A	03/25/20 A	12/28/20 E	\$9,356	DB	CP-8					
S33839230800	POCAHONTAS	WV039	23.08	0.04	SECOND HUNTERSVILLE RD	CON	04/09/20 A	04/28/20 A	06/01/20 A	\$200,000	PO	DD-8					
S3423201700	RANDOLPH	CO003/02	0.17	0.10	SPRINGSTONE RUN BRIDGE	CON	05/26/20 A	09/28/20 E	12/28/20 E	\$289,482	CT	DB-8					
S342MOLLY200002	RANDOLPH	NA	0.00	0.01	MOLLY STREET BRIDGE	CON	05/28/20 E	08/28/20 E	05/28/21 E	\$985,000	CT	OM-I					
S34232713000	RANDOLPH	CO032/07	1.30	0.01	JUNCTION ROAD	CON	06/04/20 A	09/28/20 E	01/28/21 E	\$31,300	PO	DD-8					
S3422744000	RANDOLPH	CO027	4.40	0.01	GLADY FORK	CON	06/04/20 A	09/28/20 E	01/28/21 E	\$40,000	PO	DD-8					
S3426612000	RANDOLPH	CO066	1.20	0.01	LOGAN RUN	CON	06/04/20 A	09/28/20 E	01/28/21 E	\$30,000	PO	DD-8					
S342WVCRR331000	RANDOLPH	NA999	33.10	0.32	WV CENTRAL RR TUNNEL REHA	CON	06/28/20 E	09/28/20 E	04/28/21 E	\$888,700	CT	CW-I					

(000000) SUB-TOTAL FOR SFY 2020 = \$4,610,813

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33817116700	POCAHONTAS	CO017/01	1.67	0.10	HANDLEY AREA BRIDGE	CON	07/01/20 A	09/28/20 E	07/16/21 E	\$612,208	CT	DB-8					
S33633120700	PENDLETON	US033	12.07	3.01	LIMESTONE-BENNETT GAP	CON	07/30/20 A	09/21/20 A	10/01/20 E	\$600,000	PO	CP-8					
S34246107400	RANDOLPH	CO046	10.74	2.00	GOB PILE-ADOLPH	CON	07/30/20 A	09/28/20 A	10/08/20 E	\$350,000	PO	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3422270200	RANDOLPH	CO022	7.02	6.87	BEMIS RD	CON	07/30/20 A	08/17/20 A	11/02/20 E	\$750,000	PO	CP-8					
S3423780000	RANDOLPH	CO037/08	0.00	1.70	FILES CREEK ROAD	CON	07/30/20 A	08/17/20 A	11/02/20 E	\$500,000	PO	CP-8					
S33821900000	POCAHONTAS	US219	0.00	0.36	DROOP MOUNTAIN RD	CON	07/30/20 A	08/14/20 A	10/01/20 E	\$175,000	PO	CP-8					
S33825053000	POCAHONTAS	US250	5.30	0.50	LITTLE RIVER CROSSING	CON	07/30/20 A	11/02/20 E	11/13/20 E	\$275,000	PO	CP-8					
S3473801900	TUCKER	WV038	0.19	2.81	BARBOUR CO LI-JONATHAN RU	CON	07/30/20 A	08/13/20 A	10/05/20 E	\$500,000	PO	CP-8					
S342219474900	RANDOLPH	US219	47.49	2.37	CORRIDOR H-MONTROSE	CON	08/03/20 A	09/28/20 E	10/30/20 E	\$568,018	CT	DD-8					
S342219375400	RANDOLPH	US219	37.54	0.59	COUNTRY CLUB-ISNER CREEK	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$648,047	CT	DD-8					
S3422569800	RANDOLPH	CO025	6.98	2.00	KELLY MTN RD	CON	08/06/20 A	08/19/20 A	08/24/20 A	\$260,000	PO	CP-8					
S3361241300	PENDLETON	CO012	4.13	1.75	DEER RUN-KISER GAP	CON	08/07/20 A	08/21/20 A	08/24/20 A	\$145,000	PO	DD-8					
S3421537200	RANDOLPH	WV015	3.72	0.54	SECOND POINT MTN	CON	08/07/20 A	08/26/20 A	09/10/20 A	\$150,000	PO	CP-8					
S3473266200	TUCKER	WV032	6.62	3.40	CORTLAND RD-CANAAN VALLEY	CON	08/07/20 A	09/04/20 A	09/09/20 A	\$314,776	PO	CP-8					
S33622061600	PENDLETON	US220	6.16	1.50	MOYER GAP - SALT SHED	CON	08/07/20 A	08/25/20 A	08/26/20 A	\$120,000	PO	CP-8					
S33839217300	POCAHONTAS	WV039	21.73	1.20	MARLINTON RD	CON	08/07/20 A	09/04/20 A	09/12/20 A	\$165,000	PO	CP-8					
S34229115600	RANDOLPH	CO029	11.56	1.90	WHITMER RD	CON	08/07/20 A	09/16/20 A	09/19/20 A	\$125,000	PO	CP-8					
S338219174700	POCAHONTAS	US219	17.47	0.10	PRICE HILL ROCKFALL	CON	08/28/20 E	10/28/20 E	01/28/22 E	\$255,000	CT	DD-8					
S3361200100	PENDLETON	CO001/02	0.01	0.01	GREENAWALT GAP	CON	08/28/20 E	10/28/20 E	01/28/23 E	\$920,000	CT	DD-8					
S33628300900	PENDLETON	CO028/03	0.09	0.01	ROY GAP RD	CON	08/28/20 E	10/28/20 E	01/28/23 E	\$1,870,000	CT	DD-8					
S3366105600	PENDLETON	CO006	10.56	2.00	LOWER TIMBER RIDGE	CON	09/03/20 A	09/28/20 E	12/28/20 E	\$155,000	PO	CP-8					
S34292348500	RANDOLPH	WV092	34.85	2.55	GUM RD-CORRIDOR H	CON	09/03/20 A	09/28/20 E	12/28/20 E	\$320,000	PO	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3422196900000	RANDOLPH	CO219/69	0.00	1.33	BEVERLY HILLS +4	CON	09/03/20 A	09/28/20 E	12/28/20 E	\$80,000	PO	CP-8					
S338TROUT1900	POCAHONTAS	NA999	0.00	0.00	TROUT RUN BRIDGE	CON	09/28/20 E	08/21/20 A	08/28/21 E	\$2,084,877	SF	CW-I					
S3381533900	POCAHONTAS	CO015	3.39	1.92	AIRPORT RD	CON	09/28/20 E	09/28/20 E	12/28/20 E	\$155,000	PO	CP-8					
S3361856200	PENDLETON	CO018	5.62	1.95	SMITH CREEK TOP RD	CON	09/28/20 E	09/28/20 E	12/28/20 E	\$140,000	PO	CP-8					
S3422995700	RANDOLPH	CO029	9.57	1.99	HORTON-WHITMER RD	CON	09/28/20 E	09/28/20 E	12/28/20 E	\$150,000	PO	CP-8					
U3363314300	PENDLETON	US033	1.43	0.24	ALLEGHENY TRK ESCAPE RAMP	CON	04/28/21 E	06/28/21 E	12/28/22 E	\$17,450,000	CT	DD-C					

(00000) SUB-TOTAL FOR SFY 2021 = \$29,837,926

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342219395400	RANDOLPH	US219	39.54	1.03	RANDOLPH AVE PATCHING	CON	08/10/16 A	08/11/16 A	05/28/17 A	\$91,000	SF	CP-8					

(A10099) SUB-TOTAL FOR SFY 2017 = \$91,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3421552100	RANDOLPH	WV015	5.20	0.80	POINT MOUNTAIN RD	CON	05/21/20 A	05/28/20 A	06/24/20 A	\$66,000	PO	CP-8					
S33839200000	POCAHONTAS	CO039/02	0.00	3.78	MARLINTON STREETS +12	CON	05/21/20 A	07/28/20 A	08/10/20 A	\$120,000	PO	CP-8					
S34251700000	RANDOLPH	CO005/17	0.00	0.60	COOPER RD	CON	05/21/20 A	05/28/20 A	07/20/20 A	\$33,308	PO	CP-8					
S33628239800	PENDLETON	WV028	23.98	0.50	MOUTH OF SENECA	CON	05/21/20 A	05/21/20 A	10/28/20 E	\$19,000	PO	CP-8					

(A10099) SUB-TOTAL FOR SFY 2020 = \$238,308

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A13008) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34233248100	RANDOLPH	US033	24.81	2.76	WYMER-RICH MOUNTAIN	CON	09/01/16 A	10/01/16 A	11/28/16 A	\$275,000	PO	CP-8					
S3422513600	RANDOLPH	CO025	1.36	0.37	CHENOWETH CREEK ROAD	CON	09/01/16 A	10/01/16 A	11/28/16 A	\$100,010	PO	CP-8					
S3425324300	RANDOLPH	CO053	2.43	1.21	PUMPKINTOWN ROAD	CON	10/04/16 A	09/28/16 A	11/28/16 A	\$150,876	PO	CP-8					
S33620128800	PENDLETON	CO020	12.88	3.00	THORN CREEK ROAD	CON	11/01/16 A	05/15/17 A	05/31/17 A	\$190,000	PO	CP-8					
S3471151500	TUCKER	CO001	15.15	5.15	HOLLY MEADOWS ROAD +1	CON	03/06/17 A	05/01/17 A	05/28/17 A	\$190,000	PO	DD-8					
S3425630600	RANDOLPH	CO056	3.06	4.51	BELL CROUCH ROAD +3	CON	03/06/17 A	05/15/17 A	06/28/17 A	\$340,000	PO	DD-8					
S3362078600	PENDLETON	CO020	7.86	4.90	THORN CREEK ROAD PHASE 2	CON	03/06/17 A	05/15/17 A	06/28/17 A	\$250,000	PO	DD-8					
S3472523000	TUCKER	CO025	2.30	2.80	SUGARLANDS ROAD	CON	04/05/17 A	05/01/17 A	05/28/17 A	\$90,000	PO	CP-8					
S34239300000	RANDOLPH	CO039/03	0.00	1.13	DRY RUN ROAD	CON	04/05/17 A	05/01/17 A	05/31/17 A	\$52,000	PO	CP-8					
S342219300000	RANDOLPH	CO219/03	0.00	2.08	CHERRY FORK ROAD	CON	04/05/17 A	05/01/17 A	05/28/17 A	\$73,000	PO	CP-8					
S347219700000	TUCKER	CO219/07	0.00	2.50	BILLINGS AVE	CON	04/05/17 A	05/01/17 A	05/28/17 A	\$40,000	PO	CP-8					
S336281700000	PENDLETON	CO028/17	0.00	1.33	BIG MOUNTAIN ROAD	CON	04/05/17 A	05/15/17 A	05/31/17 A	\$52,000	PO	CP-8					
S34233819000	RANDOLPH	CO033/08	1.90	2.70	OLD US 33	CON	04/28/17 A	06/01/17 A	07/28/17 A	\$200,000	PO	CP-8					
S336166900	PENDLETON	CO001	6.69	3.03	KISER GAP ROAD	CON	04/28/17 A	06/01/17 A	06/28/17 A	\$118,000	PO	CP-8					
S3381400000	POCAHONTAS	CO001/04	0.00	4.29	LAUREL RUN ROAD	CON	05/16/17 A	07/20/17 A	07/26/17 A	\$216,876	CT	DD-8					
S3386100000	POCAHONTAS	CO006/01	0.00	4.67	NORTH FORK ROAD +2	CON	05/16/17 A	07/17/17 A	08/02/17 A	\$214,054	CT	DD-8					
S338219216300	POCAHONTAS	CO219/02	1.63	3.26	DRY BRANCH ROAD	CON	05/16/17 A	07/13/17 A	07/14/17 A	\$179,335	CT	DD-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3383158000	POCAHONTAS	CO031	5.80	2.45	DENMAR ROAD	CON	05/16/17 A	11/01/17 A	12/28/17 A	\$248,791	CT	DD-8					
S347351500000	TUCKER	CO035/15	0.00	5.19	GLADWIN ROAD +1	CON	05/16/17 A	08/21/17 A	09/09/17 A	\$245,026	CT	DD-8					

(A13008) SUB-TOTAL FOR SFY 2017 = \$3,224,968

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A13008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3382921400	POCAHONTAS	CO029	2.14	2.46	LOBELIA ROAD	CON	07/19/17 A	10/04/17 A	10/06/17 A	\$131,323	CT	DD-8					
S3473200100	TUCKER	WV032	0.00	1.25	RAND CO LINE-RED CREEK	CON	01/17/18 A	05/25/18 A	06/08/18 A	\$392,331	CT	DD-8					
S3477241300	TUCKER	WV072	4.13	1.91	SAPLING RIDGE-RIVER ROAD	CON	01/18/18 A	05/25/18 A	05/30/18 A	\$217,929	CT	DD-8					
S3388400000	POCAHONTAS	WV084	0.00	5.60	FROST-BIRD RUN +1	CON	01/29/18 A	07/28/19 A	01/28/20 A	\$24,364	CT	DD-8					
S3386610000	POCAHONTAS	WV066	1.00	2.31	LINWOOD-SNOWSHOE	CON	01/30/18 A	07/28/19 A	11/22/19 A	\$242,800	CT	DD-8					
S33821100000	POCAHONTAS	CO021	10.00	3.00	BEAVER CREEK ROAD	CON	01/31/18 A	04/28/18 A	08/28/18 A	\$192,953	PO	CP-8					
S3471424900	TUCKER	CO014	2.49	9.96	CANNON SETTLEMENT +4	CON	01/31/18 A	05/01/18 A	08/31/18 A	\$350,000	PO	CP-8					
S34239100000	RANDOLPH	CO039/01	0.00	1.82	SHAFFERS RUN ROAD	CON	02/01/18 A	04/28/18 A	05/28/18 A	\$135,000	PO	CP-8					
S33828340000	POCAHONTAS	WV028	34.00	2.30	THORNWOOD-PEND CO LINE	CON	02/06/18 A	07/28/19 A	05/21/20 A	\$324,611	CT	DD-8					
S34215100700	RANDOLPH	WV015	10.07	1.50	BRADY GATE-VALLEY HEAD	CON	02/06/18 A	09/28/18 A	04/28/19 A	\$20,333	CT	DD-8					
S3382895500	POCAHONTAS	WV028	9.55	3.38	HIGH SCHOOL-LAUREL RUN	CON	02/06/18 A	06/28/19 A	05/21/20 A	\$403,863	CT	DD-8					
S34215130000	RANDOLPH	CO151	3.00	4.00	KITTLE RUN-JIMTOWN	CON	02/16/18 A	04/28/18 A	05/28/18 A	\$350,000	PO	CP-8					
S3362559500	PENDLETON	CO025	5.95	3.43	DRY RUN-SUGAR GROVE	CON	02/16/18 A	04/28/18 A	10/15/18 A	\$430,000	PO	CP-8					
S3473889000	TUCKER	WV038	8.90	1.37	CLOVER RUN-ST GEORGE	CON	04/04/18 A	04/01/19 A	08/28/19 A	\$269,502	CT	DD-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34225097700	RANDOLPH	US250	9.77	0.65	CHEAT MTN-MCGEE RUN	CON	06/25/18 A	09/28/18 A	01/28/19 A	\$5,423	CT	DD-8					
--------------	----------	-------	------	------	---------------------	-----	------------	------------	------------	---------	----	------	--	--	--	--	--

(A13008) SUB-TOTAL FOR SFY 2018 = \$3,490,432

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A13008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S336220700000	PENDLETON	CO220/07	0.00	2.00	DICKENSON MTN	CON	01/02/19 A	05/01/19 A	06/19/19 A	\$160,000	SF	CP-8					
S33623134300	PENDLETON	CO023	13.43	3.00	DRY RUN	CON	01/02/19 A	10/18/19 A	11/01/19 A	\$255,000	SF	CP-8					
S3369400000	PENDLETON	CO009/04	0.00	1.74	HORSE RIDGE	CON	01/02/19 A	10/01/19 A	10/01/19 A	\$140,000	SF	CP-8					
S34229137300	RANDOLPH	CO029	13.73	1.50	LOWER DRYFORK-JOB	CON	01/02/19 A	10/28/19 A	11/28/19 A	\$110,000	SF	CP-8					
S34772156500	TUCKER	WV072	15.65	1.55	DRYFORK ROAD	CON	01/31/19 A	07/28/19 A	11/22/19 A	\$4,735	CT	CP-8					
S34772311700	TUCKER	WV072	31.17	2.20	HANNAHSVILLE-PRESTON CO	CON	01/31/19 A	07/28/19 A	10/18/19 A	\$302,799	CT	CP-8					
S3421582600	RANDOLPH	WV015	8.26	1.81	QUARRY-VALLEY HEAD	CON	02/06/19 A	04/28/20 A	08/28/20 E	\$428,737	CT	CP-8					
S3424692700	RANDOLPH	CO046	9.27	1.13	STAR BRIDGE-ADOLPH	CON	02/19/19 A	07/01/19 A	10/18/19 A	\$335,203	CT	CP-8					
S3383945600	POCAHONTAS	WV039	4.56	2.29	KENNISON MOUNTAIN	CON	02/20/19 A	07/01/19 A	01/28/20 A	\$262,682	CT	CP-8					
S3361828600	PENDLETON	CO018	2.86	2.76	UPPER SMITH CREEK	CON	02/20/19 A	05/13/19 A	06/19/19 A	\$230,000	SF	CP-8					
S3389342700	POCAHONTAS	CO009/03	4.27	2.53	SNOWSHOE DRIVE	CON	02/20/19 A	07/19/19 A	09/28/19 A	\$180,000	SF	CP-8					
S34772800100	TUCKER	CO072/08	0.00	1.33	COUNTY FARM ROAD	CON	02/20/19 A	08/28/19 A	09/13/19 A	\$90,000	SF	CP-8					
S34772115300	TUCKER	WV072	11.53	1.22	RIVER ROAD-HENDRICKS	CON	02/20/19 A	08/28/19 A	10/28/19 A	\$70,000	SF	CP-8					

(A13008) SUB-TOTAL FOR SFY 2019 = \$2,569,156

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A13008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388A132100	DISTRICT 08	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$238,626	PO	CP-8					
S3381500000	POCAHONTAS	CO015	0.00	2.33	BRUSH COUNTRY RD	CON	08/28/20 E	09/28/20 E	11/28/20 E	\$235,000	PO	CP-8					
S3361768300	PENDLETON	CO017	6.83	2.00	SNOWY MOUNTAIN-CHERRY GRO	CON	08/28/20 E	09/28/20 E	11/28/20 E	\$475,000	PO	CP-8					

(A13008) SUB-TOTAL FOR SFY 2021 = \$948,626

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A13008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388A132200	DISTRICT 08	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,866,000	PO	CP-8					

(A13008) SUB-TOTAL FOR SFY 2022 = \$1,866,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A13008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388A132300	DISTRICT 08	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/22 E	07/28/22 E	06/23/23 E	\$1,866,000	PO	CP-8					

(A13008) SUB-TOTAL FOR SFY 2023 = \$1,866,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A13008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388A132400	DISTRICT 08	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/23 E	07/28/23 E	06/23/24 E	\$2,000,000	PO	CP-8					

(A13008) SUB-TOTAL FOR SFY 2024 = \$2,000,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A20008) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388STAB1701	DISTRICT 08	NA999	0.00	160.54	D8 2016 SUMMER STONE STAB	CON	07/25/16 A	08/28/16 A	11/28/16 A	\$273,032	SF	CP-8					
S388STAB1702	DISTRICT 08	NA999	0.00	25.00	D8 2017 SPRING STONE STAB	CON	02/22/17 A	05/01/17 A	06/28/17 A	\$136,408	SF	CP-8					
S388STAB1801	DISTRICT 08	NA999	0.00	45.00	D8 2017 SUMMER STONE STAB	CON	05/28/17 A	09/18/17 A	10/28/17 A	\$283,166	SF	CP-8					

(A20008) SUB-TOTAL FOR SFY 2017 = \$692,606

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A20008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388STAB1802	DISTRICT 08	NA999	0.00	25.00	D8 2018 SPRING STONE STAB	CON	04/06/18 A	04/28/18 A	08/15/18 A	\$136,000	SF	CP-8					

(A20008) SUB-TOTAL FOR SFY 2018 = \$136,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A20008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388STAB1901	DISTRICT 08	NA999	0.00	16.10	D8 2018 SUMMER STONE STAB	CON	07/10/18 A	07/28/18 A	12/28/18 A	\$272,000	SF	CP-8					
S388STAB1902	DISTRICT 08	NA999	0.00	8.00	D8 2019 SPRING STONE STAB	CON	01/31/19 A	03/01/19 A	07/28/19 A	\$136,000	SF	CP-8					

(A20008) SUB-TOTAL FOR SFY 2019 = \$408,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A20008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388STAB2001	DISTRICT 08	NA999	0.00	16.10	D8 2019 SUMMER STONE STAB	CON	07/24/19 A	07/28/19 A	12/28/19 A	\$302,000	SF	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S388STAB2002	DISTRICT 08	NA999	0.00	8.00	D8 2020 SPRING STONE STAB	CON	02/19/20 A	02/28/20 A	07/28/20 A	\$133,303	SF	CP-8					
--------------	-------------	-------	------	------	---------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(A20008) SUB-TOTAL FOR SFY 2020 = \$435,303

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A20008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388A202200	DISTRICT 08	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$150,000	DF	CP-8					

(A20008) SUB-TOTAL FOR SFY 2022 = \$150,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A20008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388A202300	DISTRICT 08	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$150,000	DF	CP-8					

(A20008) SUB-TOTAL FOR SFY 2023 = \$150,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (A20008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388A202400	DISTRICT 08	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$100,000	DF	CP-8					

(A20008) SUB-TOTAL FOR SFY 2024 = \$100,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388PIPE2200	DISTRICT 08	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	DF	CP-8					

(ABC008) SUB-TOTAL FOR SFY 2022 = \$250,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388PIPE2300	DISTRICT 08	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$250,000	DF	CP-8					

(ABC008) SUB-TOTAL FOR SFY 2023 = \$250,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388PIPE2400	DISTRICT 08	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$216,000	DF	CP-8					

(ABC008) SUB-TOTAL FOR SFY 2024 = \$216,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S642BICYC1700	RANDOLPH	NA000	0.00	22.00	D8 2017 ALLEGHENY HIGHLAN	CON	11/22/16 A	04/27/17 A	07/28/17 A	\$40,000	SF	CP-8					
S338SNOWS1700	POCAHONTAS	CO009/03	0.00	9.51	D8 2016 SNOWSHOE SRIC	CON	11/28/16 A	12/28/16 A	05/31/17 A	\$45,026	PO	CP-8					

(B10099) SUB-TOTAL FOR SFY 2017 = \$85,026

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S642BICYC1800	RANDOLPH	NA000	0.00	22.00	D8 2018 ALLEGHENY HIGHLAN	CON	09/20/17 A	11/28/17 A	07/28/18 A	\$40,000	SF	CP-8					
S338SNOWS1800	POCAHONTAS	CO009/03	0.00	9.51	D8 2017 SNOWSHOE SRIC	CON	09/20/17 A	12/01/17 A	05/28/18 A	\$45,000	PO	CP-8					
S3382501303100	POCAHONTAS	CO250/13	0.31	0.01	DURBIN TRUSS	ENG	04/02/18 A	04/02/18 A	09/16/19 A	\$75,415		DD-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B10099) SUB-TOTAL FOR SFY 2018 = \$160,415

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S642BICYC1900	RANDOLPH	NA000	0.00	22.00	ALLEGHENY HIGHLANDS TRAIL	CON	08/31/18 A	02/28/19 A	07/28/19 A	\$40,000	SF	CP-8					
S3389300019	POCAHONTAS	CO009/03	0.00	9.51	SNOWSHOE SRIC FY19	CON	08/31/18 A	10/28/18 A	06/24/19 A	\$45,000	PO	CP-8					
S3382501303100	POCAHONTAS	CO250/13	0.31	0.01	DURBIN TRUSS	ROW	09/06/18 A	09/06/18 A	09/16/19 A	\$50,000		DD-8					

(B10099) SUB-TOTAL FOR SFY 2019 = \$135,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3389300020	POCAHONTAS	CO009/03	0.00	9.51	SNOWSHOE SRIC FY20	CON	08/07/19 A	11/28/19 A	11/28/20 E	\$45,000	PO	CP-8					
S642BICYC2000	RANDOLPH	NA000	0.00	22.00	ALLEGHENY HIGHLANDS TRAIL	CON	08/07/19 A	10/28/19 A	08/18/20 A	\$40,000	SF	CP-8					
T342GKRT100	RANDOLPH	NA999	0.00	5.01	GREEN KNOB RADIO TOWER	CON	03/13/20 A	09/28/20 E	12/28/20 E	\$13,000	SF	CP-8					

(B10099) SUB-TOTAL FOR SFY 2020 = \$98,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388GDRL1700	DISTRICT 08	NA000	0.00	1.30	D8 2017 B11 GUARDRAIL	CON	01/13/17 A	01/28/17 A	06/28/17 A	\$247,437	PO	DD-D					

(B11008) SUB-TOTAL FOR SFY 2017 = \$247,437

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388GDRL1800	DISTRICT 08	NA000	0.00	1.20	D8 2018 B11 GUARDRAIL	CON	09/20/17 A	10/28/17 A	06/30/18 A	\$185,826	PO	DD-D					

(B11008) SUB-TOTAL FOR SFY 2018 = \$185,826

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388GDRL1900	DISTRICT 08	NA000	0.00	1.20	D8 2019 B11 GUARDRAIL	CON	09/28/18 A	01/28/19 A	03/01/19 A	\$215,000	PO	DD-D					

(B11008) SUB-TOTAL FOR SFY 2019 = \$215,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388GDRL2000	DISTRICT 08	NA000	0.00	0.00	D8 2020 B11 GUARDRAIL	CON	08/07/19 A	10/28/19 A	07/01/20 A	\$215,000	PO	DD-8					

(B11008) SUB-TOTAL FOR SFY 2020 = \$215,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388GDRL2100	DISTRICT 08	NA000	0.00	0.00	D8 2021 B11 GUARDRAIL	CON	09/28/20 E	09/28/20 E	08/28/21 E	\$218,000	PO	DD-8					

(B11008) SUB-TOTAL FOR SFY 2021 = \$218,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

A388B112200	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$100,000	PO	CP-8					
-------------	-------------	------------	------	------	-------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B11008) SUB-TOTAL FOR SFY 2022 = \$100,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B112300	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$150,000	PO	CP-8					

(B11008) SUB-TOTAL FOR SFY 2023 = \$150,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B11008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B112400	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$100,000	PO	CP-8					

(B11008) SUB-TOTAL FOR SFY 2024 = \$100,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B12008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B122100	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$500,000	SF	CP-8					

(B12008) SUB-TOTAL FOR SFY 2021 = \$500,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B12008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B122200	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$500,000	SF	CP-8					

(B12008) SUB-TOTAL FOR SFY 2022 = \$500,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B12008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B122300	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$500,000	SF	CP-8					

(B12008) SUB-TOTAL FOR SFY 2023 = \$500,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B12008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B122400	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$500,000	SF	CP-8					

(B12008) SUB-TOTAL FOR SFY 2024 = \$500,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33827305300	POCAHONTAS	CO027/03	0.53	17.79	WATOGA SP MAINTENANCE +8	CON	08/17/18 A	05/28/20 A	08/28/20 E	\$690,322	SF	CP-8					
S34781900000	TUCKER	PF819	0.00	0.83	CANAAN CAMPGROUND +2	CON	08/17/18 A	09/28/19 A	12/28/20 E	\$130,000	SF	CP-8					
U3422191636000	RANDOLPH	CO219/16	3.60	1.30	KUMBRABOW FOREST ROAD	CON	08/17/18 A	10/01/19 A	11/01/19 A	\$170,000	SF	CP-8					
S338SSF1900	POCAHONTAS	CO001/08	0.00	10.10	SENECA STATE FOREST LAKE	CON	03/09/19 A	05/28/20 A	10/28/20 E	\$600,000	DF	CP-8					

(B13090) SUB-TOTAL FOR SFY 2019 = \$1,590,322

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S347CVSP2000	TUCKER	PF818	0.00	0.10	CANAAN VALLEY STATE PARK	CON	10/23/19 A	11/01/19 A	07/20/20 A	\$503,406	PO	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B13090) SUB-TOTAL FOR SFY 2020 = \$503,406

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S338DBSP2100	POCAHONTAS	PF801	0.00	0.14	DROOP BATTLEFIELD STATE P	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$150,000	PO	CP-8					

(B13090) SUB-TOTAL FOR SFY 2021 = \$150,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B18008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S338281900000	POCAHONTAS	CO028/19	0.00	1.80	THORNWOOD ROAD	CON	07/18/17 A	09/18/17 A	10/28/17 A	\$91,171	PO	CP-8					
S34232600000	RANDOLPH	CO032/06	0.00	2.48	PENNINGTON ROAD	CON	07/18/17 A	09/18/17 A	10/28/17 A	\$146,815	PO	CP-8					
S3361300000	PENDLETON	CO001/03	0.00	3.43	BRUSHY RUN ROAD	CON	07/18/17 A	09/18/17 A	10/28/17 A	\$178,460	PO	CP-8					
S3472166500	TUCKER	CO021	0.00	3.32	CLOVER RUN ROAD	CON	07/18/17 A	09/18/17 A	10/28/17 A	\$158,958	PO	CP-8					
S3425700000	RANDOLPH	CO005/07	0.00	1.69	ISNER CREEK ROAD	CON	07/18/17 A	09/18/17 A	10/28/17 A	\$78,289	PO	CP-8					
S3472706000	TUCKER	CO027	0.60	2.16	DOUGLAS ROAD	CON	08/02/17 A	08/15/17 A	08/31/17 A	\$131,692	PO	CP-8					
S3381200000	POCAHONTAS	CO001/02	0.00	2.81	GUM ROAD	CON	08/25/17 A	09/01/17 A	10/28/17 A	\$95,488	PO	CP-8					
S3421255000	RANDOLPH	CO012	5.50	4.00	SULLY ROAD	CON	08/25/17 A	10/28/17 A	12/28/17 A	\$404,725	PO	CP-8					
S3426457100	RANDOLPH	CO064	5.70	1.38	CONLEY RUN ROAD	CON	08/25/17 A	09/01/17 A	10/28/17 A	\$80,433	PO	CP-8					
S3472600000	TUCKER	CO026	0.00	4.84	RIVER ROAD +1	CON	08/25/17 A	11/28/17 A	12/28/17 A	\$225,000	PO	CP-8					
S3471909500	TUCKER	CO019	0.95	2.58	HOBSON ROAD	CON	08/25/17 A	09/01/17 A	10/28/17 A	\$131,692	PO	CP-8					
S338300000	POCAHONTAS	CO003	0.00	2.88	BACK RIVER ROAD	CON	08/25/17 A	08/15/17 A	09/20/17 A	\$70,911	PO	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33622020000	PENDLETON	CO220/02	0.00	3.36	JAKE HILL ROAD	CON	08/28/17 A	09/01/17 A	11/28/17 A	\$195,067	PO	CP-8					
S3362000000	PENDLETON	CO020	0.00	7.38	BLACK THORN ROAD	CON	12/06/17 A	04/28/18 A	05/28/18 A	\$475,000	PO	CP-8					
S33813100000	POCAHONTAS	CO013/01	0.00	3.65	HILL COUNTRY ROAD	CON	02/02/18 A	04/28/18 A	08/01/18 A	\$200,000	PO	CP-8					
S338800000	POCAHONTAS	CO008	0.00	9.42	SHEETS ROAD +3	CON	02/02/18 A	04/28/18 A	06/01/18 A	\$523,000	PO	CP-8					
S3473523000	TUCKER	CO035	2.30	1.86	CORTLAND ROAD +1	CON	02/02/18 A	06/28/18 A	07/13/18 A	\$170,000	PO	CP-8					
S338400000	POCAHONTAS	CO004	0.00	2.57	GREENBANK ROAD +2	CON	02/02/18 A	04/28/18 A	05/28/18 A	\$160,000	PO	CP-8					
S3381241000	POCAHONTAS	CO001	24.10	9.60	CASS-BURBIN	CON	02/02/18 A	08/28/18 A	09/21/18 A	\$515,000	PO	CP-8					
S3422167000	RANDOLPH	CO021	6.69	6.70	GEORGETOWN ROAD	CON	02/02/18 A	06/01/18 A	06/09/18 A	\$375,000	PO	CP-8					
S3422191100000	RANDOLPH	CO219/01	0.00	4.34	COUNTRY CLUB ROAD +2	CON	02/02/18 A	05/14/18 A	06/01/18 A	\$250,000	PO	CP-8					
S338140000	POCAHONTAS	CO001	4.00	5.50	BEVERAGE ROAD-CLOVER LICK	CON	02/06/18 A	06/28/19 A	07/19/19 A	\$341,197	CT	CP-8					
S3362171500	PENDLETON	CO021	7.15	5.46	SUGAR GROVE ROAD	CON	02/06/18 A	07/11/18 A	08/28/18 A	\$606,934	CT	CP-8					
T688CONSL1702	DISTRICT 08	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	03/08/18 A	03/08/18 A	12/28/20 E	\$633,326		DD-8					
S3473921000	TUCKER	CO039	2.09	6.52	SHAVERS FORK +1	CON	04/02/18 A	06/28/18 A	07/13/18 A	\$300,000	PO	CP-8					
T688CONSL1700	DISTRICT 08	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	04/02/18 A	04/02/18 A	12/28/20 E	\$719,833		DD-8					
S34251210500	RANDOLPH	CO005/12	1.05	0.05	FAULKNER ROAD SLIDE	CON	05/16/18 A	08/01/18 A	08/20/18 A	\$250,000	PO	CP-8					
S3422538100	RANDOLPH	CO025	3.81	4.92	CHENOWETH CK-KELLY MTN	CON	06/25/18 A	08/28/18 A	09/21/18 A	\$140,000	PO	CP-8					

(B18008) SUB-TOTAL FOR SFY 2018 = \$7,647,991

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B18008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S347162500	TUCKER	CO001	6.25	0.30	HOLLY MEADOWS SLIDE	CON	08/13/18 A	08/28/18 A	10/28/18 A	\$200,000	SF	CP-8					
S3479300000	TUCKER	CO009/03	0.00	1.55	FAIRFAX ROAD	CON	08/21/18 A	10/28/18 A	11/28/18 A	\$90,000	PO	CP-8					
S336900000	PENDLETON	CO009	0.00	3.25	CAVERNS RD	CON	08/21/18 A	09/28/18 A	10/05/18 A	\$175,000	PO	CP-8					
S3388400002	POCAHONTAS	WV084	0.00	1.53	FROST ROAD	CON	08/21/18 A	10/28/18 A	11/28/18 A	\$135,000	PO	CP-8					
S34215100000	RANDOLPH	CO151	0.00	2.00	OLD US 33	CON	08/21/18 A	08/21/18 A	08/28/18 A	\$132,000	PO	CP-8					
S338391200000	POCAHONTAS	CO039/12	0.00	0.42	3RD AVE +1	CON	08/21/18 A	07/01/19 A	07/12/19 A	\$90,000	PO	PC-8					
S342219800000	RANDOLPH	CO219/08	0.00	2.09	JONES RUN RD	CON	08/21/18 A	09/28/18 A	10/28/18 A	\$75,000	PO	PC-8					
S34251200100	RANDOLPH	CO005/12	0.00	1.01	FAULKNER ROAD	CON	08/21/18 A	08/21/18 A	08/28/18 A	\$75,000	PO	PC-8					
S33828200000	POCAHONTAS	CO028/02	0.00	1.69	BRUSH RUN RD	CON	08/21/18 A	09/28/18 A	10/28/18 A	\$100,000	PO	CP-8					
S347361900	TUCKER	CO003	6.19	0.60	UPPER SCALES RD	CON	08/21/18 A	08/21/18 A	08/28/18 A	\$45,000	PO	PC-8					
S3471322700	TUCKER	CO013	2.26	1.10	BULL RUN RD	CON	08/21/18 A	08/21/18 A	08/28/18 A	\$45,000	PO	PC-8					
S33866126500	POCAHONTAS	WV066	12.65	0.20	CASS ROCKFALL	ROW	08/28/18 A	08/28/18 A	07/28/19 A	\$10,000		DD-8					
S34250104000	RANDOLPH	CO050/01	0.40	0.10	DIRTY CREEK SLIDE	CON	09/14/18 A	11/28/18 A	12/28/18 A	\$92,760	CT	DD-8					
S342100900	RANDOLPH	CO001	0.10	0.01	CRAVENS DALE BRIDGE	CON	09/18/18 A	04/28/19 A	06/28/19 A	\$24,525	CT	CP-8					
S3362336700	PENDLETON	CO002/03	3.67	0.01	UPPER SMOKE HOLE	CON	10/10/18 A	04/28/19 A	06/28/19 A	\$330,881	CT	DD-8					
S33633200800	PENDLETON	US033	20.08	0.01	JUDY GAP	CON	10/25/18 A	01/28/19 A	04/28/19 A	\$412,850	CT	DD-8					
S34721941400	TUCKER	US219	4.14	0.10	PORTERWOOD SLIDE	CON	10/26/18 A	04/28/19 A	05/01/19 A	\$105,000	PO	DD-8					
S3424259700	RANDOLPH	CO042	5.97	0.36	HIGH GERMANY RD	CON	01/10/19 A	09/28/19 A	10/01/19 A	\$20,000	PO	CP-8					
S3362201200000	PENDLETON	CO220/12	0.00	0.45	RIVER RD	CON	01/10/19 A	05/01/19 A	06/19/19 A	\$55,000	PO	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3423420000	RANDOLPH	CO034/02	0.00	1.30	STONE COAL RD	CON	01/10/19 A	09/28/19 A	10/01/19 A	\$55,000	PO	CP-8					
S3381715000	POCAHONTAS	CO017	1.50	2.96	WOODROW RD	CON	01/10/19 A	10/01/19 A	10/01/19 A	\$140,000	PO	CP-8					
S34237869900	RANDOLPH	CO037/08	6.99	1.37	FILES CREEK RD	CON	01/10/19 A	09/28/19 A	10/01/19 A	\$98,000	PO	CP-8					
S3361400000	PENDLETON	CO014	0.00	0.76	STEELE GAP RD	CON	01/10/19 A	05/21/19 A	06/19/19 A	\$70,000	PO	CP-8					
S34251234300	RANDOLPH	CO005/12	3.43	1.00	FAULKNER RD	CON	01/10/19 A	08/01/19 A	08/28/19 A	\$30,172	PO	CP-8					
S34772900000	TUCKER	CO072/09	0.00	1.16	HENDRICKS HILL RD	CON	01/10/19 A	10/01/19 A	11/01/19 A	\$65,000	PO	CP-8					
S34747100000	TUCKER	CO047/01	0.00	0.45	SLAB CAMP RD	CON	01/10/19 A	02/28/20 A	06/18/20 A	\$30,000	PO	CP-8					
S34739100000	TUCKER	CO039/01	0.00	0.85	JOBS RUN RD	CON	01/10/19 A	08/28/19 A	10/28/19 A	\$50,000	PO	CP-8					
S34250102100	RANDOLPH	CO050	10.21	1.00	FAIRVIEW RD	CON	01/10/19 A	10/28/19 A	11/01/19 A	\$55,000	PO	CP-8					
S3423410000	RANDOLPH	CO034	1.00	1.30	LAUREL RUN-STONECOAL RD	CON	01/10/19 A	10/28/19 A	06/01/20 A	\$239,955	PO	CP-8					
S3426700000	RANDOLPH	CO067	0.00	1.21	SLAB CAMP EXTENSION	CON	01/10/19 A	04/28/20 A	06/24/20 A	\$55,590	PO	CP-8					
S34235103400	RANDOLPH	CO035	10.34	0.01	ROARING CREEK STRUCTURE	CON	02/04/19 A	04/18/19 A	01/28/20 A	\$37,377	CT	CP-8					
S3382952800	POCAHONTAS	CO029	5.28	0.15	HILLS CREEK ARCH BR	CON	06/12/19 A	08/28/19 A	09/28/20 E	\$970,322	CT	DD-8					

(B18008) SUB-TOTAL FOR SFY 2019 = \$4,109,432

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B18008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33866126500	POCAHONTAS	WV066	12.65	0.20	CASS ROCKFALL	CON	08/21/19 A	02/28/20 A	09/28/20 E	\$1,347,576	CT	DD-8					

(B18008) SUB-TOTAL FOR SFY 2020 = \$1,347,576

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B20008) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388SFPV1701	DISTRICT 08	NA999	0.00	9.40	D8 2016 SUMMER SF PAVERS	CON	07/25/16 A	08/28/16 A	11/28/16 A	\$569,331	SF	CP-8					
S388SFPV1702	DISTRICT 08	NA999	0.00	2.40	D8 2017 SPRING SF PAVERS	CON	03/29/17 A	05/01/17 A	06/28/17 A	\$172,751	SF	CP-8					
S388SFPV1801	DISTRICT 08	NA999	0.00	9.40	D8 2017 SUMMER SF PAVERS	CON	05/28/17 A	07/01/17 A	12/28/17 A	\$569,777	SF	CP-8					

(B20008) SUB-TOTAL FOR SFY 2017 = \$1,311,859

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B20008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388SFPV1802	DISTRICT 08	NA999	0.00	2.35	D8 2018 SPRING SF PAVERS	CON	04/06/18 A	04/28/18 A	08/15/18 A	\$140,098	SF	CP-8					

(B20008) SUB-TOTAL FOR SFY 2018 = \$140,098

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B20008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388SFPV1901	DISTRICT 08	NA999	0.00	9.40	D8 2018 SUMMER SF PAVERS	CON	07/10/18 A	07/28/18 A	12/28/18 A	\$568,000	SF	CP-8					
S388SFPV1902	DISTRICT 08	NA999	0.00	2.50	D8 2019 SPRING SF PAVERS	CON	01/31/19 A	04/15/19 A	07/15/19 A	\$142,000	SF	CP-8					

(B20008) SUB-TOTAL FOR SFY 2019 = \$710,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B20008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388SFPV2001	DISTRICT 08	NA999	0.00	9.40	D8 2019 SUMMER SF PAVERS	CON	07/24/19 A	07/28/19 A	12/28/19 A	\$568,000	SF	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S388SFPVAV2002	DISTRICT 08	NA999	0.00	3.00	D8 2020 SPRING SF PAVERS	CON	02/19/20 A	02/28/20 A	06/30/20 A	\$142,752	SF	CP-8					
----------------	-------------	-------	------	------	--------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B20008) SUB-TOTAL FOR SFY 2020 = \$710,752

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B20008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B202200	DISTRICT 08	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$750,000	SF	CP-8					

(B20008) SUB-TOTAL FOR SFY 2022 = \$750,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B20008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B202300	DISTRICT 08	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$600,000	SF	CP-8					

(B20008) SUB-TOTAL FOR SFY 2023 = \$600,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B20008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B202400	DISTRICT 08	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$600,000	SF	CP-8					

(B20008) SUB-TOTAL FOR SFY 2024 = \$600,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S338219247400	POCAHONTAS	US219	24.74	0.10	ELK MOUNTAIN SLIDE	CON	09/20/16 A	11/28/16 A	12/05/16 A	\$419,688	CT	DD-8					
S3423130900	RANDOLPH	CO031	3.09	0.01	STINK RUN SLIDE	CON	11/16/16 A	12/28/16 A	05/31/17 A	\$112,232	PO	DD-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33892264700	POCAHONTAS	WV092	26.47	0.02	FROST-DUNMORE	CON	11/16/16 A	05/28/17 A	05/28/18 A	\$491,400	PO	DD-8					
S3472154600	TUCKER	CO021	5.46	0.01	CLOVER RUN SLIDE	CON	12/28/16 A	05/01/17 A	08/28/17 A	\$47,646	PO	CP-8					
S34772129100	TUCKER	WV072	12.91	0.03	OTTER CREEK SLIDE	CON	12/28/16 A	05/01/17 A	05/28/17 A	\$315,000	PO	CP-8					

(B30008) SUB-TOTAL FOR SFY 2017 = \$1,385,966

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3361026000	PENDLETON	CO010	2.60	0.01	HAMMER RUN	CON	10/18/17 A	11/28/17 A	12/07/17 A	\$117,000	PO	CP-8					
S34717121200	TUCKER	CO017	12.12	0.10	SMOKEY BOTTOM	CON	10/18/17 A	11/28/17 A	05/28/18 A	\$113,000	PO	CP-8					
S34745417000	TUCKER	CO045/04	1.70	4.37	LANESVILLE ROAD +2	CON	04/02/18 A	05/01/18 A	02/28/19 A	\$40,000	SF	CP-8					
S33633276500	PENDLETON	US033	27.65	0.28	WARNER HILL BANK STAB +2	CON	04/06/18 A	07/01/18 A	03/01/19 A	\$40,000	SF	CP-8					
S3424800000	RANDOLPH	US048	0.00	13.14	CORR H BENCHES	CON	04/06/18 A	05/28/18 A	12/28/20 E	\$50,000	SF	CP-8					
S3426032000	RANDOLPH	CO060	3.20	1.50	ELK RIVER ROAD STAB +5	CON	05/03/18 A	07/01/18 A	08/17/20 A	\$44,617	SF	CP-8					
S34233203300	RANDOLPH	US033	20.33	0.10	SHAVERS MTN SHOULDER STAB	CON	05/03/18 A	09/28/20 E	12/28/20 E	\$25,000	SF	CP-8					

(B30008) SUB-TOTAL FOR SFY 2018 = \$429,617

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3473806700	TUCKER	WV038	0.66	0.25	MOUNTAINEER HWY +5	CON	07/28/18 A	07/28/18 A	05/28/20 A	\$251,072	SF	CP-8					

(B30008) SUB-TOTAL FOR SFY 2019 = \$251,072

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342219455200	RANDOLPH	US219	45.52	0.10	HORSE RUN	CON	02/27/20 A	03/01/20 A	06/24/20 A	\$40,000	SF	CP-8					
S336331800	PENDLETON	US033	18.00	0.40	CANDYS MTN ROCKFALL	ROW	02/27/20 A	02/27/20 A	05/28/21 E	\$50,000		CP-8					
S336331800	PENDLETON	US033	18.00	0.40	CANDYS MTN ROCKFALL	ENG	02/27/20 A	02/27/20 A	05/28/21 E	\$165,000		CP-8					
S34233100000	RANDOLPH	US033	10.00	0.10	RANDOLPH AVE	CON	02/27/20 A	03/01/20 A	06/28/20 A	\$165,512	SF	CP-8					

(B30008) SUB-TOTAL FOR SFY 2020 = \$420,512

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B302100	DISTRICT 08	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$3,606,000	DF	CP-8					
S336331800	PENDLETON	US033	18.00	0.40	CANDYS MTN ROCKFALL	CON	06/28/21 E	07/28/21 E	06/28/22 E	\$800,000	CT	CP-8					

(B30008) SUB-TOTAL FOR SFY 2021 = \$4,406,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B302200	DISTRICT 08	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,000,000	DF	CP-8					

(B30008) SUB-TOTAL FOR SFY 2022 = \$1,000,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

A388B302300	DISTRICT 08	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$800,000	DF	CP-8					
-------------	-------------	------------	------	------	------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B30008) SUB-TOTAL FOR SFY 2023 = \$800,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B30008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B302400	DISTRICT 08	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$750,000	DF	CP-8					

(B30008) SUB-TOTAL FOR SFY 2024 = \$750,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B31008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3365800000	PENDLETON	CO005/08	0.00	2.29	BLAND HILLS ROAD	CON	08/17/17 A	09/18/17 A	05/28/18 A	\$200,022	PO	CP-8					
S3423423000	RANDOLPH	CO034	2.30	2.22	STONECOAL-LONG RUN	CON	08/17/17 A	09/18/17 A	10/28/17 A	\$303,905	PO	CP-8					
S388HPPAV1801	DISTRICT 08	NA999	0.00	3.33	D8 TRANSFER SF PAVING	CON	08/17/17 A	09/18/17 A	11/28/17 A	\$219,954	SF	CP-8					
S33892113600	POCAHONTAS	WV092	11.36	0.10	MINNEHAHA SLIDE	CON	05/16/18 A	07/28/18 A	12/01/18 A	\$75,000	SF	DD-8					
S342219243200	RANDOLPH	US219	24.32	0.10	MILL CREEK SLIDE	CON	05/22/18 A	05/15/18 A	01/01/20 A	\$23,586	DF	DD-8					

(B31008) SUB-TOTAL FOR SFY 2018 = \$822,467

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B31008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S338321800	POCAHONTAS	CO003	2.18	0.10	BACK RIVER ROAD SLIDE	CON	08/30/18 A	11/28/18 A	09/16/19 A	\$122,067	CT	DD-8					
S3381106300	POCAHONTAS	CO001	10.63	0.10	CLOVER LICK SLIDE	CON	10/18/18 A	11/28/18 A	02/01/19 A	\$105,000	SF	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34220407000	RANDOLPH	CO020/04	0.70	0.10	OUSTROSKI SLIDE	CON	10/18/18 A	02/28/19 A	04/01/19 A	\$55,000	SF	CP-8					
S3471332900	TUCKER	CO013	3.29	0.10	LOWER BULL RUN	CON	10/18/18 A	03/28/19 A	05/01/19 A	\$140,000	SF	CP-8					
S336207000	PENDLETON	CO002	0.70	0.10	SOUTH BRANCH SLIDE	CON	10/18/18 A	03/28/19 A	05/28/19 A	\$57,000	SF	CP-8					
S34772121700	TUCKER	WV072	12.17	0.10	DRYFORK SLIDE	CON	11/09/18 A	04/28/19 A	07/12/19 A	\$100,000	PO	CP-8					
S33821402300	POCAHONTAS	CO021/04	0.23	0.10	PYLES MOUNTAIN SLIDE	CON	11/27/18 A	06/28/19 A	09/28/20 E	\$109,554	CT	DD-8					
S3472193700	TUCKER	CO021	9.37	0.10	LOWER CLOVER SLIDE	CON	12/03/18 A	04/28/19 A	05/01/19 A	\$60,000	PO	CP-8					
S3381708800	POCAHONTAS	CO017	0.88	0.10	UPPER WOODROW SLIDE	CON	12/03/18 A	01/28/19 A	04/25/19 A	\$230,000	PO	CP-8					
S33828140600	POCAHONTAS	WV028	14.06	0.10	DUNMORE SLIDE	CON	12/16/18 A	02/28/19 A	03/01/19 A	\$120,000	SF	CP-8					
S34246105700	RANDOLPH	CO046	10.57	0.10	DRY RUN SLIDE	CON	05/07/19 A	08/28/19 A	09/28/20 E	\$586,244	CT	DD-8					

(B31008) SUB-TOTAL FOR SFY 2019 = \$1,684,865

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B31008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34772119100	TUCKER	WV072	11.91	0.10	RED RUN SLIDE	CON	10/25/19 A	09/28/20 E	12/28/20 E	\$370,758	CT	DD-8					
S336702000	PENDLETON	CO007	0.20	0.02	LOADING CHUTE	CON	01/15/20 A	04/28/20 A	06/24/20 A	\$110,000	SF	CP-8					
S3474147000	TUCKER	CO041	4.70	0.06	SHAVERS FORK	CON	01/15/20 A	04/28/20 A	06/01/20 A	\$207,934	SF	CP-8					
S338219830400	POCAHONTAS	CO219/08	3.04	0.02	GREENBRIER RIVER	CON	01/15/20 A	09/28/20 E	12/28/20 E	\$120,000	SF	CP-8					
S336220224300	PENDLETON	US220	22.43	0.11	RUDDLE PARK	CON	02/21/20 A	02/28/20 A	06/24/20 A	\$549,890	SF	CP-8					
S3381704600	POCAHONTAS	CO017	0.46	0.40	WOODROW MTN	CON	02/21/20 A	02/28/20 A	07/20/20 A	\$360,000	SF	CP-8					
S3425801000	RANDOLPH	CO058	0.10	0.01	REDLICK RUN	CON	02/21/20 A	09/28/20 E	12/28/20 E	\$100,000	SF	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33839231500	POCAHONTAS	WV039	23.15	0.05	HUNTERSVILLE RD	CON	02/21/20 A	07/28/20 A	06/28/21 E	\$350,000	SF	CP-8					
S3423549700	RANDOLPH	CO035	4.97	0.01	CASSITY TURNPIKE	CON	02/21/20 A	09/28/20 E	12/28/20 E	\$75,000	SF	CP-8					
S33866129700	POCAHONTAS	WV066	12.97	0.10	DEER CREEK	ROW	03/03/20 A	03/03/20 A	06/28/21 E	\$50,000		CP-8					
S33866129700	POCAHONTAS	WV066	12.97	0.10	DEER CREEK	ENG	03/03/20 A	03/03/20 A	06/28/21 E	\$150,000		CP-8					

(B31008) SUB-TOTAL FOR SFY 2020 = \$2,443,582

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B31008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33866129700	POCAHONTAS	WV066	12.97	0.10	DEER CREEK	CON	09/28/20 E	10/28/20 E	06/28/21 E	\$500,000	CT	CP-8					

(B31008) SUB-TOTAL FOR SFY 2021 = \$500,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B32008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3424910100	RANDOLPH	CO049	1.01	0.10	WHITTAKER FALLS RD	CON	09/24/19 A	05/28/20 A	06/01/20 A	\$64,826	PO	CP-8					
S3365602000	PENDLETON	CO005/06	0.20	0.20	BENNETT GAP RD	CON	11/13/19 A	05/28/20 A	02/11/20 A	\$121,585	PO	CP-8					
S3426413000	RANDOLPH	CO064	1.30	0.10	MARPLE RD	CON	11/13/19 A	04/28/20 A	06/01/20 A	\$53,250	PO	CP-8					
S338281912100	POCAHONTAS	CO028/19	1.21	0.10	THORNWOOD RD	CON	11/13/19 A	05/28/20 A	04/01/20 A	\$72,055	PO	CP-8					
S3473909000	TUCKER	CO039	0.90	0.10	SHAVER FORK RD	CON	11/13/19 A	12/28/19 A	06/01/20 A	\$137,974	PO	CP-8					
S3361117900	PENDLETON	CO011	1.79	0.10	SCHMUCKER RD	CON	11/13/19 A	05/28/20 A	03/02/20 A	\$70,003	PO	CP-8					
S3474152100	TUCKER	CO041	5.21	0.10	GOVERNMENT RD	CON	11/13/19 A	05/28/20 A	06/24/20 A	\$300,000	PO	CP-8					
S338219822000	POCAHONTAS	CO219/08	2.20	0.10	STEVEN HOLE RD	CON	11/13/19 A	05/28/20 A	07/20/20 A	\$117,489	PO	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34772270400	TUCKER	WV072	27.04	0.10	AUVIL RD	CON	01/07/20 A	03/28/20 A	09/28/20 E	\$376,516	CT	DD-8					
S347721000	TUCKER	CO007	2.10	0.10	HORSESHOE RUN EXTENSION	CON	01/07/20 A	03/28/20 A	09/28/20 E	\$143,182	CT	DD-8					
S3473800200	TUCKER	WV038	0.00	0.20	TURN AROUND RD	CON	01/07/20 A	07/28/20 A	12/28/20 E	\$366,659	CT	DD-8					
S34246129500	RANDOLPH	CO046	12.95	0.10	BLUE ROCK RD	CON	01/31/20 A	09/28/20 E	12/28/20 E	\$387,585	CT	DD-8					
S3421552000	RANDOLPH	WV015	5.20	0.10	POINT MOUNTAIN RD	CON	02/03/20 A	04/28/20 A	07/28/20 A	\$142,118	CT	DD-8					
S33825010000	POCAHONTAS	US250	1.00	0.10	COLLINS RUN RD	CON	02/21/20 A	03/28/20 A	08/10/20 A	\$423,928	PO	CP-8					
S347175200	TUCKER	CO001	7.52	0.10	HOLLY MEADOWS EXTENSION	CON	03/02/20 A	05/17/20 A	09/28/20 E	\$275,275	CT	DD-8					
S33828279300	POCAHONTAS	WV028	27.93	0.04	BOYER HILL RD	CON	03/25/20 A	07/24/20 A	12/28/20 E	\$196,653	CT	DD-8					

(B32008) SUB-TOTAL FOR SFY 2020 = \$3,249,098

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B70008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388SRMI1900	DISTRICT 08	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	05/10/19 A	05/28/19 A	07/28/19 A	\$2,366,000	PO	CP-8					

(B70008) SUB-TOTAL FOR SFY 2019 = \$2,366,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (B70008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S388SRMI2000	DISTRICT 08	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	10/21/19 A	10/21/19 A	06/30/20 A	\$207,900	PO	CP-8					

(B70008) SUB-TOTAL FOR SFY 2020 = \$207,900

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3382501303100	POCAHONTAS	CO250/13	0.31	0.01	DURBIN TRUSS	CON	12/09/19 A	09/28/20 E	12/28/20 E	\$246,237	CT	DD-8					
S342PRTBR2000	RANDOLPH	NA999	0.00	0.01	PRIVATE DRIVE BR	CON	01/03/20 A	09/28/20 E	12/28/20 E	\$50,000	DF	CP-8					
S342LPDBR2000	RANDOLPH	NA999	0.00	0.01	LANDIS PRIVATE DRIVE BRID	CON	01/03/20 A	02/28/20 A	08/28/20 E	\$50,000	DF	CP-8					

(C10099) SUB-TOTAL FOR SFY 2020 = \$346,237

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23008) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34772278200	TUCKER	WV072	27.82	0.10	BULL RUN CULVERT	CON	08/20/16 A	03/14/17 A	08/28/18 A	\$51,619	DB	DB-8					
S33866157800	POCAHONTAS	WV066	15.78	0.03	DEER CREEK BRIDGE	CON	08/20/16 A	10/06/16 A	10/18/16 A	\$45,407	PO	DB-8					
S347500900	TUCKER	CO005	0.08	0.10	ST. GEORGE BRIDGE	CON	10/05/16 A	03/14/17 A	05/07/18 A	\$111,907	DB	DB-8					

(C23008) SUB-TOTAL FOR SFY 2017 = \$208,933

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3381401400	POCAHONTAS	CO001/04	0.14	0.10	CLOVER LICK BRIDGE +2	CON	07/18/17 A	09/28/17 A	10/28/17 A	\$39,175	DB	DB-8					
S3474521200	TUCKER	CO045	2.12	0.10	JENNINGSTON BRIDGE	CON	08/03/17 A	09/07/17 A	09/09/17 A	\$9,729	DB	DB-8					
S3362174100	PENDLETON	CO021	7.41	0.02	SUGAR GROVE BR +1	CON	04/02/18 A	07/18/18 A	07/24/18 A	\$20,738	DB	CP-8					
S3386623800	POCAHONTAS	WV066	2.38	0.03	BIG SPRING FORK BR +2	CON	04/02/18 A	07/01/19 A	08/28/19 A	\$31,274	DB	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3422168600	RANDOLPH	CO021	6.86	0.02	BEAVER CREEK BOX BEAM +1	CON	04/12/18 A	04/01/18 A	04/23/18 A	\$21,972	DB	CP-8					
S33892189000	POCAHONTAS	WV092	18.90	0.30	SOUTH FROST BR +2	CON	04/16/18 A	05/28/18 A	07/17/19 A	\$31,391	DB	CP-8					
S3424359600	RANDOLPH	CO043	5.96	0.02	LAST HOUSE BR +1	CON	05/16/18 A	04/12/19 A	10/09/19 A	\$49,972	SF	CP-8					
S342250112100	RANDOLPH	US250	11.21	0.01	LAUREL RUN SLAB	CON	06/13/18 A	05/20/19 A	12/28/19 A	\$75,487	SF	CP-8					

(C23008) SUB-TOTAL FOR SFY 2018 = \$279,738

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34215198500	RANDOLPH	CO151	9.85	0.20	NORTON BRIDGE +21	CON	11/21/19 A	05/28/20 A	09/28/20 E	\$90,000	DB	CP-8					
S33839210600	POCAHONTAS	CO039/02	1.06	0.01	STILLHOUSE RUN CULVERT	CON	02/27/20 A	09/28/20 E	12/28/20 E	\$25,000	DB	CP-8					
S3423300200	RANDOLPH	US033	0.01	0.50	MIKEY HART BRIDGE +1	ENG	05/06/20 A	05/06/20 A	05/06/20 A	\$10,000		CP-8					
S3423300200	RANDOLPH	US033	0.01	0.50	MIKEY HART BRIDGE +1	CON	05/07/20 A	09/28/20 E	12/28/20 E	\$75,000	DB	CP-8					

(C23008) SUB-TOTAL FOR SFY 2020 = \$200,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C232100	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$125,000	DF	CP-8					
S3425126600	RANDOLPH	CO051	2.66	0.10	MINGO BOX BEAM +1	CON	08/28/20 E	09/28/20 E	10/28/20 E	\$30,000	DB	CP-8					

(C23008) SUB-TOTAL FOR SFY 2021 = \$155,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C232200	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$125,000	DF	CP-8					

(C23008) SUB-TOTAL FOR SFY 2022 = \$125,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C232300	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$125,000	DF	CP-8					

(C23008) SUB-TOTAL FOR SFY 2023 = \$125,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C232400	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$125,000	DF	CP-8					

(C23008) SUB-TOTAL FOR SFY 2024 = \$125,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C23061) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342219442700	RANDOLPH	US219	44.27	0.25	PEARCY RUN BRIDGE	ENG	04/02/18 A	04/02/18 A	06/28/20 E	\$1,050,000		DD-R-C					

(C23061) SUB-TOTAL FOR SFY 2018 = \$1,050,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33829303500	POCAHONTAS	CO029/03	0.35	0.10	HILLS CREEK GIRDER	ENG	07/13/16 A	07/13/16 A	06/12/18 A	\$19,370		DB-8					
S34232501100	RANDOLPH	CO032/05	0.11	0.01	HARMAN BRIDGE	ENG	07/13/16 A	07/13/16 A	04/26/18 A	\$20,014		DB-8					
S3365120300	PENDLETON	CO005/01	2.03	0.10	FOURTH ROARING CR BR +1	ENG	07/13/16 A	07/13/16 A	12/06/17 A	\$9,924		DB-8					
S33827317200	POCAHONTAS	CO027/03	1.72	0.10	2ND WATOGA BRIDGE	CON	08/09/16 A	09/06/16 A	07/28/17 A	\$362,912	DB	DB-8					
S3473806600	TUCKER	WV038	0.66	0.10	BRUSHY FORK BRIDGE	ENG	05/17/17 A	05/17/17 A	07/28/20 E	\$70,000		DB-8					

(C26008) SUB-TOTAL FOR SFY 2017 = \$482,220

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34256117800	RANDOLPH	CO056/01	1.78	0.10	RIFFLE CREEK BRIDGE	CON	10/18/17 A	11/30/17 A	06/21/18 A	\$170,737	DB	DB-8					
S3365120300	PENDLETON	CO005/01	2.03	0.10	FOURTH ROARING CR BR +1	CON	12/06/17 A	10/25/18 A	10/03/19 A	\$152,161	DB	DB-8					
S3384102600	POCAHONTAS	CO004/01	0.26	0.10	SAULSBURY RUN ARCH	ENG	04/02/18 A	04/02/18 A	07/28/20 E	\$25,000		DB-8					
S33827333000	POCAHONTAS	CO027/03	3.30	0.10	CABIN #4 BRIDGE	ENG	04/02/18 A	04/02/18 A	07/28/20 E	\$25,000		DB-8					
S34232501100	RANDOLPH	CO032/05	0.11	0.01	HARMAN BRIDGE	CON	04/26/18 A	07/28/18 A	09/12/19 A	\$122,457	DB	DB-8					
S33829303500	POCAHONTAS	CO029/03	0.35	0.10	HILLS CREEK GIRDER	ROW	05/24/18 A	05/24/18 A	06/12/18 A	\$5,000		DB-8					
S33829303500	POCAHONTAS	CO029/03	0.35	0.10	HILLS CREEK GIRDER	CON	06/12/18 A	02/19/19 A	12/28/19 A	\$160,758	DB	DB-8					

(C26008) SUB-TOTAL FOR SFY 2018 = \$661,113

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3381216400	POCAHONTAS	CO001/02	1.64	0.10	BIG PINE BRIDGE	ENG	10/24/18 A	10/24/18 A	07/28/20 E	\$80,000		CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3381216400	POCAHONTAS	CO001/02	1.64	0.10	BIG PINE BRIDGE	ROW	02/28/19 A	02/28/19 A	08/28/20 E	\$5,000		CP-8					
S3384102600	POCAHONTAS	CO004/01	0.26	0.10	SAULSBURY RUN ARCH	ROW	04/28/19 A	04/28/19 A	07/28/20 E	\$10,000		DB-8					
S3473806600	TUCKER	WV038	0.66	0.10	BRUSHY FORK BRIDGE	ROW	04/28/19 A	04/28/19 A	07/28/20 E	\$30,000		DB-8					

(C26008) SUB-TOTAL FOR SFY 2019 = \$125,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34233206500	RANDOLPH	CO033/02	0.65	0.10	HOWELL HOLLOW BRIDGE	ENG	11/19/19 A	11/19/19 A	10/28/20 E	\$50,000		DB-8					
S33828232800	POCAHONTAS	WV028	23.28	0.10	RILEY RUN BRIDGE	ENG	06/25/20 A	06/25/20 A	06/28/21 E	\$75,000		DB-8					

(C26008) SUB-TOTAL FOR SFY 2020 = \$125,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C262100	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$573,374	DF	CP-8					
S34233206500	RANDOLPH	CO033/02	0.65	0.10	HOWELL HOLLOW BRIDGE	ROW	07/28/20 E	07/28/20 E	10/28/20 E	\$60,000		DB-8					
S33827333000	POCAHONTAS	CO027/03	3.30	0.10	CABIN #4 BRIDGE	CON	08/28/20 E	09/28/20 E	11/28/20 E	\$195,000	DB	DB-8					
S3384102600	POCAHONTAS	CO004/01	0.26	0.10	SAULSBURY RUN ARCH	CON	09/28/20 E	09/28/20 E	11/28/20 E	\$355,000	DB	DB-8					
S3381216400	POCAHONTAS	CO001/02	1.64	0.10	BIG PINE BRIDGE	CON	09/28/20 E	09/28/20 E	02/28/21 E	\$175,000	DB	CP-8					
S3473806600	TUCKER	WV038	0.66	0.10	BRUSHY FORK BRIDGE	CON	10/28/20 E	10/28/20 E	12/28/20 E	\$550,000	DB	DB-8					
S34233206500	RANDOLPH	CO033/02	0.65	0.10	HOWELL HOLLOW BRIDGE	CON	11/28/20 E	11/28/20 E	10/28/21 E	\$600,000	DB	DB-8					
S33828232800	POCAHONTAS	WV028	23.28	0.10	RILEY RUN BRIDGE	ROW	12/01/20 E	12/01/20 E	06/28/21 E	\$15,000		DB-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33828232800	POCAHONTAS	WV028	23.28	0.10	RILEY RUN BRIDGE	CON	06/28/21 E	07/01/21 E	06/28/22 E	\$600,000	DB	DB-8					
--------------	------------	-------	-------	------	------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(C26008) SUB-TOTAL FOR SFY 2021 = \$3,123,374

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34229152700	RANDOLPH	CO029	15.27	0.10	GEORGES BRIDGE	ENG	07/01/21 E	07/01/21 E	06/28/22 E	\$40,000		DB-8					
A388C262200	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$450,000	DF	CP-8					
S336220421900	PENDLETON	CO220/04	2.19	0.10	LITTLE SYCAMORE BRIDGE	ENG	07/01/21 E	07/01/21 E	06/28/22 E	\$40,000		DB-8					
S336220421900	PENDLETON	CO220/04	2.19	0.10	LITTLE SYCAMORE BRIDGE	ROW	12/01/21 E	12/01/21 E	06/28/22 E	\$10,000		DB-8					
S34229152700	RANDOLPH	CO029	15.27	0.10	GEORGES BRIDGE	ROW	12/01/21 E	12/01/21 E	06/28/22 E	\$10,000		DB-8					

(C26008) SUB-TOTAL FOR SFY 2022 = \$550,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34229152700	RANDOLPH	CO029	15.27	0.10	GEORGES BRIDGE	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$320,000	DB	DB-8					
A388C262300	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$750,000	DF	CP-8					
S336220421900	PENDLETON	CO220/04	2.19	0.10	LITTLE SYCAMORE BRIDGE	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$350,000	DB	DB-8					

(C26008) SUB-TOTAL FOR SFY 2023 = \$1,420,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

A388C262400	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$800,000	DF	CP-8					
-------------	-------------	------------	------	------	------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(C26008) SUB-TOTAL FOR SFY 2024 = \$800,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34221977200	RANDOLPH	US219	7.72	0.10	WINDY RUN BRIDGE	ROW	07/07/16 A	07/07/16 A	11/28/17 A	\$75,000		DB-8					
S34225017200	RANDOLPH	US250	1.72	0.03	CHEAT BRIDGE	ENG	08/12/16 A	08/12/16 A	04/27/20 A	\$300,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2017 = \$375,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34225017200	RANDOLPH	US250	1.72	0.03	CHEAT BRIDGE	ROW	03/18/19 A	03/18/19 A	01/31/20 A	\$326,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2019 = \$326,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3382501303100	POCAHONTAS	CO250/13	0.31	0.04	DURBIN TRUSS	ROW	08/28/20 E	08/28/20 E	08/28/20 E	\$50,000		DD-R-C					
U3382501303100	POCAHONTAS	CO250/13	0.31	0.04	DURBIN TRUSS	ENG	08/28/20 E	08/28/20 E	08/28/20 E	\$200,000		DD-R-C					

(C26090) SUB-TOTAL FOR SFY 2021 = \$250,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28008) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3424301600	RANDOLPH	CO043	0.16	0.10	SGT CECIL KITTLE MEM BR +	CON	08/17/17 A	10/10/17 A	10/20/17 A	\$32,245	PO	DB-8					
S3425601900	RANDOLPH	CO056	0.19	0.10	BELL CROUCH +1	CON	06/13/18 A	09/28/18 A	10/16/18 A	\$39,009	PO	CP-8					

(C28008) SUB-TOTAL FOR SFY 2018 = \$71,254

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28008) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3423549600	RANDOLPH	CO035	4.95	0.01	CASSITY TP BEAM BRIDGE	CON	10/04/18 A	10/02/18 A	10/09/18 A	\$39,045	PO	DB-8					

(C28008) SUB-TOTAL FOR SFY 2019 = \$39,045

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342713300	RANDOLPH	CO007	1.33	0.10	KERENS BRIDGE +1	CON	07/30/19 A	09/28/20 E	01/28/21 E	\$39,000	PO	CP-8					

(C28008) SUB-TOTAL FOR SFY 2020 = \$39,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28008) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C282100	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$39,000	DF	CP-8					

(C28008) SUB-TOTAL FOR SFY 2021 = \$39,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28008) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C282200	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$39,000	DF	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C28008) SUB-TOTAL FOR SFY 2022 = \$39,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28008) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C282300	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$39,000	DF	CP-8					

(C28008) SUB-TOTAL FOR SFY 2023 = \$39,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28008) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388C282400	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$39,000	DF	CP-8					

(C28008) SUB-TOTAL FOR SFY 2024 = \$39,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34215198600	RANDOLPH	CO151	9.85	0.14	NORTON BR	ENG	04/02/19 A	04/02/19 A	08/19/19 A	\$10,000		DD-8					
S34215198600	RANDOLPH	CO151	9.85	0.14	NORTON BR	ROW	04/02/19 A	04/02/19 A	08/19/19 A	\$75,000		DD-8					

(C28061) SUB-TOTAL FOR SFY 2019 = \$85,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34215198600	RANDOLPH	CO151	9.85	0.14	NORTON BR	CON	04/14/20 A	09/28/20 E	12/28/20 E	\$606,629	CT	DD-8					

(C28061) SUB-TOTAL FOR SFY 2020 = \$606,629

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C28090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S347219218600	TUCKER	US219	21.87	0.70	THOMAS BR	ENG	08/28/20 E	08/28/20 E	04/28/21 E	\$10,000		DD-8					
S347219218600	TUCKER	US219	21.87	0.70	THOMAS BR	CON	02/28/21 E	04/28/21 E	10/28/21 E	\$900,000	CT	DD-8					

(C28090) SUB-TOTAL FOR SFY 2021 = \$910,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (C32008) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342709200	RANDOLPH	CO007	0.92	0.10	DAVIS LICK CULVERT NO 2	ROW	08/27/19 A	08/27/19 A	06/24/20 A	\$5,000		CP-8					
S33628802000	PENDLETON	CO028/08	0.20	0.10	TETER RUN BR	ENG	08/27/19 A	08/27/19 A	02/26/20 A	\$10,089		CP-8					
S342709200	RANDOLPH	CO007	0.92	0.10	DAVIS LICK CULVERT NO 2	ENG	08/27/19 A	08/27/19 A	06/24/20 A	\$9,985		CP-8					
S3426463900	RANDOLPH	CO064	6.39	0.10	UPPER CONLEY RUN BR	ROW	08/27/19 A	08/27/19 A	12/16/19 A	\$15,000		CP-8					
S3426463900	RANDOLPH	CO064	6.39	0.10	UPPER CONLEY RUN BR	ENG	08/27/19 A	08/27/19 A	11/28/19 A	\$14,866		CP-8					
S33628802000	PENDLETON	CO028/08	0.20	0.10	TETER RUN BR	ROW	08/27/19 A	08/27/19 A	02/26/20 A	\$10,000		CP-8					
S3426463900	RANDOLPH	CO064	6.39	0.10	UPPER CONLEY RUN BR	CON	12/19/19 A	04/28/20 A	12/28/20 E	\$180,000	DB	CP-8					
S342709200	RANDOLPH	CO007	0.92	0.10	DAVIS LICK CULVERT NO 2	CON	12/19/19 A	04/28/20 A	11/28/20 E	\$120,000	DB	CP-8					
S33628802000	PENDLETON	CO028/08	0.20	0.10	TETER RUN BR	CON	02/27/20 A	04/28/20 A	11/28/20 E	\$65,000	DB	CP-8					

(C32008) SUB-TOTAL FOR SFY 2020 = \$429,940

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U342219313700	RANDOLPH	US219	31.37	0.15	ARMSTRONG FLOORING IAR	CON	10/04/18 A	10/04/18 A	01/28/21 E	\$250,000	FA	CD-8					

(I10099) SUB-TOTAL FOR SFY 2019 = \$250,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342219313900	RANDOLPH	US219	31.39	0.00	ARMSTRONG FLOORING TRAFFI	CON	05/12/20 A	09/28/20 E	01/22/21 E	\$234,961	CT	DT-8					

(I10099) SUB-TOTAL FOR SFY 2020 = \$234,961

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S338CASS00000	POCAHONTAS	NA999	0.00	0.00	SRA CASS ASH PIT	CON	02/24/17 A	05/15/17 A	04/28/18 A	\$125,000	DF	DD-I					

(N10099) SUB-TOTAL FOR SFY 2017 = \$125,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3363361600	PENDLETON	US033	6.16	0.02	BRUSHY RUN BRIDGE	ENG	10/25/17 A	10/25/17 A	01/12/18 A	\$130,000		DD-B					
X342H402104	RANDOLPH	US048	47.71	0.00	US 219 CONN - WV 72 I/C	ROW	11/20/17 A	11/20/17 A	07/23/18 A	\$6,504,000		DD-B					
S3363361600	PENDLETON	US033	6.16	0.02	BRUSHY RUN BRIDGE	ROW	03/28/18 A	03/28/18 A	12/13/17 A	\$10,000		DD-B					

(N10099) SUB-TOTAL FOR SFY 2018 = \$6,644,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S347B175015	TUCKER	CO001	7.50	0.03	UPPER HOLLY MEADOWS	CON	05/28/19 A	05/28/19 A	12/28/20 E	\$10,700	SF	CP-8					
S342B1246015	RANDOLPH	CO012	4.60	0.11	LOWER GLADY RD	CON	05/28/19 A	05/28/19 A	11/28/19 A	\$10,000	SF	CP-8					
S342B3940015	RANDOLPH	CO039	4.00	0.01	BACK ROAD	CON	05/28/19 A	05/28/19 A	11/28/19 A	\$7,500	SF	CP-8					
S338B66148915	POCAHONTAS	WV066	14.89	0.02	DEER CREEK RD	CON	05/28/19 A	05/28/19 A	11/28/19 A	\$21,000	SF	CP-8					
S338B1232415	POCAHONTAS	CO012	3.24	0.03	SITLINGTON RD	CON	05/28/19 A	05/28/19 A	09/28/20 E	\$30,000	SF	CP-8					
S336B33189915	PENDLETON	US033	18.99	0.02	LIGHTHOUSE CURVE	CON	05/28/19 A	05/28/19 A	11/01/19 A	\$12,000	SF	CP-8					
S336B220270515	PENDLETON	US220	27.05	0.02	UPPER TRACT	CON	05/28/19 A	05/28/19 A	10/01/19 A	\$15,000	SF	CP-8					
S342B378103015	RANDOLPH	CO037/08	10.30	0.01	RICH MTN RD	CON	05/28/19 A	05/28/19 A	09/28/20 E	\$7,500	SF	CP-8					
X342BH402115	RANDOLPH	US048	47.71	0.00	US 219 CONN - WV 72 I/C	CON	05/28/19 A	05/28/19 A	12/28/22 E	\$9,000,000	SF	CP-8					
S342B6203915	RANDOLPH	CO062	0.39	0.01	HOLLY BUSH RD	CON	05/28/19 A	05/28/19 A	01/28/20 A	\$9,300	SF	CP-8					
S338BGDRL2015	POCAHONTAS	NA999	0.00	0.00	POCAHONTAS GO1 2020 GDRL	CON	05/29/19 A	05/29/19 A	12/31/20 E	\$15,700	SF	CP-8					
S338B2900015	POCAHONTAS	CO029	0.00	7.24	LOBELIA RD +1	CON	05/29/19 A	05/29/19 A	12/28/19 A	\$34,100	SF	CP-8					
S347B2191600015	TUCKER	CO219/16	0.00	3.47	LONG ST +6	CON	05/29/19 A	05/29/19 A	11/01/19 A	\$19,500	SF	CP-8					
S342B1700115	RANDOLPH	CO001/07	0.00	3.53	HIGHLAND PARK STREETS +13	CON	05/29/19 A	05/29/19 A	11/28/19 A	\$20,600	SF	CP-8					
S347BGDRL2015	TUCKER	NA999	0.00	0.00	TUCKER GO1 2020 GDRL	CON	05/29/19 A	05/29/19 A	09/28/20 E	\$18,000	SF	CP-8					
S342B31100015	RANDOLPH	CO031/01	0.00	0.50	JOB RUN RD	CON	05/29/19 A	05/29/19 A	11/28/19 A	\$2,800	SF	CP-8					
S347B4518615	TUCKER	CO045	1.86	0.02	JENNINGSTON RD	CON	05/29/19 A	05/29/19 A	09/28/20 E	\$11,000	SF	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S336B1788315	PENDLETON	CO017	8.83	2.00	SNOWY MOUNTAIN	CON	05/29/19 A	05/29/19 A	10/11/19 A	\$15,100	SF	CP-8					
S342BGDRL2015	RANDOLPH	NA999	0.00	0.00	RANDOLPH GO1 2020 GDRL	CON	05/29/19 A	05/29/19 A	09/28/20 E	\$20,900	SF	CP-8					
S336BGDRL2015	PENDLETON	NA999	0.00	0.00	PENDLETON GO1 2020 GDRL	CON	05/29/19 A	05/29/19 A	01/28/20 A	\$9,500	SF	CP-8					
S336B220600015	PENDLETON	CO220/06	0.00	5.47	FRANKLIN STREETS +17	CON	05/29/19 A	05/29/19 A	12/28/19 A	\$31,800	SF	CP-8					
S342B2195300015	RANDOLPH	CO219/53	0.00	2.18	BEVERLY STREET +18	CON	05/29/19 A	05/29/19 A	11/28/19 A	\$12,500	SF	CP-8					

(N10099) SUB-TOTAL FOR SFY 2019 = \$9,334,500

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3423300100	RANDOLPH	US033	0.00	4.70	BARBOUR CO LINE AGGREGATE	ENG	03/25/20 A	03/25/20 A	10/28/20 E	\$125,000		DD-8					
U3363314300	PENDLETON	US033	1.43	0.24	ALLEGHENY TRK ESCAPE RAMP	ROW	04/08/20 A	04/08/20 A	03/28/21 E	\$155,000		DD-C					

(N10099) SUB-TOTAL FOR SFY 2020 = \$280,000

DISTRICT 8 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S342B32713015	RANDOLPH	CO032/07	1.30	0.01	JUNCTION ROAD	CON	07/28/20 E	07/28/20 E	03/28/21 E	\$3,500	SF	CP-8					
S338B250152415	POCAHONTAS	US250	15.24	0.20	BACK ALLEGHENY ROAD STAB	CON	07/28/20 E	07/28/20 E	10/28/20 E	\$49,460	SF	CP-8					
S336B1200115	PENDLETON	CO001/02	0.01	0.01	GREENAWALT GAP	CON	07/28/20 E	07/28/20 E	01/28/23 E	\$30,000	SF	CP-8					
S342B2744015	RANDOLPH	CO027	4.40	0.01	GLADY FORK	CON	07/28/20 E	07/28/20 E	03/28/21 E	\$4,000	SF	CP-8					
S336B28300915	PENDLETON	CO028/03	0.09	0.01	ROY GAP RD	CON	07/28/20 E	07/28/20 E	01/28/23 E	\$60,000	SF	CP-8					
S338B219174715	POCAHONTAS	US219	17.47	0.10	PRICE HILL ROCKFALL	CON	07/28/20 E	07/28/20 E	01/28/22 E	\$25,500	SF	CP-8					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S338B39230815	POCAHONTAS	WV039	23.08	0.04	SECOND HUNTERSVILLE RD	CON	07/28/20 E	07/28/20 E	03/28/21 E	\$20,000	SF	CP-8					
S338B28161315	POCAHONTAS	WV028	16.13	0.10	MOORE RUN PLATE ARCH	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$133,936	SF	CP-8					
S338B17116715	POCAHONTAS	CO017/01	1.67	0.10	HANDLEY AREA BRIDGE	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$95,000	SF	CP-8					
S342B3201715	RANDOLPH	CO003/02	0.17	0.10	SPRINGSTONE RUN BRIDGE	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$60,000	SF	CP-8					
S342B6612015	RANDOLPH	CO066	1.20	0.01	LOGAN RUN	CON	07/28/20 E	07/28/20 E	03/28/21 E	\$3,000	SF	CP-8					
S342B3201700	RANDOLPH	CO003/02	0.17	0.10	SPRINGSTONE RUN BRIDGE	CON	08/28/20 E	08/28/20 E	12/28/20 E	\$28,900	SF	CP-8					
U3389305500	POCAHONTAS	CO009/03	0.55	0.04	CUP RUN CROSSING	ROW	01/28/21 E	01/28/21 E	01/28/21 E	\$10,000		DD-I					
U3389305500	POCAHONTAS	CO009/03	0.55	0.04	CUP RUN CROSSING	CON	06/28/21 E	07/28/21 E	08/28/21 E	\$250,000	CT	DD-I					

(N10099) SUB-TOTAL FOR SFY 2021 = \$773,296

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.