

DISTRICT 1 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3084412500	CLAY	CO044	1.25	0.02	O'BRION CREEK BRIDGE	ENG	07/01/21 E	07/01/21 E	04/28/22 E	\$30,000		DB-1					
S3084412500	CLAY	CO044	1.25	0.02	O'BRION CREEK BRIDGE	ROW	07/01/21 E	07/01/21 E	04/28/22 E	\$20,000		DB-1					
A381ABC2200	DISTRICT 01	NA999 \$\$	0.00	0.00	DISTRICT 1 2022 ABC BUDGE	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$8,000,000		-					
S3208105200	KANAWHA	CO081	0.52	0.01	KELLEYS CREEK ROAD	CON	12/28/21 E	04/28/22 E	07/28/22 E	\$200,000	CT	DD-1					
S3084412500	CLAY	CO044	1.25	0.02	O'BRION CREEK BRIDGE	CON	05/28/22 E	07/01/22 E	06/28/23 E	\$400,000	CT	DB-1					

DISTRICT 2 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A382C282200	DISTRICT 02	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$125,000	DF	CP-2					
S382PIPE2200	DISTRICT 02	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$150,000	DF	CP-2					
A382C262200	DISTRICT 02	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$500,000	DF	CP-2					
A382C232200	DISTRICT 02	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$300,000	DF	CP-2					
A382B302200	DISTRICT 02	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$500,000	DF	CP-2					
A382B202200	DISTRICT 02	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$300,000	SF	CP-2					
A382A202200	DISTRICT 02	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$225,000	DF	CP-2					
A382ABC2200	DISTRICT 02	NA999 \$\$	0.00	0.00	DISTRICT 2 2022 ABC BUDGE	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$7,000,000		-					
A382B112200	DISTRICT 02	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$215,000	PO	CP-2					
A382B122200	DISTRICT 02	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$150,000	SF	CP-2					

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

S382SLIP2200	DISTRICT 02	NA999	0.00	0.00	SLIP	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$150,000	DF	CP-2					
A382A132200	DISTRICT 02	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$285,000	PO	CP-2					
X323ATVBR00000	LOGAN	US119	0.00	0.00	US 119 CROSSOVER FOR ALL-	CON	07/28/21 E	09/28/21 E	12/28/22 E	\$2,800,000	CT	DD-R-C					
S33013900100	MINGO	CO013/09	0.01	0.01	OLD HOUSE BRANCH BR	ENG	11/28/21 E	11/28/21 E	03/28/22 E	\$25,000		CP-2					
S33013900100	MINGO	CO013/09	0.01	0.01	OLD HOUSE BRANCH BR	CON	06/28/22 E	07/28/22 E	12/28/22 E	\$175,000	DB	CP-2					

DISTRICT 3 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A383C282200	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$100,000	DF	CP-3					
S383PIPE2200	DISTRICT 03	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$215,000	DF	CP-3					
A383ABC2200	DISTRICT 03	NA999 \$\$	0.00	0.00	DISTRICT 3 2022 ABC BUDGE	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$460,000		-					
A383C262200	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,000,000	DF	CP-3					
A383C232200	DISTRICT 03	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$190,000	DF	CP-3					
A383B112200	DISTRICT 03	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$215,000	PO	CP-3					
A383B302200	DISTRICT 03	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,500,000	DF	CP-3					
S34429718100	ROANE	CO029/07	1.81	0.10	HORSE RUN RD	CON	07/28/21 E	09/28/21 E	06/28/22 E	\$600,000	CT	DD-3					
A383A132200	DISTRICT 03	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$3,500,000	PO	CP-3					
S34374201500	RITCHIE	WV074	20.12	0.05	LONG RUN BRIDGE	CON	08/28/21 E	02/28/22 E	01/28/23 E	\$1,040,242	CT	DB-3					
S35495100100	WOOD	CO095/01	0.00	0.28	MOWISH PROPERTY DRAINAGE	CON	05/28/22 E	07/28/22 E	03/28/25 E	\$1,740,000	CT	DD-R					

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

DISTRICT 4 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS	
A384B302200	DISTRICT 04	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,400,000	DF	CP-4						
A384C282200	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$120,000	DF	CP-4						
S384PIPE2200	DISTRICT 04	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$415,000	DF	CP-4						
A384C262200	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,525,000	DF	CP-4						
A384B202200	DISTRICT 04	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,160,000	SF	CP-4						
A384B122200	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$350,000	SF	CP-4						
A384B112200	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$215,000	PO	CP-4						
A384C232200	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	DF	CP-4						
A384A132200	DISTRICT 04	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,500,000	PO	CP-4						
S33910608000	PRESTON	CO106	0.80	0.03	BUCKLICK RUN BR	CON	07/28/21 E	08/28/21 E	10/28/21 E	\$425,000	CT	DD-4						
S3092049300	DODDRIDGE	CO020	4.93	0.06	CARR I-BEAM	CON	07/28/21 E	04/28/22 E	08/31/22 E	\$350,000	CT	DB-4						
S3091441300	DODDRIDGE	CO014	4.13	0.05	LITTLE FLINT I-BEAM	CON	07/28/21 E	04/28/22 E	08/28/22 E	\$350,000	CT	DD-4						
S3255407500	MARION	CO054	0.75	0.03	MILL FALL I-BEAM	CON	07/28/21 E	04/28/22 E	08/28/22 E	\$350,000	CT	DD-4						
A384A202200	DISTRICT 04	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$750,000	DF	CP-4						
S33176211300	MONONGALIA	CO076/02	1.13	0.05	OWL CREEK RD BR	CON	08/28/21 E	09/28/21 E	11/28/21 E	\$600,000	CT	DD-4						
G025LAB100	MARION	NA000	0.00	0.00	DISTRICT 4-LAB BUILDING	CON	08/28/21 E	11/28/21 E	08/28/22 E	\$1,500,000	CT	DD-4						
S339373200	PRESTON	CO003	7.32	0.05	ROARING CREEK BRIDGE	CON	11/28/21 E	01/28/22 E	08/28/22 E	\$500,000	CT	DB-4						

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

U33119132400	MONONGALIA	US019	13.24	0.10	BEECHURST AVE @ 6TH	CON	01/28/22 E	03/28/22 E	07/28/23 E	\$8,000,000	CT	DD-R-C					
S33911009500	PRESTON	CO110	0.95	0.04	LITTLE WOLF CREEK BRIDGE	CON	01/28/22 E	03/28/22 E	08/28/22 E	\$300,000	CT	DB-4					
S339389200	PRESTON	CO003	8.92	0.04	LICK RUN PRECAST	CON	04/28/22 E	07/28/22 E	02/28/23 E	\$450,000	CT	DD-4					

DISTRICT 6 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S635WHT2200	OHIO	I070	0.85	0.29	WHEELING TUNNEL	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$250,000	SF	OM-I					
X32622005000	MARSHALL	CO002/20	0.50	0.23	MARSHALL CO IND PARK IAR	CON	07/28/21 E	09/28/21 E	02/28/22 E	\$350,000	CT	CD-					
G026LAB100	MARSHALL	NA000	0.00	0.00	DISTRICT 6-LAB BUILDING	CON	08/28/21 E	11/28/21 E	08/28/22 E	\$1,500,000	CT	DD-6					
S3527115200	WETZEL	WV007	11.52	0.10	COOK BRIDGE	CON	09/28/21 E	10/28/21 E	10/28/22 E	\$1,500,000	CT	DD-6					

DISTRICT 7 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A387B202200	DISTRICT 07	NA999 \$\$	0.00	0.00	SF PAVAR ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$350,000	SF	CP-7					
A387B112200	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$275,000	PO	CP-7					
A387C232200	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	DF	CP-7					
A387C262200	DISTRICT 07	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,500,000	DF	CP-7					
A387B302200	DISTRICT 07	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,500,000	DF	CP-7					
A387B122200	DISTRICT 07	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	SF	CP-7					
S387PIPE2200	DISTRICT 07	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$400,000	DF	CP-7					

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

A387A202200	DISTRICT 07	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$250,000	DF	CP-7					
A387A132200	DISTRICT 07	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,350,000	PO	CP-7					

DISTRICT 8 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A388B302200	DISTRICT 08	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,000,000	DF	CP-8					
A388C232200	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$125,000	DF	CP-8					
S34229152700	RANDOLPH	CO029	15.27	0.10	GEORGES BRIDGE	ENG	07/01/21 E	07/01/21 E	06/28/22 E	\$40,000		DB-8					
S388PIPE2200	DISTRICT 08	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	DF	CP-8					
S336220421900	PENDLETON	CO220/04	2.19	0.10	LITTLE SYCAMORE BRIDGE	ENG	07/01/21 E	07/01/21 E	06/28/22 E	\$40,000		DB-8					
A388C262200	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$450,000	DF	CP-8					
A388B112200	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$100,000	PO	CP-8					
A388B202200	DISTRICT 08	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$750,000	SF	CP-8					
A388B122200	DISTRICT 08	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$500,000	SF	CP-8					
A388C282200	DISTRICT 08	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$39,000	DF	CP-8					
A388A202200	DISTRICT 08	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$150,000	DF	CP-8					
A388A132200	DISTRICT 08	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,866,000	PO	CP-8					
S336220421900	PENDLETON	CO220/04	2.19	0.10	LITTLE SYCAMORE BRIDGE	ROW	12/01/21 E	12/01/21 E	06/28/22 E	\$10,000		DB-8					
S34229152700	RANDOLPH	CO029	15.27	0.10	GEORGES BRIDGE	ROW	12/01/21 E	12/01/21 E	06/28/22 E	\$10,000		DB-8					

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

DISTRICT 9 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C282200	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$120,000	DF	CP-9					
A389B302200	DISTRICT 09	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,400,000	DF	CP-9					
A389B202200	DISTRICT 09	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,280,000	SF	CP-9					
A389B112200	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$200,000	PO	CP-9					
A389B122200	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	SF	CP-9					
A389C262200	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$850,000	DF	CP-9					
S389PIPE2200	DISTRICT 09	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$415,000	DF	CP-9					
A389C232200	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$70,000	DF	CP-9					
A389A132200	DISTRICT 09	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,800,000	PO	CP-9					
A389A202200	DISTRICT 09	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$300,000	DF	CP-9					
S34533223400	SUMMERS	CO033/02	2.34	0.10	INDIAN CREEK BR	ROW	07/28/21 E	07/28/21 E	09/28/21 E	\$75,000		DD-R-C					
T610NRGBD2200	FAYETTE	US019	0.00	0.00	D9 2021 BRIDGE DAY	CON	08/28/21 E	08/28/21 E	10/28/21 E	\$70,000	SF	CP-9					
S34584703600	SUMMERS	PF847	0.36	0.03	INDIAN CREEK BR	CON	09/28/21 E	11/28/21 E	10/28/22 E	\$1,000,000	CT	DD-R-C					
G013HDQ904	GREENBRIER	NA000	0.00	0.00	DISTRICT 9-MP BUILDING	CON	12/28/21 E	03/28/22 E	04/28/23 E	\$2,500,000	CT	DD-9					
S3133968200	GREENBRIER	WV039	6.82	0.04	3RD BRIDGE NORTH FORK CHE	ROW	01/28/22 E	01/28/22 E	06/28/23 E	\$75,000		DD-R-C					

DISTRICT 10 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

S628ERMT2200	MERCER	I 077	0.00	0.00	EAST RIVER MT TUNNEL	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$2,800,000	FA	OM-					
S3241694500	MCDOWELL	WV016	9.45	0.04	BIG CREEK ARCH	CON	07/28/21 E	09/28/21 E	01/28/23 E	\$2,000,000	CT	DD-B					
S32495800000	MCDOWELL	HA958	0.00	0.05	LEX HILL ROAD BR	CON	07/28/21 E	09/28/21 E	01/28/23 E	\$3,050,000	CT	DD-R-C					
S3241665000	MCDOWELL	WV016	6.50	0.10	NEWHALL ARCH #2	CON	09/28/21 E	11/28/21 E	04/28/22 E	\$650,000	CT	DD-B-C					
X341ZWAY10002	RALEIGH	US019	0.00	4.36	SHADY SPRINGS-BEAVER	CON	09/28/21 E	11/28/21 E	06/28/23 E	\$35,000,000	CT	DD-R-C					
S3241664000	MCDOWELL	WV016	6.40	0.10	NEWHALL ARCH #1	CON	09/28/21 E	11/28/21 E	03/28/23 E	\$750,000	CT	DD-R-C					
S3245244600	MCDOWELL	CO005/02	4.46	0.07	AVONDALE BR	CON	11/28/21 E	01/28/22 E	12/28/23 E	\$2,410,000	CT	DD-R-C					

DISTRICT 99 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S699SLIDE2200	STATEWIDE	NA999	0.00	0.00	VARIOUS	ENG	07/01/21 E	07/01/21 E	06/28/22 E	\$400,000		DD-I					
U699DDPE2200	STATEWIDE	NA999	0.00	0.00	VARIOUS	ENG	07/01/21 E	07/01/21 E	06/30/22 E	\$2,200,000		DD-I					
U699AGREE2200	STATEWIDE	NA999	0.00	0.00	CONSULTANT AGREEMENTS	ENG	07/01/21 E	07/01/21 E	06/30/22 E	\$650,000		DD-C					
U399COND2200	STATEWIDE	NA999	0.00	0.00	VARIOUS	ROW	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000		DR-I					
T699TRAIN2200	STATEWIDE	NA999	0.00	0.00	SURF TRANS WORKFORCE DEV	ENG	07/01/21 E	07/01/21 E	06/30/22 E	\$2,725,000		AH-I					
T699PERMI2200	STATEWIDE	NA999	0.00	0.00	WASTEWATER PERMIT FEES	ENG	07/01/21 E	07/01/21 E	06/30/22 E	\$225,000		DM-I					
T699PAU2200	STATEWIDE	NA999	0.00	0.00	VARIOUS	ENG	07/01/21 E	07/01/21 E	06/30/22 E	\$200,000		CP-I					
S699XWAY2200	STATEWIDE	NA999	0.00	1.00	EXPRESSWAY SYS O/L	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$400,000	PO	OM-I					
S699XSIGN2200	STATEWIDE	NA999	0.00	0.00	X-WAY OVERHEAD SIGNS	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$250,000	SF	DT-I					
S699SLIPS2200	STATEWIDE	NA999	0.00	0.00	VARIOUS	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$3,300,000	DF	CP-					

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

S699SBRRW2200	STATEWIDE	NA999	0.00	0.00	VARIOUS BRS	ROW	07/01/21 E	07/01/21 E	06/30/22 E	\$150,000		DR-					
S699SBRPE2200	STATEWIDE	NA999	0.00	0.00	VARIOUS BRS	ENG	07/01/21 E	07/01/21 E	06/28/22 E	\$800,000		OM-					
S699PIPE2200	STATEWIDE	NA999	0.00	0.00	VARIOUS	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$4,350,000	DF	CP-					
S699HERB2200	STATEWIDE	NA999	0.00	0.00	HERBICIDAL SPRAYING	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$900,000	DF	OM-I					
G699LIGHT2200	STATEWIDE	NA999	0.00	0.00	EXPRESSWAY LIGHTING EXP	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$829,000	FA	OM-					
A399B132200	STATEWIDE	NA999 \$\$	0.00	0.00	PARKS & FORESTS(PC)	CON	07/01/21 E	07/01/21 E	06/30/22 E	\$2,000,000	DF	CP-					
U699DTPE2200	STATEWIDE	NA999	0.00	0.00	VARIOUS	ENG	07/01/21 E	07/01/21 E	06/30/22 E	\$325,000		DT-I					
S699STR202200	STATEWIDE	NA999	0.00	0.00	STRUCTURES LESS THAN 20'	ROW	07/01/21 E	07/01/21 E	06/28/22 E	\$100,000		DR-					

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.