

# Volkswagen Mitigation Settlement - West Virginia Mitigation Plan

SEMI-ANNUAL REPORT (Paragraph 5.3)

LEAD AGENCY: WV DIVISION OF HIGHWAYS

REPORTING PERIOD: JUL2021 THRU DEC2021

## MITIGATION PLAN PRIORITY 1: PUBLIC TRANSIT FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
2	KRT Gillig Bus	\$ 440,956.00	Closed	Paid June 2020
2	EPTA Buses	\$ 269,856.00	NTP	awaiting vendor fabrication/delivery
2	TTA Buses	\$ 511,888.00	NTP	awaiting vendor fabrication/delivery

### *PRIORITY 1 SUMMARY*

<i>PRIORITY 1 SPENT/COMMITTED</i>	\$ 1,222,700.00	67.2%
<i>PLAN ALLOCATION</i>	\$ 1,819,776.32	0.0%
<i>REMAINING</i>	\$ 597,076.32	32.8%

## MITIGATION PLAN PRIORITY 2: WEST VIRGINIA UNIVERSITY FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
2	WVU Bus	\$ 1,213,184.21	Closed	Paid June 2021

### *PRIORITY 1 SUMMARY*

<i>PRIORITY 2 SPENT/COMMITTED</i>	\$ 1,213,184.21	100.0%
<i>PLAN ALLOCATION</i>	\$ 1,213,184.21	0.0%
<i>REMAINING</i>	\$ 0.00	0.0%

## MITIGATION PLAN PRIORITY 3: WEST DIVISION OF HIGHWAYS FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
1	51-Truck Reimbursement	\$ 8,524,964.16	Closed	Paid June 2020

### *PRIORITY 3 SUMMARY*

<i>PRIORITY 3 SPENT/COMMITTED</i>	\$ 8,524,964.16	100.4%
<i>PLAN ALLOCATION</i>	\$ 8,492,289.49	0.0%
<i>REMAINING</i>	\$ (32,674.67)	-0.4%

## MITIGATION PLAN PRIORITY 4: ELECTRIC VEHICLE CHARGING EQUIPMENT

CAT	Expenditure Item	Amount	Action Status	Comment
9	SITE 1: Tamarack	\$ 200,000.00	D4 APPROVED	hold pending fed-aid EV guidance
9	SITE 2: Capitol Complex Site	\$ 200,000.00	D4 APPROVED	hold pending fed-aid EV guidance
9	Site 3: Huntington I-64 Area	\$ 200,000.00	Site TBA	hold pending fed-aid EV guidance
9	Site 4: Morgantown I-68/79 Area	\$ 200,000.00	Site TBA	hold pending fed-aid EV guidance
9	PRIVATE SOURCE	\$ (145,000.00)	Pending	hold pending fed-aid EV guidance

### PRIORITY 4 SUMMARY

PRIORITY 4 SPENT/COMMITTED	\$ 655,000.00	108.0%
PLAN ALLOCATION	\$ 606,592.11	0.0%
REMAINING	\$ (48,407.89)	-8.0%

### NOTES:

West Virginia is holding VW SETTLEMENT EVSE efforts until the new Federal-Aid EVSE formula program guidance is issued by FHWA. Priority 4 will be re-assessed at that time. Allocation remains committed to the spirit of EVSE development.


## TOTAL PROGRAM/ALL PRIORITIES

CAT	Mitigation Plan Priority	Allocation	Spent/Commit	%	Remaining
2	Transit Fleet	\$ 1,819,776.32	\$ 1,222,700.00	67.2%	\$ 597,076.32
2	WVU Fleet	\$ 1,213,184.21	\$ 1,213,184.21	100.0%	\$ 0.00
9	EV Charging	\$ 606,592.11	\$ 655,000.00	108.0%	\$ (48,407.89)
2	WVDOH Fleet	\$ 8,492,289.49	\$ 8,524,964.16	100.4%	\$ (32,674.67)
<b>GRAND TOTAL PROGRAM</b>		<b>\$ 12,131,842.13</b>	<b>\$ 11,615,848.37</b>	<b>95.7%</b>	<b>\$ 515,993.76</b>
<b>Total WV Allocation</b>		<b>\$ 12,131,842.13</b>			

The information contained herein is true and correct and the submission is made to the Trustee under penalty of perjury.

\* this report does not include accumulating investment income

\* this report does not include accumulating beneficiary administrative costs

  
 Gehan M. Elsayed, PE, Ph.D.  
 Chief Engineer of Programs and Performance Management  
 Deputy State Highway Engineer  
 West Virginia Division of Highways

02/04/2022  
 Date