

# Volkswagen Mitigation Settlement - West Virginia Mitigation Plan

SEMI-ANNUAL REPORT (Paragraph 5.3)

LEAD AGENCY: WV DIVISION OF HIGHWAYS

REPORTING PERIOD: JAN2021 THRU JUN2021

## MITIGATION PLAN PRIORITY 1: PUBLIC TRANSIT FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
2	KRT Gillig Bus	\$ 440,956.00	Closed	Paid June 2020
2	EPTA Buses	\$ 269,856.00	NTP	notice to proceed
2	TTA Buses	\$ 511,888.00	NTP	notice to proceed

### *PRIORITY 1 SUMMARY*

<i>PRIORITY 1 EXPENDED</i>	\$ 1,222,700.00	67.2%
<i>PLAN ALLOCATION</i>	\$ 1,819,776.32	0.0%
<i>REMAINING</i>	\$ 597,076.32	32.8%

## MITIGATION PLAN PRIORITY 2: WEST VIRGINIA UNIVERSITY FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
2	WVU Bus	\$ 1,213,184.21	Closed	Paid June 2021

### *PRIORITY 1 SUMMARY*

<i>PRIORITY 2 EXPENDED</i>	\$ 1,213,184.21	100.0%
<i>PLAN ALLOCATION</i>	\$ 1,213,184.21	0.0%
<i>REMAINING</i>	\$ 0.00	0.0%

## MITIGATION PLAN PRIORITY 3: WEST DIVISION OF HIGHWAYS FLEET

CAT	Expenditure Item	Amount	Action Status	Comment
1	51-Truck Reimbursement	\$ 8,524,964.16	Closed	Paid June 2020

### *PRIORITY 3 SUMMARY*

<i>PRIORITY 3 EXPENDED</i>	\$ 8,524,964.16	100.4%
<i>PLAN ALLOCATION</i>	\$ 8,492,289.49	0.0%
<i>REMAINING</i>	\$ (32,674.67)	-0.4%

## MITIGATION PLAN PRIORITY 4: ELECTRIC VEHICLE CHARGING EQUIPMENT

CAT	Expenditure Item	Amount	Action Status	Comment
9	SITE 1: Tamarack	\$ 200,000.00	D4 APPROVED	development underway
9	SITE 2: Capitol Complex Site	\$ 200,000.00	D4 APPROVED	development underway
9	Site 3: Huntington I-64 Area	\$ 200,000.00	Site TBA	site selection pending
9	Site 4: Morgantown I-68/79 Area	\$ 200,000.00	Site TBA	site selection pending
9	PRIVATE SOURCE	\$ (145,000.00)	Pending	procurement pending, see NOTES
 <i>PRIORITY 4 SUMMARY</i>				
	<i>PRIORITY 4 EXPENDED</i>	\$ 655,000.00	108.0%	
	<i>PLAN ALLOCATION</i>	\$ 606,592.11	0.0%	
	<i>REMAINING</i>	\$ (48,407.89)	-8.0%	

**NOTES:**

West Virginia is pursuing a host agreement with service vendor.  
 Site amounts are estimated. Detailed costing not yet available.  
 Intent is to stretch the planned allocation to include 4 sites total.  
 Power utility partnership agreement on Sites 1, 2, and 3

## TOTAL PROGRAM/ALL PRIORITIES

CAT	Mitigation Plan Priority	Amount	Spent/Commit	%	Remaining
2	Transit Fleet	\$ 1,819,776.32	\$ 1,222,700.00	67.2%	\$ 597,076.32
2	WVU Fleet	\$ 1,213,184.21	\$ 1,213,184.21	100.0%	\$ 0.00
9	EV Charging	\$ 606,592.11	\$ 655,000.00	108.0%	\$ (48,407.89)
2	WVDOH Fleet	\$ 8,492,289.49	\$ 8,524,964.16	100.4%	\$ (32,674.67)
<b>GRAND TOTAL PROGRAM</b>		<b>\$ 12,131,842.13</b>	<b>\$ 11,615,848.37</b>	<b>95.7%</b>	<b>\$ 515,993.76</b>
<b>Total WV Allocation</b>		<b>\$ 12,131,842.13</b>			

The information contained herein is true and correct and the submission is made to the Trustee under penalty of perjury.

*\* this report does not include accumulating investment income*

*\* this report does not include accumulating beneficiary administrative costs*

Ryland W. Musick, Jr., Ph.D., PE  
 Deputy State Highway Engineer  
 West Virginia Division of Highways

8-2-21

Date