
Construction of 4-lane and bridge (1.54 
miles @ $23.3 M) by Elmo Greer opened 

June 2009 (HNTB design) 

Construction of 4-lane and bridge (1.65 
miles @ $24.5 M) by Mountaineer
opened June 2009 (HNTB design) 

Construction of 4-lane (1.67 miles @ 
$34.8M) by Kanawha Stone opened 

October 2008 (Baker design)

Construction of 4-lane (6.28 miles @ 
$83.0M) by Kokosing opened June 2009 

(Design/Build w/EL Robinson) 

Grade/Drain ($23.7M) by Kanawha Stone
completed Dec 2004 (Baker design)

Interchange bridges and paving (1.03 
miles @ $32.8M) by Trumbull completed 

Fall 2008 (Baker design)

No Scale

Open to traffic

Under construction/contract advertised

Final design underway or complete

Final design not underway

Construction of 4-lane 
(13 miles) not scheduled 

PUTNAM COUNTY

Open to Traffic: 14.2 miles

Under Construction: 7.8 miles

Remaining: 13 miles

Total Expended/Committed to Date: $452.7 million

Total Remaining Cost to Complete: $250 million

US 35 Corridor
Development Status

June 30, 2009
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