

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T6095000000	DODDRIDGE	US050	0.00	0.01	ANTERO CLEARWATER DEVLPMN	ENG	10/26/16 A	10/26/16 A	12/28/21 E	\$25,927		CD-					
T631791520000	MONONGALIA	I 079	0.00	0.00	I-79 BUSINESS PARK WEST V	ENG	12/09/16 A	12/09/16 A	12/28/21 E	\$2,000		CD-I					
X32564500000	MARION	CO064/05	0.00	0.56	TULIP LANE IAR	CON	03/08/17 A	08/01/17 A	08/30/17 A	\$710,550	CT	CD-I					
S32525068200	MARION	US250	6.82	0.01	FAIRMONT DUNKIN DONUTS	CON	06/13/17 A	10/03/17 A	10/27/17 A	\$147,554	CT	DT-4					
U3317338400	MONONGALIA	CO073	3.84	0.20	GOSHEN RD & SMITHTOWN RD	ROW	06/28/17 A	06/28/17 A	06/28/17 A	\$1,000		DD-4					

(000000) SUB-TOTAL FOR SFY 2017 = \$887,031

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3092382000	DODDRIDGE	WV023	8.20	0.02	PIKE FORK BR	CON	07/14/17 A	05/30/19 A	06/08/20 A	\$1,200,591	CT	DD-I					
S3311906700	MONONGALIA	US019	0.67	0.10	ARNETTSVILLE ARCH BRIDGE	CON	08/14/17 A	05/01/18 A	03/20/20 A	\$1,631,267	CT	DD-R-C					
S331791555000	MONONGALIA	I 079	155.50	5.02	BLUE HORIZON DR - PA ST	CON	08/16/17 A	11/01/17 A	01/08/19 A	\$18,802,447	CT	DD-4					
R3251121000	MARION	CO001/01	2.10	0.04	EVANS RUN ARCH	CON	01/03/18 A	04/28/18 A	10/25/18 A	\$360,984	CT	DB-4					
S3175030400	HARRISON	US050	3.04	0.01	BEAR TRACK RUN DR STR	CON	01/11/18 A	05/03/18 A	08/23/18 A	\$145,970	CT	DD-4					
S33968215000	PRESTON	I 068	21.50	0.01	GLADE RUN DR STR	CON	01/11/18 A	07/09/18 A	11/20/19 A	\$194,507	CT	DD-4					
S317791141300	HARRISON	I 079	114.13	0.01	CHUB RUN DR STR	CON	01/11/18 A	04/25/18 A	08/23/18 A	\$121,202	CT	DD-4					
S33968191100	PRESTON	I 068	19.11	0.01	BR OF LAUREL RUN DR STR	CON	01/11/18 A	08/20/18 A	11/20/19 A	\$237,893	CT	DD-4					
S31713139900	HARRISON	WV131	3.99	0.07	US NAVY PO 1ST CLASS KEVI	CON	03/07/18 A	08/21/18 A	09/28/20 E	\$4,622,574	CT	DD-B					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33185772600	MONONGALIA	CO857	7.26	0.04	AIRPORT EXIT BR	CON	03/07/18 A	07/06/18 A	11/07/19 A	\$4,161,620	CT	DD-B					
S317259903400	HARRISON	CO025/99	0.34	0.04	CAMDEN STREET BR	CON	04/30/18 A	09/25/18 A	06/07/19 A	\$2,471,513	CT	DD-B					

(000000) SUB-TOTAL FOR SFY 2018 = \$33,950,568

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S331192701100	MONONGALIA	CO019/27	0.11	0.24	MALONE DR	CON	08/13/18 A	12/01/18 A	12/30/18 A	\$20,720	SF	DD-4					
U331119160003	MONONGALIA	US119	16.00	1.06	MILEGROUND - AIRPORT RD	CON	09/10/18 A	01/24/19 A	10/30/20 E	\$9,885,910	CT	DD-I					
T6317349200	MONONGALIA	WV007	34.92	0.01	ALDI DEVELOPMENT	ENG	02/06/19 A	02/06/19 A	12/28/22 E	\$2,000		DD-4					
S339ROADS1900	PRESTON	NA999	0.00	0.00	2019 PRESTON COUNTY ROADS	CON	03/07/19 A	03/08/19 A	07/28/19 A	\$3,000,000	DF	OM-4					
S331791438100	MONONGALIA	I 079	143.81	0.03	HALLECK RD OVERPASS	ROW	03/29/19 A	03/29/19 A	07/12/19 A	\$8,000		DD-B					
U33161101500	MONONGALIA	CO061/01	0.15	0.01	WILLOWDALE MED CNTR GARAG	CON	05/07/19 A	06/01/19 A	02/03/20 A	\$179,219	CT	DD-4					
S3312702000	MONONGALIA	CO027	0.20	0.03	STATLER RUN RD	CON	06/15/19 A	08/20/19 A	11/28/19 A	\$615,000	PO	CP-4					
S3091159500	DODDRIDGE	CO011	5.95	0.02	ARNOLD'S CREEK RD	CON	06/15/19 A	09/01/19 A	11/28/19 A	\$185,000	PO	CP-4					
S32531063900	MARION	WV310	6.39	0.02	EAST GRAFTON RD	CON	06/15/19 A	07/28/20 E	11/28/20 E	\$139,687	PO	CP-4					
S3251965600	MARION	US019	6.56	0.02	MONONGAH-FAIRMONT RD	CON	06/15/19 A	11/28/19 A	12/28/20 E	\$159,000	PO	CP-4					
S3092408000	DODDRIDGE	CO024	0.80	0.03	SLAUGHTERS RUN +2	CON	06/15/19 A	09/01/19 A	11/28/19 A	\$386,000	PO	CP-4					
S325250144000	MARION	US250	14.40	0.02	FARMINGTON-PINE GROVE RD	CON	06/15/19 A	09/01/19 A	10/07/19 A	\$177,000	PO	CP-4					
S3171990400	HARRISON	US019	9.04	0.03	MILLFORD ST	CON	06/15/19 A	09/01/19 A	09/20/19 A	\$255,000	PO	CP-4					
S3173407200	HARRISON	CO003/04	0.72	0.02	PROSPECT VALLEY	CON	06/15/19 A	10/28/19 A	08/28/20 E	\$193,000	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3259184800	MARION	CO091	8.48	0.01	OLD US 250	CON	06/15/19 A	07/28/20 E	11/28/20 E	\$93,000	PO	CP-4					
S3172900700	HARRISON	CO029	7.00	0.04	PATTERSON FORK	CON	06/15/19 A	09/02/19 A	09/18/19 A	\$252,000	PO	CP-4					

(000000) SUB-TOTAL FOR SFY 2019 = \$15,550,536

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33973519200	PRESTON	CO073/05	1.92	2.28	LAUREL RUN PISGAH RD +1	CON	07/28/19 A	07/28/20 E	10/28/20 E	\$223,000	PO	CP-4					
S317771000000	HARRISON	CO077/10	0.00	0.60	MAPLE LAKE	CON	08/09/19 A	09/01/19 A	10/01/19 A	\$63,500	PO	CP-4					
S339372700	PRESTON	CO003	7.27	2.92	BRANDONVILLE PIKE	CON	08/09/19 A	09/01/19 A	09/30/19 A	\$408,000	PO	CP-4					
S309503021700	DODDRIDGE	CO050/30	2.17	2.11	SUNNYSIDE RD	CON	08/09/19 A	09/10/19 A	09/30/19 A	\$350,000	PO	CP-4					
S3318000000	MONONGALIA	CO080	0.00	1.17	MOUNTAIN VIEW RD	CON	08/09/19 A	07/28/20 E	10/28/20 E	\$163,000	PO	CP-4					
S3318200000	MONONGALIA	CO082	0.00	1.88	TYRONE AVERY RD	CON	08/09/19 A	07/28/20 E	10/28/20 E	\$258,750	PO	CP-4					
S34631028900	TAYLOR	WV310	2.89	0.50	COUNTRY CLUB RD	CON	08/09/19 A	09/19/19 A	09/23/19 A	\$80,000	PO	CP-4					
S31777210400	HARRISON	CO077/02	1.04	0.75	MAPLE LAKE RD #2	CON	08/09/19 A	09/21/19 A	09/23/19 A	\$107,000	PO	CP-4					
S32531017000	MARION	WV310	1.70	2.67	EAST GRAFTON RD	CON	08/09/19 A	09/01/19 A	09/13/19 A	\$409,000	PO	CP-4					
S317946500	HARRISON	CO009	4.65	2.14	GREGORY'S RUN RD	CON	08/13/19 A	09/01/19 A	09/11/19 A	\$297,400	PO	CP-4					
S34611996500	TAYLOR	US119	9.65	1.91	VICTORY AVE	CON	08/13/19 A	09/01/19 A	09/28/19 A	\$318,000	PO	CP-4					
T631SHEET2000	MONONGALIA	US119	0.00	0.00	MILEGROUND SHEETZ	ENG	08/19/19 A	08/19/19 A	12/28/22 E	\$4,000		CD-I					
S331791548800	MONONGALIA	I079	154.87	0.02	MYLAN PARK BRIDGE NB	CON	08/29/19 A	06/05/20 A	12/12/20 E	\$733,534	CT	OM-4					
S309GDRL2000	DODDRIDGE	CO003	0.44	9.44	BIG FLINT RD	CON	09/12/19 A	11/10/19 A	04/08/20 A	\$947,759	CT	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S331GDRL2000	MONONGALIA	CO077	0.00	6.33	GOSHEN RD +3	CON	09/16/19 A	11/28/19 A	09/28/20 E	\$394,634	CT	DD-4					
S31777400100	HARRISON	CO077/04	0.00	2.65	COPLIN RUN RD	CON	09/26/19 A	10/01/19 A	07/28/20 E	\$72,915	SF	CP-4					
S33145115000	MONONGALIA	CO045	11.50	1.27	RIVER ROAD SLIDES REMEDIA	ENG	11/28/19 A	11/28/19 A	01/28/21 E	\$20,000		DD-4					
S33170513000	MONONGALIA	WV705	1.30	0.00	WVU MED PARKING SIGNAL	CON	12/19/19 A	02/28/20 A	09/28/20 E	\$142,450	CT	DT-I					
S3317349400	MONONGALIA	WV007	34.94	0.00	SABRATON ALDI SIGNAL	CON	03/05/20 A	04/21/20 A	12/14/20 E	\$146,849	CT	DT-I					
S309501608400	DODDRIDGE	CO050/16	0.84	0.10	SNOWBIRD RD	CON	04/23/20 A	08/28/20 E	12/28/20 E	\$106,842	PO	DD-4					
S3096053200	DODDRIDGE	CO060	5.32	0.10	LITTLE INDIAN FORK RD	CON	04/23/20 A	08/28/20 E	12/28/20 E	\$148,783	PO	DD-4					
S3096053900	DODDRIDGE	CO060	5.39	0.10	CLUB RUN ROAD	CON	04/23/20 A	08/28/20 E	12/28/20 E	\$75,640	PO	DD-4					
S33926197200	PRESTON	WV026	19.72	0.10	NORTH PRESTON HWY	CON	04/23/20 A	07/28/20 E	12/28/20 E	\$79,600	PO	DD-4					
S317826000	HARRISON	CO008	2.60	0.10	CUNNINGHAM RUN RD	CON	04/23/20 A	06/28/20 A	12/28/20 E	\$565,446	PO	DD-4					
S331700400	MONONGALIA	WV007	0.04	0.10	MASON-DIXON HWY	CON	04/23/20 A	07/28/20 E	12/28/20 E	\$150,000	PO	DD-4					
S339A7206000	PRESTON	WV072 AL	0.60	0.10	SHOWER BATH ROAD	CON	04/23/20 A	07/28/20 E	12/28/20 E	\$80,000	PO	DD-4					
S3314132400	MONONGALIA	CO041	3.24	0.10	LITTLE INDIAN CREEK RD	CON	04/23/20 A	07/28/20 E	12/28/20 E	\$450,725	PO	DD-4					
S3252503229300	MARION	CO250/32	2.93	0.10	BARRACKVILLE-PIKE ST	CON	04/23/20 A	07/28/20 E	04/28/21 E	\$294,802	PO	DD-4					
S33154100400	MONONGALIA	CO054/01	0.04	0.10	BERTHA HILL RD	CON	04/23/20 A	07/28/20 E	12/28/20 E	\$150,000	PO	DD-4					
S3318174800	MONONGALIA	CO081	7.48	0.10	KINGWOOD PIKE	CON	04/23/20 A	07/28/20 E	12/28/20 E	\$166,278	PO	DD-4					
S3172096400	HARRISON	WV020	9.64	0.06	WALNUT HILL	CON	04/27/20 A	07/28/20 E	09/25/20 E	\$526,914	CT	DD-4					
S317508700000	HARRISON	CO050/87	0.00	0.50	CLARKSBURG KROGER	ENG	04/28/20 A	04/28/20 A	01/28/24 E	\$3,000		CD-4					
S31719197800	HARRISON	US019	19.78	0.19	SHINNSTON PIKE	CON	05/18/20 A	08/28/20 E	12/28/20 E	\$1,131,067	CT	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(000000) SUB-TOTAL FOR SFY 2020 = \$9,068,888

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31736113000	HARRISON	CO036/01	1.30	0.31	HIDEAWAY ROAD PHASE II	CON	07/22/20 A	05/28/21 E	05/28/22 E	\$940,551	CT	DD-I					
S3317262100	MONONGALIA	WV007	26.21	0.01	CASSVILLE SLIDE	CON	07/30/20 A	09/01/20 A	10/09/20 E	\$175,630	PO	CP-4					
S33171900000	MONONGALIA	CO007/19	0.00	2.20	BETHEL RD	CON	07/30/20 A	08/13/20 A	09/20/20 E	\$550,000	PO	CP-4					
S3315200100	MONONGALIA	CO052	0.00	1.95	BRAND RD	CON	07/30/20 A	09/04/20 A	12/31/20 E	\$487,500	PO	CP-4					
S33152100000	MONONGALIA	CO052/01	1.00	4.26	BOWLBY RD	CON	07/30/20 A	09/01/20 A	12/31/20 E	\$337,500	PO	CP-4					
S3172448400	HARRISON	CO024	4.84	0.04	MEADOWBROOK RD SLIDE	CON	07/30/20 A	09/22/20 A	10/23/20 E	\$225,476	PO	CP-4					
S3092373000	DODDRIDGE	WV023	7.30	0.02	WV 23	CON	07/30/20 A	09/16/20 A	10/09/20 E	\$154,500	PO	CP-4					
S3393900000	PRESTON	CO039	0.00	4.92	RACCOON VALLEY RD	CON	07/30/20 A	08/17/20 A	12/31/20 E	\$1,599,000	PO	CP-4					
S3091307200	DODDRIDGE	CO013	0.72	8.10	MAXWELL RIDGE RD	CON	07/30/20 A	08/26/20 A	09/17/20 A	\$80,000	PO	CP-4					
S346700000	TAYLOR	CO007	0.00	5.24	IRONTOWN RD	CON	07/30/20 A	08/06/20 A	09/19/20 E	\$500,000	PO	CP-4					
S3171110000	HARRISON	CO011	1.00	4.26	WILSONBURG RD	CON	07/30/20 A	08/10/20 A	09/04/20 E	\$1,378,000	PO	CP-4					
S3252137500	MARION	CO021	3.75	0.02	MONUMENTAL RD SLIDE	CON	07/30/20 A	08/28/20 E	12/31/20 E	\$118,240	PO	CP-4					
S33950196500	PRESTON	US050	19.65	0.08	GEORGE WASHINGTON HWY SLI	CON	07/30/20 A	09/28/20 E	12/31/20 E	\$528,018	PO	CP-4					
S325927900	MARION	CO009	2.79	1.00	WHETSTONE RD	CON	07/30/20 A	08/11/20 A	09/15/20 A	\$325,000	PO	CP-4					
S346132702400	TAYLOR	CO013/27	0.24	0.01	ART MOORE-SIDETRACK RD SL	CON	07/30/20 A	09/28/20 E	12/31/20 E	\$44,600	PO	CP-4					
S3091854900	DODDRIDGE	WV018	5.49	6.95	TOMS FORK-SUGAR CAMP RUN	CON	08/03/20 A	09/28/20 E	10/30/20 E	\$1,647,251	CT	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3312900000	MONONGALIA	CO029	0.00	0.66	JAKES RUN	CON	08/04/20 A	08/13/20 A	09/28/20 E	\$82,500	PO	CP-4					
S3252700000	MARION	CO027	0.00	3.23	KOONS RUN RD	CON	08/04/20 A	09/28/20 E	10/30/20 E	\$676,609	CT	DD-4					
S3461300000	TAYLOR	CO013	0.00	5.62	SIMPSON RD	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$1,419,233	CT	DD-4					
S3313700000	MONONGALIA	CO037	0.00	4.87	PEDLAR RUN-HAGANS RD	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$1,407,538	CT	DD-4					
S3092319400	DODDRIDGE	WV023	1.94	4.89	RALPHS RUN-BIG BATTLE RUN	CON	08/05/20 A	09/28/20 E	10/30/20 E	\$1,188,671	CT	DD-4					
S3253200000	MARION	CO032	0.00	2.90	QUAKER FORK	CON	08/06/20 A	08/24/20 A	09/09/20 A	\$410,000	PO	CP-4					
S3253800000	MARION	CO038	0.00	1.56	MARGARET	CON	08/06/20 A	08/24/20 A	09/09/20 A	\$215,000	PO	CP-4					
S33121800000	MONONGALIA	WV218	0.00	10.27	DAY DROOK RD	CON	08/06/20 A	08/28/20 A	09/14/20 A	\$880,000	PO	CP-4					
S317452200	HARRISON	CO004	5.22	0.89	BIG ELK CREEK ROAD	CON	08/07/20 A	08/24/20 A	09/09/20 A	\$135,000	PO	CP-4					
S3092400000	DODDRIDGE	CO024	0.00	1.63	SLAUGHTER RUN RD	CON	08/07/20 A	09/24/20 E	10/28/20 E	\$215,000	PO	CP-4					
S339330000	PRESTON	CO003	3.00	4.27	BRANDONVILLE PIKE	CON	08/07/20 A	09/14/20 A	10/28/20 E	\$535,000	PO	CP-4					
S3174100000	HARRISON	CO004/01	0.00	0.23	DUNCAN RUN	CON	08/07/20 A	08/24/20 A	09/09/20 A	\$40,000	PO	CP-4					
S34618600000	TAYLOR	CO005	0.00	1.38	BOLYARD RD	CON	08/07/20 A	08/28/20 E	10/28/20 E	\$180,000	PO	CP-4					
S3311967600	MONONGALIA	US019	6.76	0.02	LAUREL POINT BRIDGE	CON	08/28/20 E	10/28/20 E	06/28/21 E	\$2,100,000	CT	DD-4					
S317500300	HARRISON	CO005	0.03	3.40	MARSHVILLE RD	CON	09/09/20 A	10/28/20 E	12/28/20 E	\$425,000	PO	CP-4					
S3252523700	MARION	CO025	2.37	3.13	MCCURDYVILLE PIKE	CON	09/09/20 A	10/28/20 E	12/28/20 E	\$375,600	PO	CP-4					
S331857124300	MONONGALIA	CO857	12.43	3.10	FAIRCHANCE RD	CON	09/09/20 A	09/28/20 E	12/28/20 E	\$372,000	PO	CP-4					
S3093622700	DODDRIDGE	CO036	2.27	2.07	DUCKWORTH-CENTRAL STATION	CON	09/09/20 A	10/28/20 E	12/28/20 E	\$258,750	PO	CP-4					
S3391157500	PRESTON	CO011	5.75	2.36	CENTENARY-MOUNTAIN DALE R	CON	09/09/20 A	10/28/20 E	12/28/20 E	\$330,400	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3252503208200	MARION	CO250/32	0.82	0.10	PINE GROVE-BARRACKVILLE R	CON	09/28/20 E	11/28/20 E	02/28/21 E	\$1,221,900	CT	DD-4					
S317903200	HARRISON	CO009	0.32	0.06	WILSONBURG T-BEAM	CON	09/28/20 E	01/28/21 E	05/28/21 E	\$2,500,000	CT	DD-4					
S3463800000	TAYLOR	CO003/08	0.00	1.92	MIDDLEVILLE RD	CON	09/28/20 E	10/28/20 E	12/28/20 E	\$240,000	PO	CP-4					
S33926199000	PRESTON	WV026	19.90	0.03	RUTHBELLE SLAB	CON	09/28/20 E	11/28/20 E	08/28/21 E	\$1,750,000	CT	DD-4					
T61727933300	HARRISON	WV279	3.33	0.00	WHITE OAKS JERRY DOVE ACC	ENG	10/28/20 E	10/28/20 E	05/28/21 E	\$1,000		DD-4					
T617NCC2100	HARRISON	US050	16.13	1.90	NORTH CENTRAL CROSSROADS	ENG	10/28/20 E	10/28/20 E	12/28/23 E	\$3,000		CD-I					
G025LAB100	MARION	NA000	0.00	0.00	DISTRICT 4-LAB BUILDING	ENG	10/28/20 E	10/28/20 E	04/28/21 E	\$33,750		DD-4					
T63168201500	MONONGALIA	CO068/02	0.15	0.45	MORGANTOWN AIRPORT	ENG	10/28/20 E	10/28/20 E	04/28/22 E	\$2,000		CD-					
S32525026200	MARION	US250	0.00	0.00	MIDDLETOWN COMMONS	ENG	10/28/20 E	10/28/20 E	01/28/24 E	\$2,000		CD-4					
T6314618500	MONONGALIA	CO046	1.85	0.01	FEDEX DISTRIBUTION FACILI	ENG	10/28/20 E	10/28/20 E	01/28/22 E	\$2,000		DD-4					
U325791317200	MARION	I 079	131.72	3.48	S. FAIRMONT-PLEASANT VALL	CON	11/28/20 E	02/28/21 E	01/28/24 E	\$88,000,000	CT	DD-R					
S3251916000	MARION	US019	1.60	0.03	ANNABELLE BRIDGE	CON	11/28/20 E	08/28/21 E	10/28/22 E	\$2,250,000	CT	DD-4					
T617900500	HARRISON	CO009	0.05	0.05	BRUCETON FARM SERV@WILSON	ENG	12/28/20 E	12/28/20 E	12/28/22 E	\$2,000		CD-I					
U31719143700	HARRISON	US019	14.37	0.01	SHEETZ DEVELOPMENT	CON	02/28/21 E	04/28/21 E	04/28/22 E	\$40,000	CT	DT-I					
U331791545000	MONONGALIA	I 079	154.40	0.80	STAR CITY I/C IMPROVEMENT	CON	02/28/21 E	04/28/21 E	10/28/22 E	\$66,000,000	CT	DD-R					
U3315909402	MONONGALIA	CO059	0.94	0.43	VAN VOORHIS RD WIDENING	CON	04/28/21 E	06/28/21 E	01/28/23 E	\$15,000,000	CT	DD-R-C					
U33167118600	MONONGALIA	CO067/01	1.86	0.86	WEST RUN ROAD	CON	05/28/21 E	07/28/21 E	12/28/22 E	\$13,000,000	CT	DD-R-C					

(000000) SUB-TOTAL FOR SFY 2021 = \$210,385,217

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
G025LAB100	MARION	NA000	0.00	0.00	DISTRICT 4-LAB BUILDING	CON	08/28/21 E	11/28/21 E	08/28/22 E	\$1,500,000	CT	DD-4					
U33119132400	MONONGALIA	US019	13.24	0.10	BEECHURST AVE @ 6TH	CON	01/28/22 E	03/28/22 E	07/28/23 E	\$8,000,000	CT	DD-R-C					

(000000) SUB-TOTAL FOR SFY 2022 = \$9,500,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U33185706700	MONONGALIA	CO857	0.67	1.08	GREENBAG ROAD	CON	04/28/23 E	06/28/23 E	12/28/25 E	\$16,000,000	CT	DD-R-C					

(000000) SUB-TOTAL FOR SFY 2023 = \$16,000,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3316872100	MONONGALIA	I068	7.20	11.09	PIERPONT-CHEAT LAKE BR +2	CON	05/30/18 A	09/24/18 A	03/01/19 A	\$205,000	PO	CP-4					

(A10099) SUB-TOTAL FOR SFY 2018 = \$205,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S331191904100	MONONGALIA	CO019/19	0.41	6.98	DUPONT ROAD +1	CON	07/23/18 A	09/27/18 A	02/25/19 A	\$742,219	CT	DD-4					

(A10099) SUB-TOTAL FOR SFY 2019 = \$742,219

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.



DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30918196500	DODDRIDGE	WV018	19.65	2.90	WEST UNION ROAD	CON	08/21/19 A	01/14/20 A	12/28/20 E	\$4,222,039	CT	DD-4					
S3397200100	PRESTON	WV072	0.00	2.08	COUNTY LINE-ETAM	CON	09/05/19 A	07/28/20 E	10/28/20 E	\$135,000	PO	CP-4					
S3393105500	PRESTON	CO003	10.55	3.38	LENOX-SPIKER RD	CON	09/05/19 A	10/01/19 A	10/14/19 A	\$265,000	PO	CP-4					
S339304100	PRESTON	CO003	0.41	2.33	TERRA ALTA-GREGGS KNOB	CON	09/05/19 A	10/01/19 A	10/14/19 A	\$186,000	PO	CP-4					
S3393170600	PRESTON	CO003	17.06	1.21	GALLOWAY RD-BRANDONVILLE	CON	09/05/19 A	10/01/19 A	10/14/19 A	\$97,000	PO	CP-4					
S33926266000	PRESTON	WV026	26.60	2.14	VALLEY PT-ROSS LANE	CON	09/05/19 A	11/15/19 A	12/02/19 A	\$198,000	PO	CP-4					
S33926314000	PRESTON	WV026	31.40	1.44	I68-BRANDONVILLE	CON	09/05/19 A	10/28/19 A	12/02/19 A	\$130,000	PO	CP-4					
S3394300000	PRESTON	CO043	0.00	0.92	TUNNELTON STREET	CON	09/05/19 A	09/06/19 A	09/20/19 A	\$79,000	PO	CP-4					
S3394751300	PRESTON	CO047	5.13	3.51	AFTON RD-STATE LINE	CON	09/05/19 A	10/28/19 A	11/28/19 A	\$239,000	PO	CP-4					
S33992424500	PRESTON	CO092/04	2.45	3.44	MORGAN MIN-MANOWN	CON	09/05/19 A	10/28/19 A	11/21/19 A	\$269,000	PO	CP-4					
S339800100	PRESTON	CO008	0.00	4.89	BRANDONVILLE-STATE LINE	CON	09/05/19 A	10/08/19 A	11/28/19 A	\$325,000	PO	CP-4					
S3394200000	PRESTON	CO042	0.00	1.56	VETERANS HWY-CRANESVILLE	CON	09/16/19 A	10/28/19 A	11/28/19 A	\$121,000	PO	CP-4					
S3394700000	PRESTON	CO047	0.00	0.89	OAK GROVE-ALPINE LAKE	CON	09/16/19 A	10/28/19 A	11/28/19 A	\$64,000	PO	CP-4					
S331192413400	MONONGALIA	CO019/24	1.34	1.82	CHAPLIN HILL RD +1	CON	12/20/19 A	01/28/20 A	07/28/20 E	\$450,000	PO	CP-4					
S33953300000	PRESTON	CO053/03	0.00	3.04	FOX RD +1	CON	05/14/20 A	05/28/20 A	06/29/20 A	\$240,000	PO	CP-4					

(A10099) SUB-TOTAL FOR SFY 2020 = \$7,020,039

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3311193700000	MONONGALIA	CO119/37	0.00	2.65	ARBOGAST LANE +2	CON	08/13/20 A	08/28/20 E	11/28/20 E	\$119,316	SF	CP-4					

(A10099) SUB-TOTAL FOR SFY 2021 = \$119,316

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33172206800	MONONGALIA	CO007/22	0.68	1.20	BROOKHAVEN ROAD	CON	08/04/16 A	10/03/16 A	11/07/16 A	\$71,589	PO	CP-4					
S3316017500	MONONGALIA	CO060	1.75	1.53	BAKERS RIDGE ROAD	CON	08/04/16 A	10/03/16 A	11/01/16 A	\$99,856	PO	CP-4					
S3316500000	MONONGALIA	CO065	1.00	2.99	STEWARTSTOWN ROAD +1	CON	08/04/16 A	10/01/16 A	11/01/16 A	\$175,581	PO	CP-4					
S317859800	HARRISON	CO008	5.98	2.53	PINE BLUFF ROAD 2	CON	08/04/16 A	10/05/16 A	11/01/16 A	\$155,808	PO	CP-4					
S3461194000000	TAYLOR	CO119/40	0.00	0.89	WEST HILL ROAD	CON	08/04/16 A	11/01/16 A	11/29/16 A	\$53,663	PO	CP-4					
S3462818500	TAYLOR	CO028	1.85	0.93	OAK GROVE ROAD	CON	08/04/16 A	10/03/16 A	11/07/16 A	\$63,177	PO	CP-4					
S3462600000	TAYLOR	CO026	0.00	0.96	WICKWIRE-CHERRY ROAD	CON	08/04/16 A	10/03/16 A	11/07/16 A	\$54,198	PO	CP-4					
S3171600000	HARRISON	CO016	0.00	1.39	ISAAC CREEK ROAD	CON	08/04/16 A	10/10/16 A	10/25/16 A	\$77,467	PO	CP-4					
S33926205400	PRESTON	CO026/02	0.54	0.60	FLAT ROCK ROAD	CON	08/04/16 A	10/03/16 A	11/07/16 A	\$42,994	PO	CP-4					
S32519300000	MARION	CO019/03	0.00	1.73	MORGAN MINE ROAD	CON	08/04/16 A	08/15/16 A	09/12/16 A	\$114,125	PO	CP-4					
S317191518600	HARRISON	CO019/15	1.86	1.09	COUNTRY CLUB ROAD +1	CON	08/04/16 A	10/03/16 A	11/04/16 A	\$43,846	PO	CP-4					
S3318800000	MONONGALIA	CO088	0.00	1.05	SUNSET BEACH ROAD	CON	08/04/16 A	09/29/16 A	11/01/16 A	\$45,911	PO	CP-4					
S3391533500	PRESTON	CO015	3.35	1.45	HUDSON ROAD	CON	05/24/17 A	06/30/17 A	07/07/17 A	\$102,209	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33952703900	PRESTON	CO052/07	0.39	1.28	PLEASANTDALE ROAD	CON	05/24/17 A	07/06/17 A	07/12/17 A	\$90,464	PO	CP-4					
S346930600	TAYLOR	CO009	3.06	1.85	KNOTTSVILLE ROAD	CON	05/24/17 A	07/05/17 A	07/20/17 A	\$137,613	PO	CP-4					

(A13004) SUB-TOTAL FOR SFY 2017 = \$1,328,501

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3252501200000	MARION	CO250/12	0.00	3.22	DAVY RUN ROAD +1	CON	07/12/17 A	07/19/17 A	08/14/17 A	\$194,680	PO	CP-4					
S339261600000	PRESTON	CO026/16	0.00	1.26	PLEASANT VALLEY ROAD	CON	09/14/17 A	06/01/18 A	06/29/18 A	\$95,000	PO	CP-4					
S339267300000	PRESTON	CO026/73	0.00	1.58	OLD ROUTE 26	CON	09/14/17 A	05/24/18 A	06/08/18 A	\$154,500	PO	CP-4					
S3251138200	MARION	CO011	3.82	3.56	FLAGGY MEADOW ROAD	CON	09/14/17 A	11/02/17 A	11/30/17 A	\$246,988	PO	CP-4					
S317503900000	HARRISON	CO050/39	0.00	2.71	SUN VALLEY ROAD	CON	01/17/18 A	05/15/18 A	05/31/18 A	\$220,000	PO	DD-4					
S3462204200	TAYLOR	CO022	0.42	2.91	WARDER ROAD	CON	01/19/18 A	07/01/18 A	07/29/18 A	\$188,000	PO	DD-4					
S346600000	TAYLOR	CO006	0.00	0.70	NUZUM ROAD	CON	01/19/18 A	07/28/20 E	10/28/20 E	\$65,000	PO	DD-4					
S3391100000	PRESTON	CO011	0.00	2.56	CENTENARY-MOUNTAINDALE RD	CON	04/04/18 A	09/26/18 A	10/26/18 A	\$5,585	CT	DD-4					
S325250213000	MARION	US250	21.30	1.57	HUSKY HIGHWAY	CON	04/05/18 A	07/18/18 A	04/23/19 A	\$261,972	CT	DD-4					
S3467655700	TAYLOR	WV076	5.57	1.56	GALLOWAY ROAD	CON	04/16/18 A	07/20/18 A	04/30/19 A	\$206,807	CT	DD-4					
S339562100	PRESTON	CO005	0.00	2.61	HAZELTON GLADESVILLE ROAD	CON	04/17/18 A	03/27/19 A	04/08/19 A	\$696,425	CT	DD-4					
S325737319300	MARION	CO073/73	1.93	1.50	MIDDLETOWN ROAD +1	CON	04/17/18 A	07/25/18 A	04/29/19 A	\$283,975	CT	DD-4					
S339263200000	PRESTON	CO026/32	0.00	2.91	BIRDS CREEK ROAD	CON	04/17/18 A	06/20/18 A	07/29/18 A	\$315,785	CT	DD-4					
S31750197500	HARRISON	US050	19.75	2.12	MAIN STREET	CON	04/18/18 A	07/16/18 A	09/20/18 A	\$945,565	CT	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31719110100	HARRISON	US019	11.01	3.36	COBURNS CREEK-WV 98	CON	04/18/18 A	07/31/18 A	05/06/19 A	\$676,377	CT	DD-4					
S3461100000	TAYLOR	CO011	0.00	1.28	WENDEL ROAD	CON	04/24/18 A	09/07/18 A	09/21/18 A	\$2,137	CT	DD-4					

(A13004) SUB-TOTAL FOR SFY 2018 = \$4,558,796

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3251900100	MARION	US019	0.00	4.51	ENTERPRISE-MONONGAH	CON	07/10/18 A	06/14/19 A	07/29/19 A	\$736,834	CT	DD-4					
S31725400000	HARRISON	CO025/04	0.00	2.29	CHUB RUN	CON	07/10/18 A	09/12/18 A	10/12/18 A	\$7,859	CT	DD-4					
S31773600000	HARRISON	CO073/06	0.00	1.66	COBURN BRANCH ROAD	CON	07/10/18 A	09/07/18 A	09/21/18 A	\$195,436	CT	DD-4					
S32519141800	MARION	US019	14.18	7.00	RIVESVILLE-MON COUNTY +1	CON	07/11/18 A	03/11/19 A	06/04/19 A	\$1,131,388	CT	DD-4					
S31713142600	HARRISON	WV131	4.26	1.00	BENEDUM DRIVE +1	CON	07/11/18 A	05/02/19 A	07/01/19 A	\$19,962	CT	DD-4					
S346250126700	TAYLOR	US250	12.67	3.85	SMALLWOOD RD-MARION CO LI	CON	05/21/19 A	09/01/19 A	09/23/19 A	\$676,875	CT	DD-4					
S3399236700	PRESTON	WV092	3.67	3.99	NORTH MOUNTAINEER HWY	CON	05/21/19 A	09/05/19 A	09/16/19 A	\$8,002	CT	DD-4					
S32521878600	MARION	WV218	7.86	2.89	JAMISON RD	CON	05/21/19 A	08/01/19 A	08/16/19 A	\$411,262	CT	DD-4					
S3171900000	HARRISON	US019	0.00	5.00	JANE LEW-GOOD HOPE	CON	06/12/19 A	09/09/19 A	10/28/19 A	\$1,117,090	CT	DD-4					
S3397294100	PRESTON	WV072	9.41	4.97	ROWLESBURG-KINGWOOD	CON	06/12/19 A	09/01/19 A	10/28/19 A	\$929,256	CT	DD-4					

(A13004) SUB-TOTAL FOR SFY 2019 = \$5,233,964

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3313900100	MONONGALIA	CO039	0.00	2.34	BUCKEYE RD	CON	07/08/19 A	10/28/19 A	11/13/19 A	\$5,286	CT	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3252100000	MARION	CO021	0.00	2.42	MONUMENTAL RD	CON	07/09/19 A	11/01/19 A	11/18/19 A	\$384,235	CT	DD-4					
-------------	--------	-------	------	------	---------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(A13004) SUB-TOTAL FOR SFY 2020 = \$389,521

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A132100	DISTRICT 04	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$986,433	PO	CP-4					

(A13004) SUB-TOTAL FOR SFY 2021 = \$986,433

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A132200	DISTRICT 04	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,500,000	PO	CP-4					

(A13004) SUB-TOTAL FOR SFY 2022 = \$1,500,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A132300	DISTRICT 04	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$1,500,000	PO	CP-4					

(A13004) SUB-TOTAL FOR SFY 2023 = \$1,500,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A13004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A132400	DISTRICT 04	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$1,500,000	PO	CP-4					

(A13004) SUB-TOTAL FOR SFY 2024 = \$1,500,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S325250800000	MARION	CO250/08	0.00	4.18	MAHAN'S RUN ROAD +1	CON	04/17/17 A	05/01/17 A	07/24/17 A	\$85,039	SF	CP-4					
S3091938900	DODDRIDGE	CO019	3.89	2.67	JOY CABIN RUN +1	CON	04/17/17 A	05/15/17 A	06/30/17 A	\$46,392	SF	CP-4					
S331300000	MONONGALIA	CO003	0.00	7.33	WHITE CREEK +4	CON	04/17/17 A	05/01/17 A	07/24/17 A	\$114,840	SF	CP-4					
S34631600000	TAYLOR	CO003/16	0.00	5.21	BOOTHSVILLE ROAD +3	CON	04/17/17 A	05/01/17 A	07/24/17 A	\$94,282	SF	CP-4					
S31744200000	HARRISON	CO044/02	0.00	5.01	EVERWOOD ROAD +10	CON	04/17/17 A	05/15/17 A	08/15/17 A	\$74,930	SF	CP-4					
S3092056300	DODDRIDGE	CO020	5.63	2.00	MORGANS RUN +1	CON	05/24/17 A	09/15/17 A	11/28/17 A	\$35,041	SF	CP-4					
S3312505800	MONONGALIA	CO025	0.58	4.04	DAYS RUN ROAD +1	CON	05/24/17 A	08/21/17 A	11/27/17 A	\$80,308	SF	CP-4					
S3252501500000	MARION	CO250/15	0.00	1.50	MOODY BRANCH ROAD	CON	05/24/17 A	09/01/17 A	12/01/17 A	\$85,532	SF	CP-4					
S31728100000	HARRISON	CO028/01	0.00	2.37	SHAW RUN ROAD	CON	05/24/17 A	09/11/17 A	11/02/17 A	\$68,293	SF	CP-4					
S339331100000	PRESTON	CO033/11	0.00	23.01	INDEPENDENCE-VICTORIA +16	CON	05/24/17 A	08/10/17 A	08/28/17 A	\$402,667	SF	CP-4					
S3462616500	TAYLOR	CO026	1.65	1.76	WICKWIRE ROAD-CHERRY RUN	CON	05/24/17 A	09/01/17 A	11/10/17 A	\$32,348	SF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2017 = \$1,119,672

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33170200000	MONONGALIA	CO070/02	0.00	9.40	BREAKIRON HILL +6	CON	04/27/18 A	09/01/18 A	12/10/18 A	\$165,469	SF	CP-4					
S339921800000	PRESTON	CO092/18	0.00	8.75	MARQUESS-COLE BANK +4	CON	04/27/18 A	08/01/18 A	10/10/18 A	\$204,244	SF	CP-4					
S3251200000	MARION	CO012	0.00	8.02	DUDLEY FORK +3	CON	04/27/18 A	05/01/18 A	06/10/18 A	\$207,560	SF	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3091930100	DODDRIDGE	CO019	3.01	9.27	CABIN RUN +5	CON	04/27/18 A	07/01/18 A	11/01/18 A	\$143,620	SF	CP-4					
S31728100100	HARRISON	CO019	0.00	5.61	SHAW'S RUN +3	CON	04/27/18 A	07/10/18 A	12/15/18 A	\$88,708	SF	CP-4					
S3462635100	TAYLOR	CO026	3.51	4.00	CHERRY RUN +3	CON	04/27/18 A	05/24/18 A	06/30/18 A	\$123,845	SF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2018 = \$933,446

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384STAB1902	DISTRICT 04	NA999	0.00	10.00	D4 2019 SPRING STONE STAB	CON	04/10/19 A	05/04/19 A	06/30/19 A	\$244,000	SF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2019 = \$244,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384STAB2001	DISTRICT 04	NA999	0.00	24.00	D4 2019 (SFY 20) SUMMER S	CON	07/22/19 A	08/15/19 A	10/09/19 A	\$493,728	SF	CP-4					
S384SURTR2101	DISTRICT 04	NA999	0.00	24.71	D4 2020 SUMMER SUR/TR	CON	03/18/20 A	07/01/20 E	11/28/20 E	\$673,000	SF	CP-4					
S384SURTR2002	DISTRICT 04	NA999	0.00	6.84	D4 2020 SPRING SUR/TR	CON	03/18/20 A	07/01/20 E	10/28/20 E	\$202,000	SF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2020 = \$1,368,728

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A202100	DISTRICT 04	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$732,000	DF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2021 = \$732,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A202200	DISTRICT 04	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$750,000	DF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2022 = \$750,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A202300	DISTRICT 04	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$750,000	DF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2023 = \$750,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (A20004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384A202400	DISTRICT 04	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$750,000	DF	CP-4					

(A20004) SUB-TOTAL FOR SFY 2024 = \$750,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384PIPE2200	DISTRICT 04	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$415,000	DF	CP-4					

(ABC004) SUB-TOTAL FOR SFY 2022 = \$415,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.



S384PIPE2300	DISTRICT 04	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$415,000	DF	CP-4					
--------------	-------------	-------	------	------	---------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(ABC004) SUB-TOTAL FOR SFY 2023 = \$415,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384PIPE2400	DISTRICT 04	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$415,000	DF	CP-4					

(ABC004) SUB-TOTAL FOR SFY 2024 = \$415,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S309321900	DODDRIDGE	CO003	2.19	7.08	BIG FLINT ROAD	CON	04/11/17 A	05/12/17 A	06/20/17 A	\$202,502	PO	CP-4					
S33198000000	MONONGALIA	HA980	0.00	0.81	BRANDYWINE ESTATES	CON	05/17/17 A	09/15/17 A	09/28/18 A	\$44,402	SF	CP-4					
S33199900000	MONONGALIA	HA999	0.00	0.22	PEACH STREET	CON	05/24/17 A	09/25/17 A	11/01/17 A	\$8,381	SF	CP-4					

(B10099) SUB-TOTAL FOR SFY 2017 = \$255,285

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S331901600000	MONONGALIA	HA901/06	0.00	0.12	SURRY DRIVE	CON	08/16/17 A	09/01/17 A	11/01/17 A	\$4,950	SF	CP-4					
U331119112700	MONONGALIA	US019	11.27	0.25	UNIVERSITY AVENUE SIDEWAL	ROW	11/19/17 A	11/19/17 A	06/13/19 A	\$330,000		DD-R					
S32531074500	MARION	WV310	7.45	0.01	EAST GRAFTON RD	ROW	04/11/18 A	04/11/18 A	07/28/20 E	\$35,000		CP-4					

(B10099) SUB-TOTAL FOR SFY 2018 = \$369,950

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3172516500	HARRISON	CO025	1.65	0.04	MCWHORTER RAIL SLIDE +1	CON	10/26/18 A	09/01/19 A	10/28/19 A	\$24,318	SF	DD-4					
S331791438100	MONONGALIA	I079	143.81	0.03	HALLECK RD OVERPASS	ENG	04/08/19 A	04/08/19 A	10/07/19 A	\$115,000		DD-B					

(B10099) SUB-TOTAL FOR SFY 2019 = \$139,318

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U331119112700	MONONGALIA	US019	11.27	0.25	UNIVERSITY AVENUE SIDEWAL	CON	07/09/19 A	04/14/20 A	06/24/20 A	\$1,165,058	CT	DD-R					
S32525042000	MARION	US250	4.20	0.63	HOLBERT RD ROCKFALL	ENG	02/24/20 A	02/24/20 A	11/28/20 E	\$1,000,000		DD-R					

(B10099) SUB-TOTAL FOR SFY 2020 = \$2,165,058

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S23119125100	MONONGALIA	US019	12.51	0.19	MON BLVD	ENG	07/28/20 E	07/28/20 E	08/28/20 E	\$80,000		CP-4					
S3392669600	PRESTON	WV026	6.96	0.19	TUNNELTON DRAINAGE	ROW	07/28/20 E	07/28/20 E	11/28/20 E	\$1,000		DD-4					
S339731204000	PRESTON	CO073/12	0.40	0.01	COOPERS ROCK SF GATEWAY S	CON	07/28/20 E	07/28/20 E	03/28/21 E	\$5,000	OT	CP-4					
S2392669700	PRESTON	WV026	6.97	0.01	TUNNELTON UNDERPASS	ENG	08/28/20 E	08/28/20 E	11/28/20 E	\$25,000		DD-4-C					
S32525042000	MARION	US250	4.20	0.63	HOLBERT RD ROCKFALL	ROW	10/28/20 E	10/28/20 E	11/28/20 E	\$50,000		DD-R					
S3392669600	PRESTON	WV026	6.96	0.19	TUNNELTON DRAINAGE	CON	11/28/20 E	12/28/20 E	03/28/21 E	\$450,000	PO	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B1009) SUB-TOTAL FOR SFY 2021 = \$611,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B11004) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384GDRL1700	DISTRICT 04	NA999	0.00	1.50	D4 2017 B11 GUARDRAIL	CON	08/01/16 A	08/02/16 A	06/30/17 A	\$202,204	PO	CP-4					
S384GDRL1800	DISTRICT 04	NA999	0.00	1.50	D4 2018 B11 GUARDRAIL	CON	03/30/17 A	07/01/17 A	06/28/18 A	\$202,692	PO	CP-4					

(B11004) SUB-TOTAL FOR SFY 2017 = \$404,896

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B11004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384GDRL1900	DISTRICT 04	NA999	0.00	1.50	D4 2019 B11 GUARDRAIL	CON	05/11/18 A	07/01/18 A	06/30/19 A	\$200,000	PO	CP-4					

(B11004) SUB-TOTAL FOR SFY 2018 = \$200,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B11004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384GDRL2000	DISTRICT 04	NA999	0.00	1.50	D4 2020 B11 GUARDRAIL	CON	06/12/19 A	07/01/19 A	06/28/20 A	\$200,000	PO	CP-4					

(B11004) SUB-TOTAL FOR SFY 2019 = \$200,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B11004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384GDRL2100	DISTRICT 04	NA999	0.00	1.50	D4 2021 B11 GUARDRAIL	CON	01/24/20 A	07/01/20 E	06/28/21 E	\$215,000	PO	CP-4					

(B11004) SUB-TOTAL FOR SFY 2020 = \$215,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B11004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B112200	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$215,000	PO	CP-4					

(B11004) SUB-TOTAL FOR SFY 2022 = \$215,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B11004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B112300	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$215,000	PO	CP-4					

(B11004) SUB-TOTAL FOR SFY 2023 = \$215,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B11004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B112400	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$215,000	PO	CP-4					

(B11004) SUB-TOTAL FOR SFY 2024 = \$215,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B12004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B122100	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$427,188	SF	CP-4					
S33950264900	PRESTON	US050	26.49	0.02	EAST AURORA DRAINAGE STRU	CON	10/28/20 E	10/28/20 E	11/28/20 E	\$30,000	DB	CP-4					

(B12004) SUB-TOTAL FOR SFY 2021 = \$457,188

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B12004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B122200	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$350,000	SF	CP-4					

(B12004) SUB-TOTAL FOR SFY 2022 = \$350,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B12004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B122300	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$350,000	SF	CP-4					

(B12004) SUB-TOTAL FOR SFY 2023 = \$350,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B12004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B122400	DISTRICT 04	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$350,000	SF	CP-4					

(B12004) SUB-TOTAL FOR SFY 2024 = \$350,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3468010000	TAYLOR	PF801	0.00	1.61	TYGART LAKE STATE PARK +1	CON	11/03/16 A	04/13/17 A	05/17/17 A	\$123,012	CT	DD-4					
S331737316900	MONONGALIA	CO073/73	1.69	0.55	COOPERS ROCK STATE FOREST	CON	11/04/16 A	04/24/17 A	06/14/17 A	\$174,492	CT	DD-4					

(B13090) SUB-TOTAL FOR SFY 2017 = \$297,504

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31780100000	HARRISON	PF801	0.00	0.25	WATTERS SMITH MEM ST PK	CON	04/27/18 A	10/15/18 A	11/28/18 A	\$42,500	PO	CP-4					

(B13090) SUB-TOTAL FOR SFY 2018 = \$42,500

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34680200000	TAYLOR	PF802	0.00	1.46	TYGART LAKE SP ACC RD +6	CON	11/13/19 A	03/02/20 A	11/29/20 E	\$367,468	CT	DD-4					
S325PFSP2000	MARION	PF801	0.00	0.40	PRICKETTS FORT RD	CON	02/03/20 A	06/28/20 A	08/28/20 E	\$65,000	PO	CP-4					
S325311400000	MARION	CO031/14	0.00	1.32	ROCK LAKE-VALLEY FALLS RD	CON	05/21/20 A	08/28/20 E	11/28/20 E	\$34,000	PO	CP-4					

(B13090) SUB-TOTAL FOR SFY 2020 = \$466,468

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S317WSMSP2100	HARRISON	PF805	0.04	0.03	WATTERS SMITH MEM STATE P	CON	08/28/20 E	10/28/20 E	01/28/21 E	\$136,000	CT	DD-4					

(B13090) SUB-TOTAL FOR SFY 2021 = \$136,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B18004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3398000000	PRESTON	CO080	0.00	0.77	MANHEIM ROAD	CON	07/18/17 A	12/01/17 A	12/05/17 A	\$47,988	PO	CP-4					
S3397000000	PRESTON	CO070	0.00	2.97	NUMBER 4 CHURCH ROAD +2	CON	07/18/17 A	08/15/17 A	09/06/17 A	\$181,271	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3315913700	MONONGALIA	CO059	0.00	0.77	EAST VAN VOORHIS	CON	07/18/17 A	10/20/17 A	11/20/17 A	\$55,451	PO	CP-4					
S34650400000	TAYLOR	CO050/04	0.00	1.29	OLD 50 WEST	CON	07/18/17 A	08/14/17 A	08/22/17 A	\$92,835	PO	CP-4					
S3251800000	MARION	CO018	0.00	3.54	PLUM RUN ROAD	CON	07/18/17 A	08/01/17 A	08/29/17 A	\$223,497	PO	CP-4					
S3461191900000	TAYLOR	CO119/19	0.00	1.11	WICKWIRE ROAD	CON	07/18/17 A	07/28/17 A	08/02/17 A	\$84,785	PO	CP-4					
S33161700000	MONONGALIA	CO061/07	0.00	0.35	IRWIN STREET	CON	07/18/17 A	10/27/17 A	11/06/17 A	\$20,166	PO	CP-4					
S30950900000	DODDRIDGE	CO050/09	0.00	0.69	SMITHBURG STREET +1	CON	07/18/17 A	08/07/17 A	08/14/17 A	\$38,012	PO	CP-4					
S33168702400	MONONGALIA	CO068/07	0.00	1.91	DUGHILL ROAD	CON	07/18/17 A	10/20/17 A	11/27/17 A	\$160,853	PO	CP-4					
S31720600000	HARRISON	CO020/06	0.00	3.43	BENNETTS RUN ROAD +1	CON	07/18/17 A	08/14/17 A	08/17/17 A	\$200,662	PO	CP-4					
S3314302100	MONONGALIA	WV043	0.21	3.82	MON/FAYETTE EXPRESSWAY	CON	08/04/17 A	07/16/18 A	08/17/18 A	\$244,072	PO	CP-4					
S33911200100	PRESTON	CO112	0.00	6.89	STEMPLE RIDGE ROAD	CON	08/25/17 A	09/05/17 A	11/01/17 A	\$525,000	PO	DD-4					
S3091163800	DODDRIDGE	CO011	6.38	0.01	ARNOLDS CREEK	CON	08/25/17 A	11/15/17 A	03/28/18 A	\$36,168	PO	CP-4					
S3397206600	PRESTON	WV072	0.66	0.01	SHOWER BATH ROAD	CON	08/25/17 A	02/15/18 A	05/29/18 A	\$66,046	PO	CP-4					
S3093430100	DODDRIDGE	CO034	3.01	0.01	PIGGIN RUN	CON	08/25/17 A	05/15/18 A	06/30/18 A	\$155,739	PO	CP-4					
S3257600000	MARION	CO076	0.00	3.28	LITTLE CREEK/MT ZION	CON	08/25/17 A	12/01/17 A	12/20/17 A	\$201,510	PO	CP-4					
S331192423800	MONONGALIA	CO019/24	2.38	0.01	OSAGE ROAD	CON	08/25/17 A	05/01/18 A	05/29/18 A	\$127,500	PO	CP-4					
S325151235400	MARION	CO015/12	3.54	2.52	PLUM RUN ROAD +1	CON	08/25/17 A	09/01/17 A	09/29/17 A	\$135,601	PO	CP-4					
S3317682300	MONONGALIA	CO076	8.23	0.01	RILEY THOMAS ROAD	CON	08/25/17 A	04/15/18 A	05/29/18 A	\$86,098	PO	CP-4					
S3461208200	TAYLOR	CO012	0.82	0.01	LOST RUN ROAD	CON	08/25/17 A	06/02/18 A	06/15/19 A	\$100,000	PO	CP-4					
S3469713300	TAYLOR	CO009/07	1.33	2.64	PAUL E MALONE ROAD	CON	08/25/17 A	09/05/17 A	06/14/19 A	\$165,000	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S346347700	TAYLOR	CO003	4.77	2.14	MEADLAND ROAD	CON	08/25/17 A	09/05/17 A	09/12/17 A	\$100,514	PO	CP-4					
S32558303500	MARION	CO058/03	0.35	0.01	BRIDGE STREET EXT	CON	08/25/17 A	06/03/18 A	06/29/18 A	\$77,503	PO	CP-4					
S331900000	MONONGALIA	CO009	0.00	5.73	ST LEO ROAD	CON	09/01/17 A	09/21/17 A	10/27/17 A	\$398,756	PO	DD-4					
S325250193800	MARION	US250	19.38	0.01	NORVILLE CLINTON SHOCK BR	ENG	11/21/17 A	11/21/17 A	03/20/18 A	\$6,133		DD-4					
S331119122900	MONONGALIA	US119	12.29	0.01	UNIVERSITY AVE-TOYOTA	CON	01/19/18 A	08/17/18 A	12/05/18 A	\$75,296	PO	CP-4					
S33980800000	PRESTON	CO080/08	0.00	0.61	MANHEIM ROAD	CON	01/19/18 A	06/04/18 A	06/29/18 A	\$105,972	PO	CP-4					
S3252104200	MARION	CO021	0.42	0.01	FINCHES ROAD	CON	01/19/18 A	06/01/19 A	08/14/19 A	\$45,000	PO	CP-4					
S32517201200	MARION	CO017/02	0.12	0.02	LAUREL RUN ROAD	CON	01/19/18 A	08/01/18 A	01/25/19 A	\$39,353	PO	CP-4					
S346100100	TAYLOR	CO001	0.00	3.29	CORBIN BRANCH ROAD	CON	01/19/18 A	04/15/18 A	04/27/18 A	\$226,216	PO	CP-4					
S33161200000	MONONGALIA	CO061/02	0.00	0.44	VALLEY VIEW ROAD	CON	01/19/18 A	07/28/20 E	09/28/20 E	\$35,000	PO	CP-4					
T684CONSL1702	DISTRICT 04	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	01/24/18 A	01/24/18 A	08/28/20 E	\$731,140		DD-4					
T684CONSL1700	DISTRICT 04	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	01/25/18 A	01/25/18 A	12/28/20 E	\$746,900		DD-4					
S3395200000	PRESTON	CO052	0.00	2.84	GREENS RUN	CON	03/26/18 A	10/08/18 A	10/23/18 A	\$354,524	CT	DD-4					
S3314300100	MONONGALIA	CO043	0.00	2.61	LAUREL POINT +2	CON	04/04/18 A	06/25/18 A	11/06/18 A	\$360,818	CT	DD-4					
S3311311500	MONONGALIA	CO013	1.15	2.94	ZEB HAUGHT +1	CON	04/04/18 A	06/28/18 A	04/15/19 A	\$373,463	CT	DD-4					
S3316000000	MONONGALIA	CO060	0.00	1.75	BAKERS RIDGE ROAD	CON	04/04/18 A	10/22/18 A	10/31/18 A	\$243,621	CT	DD-4					
S3174806600	HARRISON	CO048	0.66	8.20	EAST MAIN STREET	CON	04/04/18 A	07/24/18 A	10/19/18 A	\$985,884	CT	DD-4					
S346502107900	TAYLOR	CO050/21	0.79	2.08	OLD 50 EAST	CON	04/11/18 A	06/01/19 A	06/11/19 A	\$110,000	PO	CP-4					
S3391200000	PRESTON	CO012	0.00	3.57	HAZELTON-MARYLAND LINE	CON	04/16/18 A	04/01/19 A	05/15/19 A	\$457,227	CT	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.



S317501800100	HARRISON	CO050/18	0.00	1.35	FACTORY STREET	CON	04/23/18 A	04/16/19 A	05/14/19 A	\$262,366	CT	DD-4					
S33175200000	MONONGALIA	CO075/02	0.00	8.15	BUZARD RUN ROAD +3	CON	04/23/18 A	09/26/18 A	10/12/18 A	\$889,995	CT	DD-4					
S325250193800	MARION	US250	19.38	0.01	NORVILLE CLINTON SHOCK BR	CON	04/27/18 A	08/15/18 A	11/08/18 A	\$118,161	CT	DD-4					

(B18004) SUB-TOTAL FOR SFY 2018 = \$9,692,096

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B18004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T684CONSL1800	DISTRICT 04	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	07/16/18 A	07/16/18 A	12/28/20 E	\$720,490		DD-4					
S325300000	MARION	CO003	0.00	4.42	BARTHOLOMEW ROAD	CON	07/18/18 A	09/19/18 A	07/09/19 A	\$1,092,807	CT	DD-4					
S31736110400	HARRISON	CO036/01	1.04	2.90	HIDEAWAY ROAD PHASE 1	ENG	07/30/18 A	07/30/18 A	09/04/18 A	\$37,483		DD-I					
S3311967600	MONONGALIA	US019	6.76	0.02	LAUREL POINT BRIDGE	ROW	08/09/18 A	08/09/18 A	07/28/20 E	\$25,000		DD-4					
S317903200	HARRISON	CO009	0.32	0.06	WILSONBURG T-BEAM	ROW	08/09/18 A	08/09/18 A	08/28/20 E	\$37,000		DD-4					
S33926199000	PRESTON	WV026	19.90	0.03	RUTHBELLE SLAB	ROW	08/09/18 A	08/09/18 A	07/28/20 E	\$25,000		DD-4					
S3259100000	MARION	CO091	0.00	8.97	OLD US 250 WEST	CON	08/22/18 A	03/19/19 A	08/12/19 A	\$2,379,288	CT	DD-4					
S3314546800	MONONGALIA	CO045	4.68	2.97	RIVER ROAD	CON	08/24/18 A	10/15/18 A	12/05/18 A	\$258,000	PO	CP-4					
S317337900	HARRISON	CO003	3.79	1.20	ROBINSON-WYATT RUN ROAD	CON	08/24/18 A	10/01/18 A	10/12/18 A	\$124,000	PO	CP-4					
S3461400000	TAYLOR	CO001/04	0.00	1.54	TOLLEY RD	CON	08/24/18 A	10/02/18 A	06/29/20 A	\$90,000	PO	CP-4					
S3095800000	DODDRIDGE	CO058	0.00	2.03	INDIAN FORK RD	CON	08/24/18 A	10/01/18 A	10/15/18 A	\$169,000	PO	CP-4					
S309306300	DODDRIDGE	CO003	0.63	1.56	BIG FLINT RD	CON	08/24/18 A	06/01/19 A	06/12/19 A	\$166,300	PO	CP-4					
S33926344000	PRESTON	WV026	34.40	6.82	BRANDONVILLE-GLADE FARMS	CON	08/24/18 A	11/27/18 A	12/15/18 A	\$611,015	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3251118600	MARION	CO011	1.86	1.96	FLAGGY MEADOW RD	CON	08/24/18 A	07/15/19 A	08/15/19 A	\$184,200	PO	CP-4					
S3254800000	MARION	CO048	0.00	2.54	BINGAMON RD	CON	08/24/18 A	08/01/19 A	08/26/19 A	\$238,500	PO	CP-4					
S3312700000	MONONGALIA	CO027	0.00	3.69	STATLER RUN	CON	09/04/18 A	05/01/19 A	06/13/19 A	\$353,863	CT	DD-4					
S31736110400	HARRISON	CO036/01	1.04	2.90	HIDEAWAY ROAD PHASE 1	CON	10/03/18 A	01/21/19 A	04/10/19 A	\$685,109	CT	DD-I					
S3393301900	PRESTON	CO033	0.19	0.03	NEWBURG SLAB	ENG	10/10/18 A	10/10/18 A	08/28/20 E	\$13,022		DD-4					
S33926199000	PRESTON	WV026	19.90	0.03	RUTHBELLE SLAB	ENG	01/18/19 A	01/18/19 A	07/28/20 E	\$55,000		DD-4					
T684CONSL1802	DISTRICT 04	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	01/30/19 A	01/30/19 A	07/12/20 E	\$617,533		DD-4					
S3312100000	MONONGALIA	CO021	0.00	6.30	LEMLEY STORE +1	CON	02/22/19 A	11/18/19 A	11/20/19 A	\$1,934,701	CT	DD-4					
S32523100000	MARION	CO023/01	0.00	0.81	HILL CREST RD	CON	04/01/19 A	08/01/19 A	08/16/19 A	\$78,000	PO	CP-4					
S34691700000	TAYLOR	HA917	0.00	0.50	NEW ENGLAND CIRCLE +2	CON	04/01/19 A	07/28/20 E	10/28/20 E	\$28,000	PO	CP-4					
S30919108200	DODDRIDGE	CO019	10.82	2.17	GROVE SUMMERS RD	CON	04/01/19 A	06/10/19 A	06/15/19 A	\$201,600	PO	CP-4					
S3465500000	TAYLOR	CO005/05	0.00	1.67	TURNER RD	CON	04/01/19 A	07/28/20 E	10/28/20 E	\$114,000	PO	CP-4					
S33992400000	PRESTON	CO092/04	0.00	2.45	DOGTOWN RD	CON	04/01/19 A	04/01/19 A	05/10/19 A	\$205,000	PO	CP-4					
S339A7200000	PRESTON	WV072 AL	0.00	1.24	SHOWER BATH RD	CON	04/01/19 A	04/02/19 A	05/05/19 A	\$110,000	PO	CP-4					
S33172200000	MONONGALIA	CO007/22	0.00	0.76	BROOKHAVEN RD	CON	04/01/19 A	05/15/19 A	06/30/19 A	\$84,500	PO	CP-4					
S3463012600	TAYLOR	CO030	1.26	1.15	WILSON RIDGE RD	CON	04/01/19 A	06/01/19 A	06/07/19 A	\$87,200	PO	CP-4					
S317195700000	HARRISON	CO019/57	0.00	0.97	ARMORY RD	CON	04/01/19 A	05/01/19 A	06/15/19 A	\$70,100	PO	CP-4					
S3312906600	MONONGALIA	CO029	0.66	3.19	JAKES RUN RD	CON	04/01/19 A	07/28/20 E	10/28/20 E	\$247,000	PO	CP-4					
S32558100000	MARION	CO058/01	0.00	1.60	MANLY CHAPEL RD	CON	04/01/19 A	07/15/19 A	08/14/19 A	\$142,000	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3173161100	HARRISON	CO031	6.11	1.78	JARVISVILLE RD	CON	04/01/19 A	08/15/19 A	09/20/19 A	\$127,500	PO	CP-4					
S31750803800	HARRISON	CO050/08	0.38	2.08	HALLS RUN RD	CON	04/01/19 A	05/15/19 A	06/18/19 A	\$141,000	PO	CP-4					
S31736113000	HARRISON	CO036/01	1.30	0.31	HIDEAWAY ROAD PHASE II	ENG	04/03/19 A	04/03/19 A	06/28/20 A	\$150,000		DD-I					
S3461600000	TAYLOR	CO001/06	0.00	1.26	SMITH ROAD	CON	04/19/19 A	07/28/20 E	10/28/20 E	\$96,800	PO	CP-4					
S317232000000	HARRISON	CO023/20	0.00	1.17	SALEM COLLEGE ACCESS ROAD	CON	04/19/19 A	06/05/19 A	06/21/19 A	\$180,000	PO	CP-4					

(B18004) SUB-TOTAL FOR SFY 2019 = \$11,880,011

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B18004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3251916000	MARION	US019	1.60	0.03	ANNABELLE BRIDGE	ROW	08/01/19 A	08/01/19 A	09/28/20 E	\$25,000		DD-4					
S3393301900	PRESTON	CO033	0.19	0.03	NEWBURG SLAB	ROW	10/17/19 A	10/17/19 A	08/28/20 E	\$25,000		DD-4					
S3255612200	MARION	CO056	1.22	0.03	MONONGAH PRE-CAST	ROW	10/17/19 A	10/17/19 A	07/28/20 E	\$25,000		DD-4					
S309501600100	DODDRIDGE	CO050/16	0.00	1.94	SNOWBIRD ROAD	CON	01/13/20 A	08/28/20 E	12/28/20 E	\$465,550	CT	DD-4					
S31736113000	HARRISON	CO036/01	1.30	0.31	HIDEAWAY ROAD PHASE II	ROW	03/09/20 A	03/09/20 A	06/28/20 A	\$19,000		DD-I					

(B18004) SUB-TOTAL FOR SFY 2020 = \$559,550

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B18004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3173300000	HARRISON	CO033	0.00	5.77	SYCAMORE ROAD	CON	08/28/20 E	11/28/20 E	02/28/21 E	\$900,000	CT	DD-4					
S3255612200	MARION	CO056	1.22	0.03	MONONGAH PRE-CAST	CON	08/28/20 E	10/28/20 E	03/28/21 E	\$1,600,000	CT	DD-4					
S309400100	DODDRIDGE	CO004	0.00	2.30	BROAD ROAD	CON	09/28/20 E	11/28/20 E	02/28/21 E	\$85,000	CT	DD-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3393301900	PRESTON	CO033	0.19	0.03	NEWBURG SLAB	CON	09/28/20 E	11/28/20 E	05/28/21 E	\$900,000	CT	DD-4					
S3172541400	HARRISON	CO025	4.14	8.76	MT CLARE ROAD	CON	09/28/20 E	11/28/20 E	02/28/21 E	\$925,000	CT	DD-4					
S3091585500	DODDRIDGE	CO015	8.55	2.10	MILETUS ROAD	CON	09/28/20 E	12/28/20 E	02/28/21 E	\$90,000	CT	DD-4					

(B18004) SUB-TOTAL FOR SFY 2021 = \$4,500,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384SFPVAV1702	DISTRICT 04	NA999	0.00	15.00	D4 2017 SPRING SF PAVERS	CON	04/19/17 A	05/15/17 A	07/24/17 A	\$751,927	SF	CP-4					
S384SFPVAV1801	DISTRICT 04	NA999	0.00	34.75	D4 2017 SUMMER SF PAVERS	CON	06/08/17 A	07/01/17 A	11/30/17 A	\$1,534,094	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2017 = \$2,286,021

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384SFPVAV1901	DISTRICT 04	NA999	0.00	34.75	D4 2018 SUMMER SF PAVERS	CON	01/31/18 A	07/01/18 A	12/31/18 A	\$1,400,000	SF	CP-4					
S384SFPVAV1802	DISTRICT 04	NA999	0.00	15.00	D4 2018 SPRING SF PAVERS	CON	03/28/18 A	05/15/18 A	06/29/18 A	\$285,967	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2018 = \$1,685,967

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384SFPVAV1902	DISTRICT 04	NA999	0.00	2.03	D4 2019 SPRING SF PAVERS	CON	06/28/19 A	09/01/19 A	07/28/20 E	\$179,000	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2019 = \$179,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384SFPVAV2001	DISTRICT 04	NA999	0.00	12.35	D4 2019 SUMMER SF PAVERS	CON	08/20/19 A	09/01/19 A	06/28/20 A	\$1,173,000	SF	CP-4					
S384SFPVAV2101	DISTRICT 04	NA999	0.00	8.81	D4 2020 SUMMER SF PAVERS	CON	04/02/20 A	07/01/20 E	11/28/20 E	\$1,048,700	SF	CP-4					
S384SFPVAV2002	DISTRICT 04	NA999	0.00	5.36	D4 2020 SPRING SF PAVERS	CON	04/02/20 A	07/28/20 E	10/28/20 E	\$237,300	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2020 = \$2,459,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B202100	DISTRICT 04	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,340,000	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2021 = \$1,340,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B202200	DISTRICT 04	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,160,000	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2022 = \$1,160,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B202300	DISTRICT 04	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,160,000	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2023 = \$1,160,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B20004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B202400	DISTRICT 04	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,160,000	SF	CP-4					

(B20004) SUB-TOTAL FOR SFY 2024 = \$1,160,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33111975200	MONONGALIA	US119	7.52	0.02	GRAFTON ROAD SLIDE	CON	08/12/16 A	08/12/16 A	12/15/16 A	\$710,000	PO	CP-4					
S30950305700	DODDRIDGE	CO050/03	0.57	0.01	WILHELM ROAD	CON	10/25/16 A	12/01/16 A	06/30/17 A	\$140,800	PO	CP-4					
S3252108800	MARION	CO021	0.88	0.04	MONUMENTAL ROAD	CON	10/25/16 A	02/21/17 A	01/20/18 A	\$178,265	SF	CP-4					
S3252503101100	MARION	CO250/31	0.11	0.01	CHESAPEAKE ROAD	CON	10/25/16 A	12/01/16 A	05/06/17 A	\$82,801	PO	CP-4					
S3255609100	MARION	CO056	0.91	0.01	BRIDGE STREET	CON	10/26/16 A	03/01/17 A	01/20/18 A	\$69,021	PO	CP-4					
S331119112800	MONONGALIA	US119	11.28	0.09	US 119	CON	04/17/17 A	08/10/17 A	04/01/18 A	\$152,150	PO	CP-4					
S30918221700	DODDRIDGE	WV018	22.17	0.03	WEST UNION ROAD	CON	04/25/17 A	08/15/17 A	03/28/18 A	\$217,291	PO	CP-4					
S339262307500	PRESTON	CO026/23	0.75	0.03	BEECH RUN ROAD	CON	04/25/17 A	08/01/17 A	10/01/17 A	\$169,987	SF	CP-4					

(B30004) SUB-TOTAL FOR SFY 2017 = \$1,720,315

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3311603600	MONONGALIA	CO016	0.36	0.02	RAGTOWN ROAD	CON	08/29/17 A	11/10/17 A	03/28/18 A	\$144,938	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3171228500	HARRISON	CO012	2.85	0.03	KILARM	CON	08/29/17 A	09/01/17 A	01/28/19 A	\$1,923	PO	CP-4					
S3254204100	MARION	CO042	0.41	0.01	BROWNS RUN	CON	08/29/17 A	11/27/17 A	06/29/18 A	\$40,284	PO	CP-4					
S30918107700	DODDRIDGE	WV018	10.77	0.04	MEATHOUSE FORK	CON	08/29/17 A	11/10/17 A	06/29/18 A	\$303,326	PO	CP-6					
S3313757500	MONONGALIA	CO037	5.75	0.01	HAGANS ROAD	CON	08/29/17 A	11/15/17 A	06/29/18 A	\$88,842	PO	CP-4					
S317504202500	HARRISON	CO050/42	0.25	0.02	NEW YORK AVE	CON	08/29/17 A	11/10/17 A	04/06/18 A	\$118,826	PO	CP-4					
S32517201000	MARION	CO017/02	0.10	0.10	LAUREL RUN ROAD	CON	11/01/17 A	01/01/18 A	02/10/18 A	\$70,919	PO	CP-4					
S325311806000	MARION	CO031/18	0.60	0.02	BOULEVARD AVE	CON	01/02/18 A	04/15/18 A	06/26/18 A	\$231,824	CT	CP-4					
S309907600	DODDRIDGE	CO009	0.76	0.01	TARKIN ROAD SLIDE	CON	05/11/18 A	08/01/19 A	10/28/19 A	\$124,380	PO	CP-4					
S3312930700	MONONGALIA	CO029	3.07	0.07	JAKES RUN ROAD	CON	05/11/18 A	07/15/19 A	08/14/19 A	\$268,465	PO	CP-4					
S3251734600	MARION	CO017	3.46	0.02	PAW PAW CREEK ROAD SLIDE	CON	05/16/18 A	07/16/18 A	11/15/18 A	\$157,364	PO	CP-4					
S325250129800	MARION	US250	12.98	0.02	KATY TRUSS SLIDE	CON	05/16/18 A	07/01/18 A	12/10/18 A	\$119,232	PO	CP-4					
S3318171100	MONONGALIA	CO081	7.10	0.04	KINGWOOD PIKE SLIDE	CON	05/16/18 A	07/01/18 A	09/17/18 A	\$170,556	PO	CP-4					

(B30004) SUB-TOTAL FOR SFY 2018 = \$1,840,879

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33121822700	MONONGALIA	WV218	2.27	0.03	DAYBROOK ROAD SLIDE	CON	07/16/18 A	09/01/18 A	11/14/18 A	\$212,112	PO	CP-4					
S3312980800	MONONGALIA	CO029	8.08	0.16	JAKES RUN NORTH	CON	01/31/19 A	02/05/19 A	08/28/20 E	\$157,000	PO	CP-4					
S3251741100	MARION	CO017	4.11	0.01	PAWPAW CREEK RD	CON	02/28/19 A	06/15/19 A	07/20/19 A	\$196,837	PO	CP-4					
S3253341300	MARION	CO033	4.13	0.01	BUNNERS RIDGE RD	CON	02/28/19 A	06/01/19 A	07/15/19 A	\$60,702	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S32519310800	MARION	CO019/03	1.08	0.01	MORGAN MINE RD	CON	02/28/19 A	08/15/19 A	07/28/20 E	\$352,000	PO	CP-4					
--------------	--------	----------	------	------	----------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B30004) SUB-TOTAL FOR SFY 2019 = \$978,651

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S309734700	DODDRIDGE	CO007	3.47	0.01	BIG BATTLE RD	CON	10/17/19 A	10/28/19 A	12/01/19 A	\$122,538	PO	CP-4					
S33111975202	MONONGALIA	US119	7.52	0.02	GRAFTON ROAD SLIDE	ROW	11/25/19 A	11/25/19 A	11/28/20 E	\$10,000		CP-4					
S3311824300	MONONGALIA	CO018	2.43	0.05	UPPER DAYS RUN	CON	03/16/20 A	07/01/20 E	10/28/20 E	\$82,000	SF	CP-4					
S3311524500	MONONGALIA	CO015	2.45	1.17	CROSSROADS RD	CON	05/04/20 A	08/28/20 E	12/28/20 E	\$143,000	PO	CP-4					

(B30004) SUB-TOTAL FOR SFY 2020 = \$357,538

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B302100	DISTRICT 04	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,469,379	DF	CP-4					
S33119125100	MONONGALIA	US019	12.51	0.19	MON BLVD ROCK SLIDE BARRI	CON	07/28/20 E	07/28/20 E	11/28/20 E	\$41,000	SF	CP-4					

(B30004) SUB-TOTAL FOR SFY 2021 = \$1,510,379

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B302200	DISTRICT 04	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,400,000	DF	CP-4					

(B30004) SUB-TOTAL FOR SFY 2022 = \$1,400,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.



DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B302300	DISTRICT 04	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,400,000	DF	CP-4					

(B30004) SUB-TOTAL FOR SFY 2023 = \$1,400,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B30004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384B302400	DISTRICT 04	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,400,000	DF	CP-4					

(B30004) SUB-TOTAL FOR SFY 2024 = \$1,400,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B31004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33950212300	PRESTON	US050	21.23	0.14	CHEAT MOUNTAIN SLIDE	CON	06/07/18 A	09/01/18 A	11/27/18 A	\$563,312	PO	CP-4					

(B31004) SUB-TOTAL FOR SFY 2018 = \$563,312

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B32004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S309368700	DODDRIDGE	CO003	6.87	0.02	BIG FLINT RD	CON	10/23/19 A	12/18/19 A	05/28/20 A	\$250,648	PO	CP-4					
S3091504700	DODDRIDGE	CO015	0.47	0.01	LONG RUN RD	CON	10/23/19 A	12/18/19 A	10/28/20 E	\$129,788	PO	CP-4					
S31733113100	HARRISON	CO033/01	1.31	0.01	SHAWS RUN	CON	10/23/19 A	07/28/20 E	11/28/20 E	\$399,534	PO	CP-4					
S3091574500	DODDRIDGE	CO015	7.45	0.01	GREENBRIER RD	CON	10/23/19 A	12/18/19 A	10/28/20 E	\$103,012	PO	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3092343400	DODDRIDGE	WV023	4.34	0.02	WV 23	CON	10/23/19 A	03/28/20 A	08/28/20 E	\$206,244	PO	CP-4					
S317359800	HARRISON	CO003	5.98	0.04	WYATT RD	CON	10/23/19 A	11/28/19 A	10/28/20 E	\$388,890	PO	CP-4					
S3469723300	TAYLOR	CO009/07	2.33	0.02	PAUL E MALONE RD	CON	10/23/19 A	12/18/19 A	10/28/20 E	\$121,180	PO	CP-4					
S3312940100	MONONGALIA	CO029	4.01	0.03	JAKE'S RUN ROAD +1	CON	10/23/19 A	07/28/20 E	12/28/20 E	\$254,575	PO	CP-4					
S33121824700	MONONGALIA	WV218	2.47	0.02	DAYBROOK RD	CON	10/23/19 A	12/18/19 A	10/28/20 E	\$157,679	PO	CP-4					
S33950155700	PRESTON	US050	15.57	0.03	NORTHWESTERN PIKE	CON	10/23/19 A	07/28/20 E	12/28/20 E	\$264,490	PO	CP-4					
S3313917400	MONONGALIA	CO039	1.74	0.03	BUCKEYE RD	CON	10/23/19 A	12/18/19 A	10/28/20 E	\$233,390	PO	CP-4					
S3317431300	MONONGALIA	WV007	43.13	0.02	EARL CORE RD	CON	10/23/19 A	12/18/19 A	10/28/20 E	\$173,302	PO	CP-4					
S3464401500	TAYLOR	CO044	0.15	0.04	PARK RD	CON	10/23/19 A	12/18/19 A	01/24/20 A	\$406,164	PO	CP-4					
S30918251800	DODDRIDGE	WV018	25.18	0.04	WV 18	CON	11/05/19 A	12/18/19 A	10/28/20 E	\$334,500	PO	CP-4					
S325250811000	MARION	CO250/08	1.10	0.01	MOHAN'S RUN RD	CON	11/05/19 A	12/18/19 A	10/28/20 E	\$72,000	PO	CP-4					
S32564212100	MARION	CO064/02	1.21	0.01	MILLERSVILLE RD	CON	11/05/19 A	05/28/20 A	10/28/20 E	\$92,000	PO	CP-4					
S32544628900	MARION	CO044/06	2.89	0.02	HARTER HILL	CON	11/05/19 A	07/28/20 E	01/28/21 E	\$178,788	PO	CP-4					
S3171833000	HARRISON	CO018	3.30	0.05	LUMBERPORT RD	CON	11/05/19 A	06/30/20 A	12/28/20 E	\$337,520	PO	CP-4					
S3311540100	MONONGALIA	CO015	4.01	0.02	CROSSROADS	CON	11/05/19 A	12/18/19 A	10/28/20 E	\$188,024	PO	CP-4					
S32517200300	MARION	CO017/02	0.03	0.01	LAUREL RUN RD	CON	11/05/19 A	12/18/19 A	10/28/20 E	\$93,200	PO	CP-4					
S3091023800	DODDRIDGE	CO010	2.38	0.04	PIKE'S FORK RD	CON	11/05/19 A	12/18/19 A	10/28/20 E	\$434,479	PO	CP-4					
S3092366200	DODDRIDGE	WV023	6.62	0.01	ASHLEY RD	CON	12/19/19 A	06/28/20 A	12/28/20 E	\$180,734	PO	CP-4					

(B32004) SUB-TOTAL FOR SFY 2020 = \$5,000,141

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B70004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384SRMI1900	DISTRICT 04	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	05/15/19 A	05/28/19 A	09/28/19 A	\$6,782,344	PO	CP-4					

(B70004) SUB-TOTAL FOR SFY 2019 = \$6,782,344

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (B70004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S384SRMI2000	DISTRICT 04	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	10/21/19 A	11/28/19 A	06/15/20 A	\$601,912	PO	CP-4					

(B70004) SUB-TOTAL FOR SFY 2020 = \$601,912

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S217505900102	HARRISON	CO050/59	0.01	0.03	NORTHVIEW OVERPASS	ENG	04/07/17 A	04/07/17 A	10/28/20 E	\$49,358		DD-I					

(C10099) SUB-TOTAL FOR SFY 2017 = \$49,358

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3251118500	MARION	CO011	1.85	0.01	BINGAMON BRIDGE	CON	10/13/17 A	11/01/17 A	03/01/18 A	\$50,000	DB	DB-4					

(C10099) SUB-TOTAL FOR SFY 2018 = \$50,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S23953103100	PRESTON	CO053	10.31	0.05	BRIDGE ST BRIDGE	ENG	07/27/18 A	07/27/18 A	08/31/20 E	\$100,000		PR- -C					
--------------	---------	-------	-------	------	------------------	-----	------------	------------	------------	-----------	--	--------	--	--	--	--	--

(C10099) SUB-TOTAL FOR SFY 2019 = \$100,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3095661600	DODDRIDGE	CO056	6.16	0.03	BRUSHY FORK GIRDER	CON	10/28/20 E	10/28/20 E	06/28/21 E	\$30,000	DB	CP-4					
S22590300300	MARION	CO090/03	0.03	0.06	HUTCHINSON TRUSS	ENG	10/28/20 E	10/28/20 E	10/28/22 E	\$400,000		DD-R					
S22521868300	MARION	WV218	6.83	0.03	JAMISON NO 9	ENG	04/28/21 E	04/28/21 E	10/28/23 E	\$400,000		DD-R					
S2175703000	HARRISON	CO005/07	0.30	0.02	COON HUNTERS ARCH	ENG	04/28/21 E	04/28/21 E	10/28/24 E	\$400,000		DD-R					

(C10099) SUB-TOTAL FOR SFY 2021 = \$1,230,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C23004) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S331119102500	MONONGALIA	US119	10.25	0.06	I-68 OVERPASS	CON	07/27/16 A	05/02/17 A	08/30/17 A	\$527,527	CT	DD-4					

(C23004) SUB-TOTAL FOR SFY 2017 = \$527,527

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C23004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C232100	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$250,000	DF	CP-4					

(C23004) SUB-TOTAL FOR SFY 2021 = \$250,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C23004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C232200	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	DF	CP-4					

(C23004) SUB-TOTAL FOR SFY 2022 = \$250,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C23004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C232300	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$250,000	DF	CP-4					

(C23004) SUB-TOTAL FOR SFY 2023 = \$250,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C23004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C232400	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$250,000	DF	CP-4					

(C23004) SUB-TOTAL FOR SFY 2024 = \$250,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3391406600	PRESTON	CO014	0.66	0.03	SOVERN RUN BRIDGE	CON	07/27/16 A	03/01/17 A	05/23/17 A	\$308,794	CT	DD-4					
S325197906800	MARION	CO019/79	0.68	0.03	MERIDETH SPRINGS BR	CON	08/26/16 A	01/09/17 A	06/13/17 A	\$255,632	CT	DD-4					

(C26004) SUB-TOTAL FOR SFY 2017 = \$564,426

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33968714000	PRESTON	CO068/07	1.40	0.01	KANETOWN RD I-BEAM	CON	07/12/17 A	08/01/17 A	09/13/17 A	\$102,500	DB	CP-4					
S34613300200	TAYLOR	CO013/03	0.02	0.05	FLEMINGTON GIRDER	CON	02/04/18 A	06/19/18 A	11/13/18 A	\$122,979	CT	DD-4					
S3257000700	MARION	CO070	0.07	0.03	WINFIELD BRIDGE	CON	04/27/18 A	08/22/18 A	07/06/19 A	\$725,535	CT	DD-4					

(C26004) SUB-TOTAL FOR SFY 2018 = \$951,014

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33129325700	MONONGALIA	CO029/03	2.57	0.04	INDIAN CREEK I-BEAM	ROW	08/09/18 A	08/09/18 A	02/28/21 E	\$25,000		DB-4					
S325250321300	MARION	CO250/03	2.13	0.03	BEECHLICK RUN BRIDGE	ENG	08/09/18 A	08/09/18 A	07/28/20 E	\$50,000		DD-4					
S33129325700	MONONGALIA	CO029/03	2.57	0.04	INDIAN CREEK I-BEAM	ENG	08/09/18 A	08/09/18 A	02/28/21 E	\$35,000		DB-4					
S3255407500	MARION	CO054	0.75	0.03	MILL FALL I-BEAM	ROW	08/09/18 A	08/09/18 A	05/28/21 E	\$40,000		DD-4					
S325250321300	MARION	CO250/03	2.13	0.03	BEECHLICK RUN BRIDGE	ROW	08/09/18 A	08/09/18 A	07/28/20 E	\$50,000		DD-4					
S3091441300	DODDRIDGE	CO014	4.13	0.05	LITTLE FLINT I-BEAM	ENG	11/01/18 A	11/01/18 A	12/28/20 E	\$40,000		DD-4					
S3091441300	DODDRIDGE	CO014	4.13	0.05	LITTLE FLINT I-BEAM	ROW	11/01/18 A	11/01/18 A	05/28/21 E	\$10,000		DD-4					
S32548800000	MARION	CO048/08	0.00	0.02	COUNTY LINE ARCH	ENG	01/02/19 A	01/02/19 A	11/28/20 E	\$25,000		CP-4					

(C26004) SUB-TOTAL FOR SFY 2019 = \$275,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T625190400	MARION	CO001	9.04	0.03	DENTS RUN BR SUPERSTRUCTU	ENG	11/28/19 A	11/28/19 A	10/04/19 A	\$15,000		CP-4					
S33910608000	PRESTON	CO106	0.80	0.03	BUCKLICK RUN BR	ENG	12/06/19 A	12/06/19 A	04/28/20 E	\$50,000		DD-4					

(C26004) SUB-TOTAL FOR SFY 2020 = \$65,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C262100	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,720,000	DF	CP-4					
S3092049300	DODDRIDGE	CO020	4.93	0.06	CARR I-BEAM	ENG	07/28/20 E	07/28/20 E	12/28/20 E	\$40,000		DB-4					
S3092049300	DODDRIDGE	CO020	4.93	0.06	CARR I-BEAM	ROW	08/28/20 E	08/28/20 E	05/01/21 E	\$10,000		DB-4					
S3094800700	DODDRIDGE	CO048	0.07	0.05	MILETUS I-BEAM	ENG	08/28/20 E	08/28/20 E	01/28/21 E	\$40,000		DD-4					
S33176211300	MONONGALIA	CO076/02	1.13	0.05	OWL CREEK RD BR	ROW	09/01/20 A	09/01/20 A	06/28/21 E	\$25,000		DD-4					
S33910608000	PRESTON	CO106	0.80	0.03	BUCKLICK RUN BR	ROW	09/28/20 A	09/28/20 A	06/28/21 E	\$25,000		DD-4					
S3094800700	DODDRIDGE	CO048	0.07	0.05	MILETUS I-BEAM	ROW	09/28/20 E	09/28/20 E	01/28/21 E	\$15,000		DD-4					
S325250321300	MARION	CO250/03	2.13	0.03	BEECHLICK RUN BRIDGE	CON	10/28/20 E	12/28/20 E	05/28/21 E	\$350,000	CT	DD-4					
S339373200	PRESTON	CO003	7.32	0.05	ROARING CREEK BRIDGE	ENG	02/28/21 E	02/28/21 E	06/28/21 E	\$45,000		DB-4					
S339389200	PRESTON	CO003	8.92	0.04	LICK RUN PRECAST	ENG	02/28/21 E	02/28/21 E	01/28/22 E	\$40,000		DD-4					
S33911009500	PRESTON	CO110	0.95	0.04	LITTLE WOLF CREEK BRIDGE	ENG	02/28/21 E	02/28/21 E	10/28/21 E	\$45,000		DB-4					
S339373200	PRESTON	CO003	7.32	0.05	ROARING CREEK BRIDGE	ROW	03/28/21 E	03/28/21 E	10/28/21 E	\$10,000		DB-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S339389200	PRESTON	CO003	8.92	0.04	LICK RUN PRECAST	ROW	03/28/21 E	03/28/21 E	01/28/22 E	\$15,000		DD-4					
S3094800700	DODDRIDGE	CO048	0.07	0.05	MILETUS I-BEAM	CON	04/28/21 E	06/28/21 E	12/28/21 E	\$405,000	CT	DD-4					
S33129325700	MONONGALIA	CO029/03	2.57	0.04	INDIAN CREEK I-BEAM	CON	04/28/21 E	09/28/21 E	06/28/22 E	\$275,000	CT	DB-4					
S33911009500	PRESTON	CO110	0.95	0.04	LITTLE WOLF CREEK BRIDGE	ROW	05/28/21 E	05/28/21 E	12/28/21 E	\$10,000		DB-4					

(C26004) SUB-TOTAL FOR SFY 2021 = \$3,070,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C262200	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,525,000	DF	CP-4					
S33910608000	PRESTON	CO106	0.80	0.03	BUCKLICK RUN BR	CON	07/28/21 E	08/28/21 E	10/28/21 E	\$425,000	CT	DD-4					
S3255407500	MARION	CO054	0.75	0.03	MILL FALL I-BEAM	CON	07/28/21 E	04/28/22 E	08/28/22 E	\$350,000	CT	DD-4					
S3091441300	DODDRIDGE	CO014	4.13	0.05	LITTLE FLINT I-BEAM	CON	07/28/21 E	04/28/22 E	08/28/22 E	\$350,000	CT	DD-4					
S3092049300	DODDRIDGE	CO020	4.93	0.06	CARR I-BEAM	CON	07/28/21 E	04/28/22 E	08/31/22 E	\$350,000	CT	DB-4					
S33176211300	MONONGALIA	CO076/02	1.13	0.05	OWL CREEK RD BR	CON	08/28/21 E	09/28/21 E	11/28/21 E	\$600,000	CT	DD-4					
S339373200	PRESTON	CO003	7.32	0.05	ROARING CREEK BRIDGE	CON	11/28/21 E	01/28/22 E	08/28/22 E	\$500,000	CT	DB-4					
S33911009500	PRESTON	CO110	0.95	0.04	LITTLE WOLF CREEK BRIDGE	CON	01/28/22 E	03/28/22 E	08/28/22 E	\$300,000	CT	DB-4					
S339389200	PRESTON	CO003	8.92	0.04	LICK RUN PRECAST	CON	04/28/22 E	07/28/22 E	02/28/23 E	\$450,000	CT	DD-4					

(C26004) SUB-TOTAL FOR SFY 2022 = \$4,850,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.



A384C262300	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,525,000	DF	CP-4					
-------------	-------------	------------	------	------	------------------------	-----	------------	------------	------------	-------------	----	------	--	--	--	--	--

(C26004) SUB-TOTAL FOR SFY 2023 = \$1,525,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C262400	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,525,000	DF	CP-4					

(C26004) SUB-TOTAL FOR SFY 2024 = \$1,525,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S325250228500	MARION	US250	22.85	0.08	FLAT RUN T -BEAM	ENG	08/04/16 A	08/04/16 A	06/27/19 A	\$31,711		DB-4					
S3314524200	MONONGALIA	CO045	2.42	0.01	EVERETTville BR	ROW	08/04/16 A	08/04/16 A	11/28/20 E	\$75,000		DD-4					
S325250228500	MARION	US250	22.85	0.08	FLAT RUN T -BEAM	ROW	08/12/16 A	08/12/16 A	05/18/19 A	\$5,231		DB-4					
S3311906700	MONONGALIA	US019	0.67	0.10	ARNETTville ARCH BRIDGE	ROW	09/03/16 A	09/03/16 A	07/26/17 A	\$180,000		DD-R-C					

(C26090) SUB-TOTAL FOR SFY 2017 = \$291,942

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C27061) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S317506100200	HARRISON	CO050/61	0.01	0.11	SECOND ST RAMP	CON	06/27/19 A	07/25/19 A	06/02/20 A	\$54,458	CF	OM-I					

(C27061) SUB-TOTAL FOR SFY 2019 = \$54,458

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C27061) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S317791075500	HARRISON	I 079	107.55	0.02	DUCK CREEK ROAD OVERPASS	CON	08/28/20 E	09/28/20 E	01/28/21 E	\$60,000	CF	OM-					

(C27061) SUB-TOTAL FOR SFY 2021 = \$60,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C28004) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S339731100400	PRESTON	CO073/11	0.04	0.05	HOPEWELL OVERPASS BRIDGE	CON	05/31/19 A	09/01/19 A	11/21/19 A	\$52,163	PO	CP-4					

(C28004) SUB-TOTAL FOR SFY 2019 = \$52,163

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C28004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S331791582800	MONONGALIA	I 079	158.27	0.04	BLUE HORIZON BR NB & SB	CON	07/18/19 A	10/28/19 A	09/30/19 A	\$123,344	PO	CP-4					
S325791298400	MARION	I 079	129.84	0.06	DANA LEE LYNCH JR MEM BR	CON	07/18/19 A	07/28/20 E	10/28/20 E	\$80,507	PO	CP-4					

(C28004) SUB-TOTAL FOR SFY 2020 = \$203,851

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C28004) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C282100	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$120,000	DF	CP-4					

(C28004) SUB-TOTAL FOR SFY 2021 = \$120,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C28004) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C282200	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$120,000	DF	CP-4					

(C28004) SUB-TOTAL FOR SFY 2022 = \$120,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C28004) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C282300	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$120,000	DF	CP-4					

(C28004) SUB-TOTAL FOR SFY 2023 = \$120,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C28004) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A384C282400	DISTRICT 04	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$120,000	DF	CP-4					

(C28004) SUB-TOTAL FOR SFY 2024 = \$120,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (C32004) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S30925105600	DODDRIDGE	CO025	10.56	0.03	BONNET FORK DRAINAGE STRU	CON	01/13/20 A	03/28/20 A	08/28/20 E	\$125,000	DB	CP-4					
S33176211300	MONONGALIA	CO076/02	1.13	0.05	OWL CREEK RD BR	ENG	04/08/20 A	04/08/20 A	07/28/20 E	\$261,600		DD-4					
S3396621300	PRESTON	CO066	2.13	0.03	YORK RUN RD	CON	04/09/20 A	04/28/20 A	07/28/20 E	\$100,000	DB	CP-4					

(C32004) SUB-TOTAL FOR SFY 2020 = \$486,600

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
X325HOGLI2000	MARION	CO027/06	0.00	0.00	HOGLICK AGGREGATES IAR	ENG	08/28/20 E	08/28/20 E	02/28/21 E	\$40,000		DD-4					
S317501800000	HARRISON	CO050/18	0.00	0.41	ESC HARRISON IAR	CON	11/28/20 E	01/28/21 E	12/28/21 E	\$550,000	CT	CD-I					
U33146800000	MONONGALIA	CO046/08	0.00	0.17	CHAPLIN HILL BUSINESS PAR	CON	02/28/21 E	04/28/21 E	01/28/24 E	\$400,000	CT	CD-I					
X325HOGLI2000	MARION	CO027/06	0.00	0.00	HOGLICK AGGREGATES IAR	CON	04/28/21 E	06/28/21 E	12/28/22 E	\$660,000	CT	DD-4					

(I10099) SUB-TOTAL FOR SFY 2021 = \$1,650,000

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T631WVUTC1700	MONONGALIA	NA999	0.00	0.00	WVU TRAFFIC CONTROL	CON	08/01/16 A	08/01/16 A	11/03/16 A	\$60,000	CO	DT-4					
U33119133500	MONONGALIA	US019	13.35	0.85	MONONGAHELA BLVD TWLTL	ROW	03/01/17 A	03/01/17 A	01/27/18 A	\$450,000		DT-4					
S325600000	MARION	CO006	0.00	2.60	MURRAY ENERGY	CON	03/06/17 A	07/01/17 A	03/01/18 A	\$85,378	SF	CP-4					
S32593200000	MARION	HA932	0.00	0.24	COUNTRY CLUB HOA	CON	03/06/17 A	09/01/17 A	09/28/17 A	\$12,400	SF	CP-4					
S317191303500	HARRISON	CO019/13	0.35	0.75	SAND HILL HOA	CON	03/06/17 A	08/01/17 A	09/07/17 A	\$29,194	SF	CP-4					
S33193400000	MONONGALIA	HA934	0.00	0.42	GALLOWAY HOA	CON	03/06/17 A	02/28/19 A	04/10/19 A	\$25,711	SF	CP-4					
S31723400700	HARRISON	CO023/04	0.07	0.05	COPLIN RUN ROAD	CON	03/13/17 A	04/03/17 A	05/14/17 A	\$98,000	DB	DB-4					
S3091201000	DODDRIDGE	CO012	0.10	0.05	RALPHS RUN	CON	03/13/17 A	04/03/17 A	05/15/17 A	\$95,000	DB	DB-4					
S33176900000	MONONGALIA	CO007/69	0.00	0.07	WADESTOWN UMC	CON	03/15/17 A	07/28/20 E	10/28/20 E	\$4,400	SF	CP-4					
U31713139502	HARRISON	WV131	3.95	0.38	WHITE OAKS PH II TIF	CON	03/16/17 A	08/28/17 A	11/22/17 A	\$440,423	CT	DT-I					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

U3316813600	MONONGALIA	I068	1.36	0.10	MORGANTOWN MARYLAND LGHTN	ENG	04/19/17 A	04/19/17 A	09/13/17 A	\$179,215			DT-C				
U3317338400	MONONGALIA	CO073	3.84	0.20	GOSHEN RD & SMITHTOWN RD	ENG	05/01/17 A	05/01/17 A	10/31/17 A	\$50,000			DD-4				

(N10099) SUB-TOTAL FOR SFY 2017 = \$1,529,721

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T617LODGE100	HARRISON	NA999	0.00	0.00	JG LLC LODGEVILLE RD DEV	ENG	10/16/17 A	10/16/17 A	12/28/21 E	\$2,000		RD-4					
S31713139900	HARRISON	WV131	3.99	0.07	US NAVY PO 1ST CLASS KEVI	ROW	10/25/17 A	10/25/17 A	01/16/18 A	\$10,000		DD-B					
S33185772600	MONONGALIA	CO857	7.26	0.04	AIRPORT EXIT BR	ENG	10/25/17 A	10/25/17 A	02/12/18 A	\$210,000		DD-B					
S33185772600	MONONGALIA	CO857	7.26	0.04	AIRPORT EXIT BR	ROW	10/25/17 A	10/25/17 A	01/16/18 A	\$10,000		DD-B					
S317259903400	HARRISON	CO025/99	0.34	0.04	CAMDEN STREET BR	ENG	10/25/17 A	10/25/17 A	01/29/18 A	\$190,000		DD-B					
S31713139900	HARRISON	WV131	3.99	0.07	US NAVY PO 1ST CLASS KEVI	ENG	10/25/17 A	10/25/17 A	02/12/18 A	\$210,000		DD-B					
S325791344000	MARION	I079	134.40	0.02	OVERHEAD SIGN STRUCTURE	CON	11/28/17 A	07/08/18 A	08/22/18 A	\$246,522	CT	DT-I					
S317259903400	HARRISON	CO025/99	0.34	0.04	CAMDEN STREET BR	ROW	01/16/18 A	01/16/18 A	01/16/18 A	\$10,000		DD-B					

(N10099) SUB-TOTAL FOR SFY 2018 = \$888,522

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U331B119160015	MONONGALIA	US119	16.00	1.06	MILEGROUND - AIRPORT RD	CON	07/18/18 A	07/18/18 A	10/30/20 E	\$988,591	SF	CP-4					
U331791545000	MONONGALIA	I079	154.40	0.80	STAR CITY I/C IMPROVEMENT	ENG	10/18/18 A	10/18/18 A	11/28/20 E	\$400,000		DD-R					
S317B2900715	HARRISON	CO029	7.00	0.04	PATTERSON FORK	CON	05/23/19 A	05/23/19 A	07/28/20 E	\$25,200	SF	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S317B3407215	HARRISON	CO003/04	0.72	0.02	PROSPECT VALLEY	CON	05/23/19 A	05/23/19 A	07/28/20 E	\$19,300	SF	CP-4					
S325B31063915	MARION	WV310	6.39	0.02	EAST GRAFTON RD	CON	06/13/19 A	06/13/19 A	07/28/20 E	\$13,969	SF	CP-4					
S331B2702015	MONONGALIA	CO027	0.20	0.03	STATLER RUN RD	CON	06/13/19 A	06/13/19 A	07/28/20 E	\$61,500	SF	CP-4					
S317B1990415	HARRISON	US019	9.04	0.03	MILLFORD ST	CON	06/13/19 A	06/13/19 A	07/28/20 E	\$25,500	SF	CP-4					
S309B1159515	DODDRIDGE	CO011	5.95	0.02	ARNOLD'S CREEK RD	CON	06/13/19 A	06/13/19 A	12/28/20 E	\$18,500	SF	CP-4					
S325B1965615	MARION	US019	6.56	0.02	MONONGAH-FAIRMONT RD	CON	06/13/19 A	06/13/19 A	07/28/20 E	\$15,900	SF	CP-4					

(N10099) SUB-TOTAL FOR SFY 2019 = \$1,568,460

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S331BGDRL2015	MONONGALIA	CO077	0.00	6.33	GOSHEN RD +3	CON	07/01/19 A	07/01/19 A	07/28/20 E	\$39,463	SF	CP-4					
S339B73519215	PRESTON	CO073/05	1.92	2.28	LAUREL RUN PISGAH RD +1	CON	07/03/19 A	07/03/19 A	12/28/20 E	\$22,300	SF	CP-4					
S325B250144015	MARION	US250	14.40	0.02	FARMINGTON-PINE GROVE RD	CON	07/18/19 A	07/18/19 A	07/28/20 E	\$17,700	PO	CP-4					
S325B9184815	MARION	CO091	8.48	0.01	OLD US 250	CON	07/28/19 A	07/28/19 A	07/28/20 E	\$9,300	SF	CP-4					
S309B2408015	DODDRIDGE	CO024	0.80	0.03	SLAUGHTERS RUN +2	CON	07/28/19 A	07/28/19 A	12/28/20 E	\$38,600	SF	CP-4					
S339B372715	PRESTON	CO003	7.27	2.92	BRANDONVILLE PIKE	CON	08/08/19 A	08/08/19 A	07/28/20 E	\$40,800	SF	CP-4					
S346B31028915	TAYLOR	WV310	2.89	0.50	COUNTRY CLUB RD	CON	08/08/19 A	08/08/19 A	07/28/20 E	\$8,000	SF	CP-4					
S331B8000015	MONONGALIA	CO080	0.00	1.17	MOUNTAIN VIEW RD	CON	08/08/19 A	08/08/19 A	12/28/20 E	\$16,300	SF	CP-4					
S346B11996515	TAYLOR	US119	9.65	1.91	VICTORY AVE	CON	08/08/19 A	08/08/19 A	07/28/20 E	\$31,800	SF	CP-4					
S309B503021715	DODDRIDGE	CO050/30	2.17	2.11	SUNNYSIDE RD	CON	08/08/19 A	08/08/19 A	12/28/20 E	\$35,000	SF	CP-4					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S317B771000015	HARRISON	CO077/10	0.00	0.60	MAPLE LAKE	CON	08/08/19 A	08/08/19 A	07/28/20 E	\$63,500	SF	CP-4					
S331B8200015	MONONGALIA	CO082	0.00	1.88	TYRONE AVERY RD	CON	08/08/19 A	08/08/19 A	12/28/20 E	\$25,875	SF	CP-4					
S325B31017015	MARION	WV310	1.70	2.67	EAST GRAFTON RD	CON	08/08/19 A	08/08/19 A	07/28/20 E	\$40,900	SF	CP-4					
S317B77210415	HARRISON	CO077/02	1.04	0.75	MAPLE LAKE RD #2	CON	08/08/19 A	08/08/19 A	07/28/20 E	\$10,700	SF	CP-4					
S317B946515	HARRISON	CO009	4.65	2.14	GREGORY'S RUN RD	CON	08/08/19 A	08/08/19 A	07/28/20 E	\$29,740	SF	CP-4					
S309BGDRL2015	DODDRIDGE	CO003	0.44	9.44	BIG FLINT RD	CON	08/19/19 A	08/19/19 A	07/28/20 E	\$94,776	SF	DD-4					
U2318805400	MONONGALIA	CO088	0.00	0.00	SUNSET BEACH RD +1	ENG	03/18/20 A	03/18/20 A	01/28/21 E	\$200,000		DD-I					
S317B826015	HARRISON	CO008	2.60	0.10	CUNNINGHAM RUN RD	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$75,054	SF	CP-4					
S339B26197215	PRESTON	WV026	19.72	0.10	NORTH PRESTON HWY	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$20,000	SF	CP-4					
S331B700415	MONONGALIA	WV007	0.04	0.10	MASON-DIXON HWY	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$20,000	SF	CP-4					
S339AB7206015	PRESTON	WV072 AL	0.60	0.10	SHOWER BATH ROAD	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$10,000	SF	CP-4					
S325B2503229315	MARION	CO250/32	2.93	0.10	BARRACKVILLE-PIKE ST	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$44,998	SF	CP-4					
S331B4132415	MONONGALIA	CO041	3.24	0.10	LITTLE INDIAN CREEK RD	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$57,575	SF	CP-4					
S309B501608415	DODDRIDGE	CO050/16	0.84	0.10	SNOWBIRD RD	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$15,058	SF	CP-4					
S331B54100415	MONONGALIA	CO054/01	0.04	0.10	BERTHA HILL RD	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$20,000	SF	CP-4					
S309B6053915	DODDRIDGE	CO060	5.39	0.10	CLUB RUN RD	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$12,560	SF	CP-4					
S331B8174815	MONONGALIA	CO081	7.48	0.10	KINGWOOD PIKE	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$25,022	SF	CP-4					
S309B6053215	DODDRIDGE	CO060	5.32	0.10	LITTLE INDIAN FORK RD	CON	04/21/20 A	04/21/20 A	12/28/20 E	\$22,517	SF	CP-4					
T631791511600	MONONGALIA	I079	151.16	0.60	HARMONY GROVE I/C REVIEW	ENG	05/18/20 A	05/18/20 A	08/28/21 E	\$25,000		CD-I					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(N10099) SUB-TOTAL FOR SFY 2020 = \$1,072,538

DISTRICT 4 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S325B2503208215	MARION	CO250/32	0.82	0.10	PINE GROVE-BARRACKVILLE R	CON	07/28/20 E	07/28/20 E	12/28/20 E	\$120,000	SF	CP-4					
S317B2096415	HARRISON	WV020	9.64	0.06	WALNUT HILL	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$70,008	SF	CP-4					
S317B19197815	HARRISON	US019	19.78	0.19	SHINNSTON PIKE	CON	07/28/20 E	07/28/20 E	02/28/21 E	\$190,598	SF	CP-4					
S317B903215	HARRISON	CO009	0.32	0.06	WILSONBURG T-BEAM	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$250,000	SF	CP-4					
S33119123100	MONONGALIA	US019	12.31	0.88	MONONGAHELA BLVD BIKE LAN	CON	07/28/20 E	07/28/20 E	09/28/20 E	\$15,000	OT	-					
S331B1967615	MONONGALIA	US019	6.76	0.02	LAUREL POINT BRIDGE	CON	07/28/20 E	07/28/20 E	05/28/21 E	\$210,000	SF	CP-4					
S33926314300	PRESTON	WV026	31.43	0.06	BRUCETON MILLS P&R	ROW	07/28/20 E	07/28/20 E	10/28/20 E	\$1,000		DD-4					
S33926314300	PRESTON	WV026	31.43	0.06	BRUCETON MILLS P&R	ENG	07/28/20 E	07/28/20 E	09/28/20 E	\$5,000		DD-4					
S339B26199015	PRESTON	WV026	19.90	0.03	RUTHBELLE SLAB	CON	07/28/20 E	07/28/20 E	08/28/21 E	\$175,000	SF	CP-4					
S317B36113015	HARRISON	CO036/01	1.30	0.31	HIDEAWAY ROAD PHASE II	CON	08/28/20 E	08/28/20 E	12/28/20 E	\$92,900	SF	CP-4					
S325B1916015	MARION	US019	1.60	0.03	ANNABELLE BRIDGE	CON	08/28/20 E	08/28/20 E	08/28/22 E	\$225,000	SF	CP-4					
U331791545000	MONONGALIA	I 079	154.40	0.80	STAR CITY I/C IMPROVEMENT	ROW	10/28/20 E	10/28/20 E	12/28/20 E	\$500,000		DD-R					
S3391123600	PRESTON	CO011	0.00	44.85	CENTENARY-MOUNTAIN DALE R	CON	10/28/20 E	10/28/20 E	03/28/21 E	\$150,000	PO	CP-4					
S317791230002	HARRISON	I 079	123.00	0.00	VENDING MACHINE HVAC RETR	CON	11/28/20 E	02/28/21 E	04/28/21 E	\$150,000	CT	DD-I					
S33926314300	PRESTON	WV026	31.43	0.06	BRUCETON MILLS P&R	CON	12/28/20 E	02/28/21 E	06/28/21 E	\$50,000	CT	DD-4					
X331791560000	MONONGALIA	I 079	156.00	5.00	WV 7 OP INTERCHANGE	ENG	01/28/21 E	01/28/21 E	11/28/21 E	\$100,000		DD-B					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.



X331791560000	MONONGALIA	I 079	156.00	5.00	WV 7 OP INTERCHANGE	ROW	02/28/21 E	02/28/21 E	11/28/21 E	\$100,000		DD-B					
---------------	------------	-------	--------	------	---------------------	-----	------------	------------	------------	-----------	--	------	--	--	--	--	--

(N10099) SUB-TOTAL FOR SFY 2021 = \$2,404,506