

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
E31039T062300	FAYETTE	CO039	0.00	1.80	D-9 FLOOD PAVING +7	CON	07/26/16 A	08/22/16 A	11/03/16 A	\$221,878	SF	DD-9					
E31392T062301	GREENBRIER	WV092	0.12	0.02	WSS - MAPLEWOOD	CON	07/26/16 A	08/15/16 A	08/29/16 A	\$82,244	FA	DD-9					
E31317T062300	GREENBRIER	CO017	3.07	0.01	WILLIAMSBURG RD	CON	05/08/17 A	10/19/17 A	11/17/17 A	\$120,594	CT	DD-9					

(000000) SUB-TOTAL FOR SFY 2017 = \$424,716

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310A6100200	FAYETTE	WV061 AL	0.02	0.04	DUNLOUP CREEK BRIDGE	CON	07/13/17 A	12/11/17 A	10/03/18 A	\$1,250,372	CT	DD-I					
S313641792000	GREENBRIER	I 064	179.20	2.40	WHITE SULPHUR GARVEE	CON	08/11/17 A	06/17/19 A	10/16/19 A	\$10,189,517	CT	DD-9					
S313641579300	GREENBRIER	I 064	157.93	0.08	SAM BLACK CHURCH - ALTA R	CON	12/20/17 A	03/13/18 A	05/09/18 A	\$476,700	CT	DD-9					
S31392168700	GREENBRIER	WV092	16.86	0.03	ANTHONY CREEK BR	CON	02/26/18 A	05/23/18 A	10/28/20 E	\$1,511,762	CT	DD-B					
S3131716100	GREENBRIER	CO017	1.61	0.02	CULVERSON CREEK BR	CON	04/12/18 A	06/26/18 A	10/28/20 E	\$1,247,396	CT	DD-B					
S3348201700	NICHOLAS	WV082	0.17	0.08	POWELLS CREEK BR +1	CON	04/26/18 A	07/11/18 A	06/28/21 E	\$3,413,637	CT	DD-B					
U313MEADO300	GREENBRIER	NA	0.00	0.00	MEADOW RIVER BR RT - RUSS	ENG	06/25/18 A	06/25/18 A	08/28/20 E	\$68,827		CP-G-O					

(000000) SUB-TOTAL FOR SFY 2018 = \$18,158,211

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S345GDRL2000	SUMMERS	CO026	0.00	0.53	INDIAN RIDGE RD +1	CON	05/29/19 A	04/06/20 A	04/29/20 A	\$111,500	PO	CP-9					
S31325109300	GREENBRIER	CO025	10.93	0.02	BLUE SULPHUR SPRINGS RD	CON	05/29/19 A	03/23/20 A	04/09/20 A	\$130,000	PO	CP-9					
S34520263700	SUMMERS	WV020	26.37	0.02	SANDSTONE-GREEN SULPHUR R	CON	05/29/19 A	09/11/19 A	09/24/19 A	\$121,000	PO	CP-9					
S345442012700	SUMMERS	CO044/20	1.27	0.03	SURVEYOR BRANCH RD	CON	05/29/19 A	09/09/19 A	09/21/19 A	\$227,000	PO	CP-9					
S3457102200	SUMMERS	CO007	10.22	3.09	JUDSON RD	CON	05/29/19 A	10/25/19 A	11/04/19 A	\$254,000	PO	CP-9					
S310167500	FAYETTE	CO001	6.75	1.24	JOHNSON BRANCH RD	CON	05/29/19 A	10/15/19 A	10/18/19 A	\$158,000	PO	CP-9					
S345441131200	SUMMERS	CO044/11	3.12	0.02	SHOCKLEY HILL RD	CON	05/29/19 A	08/21/19 A	08/29/19 A	\$128,000	PO	CP-9					
S332GDRL2000	MONROE	CO024	0.00	1.58	BOZOO RD +1	CON	05/29/19 A	02/24/20 A	03/19/20 A	\$397,500	PO	CP-9					
S3322589800	MONROE	CO025	8.98	0.04	HANS CREEK RD	CON	05/29/19 A	02/19/20 A	03/07/20 A	\$345,000	PO	CP-9					
S3135003500	GREENBRIER	CO050	0.35	3.95	TUCKAHOE RD	CON	05/29/19 A	11/04/19 A	11/15/19 A	\$682,000	PO	CP-9					
S34515207300	SUMMERS	CO015/02	0.73	0.04	LOWELL RD	CON	05/29/19 A	08/03/19 A	09/10/19 A	\$355,000	PO	CP-9					
S310GDRL2000	FAYETTE	CO002	0.00	1.32	CANNELTON HOLLOW RD +1	CON	05/29/19 A	10/29/19 A	11/08/19 A	\$361,700	PO	CP-9					
S33419800000	NICHOLAS	CO019/08	0.00	3.00	PEACH ORCHARD RD	CON	05/29/19 A	08/22/19 A	09/04/19 A	\$638,000	PO	CP-9					
S3102726000	FAYETTE	CO027	2.59	1.28	PAX RD	CON	05/29/19 A	04/28/20 A	04/28/20 A	\$183,000	PO	CP-9					
S334391103200	NICHOLAS	CO039/11	0.32	0.01	GREENBRIER RD	CON	05/29/19 A	09/23/19 A	10/07/19 A	\$180,000	PO	CP-9					
S3322300000	MONROE	CO023	0.00	4.03	INDIAN CREEK RD	CON	05/29/19 A	08/16/19 A	08/26/19 A	\$398,000	PO	CP-9					
S334GDRL2000	NICHOLAS	CO003	1.34	1.02	TIOGA ROAD	CON	05/29/19 A	04/28/20 A	06/24/20 A	\$187,000	PO	CP-9					
S3134110100	GREENBRIER	CO041	1.01	0.06	COFFMAN HILL RD	CON	05/29/19 A	04/28/20 A	05/02/20 A	\$438,000	PO	CP-9					
S313GDRL2000	GREENBRIER	CO021	0.00	0.80	VAGO RD +1	CON	05/29/19 A	02/03/20 A	02/19/20 A	\$133,300	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31060162500	FAYETTE	US060	16.25	0.07	CHIMNEY CORNER RD	CON	05/29/19 A	09/23/19 A	10/28/20 E	\$389,000	PO	CP-9					
--------------	---------	-------	-------	------	-------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(000000) SUB-TOTAL FOR SFY 2019 = \$5,817,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3342012700	NICHOLAS	WV020	1.27	0.02	HOMINY CREEK BRIDGE	CON	07/01/20 A	12/28/20 E	10/15/21 E	\$1,360,130	CT	DD-9					
S3453124800	SUMMERS	WV003	12.48	0.02	HINTON-HILLDALE RD	CON	07/27/20 A	08/05/20 A	11/20/20 E	\$350,000	PO	CP-9					
S33439490000	NICHOLAS	WV039	49.00	0.01	MAIN ST	CON	07/27/20 A	09/28/20 A	12/15/20 E	\$15,000	PO	CP-9					
S31061308700	FAYETTE	WV061	30.87	0.61	TOWN OF MONTGOMERY	CON	07/28/20 A	08/25/20 A	11/06/20 E	\$350,000	PO	CP-9					
S334194203300	NICHOLAS	CO019/42	0.33	0.21	FAIRVIEW HEIGHTS RD	CON	07/28/20 A	08/27/20 A	10/15/20 E	\$100,000	PO	CP-9					
S310601800000	FAYETTE	CO060/18	0.00	3.24	LOOPS RD +1	CON	07/28/20 A	08/05/20 A	10/31/20 E	\$640,000	PO	CP-9					
S31061230500	FAYETTE	WV612	3.05	3.70	LICK FORK-CARLISLE RD	CON	07/28/20 A	08/13/20 A	10/30/20 E	\$940,000	PO	CP-9					
S31321900000	GREENBRIER	US219 S	0.00	1.64	US 219 SB	CON	07/28/20 A	08/11/20 A	11/15/20 E	\$2,000,000	PO	CP-9					
S3103822800	FAYETTE	CO038	2.28	0.03	SUMMERLEE RD	CON	07/28/20 A	08/12/20 A	10/15/20 E	\$125,000	PO	CP-9					
S3101680400	FAYETTE	WV016	8.04	0.14	MAIN STREET EAST	CON	07/28/20 A	08/21/20 A	10/30/20 E	\$465,000	PO	CP-9					
S33221918000	MONROE	US219	1.80	0.03	PETERSTOWN-LINDSIDE RD	CON	07/28/20 A	10/05/20 E	10/15/20 E	\$150,000	PO	CP-9					
S3321212200	MONROE	WV012	1.22	4.72	PETERSTOWN-BALLARD RD	CON	07/28/20 A	08/17/20 A	10/15/20 E	\$500,000	PO	CP-9					
S3106184000	FAYETTE	WV061	8.40	1.25	OAK HILL - WRISTON RD	CON	08/06/20 A	09/08/20 A	09/16/20 A	\$515,000	PO	DD-9					
S33420220000	NICHOLAS	WV020	22.00	1.00	FENWICK - HOLCOMB RD	CON	08/06/20 A	08/24/20 A	09/12/20 A	\$438,136	PO	DD-9					
S3321229300	MONROE	WV012	2.93	1.08	CASHMERE - BALLARD RD	CON	08/06/20 A	08/25/20 A	08/28/20 A	\$409,100	PO	DD-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3131273200	GREENBRIER	WV012	7.32	1.93	BAKERS MILL - ASBURY RD	CON	08/06/20 A	09/14/20 A	09/21/20 A	\$758,900	PO	DD-9					
S34520156700	SUMMERS	WV020	15.67	0.80	HINTON - BARKSDALE RD	CON	08/12/20 A	08/26/20 A	09/08/20 A	\$374,200	PO	DD-9					
S31392153300	GREENBRIER	WV092	15.33	0.02	NEOLA BRIDGE	CON	08/28/20 E	10/28/20 E	04/28/21 E	\$2,550,000	CT	DD-9					
S3341949000	NICHOLAS	US019	4.90	0.16	MT NEBO I/S +1	CON	09/03/20 A	10/28/20 E	12/28/20 E	\$55,000	PO	CP-9					
S310411338900	FAYETTE	CO041/13	3.89	2.50	CRICKMER ROAD	CON	09/03/20 A	10/28/20 E	12/28/20 E	\$260,000	PO	CP-9					
S3451900000	SUMMERS	CO019	0.00	4.39	BALLENGEE RD +4	CON	09/03/20 A	10/28/20 E	12/28/20 E	\$685,000	PO	CP-9					
U3139198900	GREENBRIER	CO009	19.89	0.72	FRIARS HILL ROAD SLIP #1	CON	09/28/20 E	12/28/20 E	12/28/21 E	\$2,640,000	CT	DD-9					
T63419117800	NICHOLAS	US019	11.78	0.65	JOMAKE PLAZA DEVELOPMENT	ENG	10/28/20 E	10/28/20 E	06/28/21 E	\$3,000		CD-					
S3453604600	SUMMERS	CO003/06	0.46	0.25	EAST WOODRUMTOWN ROAD	CON	10/28/20 E	11/28/20 E	03/28/21 E	\$1,450,000	CT	DD-9					
T61016107400	FAYETTE	WV016	0.00	0.00	FEOH LOCHGELLY RD DEVELOP	ENG	10/28/20 E	10/28/20 E	10/28/21 E	\$3,000		CD-I					
G013HDQ904	GREENBRIER	NA000	0.00	0.00	DISTRICT 9-MP BUILDING	ENG	10/28/20 E	10/28/20 E	06/28/21 E	\$56,250		DD-9					
S31015161000	FAYETTE	CO015	16.10	0.02	MAHAN BRIDGE	CON	02/28/21 E	05/28/21 E	03/28/22 E	\$1,500,000	CT	DD-I					
S31016305700	FAYETTE	WV016	30.57	0.03	BIG CREEK BRIDGE	CON	02/28/21 E	04/28/21 E	07/28/22 E	\$1,200,000	CT	DD-B					
U313MEADO300	GREENBRIER	NA	0.00	0.00	MEADOW RIVER BR RT - RUSS	CON	02/28/21 E	05/28/21 E	10/28/21 E	\$1,100,000	OT	CP-G-O					

(000000) SUB-TOTAL FOR SFY 2021 = \$20,992,716

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34584703600	SUMMERS	PF847	0.36	0.03	INDIAN CREEK BR	CON	09/28/21 E	11/28/21 E	10/28/22 E	\$1,000,000	CT	DD-R-C					
G013HDQ904	GREENBRIER	NA000	0.00	0.00	DISTRICT 9-MP BUILDING	CON	12/28/21 E	03/28/22 E	04/28/23 E	\$2,500,000	CT	DD-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(000000) SUB-TOTAL FOR SFY 2022 = \$3,500,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (000000) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3133968200	GREENBRIER	WV039	6.82	0.04	3RD BRIDGE NORTH FORK CHE	CON	07/28/23 E	09/28/23 E	12/28/24 E	\$1,505,000	CT	DD-R-C					

(000000) SUB-TOTAL FOR SFY 2024 = \$1,505,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310604300000	FAYETTE	CO060/43	0.00	1.58	CHARLTON HEIGHTS +5	CON	09/13/16 A	11/18/16 A	11/18/16 A	\$168,481	PO	CP-9					

(A10099) SUB-TOTAL FOR SFY 2017 = \$168,481

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389PAVE2000	DISTRICT 09	US060	0.00	3.21	MIDLAND TRAIL +4	CON	05/14/20 A	05/14/20 A	06/03/20 A	\$240,000	SF	CP-9					

(A10099) SUB-TOTAL FOR SFY 2020 = \$240,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A13009) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3347600000	NICHOLAS	CO076	0.00	1.50	CRANBERRY ROAD	CON	10/06/16 A	06/18/17 A	08/10/17 A	\$216,185	PO	CP-9					
S3322192318400	MONROE	CO219/23	1.84	2.44	RICH CREEK VALLEY ROAD	CON	10/06/16 A	04/27/17 A	05/18/17 A	\$370,296	PO	CP-9					
S3132118900	GREENBRIER	CO021	1.89	0.76	VAGO ROAD	CON	10/06/16 A	05/09/17 A	05/09/17 A	\$73,889	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3452500000	SUMMERS	CO025	0.00	2.10	ELLISON RIDGE-MT. VIEW	CON	10/06/16 A	05/11/17 A	05/22/17 A	\$252,603	PO	CP-9					
S334391110100	NICHOLAS	CO039/11	1.00	0.57	GREENBRIER RD	CON	04/11/17 A	11/27/17 A	12/01/17 A	\$113,943	PO	CP-9					
S334391440600	NICHOLAS	CO039/14	4.06	1.05	SAXMAN HOLLOW RD	CON	04/11/17 A	12/04/17 A	04/21/18 A	\$293,699	PO	CP-9					
S310411200000	FAYETTE	CO041/12	0.00	1.85	CHESTNUT KNOB RD	CON	04/11/17 A	06/30/17 A	07/11/17 A	\$378,107	PO	CP-9					
S3103610000	FAYETTE	CO003/06	1.00	2.06	HAWVER ROAD	CON	04/11/17 A	06/26/17 A	06/29/17 A	\$286,631	PO	CP-9					
S334701000	NICHOLAS	CO007	0.10	1.60	CRANBERRY RD	CON	04/11/17 A	11/16/17 A	11/24/17 A	\$307,978	PO	CP-9					
S334194100000	NICHOLAS	CO019/41	0.00	1.24	MUDDLETY VALLEY ROAD	CON	04/11/17 A	05/24/17 A	08/25/17 A	\$280,600	PO	CP-9					
S313603226000	GREENBRIER	CO060/32	2.60	3.66	JAMES RIVER KANAWHA TP	CON	04/17/17 A	10/02/17 A	10/13/17 A	\$696,515	CT	DD-9					
S3322409700	MONROE	CO024	0.97	3.76	BOZOO ROAD	CON	04/18/17 A	08/14/17 A	08/22/17 A	\$513,100	CT	DD-9					
S3133600000	GREENBRIER	CO036	0.00	2.83	BIG DRAFT ROAD	CON	05/08/17 A	09/08/17 A	09/26/17 A	\$449,267	CT	DD-9					
S3457238200	SUMMERS	CO007	23.82	2.33	MEADOW CREEK ROAD	CON	06/28/17 A	10/07/19 A	10/16/19 A	\$344,495	PO	CP-9					

(A13009) SUB-TOTAL FOR SFY 2017 = \$4,577,308

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A13009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S334300000	NICHOLAS	CO003	0.00	1.65	TIOGA ROAD	CON	01/02/18 A	05/07/18 A	05/10/18 A	\$335,875	CT	DD-9					
S3133816400	GREENBRIER	CO038	1.64	2.85	STONEHOUSE ROAD	CON	01/18/18 A	05/29/18 A	06/07/18 A	\$319,001	PO	CP-9					
S310239500	FAYETTE	CO002	3.95	2.30	CANNELTON HOLLOW ROAD	CON	03/21/18 A	05/22/19 A	05/30/19 A	\$789,588	CT	CP-9					
S3341376000	NICHOLAS	CO013	7.60	2.40	OLD NICHOLAS ROAD	CON	03/21/18 A	07/02/18 A	07/19/18 A	\$658,335	CT	CP-9					
S3102700000	FAYETTE	CO027	0.00	1.71	PACKS BRANCH ROAD	CON	03/21/18 A	07/20/18 A	08/01/18 A	\$641,019	CT	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34512500000	SUMMERS	CO012/05	0.00	2.05	MARIE ROAD	CON	04/04/18 A	04/12/19 A	05/04/19 A	\$540,380	CT	CP-9					
S313929500	GREENBRIER	CO009	2.95	3.43	SHOESTRING TRAIL ROAD	CON	04/04/18 A	07/24/18 A	08/01/18 A	\$823,832	CT	CP-9					
S3103106600	FAYETTE	CO031	0.66	1.36	DANESE ROAD	CON	04/04/18 A	08/14/18 A	08/25/18 A	\$254,744	CT	CP-9					
S3321535800	MONROE	CO015	3.58	3.78	LIMESTONE HILL ROAD	CON	04/17/18 A	05/20/19 A	05/30/19 A	\$668,132	PO	CP-9					
S3452711300	SUMMERS	CO027	1.13	3.25	ELLISON RIDGE ROAD	CON	04/17/18 A	09/27/18 A	11/17/18 A	\$405,097	PO	CP-9					
S3132752700	GREENBRIER	CO027	5.27	1.03	GRASSY MEADOWS ROAD	CON	04/17/18 A	08/13/18 A	08/27/18 A	\$266,374	PO	CP-9					
S31363202000	GREENBRIER	CO063/02	0.20	2.34	ROCKLAND ROAD	CON	04/17/18 A	09/13/18 A	09/20/18 A	\$323,739	PO	CP-9					
S3341876000	NICHOLAS	CO018	7.60	1.50	GROVES ROAD	CON	04/17/18 A	06/06/18 A	06/09/18 A	\$241,525	PO	CP-9					
S33219100000	MONROE	CO019/01	0.00	1.80	LITTLE STONEY CREEK ROAD	CON	04/17/18 A	10/31/18 A	11/02/18 A	\$204,142	PO	CP-9					
U3342046000	NICHOLAS	WV020	4.60	1.50	CARL-LEIVASY RD	CON	05/16/18 A	07/26/18 A	08/06/18 A	\$459,180	PO	CP-9					
U31330300000	GREENBRIER	CO030/03	0.00	0.60	HARPER RD	CON	05/24/18 A	08/08/18 A	08/09/18 A	\$110,465	PO	CP-9					

(A13009) SUB-TOTAL FOR SFY 2018 = \$7,041,428

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A13009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31360230200	GREENBRIER	US060	23.02	1.38	ALTA-LEWISBURG ROAD	CON	08/02/18 A	09/07/18 A	09/12/18 A	\$231,553	PO	CP-9					
U31060449200	FAYETTE	US060	44.92	1.44	RAINELLE RD	CON	09/26/18 A	05/06/19 A	05/10/19 A	\$4,428	CT	DD-9					
S33413119100	NICHOLAS	CO013/01	1.91	0.66	POOL ROAD	CON	01/31/19 A	07/01/19 A	07/01/19 A	\$79,998	PO	CP-9					
S3341400000	NICHOLAS	CO014	0.00	2.31	CRUPPERNECK ROAD +1	CON	01/31/19 A	04/28/20 A	06/24/20 A	\$259,000	PO	CP-9					
S310402300	FAYETTE	CO004	0.23	1.63	SUNDAY ROAD	CON	01/31/19 A	05/03/19 A	05/15/19 A	\$296,163	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3101030100	FAYETTE	CO010	3.01	2.06	CORLISS ROAD	CON	01/31/19 A	06/06/19 A	06/12/19 A	\$441,883	PO	CP-9					
S332400000	MONROE	CO004	0.00	2.16	HOLLYWOOD ROAD	CON	05/10/19 A	08/15/19 A	08/15/19 A	\$368,252	PO	CP-9					
S33224617500	MONROE	CO024/06	1.75	0.54	MARTIN ROAD	CON	05/10/19 A	06/27/19 A	06/30/19 A	\$116,483	PO	CP-9					
S31336100000	GREENBRIER	CO036/01	0.00	3.45	BIG DRAFT ROAD	CON	05/10/19 A	09/23/19 A	10/04/19 A	\$536,668	PO	CP-9					
S313994900	GREENBRIER	CO009	9.49	3.24	FRIARS HILL ROAD	CON	05/10/19 A	10/14/19 A	10/23/19 A	\$526,913	PO	CP-9					
S31082133700	FAYETTE	CO082	13.37	2.13	LANSING-EDMOND ROAD	CON	05/10/19 A	08/27/19 A	09/03/19 A	\$307,660	PO	CP-9					
S3457133100	SUMMERS	CO007	13.31	4.98	JUDSON ROAD +1	CON	05/10/19 A	09/03/19 A	09/20/19 A	\$659,842	PO	CP-9					
S334873000	NICHOLAS	CO008	7.30	2.40	NILE ROAD +1	CON	05/10/19 A	07/18/19 A	07/19/19 A	\$197,999	PO	CP-9					
S3343450100	NICHOLAS	CO034	5.01	3.28	WARD ROAD	CON	05/10/19 A	10/23/19 A	11/08/19 A	\$319,959	PO	CP-9					

(A13009) SUB-TOTAL FOR SFY 2019 = \$4,346,801

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A13009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A132100	DISTRICT 09	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$1,794,000	PO	CP-9					
S3134300000	GREENBRIER	CO043	0.00	4.85	FORT SPRINGS PIKE	CON	08/20/20 A	08/28/20 E	11/28/20 E	\$652,000	PO	CP-9					
S33415400200	NICHOLAS	CO015/04	0.02	1.21	ALDERSON CHURCH RD	CON	08/20/20 A	08/28/20 E	10/28/20 E	\$357,000	PO	CP-9					
S334391430000	NICHOLAS	CO039/14	3.00	0.98	SAXMAN HOLLOW RD	CON	08/28/20 E	08/28/20 E	10/28/20 E	\$120,000	PO	CP-9					
S3132435800	GREENBRIER	CO024	3.58	6.12	CRAG RD +2	CON	09/28/20 E	09/28/20 E	01/28/21 E	\$481,000	PO	CP-9					
S3101108600	FAYETTE	CO011	0.86	3.42	CLIFFTOP RD	CON	09/28/20 E	09/28/20 E	01/28/21 E	\$347,000	PO	CP-9					
S3321500000	MONROE	CO015	0.00	3.50	ZENITH RD	CON	09/28/20 E	09/28/20 E	01/28/21 E	\$438,000	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S332219200000	MONROE	CO219/02	0.00	2.28	NEFF ORCHARD RD +1	CON	09/28/20 E	09/28/20 E	01/28/21 E	\$406,000	PO	CP-9					
S3343000100	NICHOLAS	CO030	0.01	2.73	HICKORY GROVE CHURCH RD +	CON	09/28/20 E	09/28/20 E	01/28/21 E	\$269,000	PO	CP-9					
S33413100200	NICHOLAS	CO013	10.02	1.78	HOMINY FALLS RD	CON	09/28/20 E	09/28/20 E	01/28/21 E	\$379,000	PO	CP-9					

(A13009) SUB-TOTAL FOR SFY 2021 = \$5,243,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A13009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A132200	DISTRICT 09	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$1,800,000	PO	CP-9					

(A13009) SUB-TOTAL FOR SFY 2022 = \$1,800,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A13009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A132300	DISTRICT 09	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$1,800,000	PO	CP-9					

(A13009) SUB-TOTAL FOR SFY 2023 = \$1,800,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A13009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A132400	DISTRICT 09	NA999 \$\$	0.00	0.00	RESURF	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$1,800,000	PO	CP-9					

(A13009) SUB-TOTAL FOR SFY 2024 = \$1,800,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S389STAB1702	DISTRICT 09	NA999	0.00	183.63	D9 2017 SPRING STONE STAB	CON	03/06/17 A	04/01/17 A	06/30/17 A	\$232,625	SF	CP-9					
S33222100000	MONROE	CO022/01	0.00	5.62	STINKING LICK ROAD +2	CON	05/28/17 A	09/05/17 A	10/06/17 A	\$113,326	SF	CP-9					
S3104100000	FAYETTE	CO004/01	0.00	9.56	GWINN ROAD +5	CON	05/28/17 A	09/20/17 A	10/04/17 A	\$196,753	SF	CP-9					
S34525600100	SUMMERS	CO025/06	0.00	9.89	DUNNS ROAD +2	CON	05/28/17 A	08/07/17 A	10/30/17 A	\$113,526	SF	CP-9					
S334191900000	NICHOLAS	CO019/19	0.00	12.76	KEENAN BRANCH +22	CON	05/28/17 A	07/01/17 A	08/03/17 A	\$149,968	SF	CP-9					
S31358100000	GREENBRIER	CO058/01	0.00	11.44	LONGANACRE ROAD +8	CON	06/08/17 A	08/01/17 A	09/30/17 A	\$172,310	SF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2017 = \$978,508

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389STAB1802	DISTRICT 09	NA999	0.00	183.63	D9 2018 SPRING STONE STAB	CON	01/25/18 A	03/26/18 A	06/21/18 A	\$255,649	SF	CP-9					
S33215300000	MONROE	CO015/03	0.00	4.76	BERT WILLIAMS ROAD +2	CON	04/27/18 A	04/24/19 A	05/23/19 A	\$65,737	SF	CP-9					
S3139123700	GREENBRIER	CO009	12.37	11.50	FRIARS HILL ROAD +4	CON	04/27/18 A	08/15/18 A	10/31/18 A	\$124,870	SF	CP-9					
S34525600200	SUMMERS	CO025/06	0.00	9.89	NORTH FORK ROAD +2	CON	04/27/18 A	07/12/18 A	08/06/18 A	\$70,143	SF	CP-9					
S310609800000	FAYETTE	CO060/98	0.00	13.29	MALLARD ROAD +5	CON	04/27/18 A	05/28/19 A	06/27/19 A	\$120,000	SF	CP-9					
S33426431100	NICHOLAS	CO026/04	3.11	7.98	ORNDORFF ROAD +5	CON	04/27/18 A	06/06/18 A	06/25/18 A	\$88,876	SF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2018 = \$725,275

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389STAB1902	DISTRICT 09	NA999	0.00	175.38	D9 2019 SPRING STONE STAB	CON	02/20/19 A	03/18/19 A	06/30/19 A	\$234,920	SF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S345SURTR2001	SUMMERS	CO044/10	0.00	8.56	RIVER RIDGE RD +4	CON	05/08/19 A	08/16/19 A	09/09/19 A	\$81,324	SF	CP-9					
S310SURTR2001	FAYETTE	CO029/02	0.00	8.99	SIMMS MTN CUTOFF RD +4	CON	05/08/19 A	06/25/19 A	06/27/19 A	\$136,827	SF	CP-9					
S334SURTR2001	NICHOLAS	CO002	0.00	10.42	KEENER RIDGE RD +14	CON	05/08/19 A	10/11/19 A	07/06/20 A	\$99,000	SF	CP-9					
S313SURTR2001	GREENBRIER	CO009/04	0.00	8.61	SUNLIGHT RD +11	CON	05/08/19 A	09/09/19 A	10/10/19 A	\$140,000	SF	CP-9					
S332SURTR2001	MONROE	CO003/05	0.00	5.05	BROAD RUN RD +1	CON	05/08/19 A	04/28/20 A	07/31/20 A	\$73,000	SF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2019 = \$765,071

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389STAB2002	DISTRICT 09	NA999	0.00	132.85	D9 2020 SPRING STONE STAB	CON	01/21/20 A	04/28/20 A	07/31/20 A	\$236,399	SF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2020 = \$236,399

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A202100	DISTRICT 09	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/20 E	07/28/20 E	06/28/21 E	\$232,000	DF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2021 = \$232,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A202200	DISTRICT 09	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/21 E	07/28/21 E	06/28/22 E	\$300,000	DF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2022 = \$300,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A202300	DISTRICT 09	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/22 E	07/28/22 E	06/28/23 E	\$300,000	DF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2023 = \$300,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (A20009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389A202400	DISTRICT 09	NA999 \$\$	0.00	0.00	SURFTR/STAB ALLOC	CON	07/28/23 E	07/28/23 E	06/28/24 E	\$300,000	DF	CP-9					

(A20009) SUB-TOTAL FOR SFY 2024 = \$300,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389PIPE2200	DISTRICT 09	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$415,000	DF	CP-9					

(ABC009) SUB-TOTAL FOR SFY 2022 = \$415,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389PIPE2300	DISTRICT 09	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$415,000	DF	CP-9					

(ABC009) SUB-TOTAL FOR SFY 2023 = \$415,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (ABC009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S389PIPE2400	DISTRICT 09	NA999	0.00	0.00	PIPE REP/REPL	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$415,000	DF	CP-9					
--------------	-------------	-------	------	------	---------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(ABC009) SUB-TOTAL FOR SFY 2024 = \$415,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S313608700000	GREENBRIER	CO060/87	0.00	0.13	GREENBRIER AVE +1	CON	10/27/16 A	01/23/17 A	03/19/17 A	\$52,429	DF	CP-9					
S34520201400	SUMMERS	CO020/02	0.14	0.03	BLUESTONE STATE PARK SLIP	CON	01/04/17 A	02/23/17 A	05/12/17 A	\$195,050	CT	DD-9					
S3102580500	FAYETTE	CO025	8.05	3.32	MCKENDREE ROAD EMBANKMENT	CON	02/28/17 A	03/13/17 A	04/17/17 A	\$281,483	PO	CP-9					
S389641555000	DISTRICT 09	I064	155.50	98.01	D9 DELINEATORS	CON	04/17/17 A	09/01/17 A	01/31/18 A	\$48,418	SF	DD-9					
S313PGATC1700	GREENBRIER	US219	0.00	0.00	2017 PGA TRAFFIC CONTROL	CON	06/27/17 A	06/27/17 A	07/10/17 A	\$3,861	SF	CP-9					

(B10099) SUB-TOTAL FOR SFY 2017 = \$581,241

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S313PGATC1800	GREENBRIER	US219	0.00	0.00	2018 PGA TRAFFIC CONTROL	CON	07/02/18 A	07/02/18 A	07/09/18 A	\$7,611	SF	CP-9					
S3101302100	FAYETTE	CO013	0.21	10.60	KANAWHA FALLS ROAD	ENG	05/01/19 A	05/01/19 A	08/05/19 A	\$330,000		DD-9					
S310JAMBO2000	FAYETTE	US019	0.00	0.00	2019 WORLD JAMBOREE TRAFF	CON	06/18/19 A	06/18/19 A	08/20/19 A	\$50,000	SF	CP-9					

(B10099) SUB-TOTAL FOR SFY 2019 = \$387,611

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3101302100	FAYETTE	CO013	0.21	10.60	KANAWHA FALLS ROAD	CON	08/06/19 A	08/06/19 A	10/28/20 E	\$6,700,000	DF	DD-9					
S31025103000	FAYETTE	CO025	10.30	0.02	CLAREMONT-THAYER RD	CON	05/21/20 A	05/28/20 A	07/10/20 A	\$194,000	PO	CP-9					

(B10099) SUB-TOTAL FOR SFY 2020 = \$6,894,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B10099) - SFY 2021

PROJECT REFERENCE INFORMATION												PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310612812400	FAYETTE	CO061/28	1.25	0.04	OYLER AVE BR +1	CON	07/07/20 A	10/28/20 E	06/18/21 E	\$784,778	CT	DD-9-C					
S3101302102	FAYETTE	CO013	0.21	10.60	KANAWHA FALLS ROAD MITIGA	ENG	07/28/20 E	07/28/20 E	09/28/21 E	\$450,000		DD-9					

(B10099) SUB-TOTAL FOR SFY 2021 = \$1,234,778

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B11009) - SFY 2017

PROJECT REFERENCE INFORMATION												PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389GDRL1800	DISTRICT 09	NA999	0.00	2.40	D9 2018 B11 GUARDRAIL	CON	05/28/17 A	09/11/17 A	12/30/17 A	\$199,940	PO	CP-9					

(B11009) SUB-TOTAL FOR SFY 2017 = \$199,940

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B11009) - SFY 2018

PROJECT REFERENCE INFORMATION												PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389GDRL1900	DISTRICT 09	NA999	0.00	1.20	D9 2019 B11 GUARDRAIL	CON	06/12/18 A	11/14/18 A	06/28/19 A	\$215,000	PO	CP-9					

(B11009) SUB-TOTAL FOR SFY 2018 = \$215,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B11009) - SFY 2020

PROJECT REFERENCE INFORMATION												PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S389GDRL2000	DISTRICT 09	NA999	0.00	1.18	D9 2020 B11 GUARDRAIL	CON	07/15/19 A	07/28/19 A	06/28/20 A	\$215,000	PO	CP-9					
--------------	-------------	-------	------	------	-----------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B11009) SUB-TOTAL FOR SFY 2020 = \$215,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B11009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B112200	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$200,000	PO	CP-9					

(B11009) SUB-TOTAL FOR SFY 2022 = \$200,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B11009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B112300	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$200,000	PO	CP-9					

(B11009) SUB-TOTAL FOR SFY 2023 = \$200,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B11009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B112400	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED GDRL(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$200,000	PO	CP-9					

(B11009) SUB-TOTAL FOR SFY 2024 = \$200,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B12009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33441139400	NICHOLAS	WV041	13.94	0.05	BROAD STREET	CON	04/26/18 A	06/18/18 A	06/26/18 A	\$55,000	DF	CP-9					
S33441139400	NICHOLAS	WV041	13.94	0.05	BROAD STREET	ROW	04/26/18 A	04/26/18 A	04/26/18 A	\$15,000		CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B12009) SUB-TOTAL FOR SFY 2018 = \$70,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B12009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33221940200	MONROE	US219	4.02	0.02	LINDSIDE RD	CON	06/18/20 A	06/17/20 A	08/08/20 A	\$100,000	PO	CP-9					

(B12009) SUB-TOTAL FOR SFY 2020 = \$100,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B12009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B122100	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$350,000	SF	CP-9					

(B12009) SUB-TOTAL FOR SFY 2021 = \$350,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B12009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B122200	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$250,000	SF	CP-9					

(B12009) SUB-TOTAL FOR SFY 2022 = \$250,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B12009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B122300	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$250,000	SF	CP-9					

(B12009) SUB-TOTAL FOR SFY 2023 = \$250,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B12009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B122400	DISTRICT 09	NA999 \$\$	0.00	0.00	STATE FUNDED STRUC LESS T	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$250,000	SF	CP-9					

(B12009) SUB-TOTAL FOR SFY 2024 = \$250,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33280100000	MONROE	PF801	0.00	1.21	MONCOVE ACCESS ROAD +1	CON	07/08/16 A	11/14/16 A	04/11/17 A	\$72,263	DF	CP-9					

(B13090) SUB-TOTAL FOR SFY 2017 = \$72,263

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310BSP2000	FAYETTE	PF810	0.00	0.80	BABCOCK SP CAMPGROUND RD	CON	04/19/19 A	11/04/19 A	11/15/19 A	\$75,743	PO	CP-9					

(B13090) SUB-TOTAL FOR SFY 2019 = \$75,743

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B13090) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S345BSP2000	SUMMERS	CO020/02	2.24	1.61	BLUESTONE RD +1	CON	09/17/19 A	04/06/20 A	05/18/20 A	\$197,300	PO	CP-9					
S345PSP2100	SUMMERS	PF801	0.00	0.00	PIPESTEM STATE PARK +7	CON	04/09/20 A	07/13/20 A	08/07/20 A	\$510,000	PO	CP-9					
S345BSP2100	SUMMERS	PF853	0.00	1.00	OLD MILL CAMPGROUND +1	CON	05/04/20 A	07/13/20 A	07/13/20 A	\$57,000	PO	CP-9					

(B13090) SUB-TOTAL FOR SFY 2020 = \$764,300

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B18009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3451300900	SUMMERS	CO013	0.09	4.27	WILLOWWOOD ROAD	CON	07/12/17 A	08/24/17 A	09/16/17 A	\$591,245	PO	CP-9					
S33443100000	NICHOLAS	CO043/01	0.00	1.66	GLEN OAKS +1	CON	07/12/17 A	11/27/17 A	11/30/17 A	\$297,897	PO	CP-9					
S310191300000	FAYETTE	CO019/13	0.00	1.49	REDSTAR SHORTCUT +2	CON	07/12/17 A	10/03/17 A	10/16/17 A	\$195,346	PO	CP-9					
S310700000	FAYETTE	CO007	0.00	3.30	EDMOND ROAD	CON	08/16/17 A	10/05/17 A	10/27/17 A	\$656,288	PO	CP-9					
S3133214600	GREENBRIER	CO032	1.46	4.34	FAIRVIEW ROAD +1	CON	08/16/17 A	10/16/17 A	10/27/17 A	\$1,060,446	PO	CP-9					
S332100000	MONROE	CO001	0.00	1.90	FLAT MOUNTAIN ROAD	CON	08/16/17 A	06/12/18 A	06/16/18 A	\$285,987	PO	CP-9					
S33439507300	NICHOLAS	WV039	50.73	0.04	MARLINTON ROAD	CON	08/16/17 A	09/20/17 A	10/06/17 A	\$187,795	PO	CP-9					
S3322192342800	MONROE	CO219/23	4.28	1.66	RICH CREEK VALLEY ROAD	CON	08/16/17 A	11/06/17 A	11/29/17 A	\$227,035	PO	CP-9					
S3102579100	FAYETTE	CO025	7.91	0.09	MCKENDREE ROAD	ROW	10/11/17 A	10/11/17 A	07/28/20 E	\$30,000		DD-9					
S310815500	FAYETTE	CO008	1.55	0.10	WEST MAPLE AVENUE	ROW	10/11/17 A	10/11/17 A	09/10/19 A	\$25,000		DD-9					
S3457252700	SUMMERS	CO007	25.27	0.02	MEADOW CREEK ROAD	ROW	10/11/17 A	10/11/17 A	07/28/20 E	\$20,000		DD-9					
S389RTPDR1800	DISTRICT 09	NA999	0.00	0.00	ROADS-PROSPERITY DRAINAGE	CON	11/02/17 A	11/15/17 A	05/27/18 A	\$250,812	DF	CP-9					
U3139198900	GREENBRIER	CO009	19.89	0.72	FRIARS HILL ROAD SLIP #1	ROW	12/21/17 A	12/21/17 A	07/28/20 E	\$30,000		DD-9					
U3139198900	GREENBRIER	CO009	19.89	0.72	FRIARS HILL ROAD SLIP #1	ENG	12/21/17 A	12/21/17 A	07/28/20 E	\$30,000		DD-9					
S3341983000	NICHOLAS	CO001/09	8.30	1.63	ANTHONY CREEK ROAD	CON	01/18/18 A	05/24/18 A	05/29/18 A	\$237,369	PO	CP-9					
S3132140900	GREENBRIER	CO021	4.09	3.52	VAGO ROAD +1	CON	01/18/18 A	06/28/18 A	07/06/18 A	\$596,482	PO	CP-9					
S334550100	NICHOLAS	CO005	5.01	2.12	NILE ROAD	CON	01/18/18 A	05/24/18 A	05/30/18 A	\$388,005	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3347616000	NICHOLAS	CO076	1.60	1.36	CRANBERRY ROAD +1	CON	01/18/18 A	05/31/18 A	06/05/18 A	\$206,014	PO	CP-9					
S334202100000	NICHOLAS	CO020/21	0.00	1.79	TWENTY MILE CK RD +1	CON	01/18/18 A	04/24/18 A	05/04/18 A	\$420,426	PO	CP-9					
S334193200000	NICHOLAS	CO019/32	0.00	1.69	SUMMERSVILLE AIRPORT ROAD	CON	01/18/18 A	04/23/18 A	05/02/18 A	\$440,062	PO	CP-9					
S3452600000	SUMMERS	CO026	0.00	5.41	INDIAN RIDGE ROAD	CON	01/18/18 A	08/27/18 A	09/06/18 A	\$680,700	PO	CP-9					
S3322717800	MONROE	CO027	1.78	5.08	PINE GROVE ROAD	CON	01/18/18 A	10/01/18 A	10/29/18 A	\$819,986	PO	CP-9					
S31360183600	GREENBRIER	US060	18.36	2.99	CLINTONVILLE-ALTA ROAD	CON	01/18/18 A	04/23/18 A	05/07/18 A	\$1,263,837	PO	DD-9					
S31392153300	GREENBRIER	WV092	15.33	0.02	NEOLA BRIDGE	ROW	01/30/18 A	01/30/18 A	07/28/20 E	\$13,000		DD-9					
S3342012700	NICHOLAS	WV020	1.27	0.02	HOMINY CREEK BRIDGE	ROW	01/30/18 A	01/30/18 A	08/13/19 A	\$83,000		DD-9					
S332219198700	MONROE	US219	19.87	0.02	INDIAN CREEK BRIDGE	ROW	01/30/18 A	01/30/18 A	07/28/20 E	\$5,000		DD-9					
S332122118400	MONROE	WV122	11.84	0.02	RAINES CORNER BRIDGE	ROW	01/30/18 A	01/30/18 A	07/28/20 E	\$10,000		DD-9					
S31031301800	FAYETTE	CO031/03	0.18	0.70	BACKUS MOUNTAIN RD	CON	02/17/18 A	08/22/18 A	08/24/18 A	\$250,758	PO	CP-9					
S313201800000	GREENBRIER	CO020/18	0.00	0.35	SCHOOL STREET	CON	03/04/18 A	08/07/18 A	08/08/18 A	\$69,160	PO	CP-9					
S332219198700	MONROE	US219	19.87	0.02	INDIAN CREEK BRIDGE	ENG	03/08/18 A	03/08/18 A	07/28/20 E	\$10,000		DD-9					
S3342012700	NICHOLAS	WV020	1.27	0.02	HOMINY CREEK BRIDGE	ENG	03/08/18 A	03/08/18 A	08/13/19 A	\$17,000		DD-9					
S31392153300	GREENBRIER	WV092	15.33	0.02	NEOLA BRIDGE	ENG	03/08/18 A	03/08/18 A	07/28/20 E	\$8,500		DD-9					
S332122118400	MONROE	WV122	11.84	0.02	RAINES CORNER BRIDGE	ENG	03/08/18 A	03/08/18 A	07/28/20 E	\$161,500		DD-9					
T689CONSL1700	DISTRICT 09	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	03/15/18 A	03/15/18 A	12/28/20 E	\$649,000		DD-9					
S31038700000	FAYETTE	CO038/07	0.00	0.39	HALSTEAD STREET	ROW	04/11/18 A	04/11/18 A	01/09/20 A	\$75,000		DD-9					
T689CONSL1702	DISTRICT 09	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	04/20/18 A	04/20/18 A	12/28/20 E	\$276,000		DD-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31325119900	GREENBRIER	CO025	11.99	0.03	BLUE SULPHUR SPRINGS ROAD	CON	06/07/18 A	07/23/18 A	08/27/18 A	\$194,044	CT	DD-9					
--------------	------------	-------	-------	------	---------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B18009) SUB-TOTAL FOR SFY 2018 = \$10,762,694

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B18009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3457614800	SUMMERS	CO007/06	1.48	0.04	KEENEY MOUNTAIN RD	ENG	08/20/18 A	08/20/18 A	04/23/19 A	\$15,000		CP-9					
S332480000	MONROE	CO004	8.00	3.16	JONES MOUNTAIN RD +1	CON	08/21/18 A	09/24/18 A	10/01/18 A	\$238,410	PO	CP-9					
S31330104500	GREENBRIER	CO030/01	0.45	1.60	KEISTER ROAD	CON	08/21/18 A	10/22/18 A	10/23/18 A	\$138,831	PO	CP-9					
S3131100000	GREENBRIER	CO011	0.00	0.54	AUTO ROAD	CON	08/21/18 A	09/21/18 A	09/21/18 A	\$76,988	PO	CP-9					
S334800300	NICHOLAS	CO008	0.03	1.35	PHILLIPS RUN ROAD	CON	08/21/18 A	06/25/19 A	06/26/19 A	\$148,001	PO	CP-9					
S3134262000	GREENBRIER	CO042	6.20	1.16	SNAKE RUN ROAD	CON	08/21/18 A	10/15/18 A	10/17/18 A	\$127,247	PO	CP-9					
S345902300	SUMMERS	CO009	0.23	1.97	ELK KNOB ROAD	CON	08/21/18 A	04/02/19 A	04/10/19 A	\$212,797	PO	CP-9					
S313983800	GREENBRIER	CO009	8.38	1.11	SHOESTRING TRAIL ROAD	CON	08/21/18 A	10/17/18 A	10/19/18 A	\$150,114	PO	CP-9					
S334355600	NICHOLAS	CO003	5.56	1.59	TIOGA ROAD	CON	08/21/18 A	09/23/19 A	09/26/19 A	\$209,864	PO	CP-9					
S31082104800	FAYETTE	CO082	10.48	2.88	WINONA ROAD	CON	08/21/18 A	06/15/19 A	06/24/19 A	\$467,235	PO	CP-9					
T689CONSL1800	DISTRICT 09	NA999	0.00	0.00	DMV CONSULTANT SERVICES	ENG	09/18/18 A	09/18/18 A	12/28/20 E	\$500,000		DD-9					
S310503900	FAYETTE	CO005	0.39	1.67	AMES HEIGHTS ROAD +1	CON	01/31/19 A	05/01/19 A	05/03/19 A	\$239,065	PO	CP-9					
S334194113900	NICHOLAS	CO019/41	1.39	2.29	POWELL CREEK ROAD	CON	01/31/19 A	08/19/19 A	08/22/19 A	\$469,736	PO	CP-9					
S3131115500	GREENBRIER	CO011	1.55	2.10	AUTO ROAD	CON	01/31/19 A	04/21/19 A	04/21/19 A	\$402,894	PO	CP-9					
S3321100000	MONROE	CO011	0.00	1.14	KEENAN ROAD	CON	01/31/19 A	04/23/19 A	04/26/19 A	\$184,474	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34514216100	SUMMERS	CO014/02	1.61	3.65	LOW GAP CHURCH ROAD	CON	01/31/19 A	05/03/19 A	05/03/19 A	\$288,986	PO	CP-9					
S3457614800	SUMMERS	CO007/06	1.48	0.04	KEENEY MOUNTAIN RD	CON	06/11/19 A	09/23/19 A	04/23/20 A	\$572,929	CT	CP-9					

(B18009) SUB-TOTAL FOR SFY 2019 = \$4,442,571

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B18009) - SFY 2020

PROJECT REFERENCE INFORMATION												PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310815500	FAYETTE	CO008	1.55	0.10	WEST MAPLE AVENUE	CON	01/13/20 A	07/06/20 A	12/28/20 E	\$388,744	CT	DD-9					
S31038700000	FAYETTE	CO038/07	0.00	0.39	HALSTEAD STREET	CON	02/25/20 A	05/17/20 A	10/16/20 E	\$1,548,754	CT	DD-9					

(B18009) SUB-TOTAL FOR SFY 2020 = \$1,937,498

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B18009) - SFY 2021

PROJECT REFERENCE INFORMATION												PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3102579100	FAYETTE	CO025	7.91	0.09	MCKENDREE ROAD	CON	09/28/20 E	11/28/20 E	03/28/21 E	\$800,000	CT	DD-9					
S332219198700	MONROE	US219	19.87	0.02	INDIAN CREEK BRIDGE	CON	09/28/20 E	11/28/20 E	02/28/21 E	\$600,000	CT	DD-9					
S3457252700	SUMMERS	CO007	25.27	0.02	MEADOW CREEK ROAD	CON	09/28/20 E	12/28/20 E	04/28/21 E	\$250,000	CT	DD-9					
S332122118400	MONROE	WV122	11.84	0.02	RAINES CORNER BRIDGE	CON	09/28/20 E	11/28/20 E	02/28/21 E	\$1,093,363	CT	DD-9					

(B18009) SUB-TOTAL FOR SFY 2021 = \$2,743,363

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2017

PROJECT REFERENCE INFORMATION												PROJECT CHANGE REQUESTS					
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389SFPVAV1702	DISTRICT 09	NA999	0.00	14.42	D9 2017 SPRING SF PAVERS	CON	03/01/17 A	04/10/17 A	06/30/17 A	\$466,298	SF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S389SFPV1801	DISTRICT 09	NA999	0.00	29.75	D9 2017 SUMMER SF PAVERS	CON	05/28/17 A	07/05/17 A	11/30/17 A	\$864,421	SF	CP-9					
--------------	-------------	-------	------	-------	--------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B20009) SUB-TOTAL FOR SFY 2017 = \$1,330,719

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389SFPV1802	DISTRICT 09	NA999	0.00	7.43	D9 2018 SPRING SF PAVERS	CON	01/25/18 A	04/05/18 A	08/06/18 A	\$213,669	SF	CP-9					
S389SFPV1901	DISTRICT 09	NA999	0.00	25.54	D9 2018 SUMMER SF PAVERS	CON	05/03/18 A	06/01/18 A	11/01/18 A	\$868,324	SF	CP-9					

(B20009) SUB-TOTAL FOR SFY 2018 = \$1,081,993

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389SFPV1902	DISTRICT 09	NA999	0.00	7.44	D9 2019 SPRING SF PAVERS	CON	02/20/19 A	04/01/19 A	09/01/19 A	\$216,944	SF	CP-9					
S389SFPV2001	DISTRICT 09	NA999	0.00	25.87	D9 2019 SUMMER SF PAVERS	CON	05/08/19 A	07/01/19 A	06/28/20 A	\$874,887	SF	CP-9					

(B20009) SUB-TOTAL FOR SFY 2019 = \$1,091,831

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389SFPV2002	DISTRICT 09	NA999	0.00	6.36	D9 2020 SPRING SF PAVERS	CON	01/21/20 A	04/28/20 A	08/15/20 A	\$216,000	SF	CP-9					
S389SFPV2101	DISTRICT 09	NA999	0.00	6.36	D9 2021 SUMMER SF PAVERS	CON	06/18/20 A	08/03/20 A	11/28/20 E	\$1,064,000	SF	CP-9					

(B20009) SUB-TOTAL FOR SFY 2020 = \$1,280,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B202100	DISTRICT 09	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,280,000	SF	CP-9					

(B20009) SUB-TOTAL FOR SFY 2021 = \$1,280,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B202200	DISTRICT 09	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,280,000	SF	CP-9					

(B20009) SUB-TOTAL FOR SFY 2022 = \$1,280,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B202300	DISTRICT 09	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,280,000	SF	CP-9					

(B20009) SUB-TOTAL FOR SFY 2023 = \$1,280,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B20009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B202400	DISTRICT 09	NA999 \$\$	0.00	0.00	SF PAVER ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,280,000	SF	CP-9					

(B20009) SUB-TOTAL FOR SFY 2024 = \$1,280,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33439489300	NICHOLAS	WV039	48.93	0.02	RICHWOOD ROAD #3	CON	08/09/16 A	12/09/16 A	12/30/16 A	\$109,226	DF	CP-9					
S334161300	NICHOLAS	CO001	6.13	0.04	WIDEN-DILLE ROAD SLIDE	CON	08/09/16 A	02/13/17 A	02/24/17 A	\$180,041	DF	CP-9					
S31061229500	FAYETTE	WV612	2.95	0.04	LICK FORK-DOTHAN ROAD	CON	08/09/16 A	10/23/17 A	10/31/17 A	\$26,569	DF	CP-9					
S313219293600	GREENBRIER	US219	29.36	0.02	RENICKS-MODOC ROAD	CON	08/09/16 A	10/21/16 A	10/28/16 A	\$114,997	DF	CP-9					
S3322768700	MONROE	CO027	6.86	1.31	PINE GROVE ROAD	CON	08/09/16 A	07/17/17 A	07/26/17 A	\$23,984	DF	CP-9					
S33439490200	NICHOLAS	WV039	49.02	0.03	RICHWOOD ROAD SLIDE #2	CON	08/09/16 A	11/30/16 A	12/30/16 A	\$94,297	DF	CP-9					
S313219335600	GREENBRIER	US219	33.56	0.03	RENICKS VALLEY-POC CO LIN	CON	08/09/16 A	10/11/16 A	10/20/16 A	\$135,120	DF	CP-9					
S3102737300	FAYETTE	CO027	3.73	0.05	PAX-MOUNT HOPE ROAD #2	CON	05/17/17 A	10/01/18 A	10/25/18 A	\$70,000	DF	CP-9					
S3102713600	FAYETTE	CO027	1.36	0.02	PAX-MOUNT HOPE ROAD #1	CON	05/17/17 A	10/31/17 A	07/31/18 A	\$39,734	DF	CP-9					
S3321094000	MONROE	CO010	9.40	0.01	KNOBS ROAD	CON	05/17/17 A	03/13/18 A	03/23/18 A	\$68,641	PO	CP-9					
S34520161300	SUMMERS	WV020	16.13	0.05	HINTON-BROOKS ROAD #1	CON	05/17/17 A	04/02/18 A	12/13/18 A	\$83,495	DF	CP-9					

(B30009) SUB-TOTAL FOR SFY 2017 = \$946,104

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34520223600	SUMMERS	WV020	22.36	0.01	HINTON-SANDSTONE SLIP #1	CON	06/27/18 A	04/10/20 A	04/18/20 A	\$39,731	DF	CP-9					
S332219616900	MONROE	CO219/06	1.69	0.03	BUD RIDGE ROAD SLIP	CON	06/27/18 A	10/22/18 A	11/05/18 A	\$43,184	DF	CP-9					
S33439227900	NICHOLAS	WV039	22.79	0.26	SUMMERSVILLE ROAD	CON	06/27/18 A	04/29/19 A	05/15/19 A	\$24,663	DF	CP-9					
S31060405400	FAYETTE	CO060/04	0.54	0.04	SUGAR CREEK ROAD SLIP	CON	06/27/18 A	08/15/18 A	08/16/18 A	\$3,890	DF	CP-9					
S34520212700	SUMMERS	WV020	21.27	0.02	HINTON-SANDSTONE SLIP #2	CON	06/27/18 A	05/28/20 A	06/24/20 A	\$69,598	DF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3136339300	GREENBRIER	WV063	3.93	0.02	ALDERSON-FORT SPRING ROAD	CON	06/29/18 A	07/29/19 A	08/17/19 A	\$106,793	DF	CP-9					
-------------	------------	-------	------	------	---------------------------	-----	------------	------------	------------	-----------	----	------	--	--	--	--	--

(B30009) SUB-TOTAL FOR SFY 2018 = \$287,859

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3457211900	SUMMERS	CO007	21.19	0.02	RAMP ROAD	CON	08/23/18 A	03/20/19 A	03/22/19 A	\$67,653	DF	CP-9					
S3103338800	FAYETTE	CO003/03	3.88	0.03	LUCAS RD	CON	04/10/19 A	06/17/19 A	07/02/19 A	\$126,355	PO	CP-9					
S310413901900	FAYETTE	CO041/39	0.19	0.08	ARMY CAMP RD	CON	04/10/19 A	05/28/19 A	06/25/19 A	\$119,593	PO	CP-9					
S334192503200	NICHOLAS	CO019/25	0.32	0.50	SOUTH SWISS RD	CON	06/05/19 A	05/28/20 A	06/24/20 A	\$23,824	DF	CP-9					
S3135126400	GREENBRIER	CO005/01	2.64	0.11	FRIARS HOLE RD	CON	06/05/19 A	07/29/19 A	08/22/19 A	\$20,804	DF	CP-9					
S334391439100	NICHOLAS	CO039/14	3.91	0.02	SAXMAN HOLLOW RD	CON	06/05/19 A	11/04/19 A	12/04/19 A	\$9,272	DF	CP-9					

(B30009) SUB-TOTAL FOR SFY 2019 = \$367,501

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3322191005400	MONROE	CO219/10	0.54	0.05	PYNE MOUNTAIN RD	CON	08/21/19 A	09/16/19 A	10/07/19 A	\$50,204	DF	CP-9					

(B30009) SUB-TOTAL FOR SFY 2020 = \$50,204

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B302100	DISTRICT 09	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$1,393,000	DF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(B30009) SUB-TOTAL FOR SFY 2021 = \$1,393,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B302200	DISTRICT 09	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$1,400,000	DF	CP-9					

(B30009) SUB-TOTAL FOR SFY 2022 = \$1,400,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B302300	DISTRICT 09	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$1,400,000	DF	CP-9					

(B30009) SUB-TOTAL FOR SFY 2023 = \$1,400,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B30009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389B302400	DISTRICT 09	NA999 \$\$	0.00	0.00	SLIDE ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$1,400,000	DF	CP-9					

(B30009) SUB-TOTAL FOR SFY 2024 = \$1,400,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B31009) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3453268200	SUMMERS	WV003	26.82	0.02	RIVERSIDE REST ROAD #1	CON	08/09/16 A	11/28/16 A	12/30/16 A	\$186,207	DF	DD-9					
S3453269400	SUMMERS	WV003	26.94	0.02	RIVERSIDE REST ROAD #2	CON	04/07/17 A	08/16/17 A	09/08/17 A	\$232,870	CT	DD-9					
S31363103100	GREENBRIER	WV063	10.31	0.03	FORT SPRING- RONCEVERTE RD	CON	05/17/17 A	12/04/17 A	12/21/17 A	\$205,007	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34520166000	SUMMERS	WV020	16.60	0.02	HINTON-BROOKS ROAD #3	CON	05/17/17 A	02/09/18 A	03/09/18 A	\$122,593	PO	CP-9					
S31321980500	GREENBRIER	US219	8.05	0.01	RONCEVERTE-FAIRLEA ROAD	CON	05/17/17 A	11/28/17 A	12/01/17 A	\$90,020	PO	CP-9					
S34520162100	SUMMERS	WV020	16.21	0.02	HINTON-BROOKS ROAD #2	CON	05/17/17 A	01/03/18 A	02/08/18 A	\$125,158	PO	CP-9					
S3102575500	FAYETTE	CO025	7.55	0.01	THAYER ROAD	CON	05/17/17 A	11/09/17 A	11/30/17 A	\$60,012	PO	CP-9					
S33439488500	NICHOLAS	WV039	48.85	0.08	RICHWOOD ROAD	CON	05/17/17 A	10/03/17 A	11/14/17 A	\$322,132	PO	CP-9					

(B31009) SUB-TOTAL FOR SFY 2017 = \$1,343,999

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B31009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S334314300	NICHOLAS	CO003	1.43	0.04	TIOGA ROAD	CON	07/24/17 A	09/14/17 A	10/01/17 A	\$236,299	CT	DD-9					
S3342072000	NICHOLAS	WV020	7.20	0.05	LEIVASY-NETTIE ROAD SLIP	CON	06/27/18 A	07/16/19 A	07/26/19 A	\$114,725	DF	CP-9					

(B31009) SUB-TOTAL FOR SFY 2018 = \$351,024

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B31009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34582602500	SUMMERS	PF826	0.25	0.06	BLUESTONE PARK POOL ROAD	CON	03/27/19 A	04/10/19 A	06/03/19 A	\$559,967	DF	DD-9					
S34520217200	SUMMERS	WV020	21.72	0.02	BROOKS-SANDSTONE RD	CON	06/05/19 A	05/28/20 A	06/24/20 A	\$154,648	PO	CP-9					
S3321093200	MONROE	CO010	9.32	0.05	KNOBS RD	CON	06/05/19 A	01/21/20 A	02/18/20 A	\$389,568	PO	CP-9					
S34520199700	SUMMERS	WV020	19.97	0.02	BROOKS-SANDSTONE RD	CON	06/05/19 A	05/28/20 A	06/24/20 A	\$171,434	PO	CP-9					

(B31009) SUB-TOTAL FOR SFY 2019 = \$1,275,617

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B31009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34532147100	SUMMERS	CO003/21	4.71	0.04	MADAMS CREEK ROAD	CON	07/28/20 E	10/28/20 E	02/28/21 E	\$429,700	CT	DD-9					
S345647200	SUMMERS	CO006	4.72	0.02	CLAYTON ROAD SLIP	CON	07/28/20 E	09/28/20 E	01/28/21 E	\$270,000	CT	DD-9					
S3451318400	SUMMERS	CO013	1.84	0.09	WILLOWWOOD RD	CON	07/28/20 E	10/28/20 E	02/28/21 E	\$1,072,000	CT	DD-9					
S31085218000	FAYETTE	CO085/02	1.80	0.03	KEENEYS CREEK ROAD SLIP	CON	08/28/20 E	11/28/20 E	03/28/21 E	\$280,000	CT	DD-9					

(B31009) SUB-TOTAL FOR SFY 2021 = \$2,051,700

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B32009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3451318400	SUMMERS	CO013	1.84	0.09	WILLOWWOOD RD	ENG	09/04/19 A	09/04/19 A	08/28/20 E	\$60,000		DD-9					
S31060166500	FAYETTE	US060	16.65	0.02	CHIMNEY CORNER RD #2	CON	11/01/19 A	05/28/20 A	06/28/20 A	\$115,000	PO	CP-9					
S31061299000	FAYETTE	WV061	29.90	0.02	CRESCENT-MONTGOMERY RD	CON	11/01/19 A	05/28/20 A	06/28/20 A	\$175,000	PO	CP-9					
S31325101900	GREENBRIER	CO025	10.19	0.03	BLUE SULPHUR SPRINGS RD	CON	11/01/19 A	03/09/20 A	04/06/20 A	\$270,000	PO	CP-9					
S31061298000	FAYETTE	WV061	29.80	0.01	CRESCENT-MONTGOMERY #2	CON	04/17/20 A	04/28/20 A	06/28/20 A	\$75,000	PO	CP-9					
S31060420000	FAYETTE	US060	42.00	0.02	RAINELLE RD	CON	04/17/20 A	04/28/20 A	05/14/20 A	\$95,000	PO	CP-9					
S3135627600	GREENBRIER	CO056	2.76	0.02	ALTA VISTA RD	CON	04/17/20 A	04/22/20 A	04/28/20 A	\$140,000	PO	CP-9					
S31061268500	FAYETTE	WV061	26.85	0.07	DEEPWATER-EAGLE RD	CON	04/17/20 A	04/28/20 A	05/30/20 A	\$410,000	PO	CP-9					
S34520235500	SUMMERS	WV020	23.55	0.05	BROOKS-SANDSTONE RD	CON	04/17/20 A	04/22/20 A	05/15/20 A	\$350,000	PO	CP-9					
S34521212500	SUMMERS	CO021/02	1.25	0.02	INDIAN MILLS RD	CON	04/17/20 A	05/01/20 A	05/06/20 A	\$105,000	PO	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31325104500	GREENBRIER	CO025	10.45	0.01	BLUE SULPHUR SPRINGS RD	CON	04/17/20 A	04/15/20 A	04/20/20 A	\$60,000	PO	CP-9					
--------------	------------	-------	-------	------	-------------------------	-----	------------	------------	------------	----------	----	------	--	--	--	--	--

(B32009) SUB-TOTAL FOR SFY 2020 = \$1,855,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (B70010) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S389SRMI2000	DISTRICT 09	NA999	0.00	0.00	SECONDARY ROAD MAINT INIT	CON	10/21/19 A	10/21/19 A	06/28/20 A	\$1,112,273	PO	CP-9					

(B70010) SUB-TOTAL FOR SFY 2020 = \$1,112,273

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31015101400	FAYETTE	CO015	10.14	0.04	TURNPIKE BRIDGE	CON	11/03/16 A	05/04/17 A	07/30/17 A	\$429,611	CT	DB-9					
S3102524300	FAYETTE	CO025	2.43	0.08	SEWAGE PLANT BR	ROW	12/09/16 A	12/09/16 A	06/03/18 A	\$112,000		DD-R					
S334101000	NICHOLAS	CO001	0.10	0.01	STRANGE CREEK BR	ENG	02/02/17 A	02/02/17 A	06/06/18 A	\$21,000		DD-9					
S334101000	NICHOLAS	CO001	0.10	0.01	STRANGE CREEK BR	ROW	02/22/17 A	02/22/17 A	06/06/18 A	\$9,000		DD-9					
S31061278200	FAYETTE	WV061	27.81	0.02	ARMSTRONG CREEK BRIDGE	CON	02/28/17 A	10/28/20 E	06/28/21 E	\$1,156,031	CT	DB-9					

(C10099) SUB-TOTAL FOR SFY 2017 = \$1,727,642

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31061201900	FAYETTE	WV612	0.19	0.10	MOSSY I/C BRIDGE	ENG	12/06/17 A	12/06/17 A	03/28/21 E	\$688,000		DD-R					
S31331103500	GREENBRIER	WV311	0.35	0.06	WV 311 BRIDGE	ENG	12/06/17 A	12/06/17 A	03/28/21 E	\$550,000		DD-R					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3348201700	NICHOLAS	WV082	0.17	0.08	POWELLS CREEK BR +1	ENG	12/06/17 A	12/06/17 A	03/25/18 A	\$25,000		DD-B					
S3106003200	FAYETTE	US060	0.32	0.03	SMITHERS CREEK BRIDGE	ENG	12/06/17 A	12/06/17 A	01/28/21 E	\$500,000		DD-R					
S3104150300	FAYETTE	WV041	5.03	0.02	LAUREL BRIDGE	ENG	12/06/17 A	12/06/17 A	10/28/20 E	\$550,000		DD-R					
S31015161000	FAYETTE	CO015	16.10	0.02	MAHAN BRIDGE	ENG	03/08/18 A	03/08/18 A	01/28/21 E	\$115,000		DD-I					
S3321292300	MONROE	WV012	9.23	0.10	RED SULPHUR BR	ENG	05/24/18 A	05/24/18 A	09/28/21 E	\$460,000		DD-B-B					

(C10099) SUB-TOTAL FOR SFY 2018 = \$2,888,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3453321600	SUMMERS	CO033	2.16	0.10	BRADSHAW CREEK BR	ENG	08/03/18 A	08/03/18 A	02/28/21 E	\$550,000		DD-R-C					
S34533223400	SUMMERS	CO033/02	2.34	0.10	INDIAN CREEK BR	ENG	08/22/18 A	08/22/18 A	09/28/21 E	\$550,000		DD-R-C					
S334101000	NICHOLAS	CO001	0.10	0.01	STRANGE CREEK BR	CON	11/27/18 A	04/01/19 A	08/26/19 A	\$413,265	CT	DD-9					
S3106003200	FAYETTE	US060	0.32	0.03	SMITHERS CREEK BRIDGE	ROW	04/08/19 A	04/08/19 A	03/28/21 E	\$100,000		DD-R					

(C10099) SUB-TOTAL FOR SFY 2019 = \$1,613,265

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31015161000	FAYETTE	CO015	16.10	0.02	MAHAN BRIDGE	ROW	07/19/19 A	07/19/19 A	01/28/21 E	\$152,000		DD-I					
S31016305700	FAYETTE	WV016	30.57	0.03	BIG CREEK BRIDGE	ENG	07/23/19 A	07/23/19 A	12/28/20 E	\$160,000		DD-B					
S3133968200	GREENBRIER	WV039	6.82	0.04	3RD BRIDGE NORTH FORK CHE	ENG	08/01/19 A	08/01/19 A	06/28/23 E	\$550,000		DD-R-C					
S34584703600	SUMMERS	PF847	0.36	0.03	INDIAN CREEK BR	ENG	08/14/19 A	08/14/19 A	08/28/21 E	\$600,000		DD-R-C					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S34584703600	SUMMERS	PF847	0.36	0.03	INDIAN CREEK BR	ROW	06/25/20 A	06/25/20 A	08/28/21 E	\$20,000		DD-R-C					
--------------	---------	-------	------	------	-----------------	-----	------------	------------	------------	----------	--	--------	--	--	--	--	--

(C10099) SUB-TOTAL FOR SFY 2020 = \$1,482,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31016305700	FAYETTE	WV016	30.57	0.03	BIG CREEK BRIDGE	ROW	10/28/20 E	10/28/20 E	12/28/20 E	\$10,000		DD-B					
S3104150300	FAYETTE	WV041	5.03	0.02	LAUREL BRIDGE	ROW	10/28/20 E	10/28/20 E	10/28/20 E	\$112,000		DD-R					
S3453321600	SUMMERS	CO033	2.16	0.10	BRADSHAW CREEK BR	ROW	01/28/21 E	01/28/21 E	02/28/21 E	\$94,000		DD-R-C					
S3321292300	MONROE	WV012	9.23	0.10	RED SULPHUR BR	ROW	01/28/21 E	01/28/21 E	09/28/21 E	\$75,000		DD-B-B					
S31061201900	FAYETTE	WV612	0.19	0.10	MOSSY I/C BRIDGE	ROW	01/28/21 E	01/28/21 E	03/28/21 E	\$440,000		DD-R					
S31331103500	GREENBRIER	WV311	0.35	0.06	WV 311 BRIDGE	ROW	01/28/21 E	01/28/21 E	03/28/21 E	\$5,000		DD-R					

(C10099) SUB-TOTAL FOR SFY 2021 = \$736,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C10099) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S34533223400	SUMMERS	CO033/02	2.34	0.10	INDIAN CREEK BR	ROW	07/28/21 E	07/28/21 E	09/28/21 E	\$75,000		DD-R-C					
S3133968200	GREENBRIER	WV039	6.82	0.04	3RD BRIDGE NORTH FORK CHE	ROW	01/28/22 E	01/28/22 E	06/28/23 E	\$75,000		DD-R-C					

(C10099) SUB-TOTAL FOR SFY 2022 = \$150,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C23009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3341981600	NICHOLAS	US019	8.14	0.04	HUGHES BRIDGE SB	CON	09/15/17 A	09/25/17 A	11/14/17 A	\$80,791	DB	DB-9					
S313641594000	GREENBRIER	I 064	159.39	0.07	WILLIAMSBURG BRIDGE +2	CON	04/16/18 A	06/13/18 A	08/29/18 A	\$200,000	PO	CP-9					

(C23009) SUB-TOTAL FOR SFY 2018 = \$280,791

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C23009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33413138400	NICHOLAS	CO013	13.84	0.04	TWIN PIPE BRIDGE	CON	10/19/18 A	10/19/18 A	10/23/18 A	\$8,000	SF	DB-9					

(C23009) SUB-TOTAL FOR SFY 2019 = \$8,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C23009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S313607500100	GREENBRIER	CO060/75	0.01	0.04	LOOP ROAD BR	CON	09/09/19 A	05/01/20 A	05/31/20 A	\$10,000	SF	CP-9					
S3452734300	SUMMERS	CO027	3.43	0.02	LITTLE BLUESTONE BR	CON	10/28/19 A	10/28/20 E	12/28/20 E	\$9,000	SF	CP-9					
S3135405900	GREENBRIER	CO005/04	0.59	0.02	FITZWATER BR	CON	10/28/19 A	10/28/20 E	12/28/20 E	\$9,000	SF	CP-9					
S31060396200	FAYETTE	CO060/03	9.62	0.02	LICK BRANCH BRIDGE	CON	11/05/19 A	10/28/20 E	11/28/20 E	\$4,000	SF	CP-9					
S3131132100	GREENBRIER	CO001	13.21	0.02	CLEAR CREEK BRIDGE	CON	12/20/19 A	05/28/20 A	06/24/20 A	\$14,000	SF	CP-9					

(C23009) SUB-TOTAL FOR SFY 2020 = \$46,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C23009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C232100	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$51,000	DF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

(C23009) SUB-TOTAL FOR SFY 2021 = \$51,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C23009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C232200	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$70,000	DF	CP-9					

(C23009) SUB-TOTAL FOR SFY 2022 = \$70,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C23009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C232300	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$70,000	DF	CP-9					

(C23009) SUB-TOTAL FOR SFY 2023 = \$70,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C23009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C232400	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 3 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$70,000	DF	CP-9					

(C23009) SUB-TOTAL FOR SFY 2024 = \$70,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3131013800	GREENBRIER	CO010	1.38	0.04	SUNLIGHT	ROW	01/13/17 A	01/13/17 A	02/13/18 A	\$5,295		DB-9					
S3131139400	GREENBRIER	CO001/01	3.94	0.04	MCMILLION CREEK RT 1	ROW	01/13/17 A	01/13/17 A	08/05/20 A	\$3,000		DB-9					

(C26009) SUB-TOTAL FOR SFY 2017 = \$8,295

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3322553600	MONROE	CO025	5.36	0.04	HANS CREEK BR	CON	08/30/17 A	08/20/18 A	11/01/18 A	\$194,262	DB	CP-9					
S3131013800	GREENBRIER	CO010	1.38	0.04	SUNLIGHT	CON	02/16/18 A	04/01/19 A	07/01/19 A	\$241,312	DB	DB-9					

(C26009) SUB-TOTAL FOR SFY 2018 = \$435,574

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310230200	FAYETTE	CO002	3.02	0.04	SMITHERS CREEK BRIDGE #5	ENG	09/24/18 A	09/24/18 A	07/28/20 E	\$30,000		DB-9					
S310612437500	FAYETTE	CO061/24	3.02	0.04	ARMSTRONG CREEK BRIDGE	ENG	09/24/18 A	09/24/18 A	08/28/20 E	\$30,000		DB-9					
S313201702000	GREENBRIER	CO020/17	0.20	0.04	LITTLE SEWELL CR BR	CON	11/09/18 A	07/15/19 A	10/28/20 E	\$147,645	DB	DB-9					
S310211700	FAYETTE	CO002	0.02	0.01	SMITHERS CREEK BRIDGE #2	ENG	02/06/19 A	02/06/19 A	07/28/20 E	\$20,000		DB-9					
S310215100	FAYETTE	CO002	1.51	0.04	BULL PUSH CREEK BRIDGE	ENG	02/13/19 A	02/13/19 A	07/28/20 E	\$30,000		CP-9					

(C26009) SUB-TOTAL FOR SFY 2019 = \$257,645

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U3133113600	GREENBRIER	CO031	1.36	0.03	KITCHEN CREEK BRIDGE	ENG	11/26/19 A	11/26/19 A	07/28/20 E	\$20,000		DB-9					
S310230200	FAYETTE	CO002	3.02	0.04	SMITHERS CREEK BRIDGE #5	ROW	03/24/20 A	03/24/20 A	07/28/20 E	\$7,000		DB-9					
S33212256700	MONROE	WV122	5.67	0.04	INDIAN DRAFT BR	ROW	03/25/20 A	03/25/20 A	03/26/20 A	\$7,000		CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S33212256700	MONROE	WV122	5.67	0.04	INDIAN DRAFT BR	CON	03/26/20 A	07/28/20 E	04/28/21 E	\$300,000	SF	CP-9					
S310211700	FAYETTE	CO002	0.02	0.01	SMITHERS CREEK BRIDGE #2	ROW	05/06/20 A	05/06/20 A	07/28/20 E	\$5,000		DB-9					
S310215100	FAYETTE	CO002	1.51	0.04	BULL PUSH CREEK BRIDGE	ROW	05/06/20 A	05/06/20 A	07/28/20 E	\$5,000		CP-9					
S310612437500	FAYETTE	CO061/24	3.02	0.04	ARMSTRONG CREEK BRIDGE	ROW	05/06/20 A	05/06/20 A	08/28/20 E	\$5,000		DB-9					
U3133113600	GREENBRIER	CO031	1.36	0.03	KITCHEN CREEK BRIDGE	ROW	05/06/20 A	05/06/20 A	07/28/20 E	\$5,000		DB-9					

(C26009) SUB-TOTAL FOR SFY 2020 = \$354,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C262100	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$850,000	DF	CP-9					
U3133113600	GREENBRIER	CO031	1.36	0.03	KITCHEN CREEK BRIDGE	CON	07/09/20 A	10/28/20 E	04/28/21 E	\$280,000	DB	DB-9					
S334610900	NICHOLAS	CO006	1.09	0.04	MCMILLION CREEK RT 6	ROW	07/28/20 E	07/28/20 E	09/28/20 E	\$3,000		DB-9					
S3131139400	GREENBRIER	CO001/01	3.94	0.04	MCMILLION CREEK RT 1	CON	08/13/20 A	10/28/20 E	12/28/20 E	\$125,000	DB	DB-9					
S310230200	FAYETTE	CO002	3.02	0.04	SMITHERS CREEK BRIDGE #5	CON	09/28/20 E	12/28/20 E	06/28/21 E	\$700,000	CT	DB-9					
S310211700	FAYETTE	CO002	0.02	0.01	SMITHERS CREEK BRIDGE #2	CON	09/28/20 E	10/28/20 E	04/28/21 E	\$275,000	DB	DB-9					
S334610900	NICHOLAS	CO006	1.09	0.04	MCMILLION CREEK RT 6	CON	09/28/20 E	09/28/20 E	03/28/21 E	\$150,000	DB	DB-9					
S310215100	FAYETTE	CO002	1.51	0.04	BULL PUSH CREEK BRIDGE	CON	09/28/20 E	10/28/20 E	04/28/21 E	\$300,000	DB	CP-9					
S310612437500	FAYETTE	CO061/24	3.02	0.04	ARMSTRONG CREEK BRIDGE	CON	10/28/20 E	01/28/21 E	06/28/21 E	\$700,000	CT	DB-9					

(C26009) SUB-TOTAL FOR SFY 2021 = \$3,383,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C262200	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$850,000	DF	CP-9					

(C26009) SUB-TOTAL FOR SFY 2022 = \$850,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C262300	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$850,000	DF	CP-9					

(C26009) SUB-TOTAL FOR SFY 2023 = \$850,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C262400	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 6 ALLOC PROJ(DIST)	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$850,000	DF	CP-9					

(C26009) SUB-TOTAL FOR SFY 2024 = \$850,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310A6100200	FAYETTE	WV061 AL	0.02	0.04	DUNLOUP CREEK BRIDGE	ENG	11/02/16 A	11/02/16 A	06/29/17 A	\$150,000		DD-I					
S313602900100	GREENBRIER	CO060/29	0.01	0.02	REESE BRIDGE	ROW	05/18/17 A	05/18/17 A	07/06/17 A	\$100,000		DD-I					

(C26090) SUB-TOTAL FOR SFY 2017 = \$250,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C26090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S310A6100200	FAYETTE	WV061 AL	0.02	0.04	DUNLOUP CREEK BRIDGE	ROW	07/06/17 A	07/06/17 A	07/06/17 A	\$25,000		DD-I					
S310193101900	FAYETTE	CO019/31	0.19	0.02	SCRABBLE CREEK RD	ROW	01/17/18 A	01/17/18 A	07/26/18 A	\$100,000		DD-R-C					

(C26090) SUB-TOTAL FOR SFY 2018 = \$125,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28009) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3457141300	SUMMERS	CO007/01	4.13	0.05	MEADOW CREEK BRIDGE +4	CON	06/12/18 A	11/05/18 A	07/01/19 A	\$100,104	PO	CP-9					
S313203500100	GREENBRIER	CO020/35	4.13	0.05	LESLIE BRIDGE +2	CON	06/12/18 A	11/05/18 A	05/23/19 A	\$55,309	PO	CP-9					
S31082500200	FAYETTE	CO082/05	0.02	0.01	KEENEY CREEK BRIDGE	CON	06/12/18 A	10/17/18 A	10/18/18 A	\$14,100	PO	CP-9					

(C28009) SUB-TOTAL FOR SFY 2018 = \$169,513

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28009) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3139601800	GREENBRIER	CO009/06	0.18	0.06	SINKING CREEK BR +2	CON	06/27/19 A	09/09/19 A	10/02/19 A	\$48,000	PO	CP-9					
S3341979200	NICHOLAS	CO001/09	7.92	0.04	ANTHONY CREEK BR +1	CON	06/27/19 A	08/26/19 A	09/17/19 A	\$33,000	PO	CP-9					
S3321016300	MONROE	CO010	1.63	0.01	CAVE SPRINGS BR	CON	06/27/19 A	10/02/19 A	10/11/19 A	\$14,000	PO	CP-9					
S31021601400	FAYETTE	CO021/06	0.14	0.08	DUNLOUP CREEK BR +3	CON	06/27/19 A	08/13/19 A	08/01/20 A	\$42,491	PO	CP-9					

(C28009) SUB-TOTAL FOR SFY 2019 = \$137,491

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28009) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C282100	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/20 E	07/01/20 E	06/28/21 E	\$120,000	DF	CP-9					

(C28009) SUB-TOTAL FOR SFY 2021 = \$120,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28009) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C282200	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/21 E	07/01/21 E	06/28/22 E	\$120,000	DF	CP-9					

(C28009) SUB-TOTAL FOR SFY 2022 = \$120,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28009) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C282300	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/22 E	07/01/22 E	06/28/23 E	\$120,000	DF	CP-9					

(C28009) SUB-TOTAL FOR SFY 2023 = \$120,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28009) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
A389C282400	DISTRICT 09	NA999 \$\$	0.00	0.00	CAT 8B ALLOCATION	CON	07/01/23 E	07/01/23 E	06/28/24 E	\$120,000	DF	CP-9					

(C28009) SUB-TOTAL FOR SFY 2024 = \$120,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S3341981500	NICHOLAS	US019	8.14	0.30	HUGHES BRIDGE	ENG	03/22/17 A	03/22/17 A	09/22/17 A	\$10,000		OM-I					
-------------	----------	-------	------	------	---------------	-----	------------	------------	------------	----------	--	------	--	--	--	--	--

(C28061) SUB-TOTAL FOR SFY 2017 = \$10,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3341981500	NICHOLAS	US019	8.14	0.30	HUGHES BRIDGE	CON	11/15/17 A	08/09/18 A	06/07/19 A	\$2,795,499	CT	OM-I					

(C28061) SUB-TOTAL FOR SFY 2018 = \$2,795,499

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3101686800	FAYETTE	WV016	8.68	0.05	MAIN STREET BRIDGE	ENG	04/09/19 A	04/09/19 A	04/13/20 A	\$10,000		OM-I					

(C28061) SUB-TOTAL FOR SFY 2019 = \$10,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C28061) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S3101686800	FAYETTE	WV016	8.68	0.05	MAIN STREET BRIDGE	CON	04/29/20 A	10/28/20 E	11/27/20 E	\$387,960	CT	OM-I					

(C28061) SUB-TOTAL FOR SFY 2020 = \$387,960

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (C32009) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S33231900600	MONROE	CO003/19	0.06	0.01	KITCHEN CREEK BRIDGE	CON	11/01/19 A	05/28/20 A	09/28/20 E	\$220,000	SF	CP-9					
S31038102600	FAYETTE	CO038/01	0.26	0.03	LAMPLIGHTER RD	CON	11/01/19 A	05/28/20 A	10/28/20 E	\$230,000	DF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S31023407400	FAYETTE	CO023/04	0.74	0.01	PAINT CREEK BR	CON	11/01/19 A	05/28/20 A	10/28/20 E	\$230,000	SF	CP-9					
S313219225600	GREENBRIER	CO219/02	2.56	0.01	SPRING CREEK BRIDGE	CON	11/01/19 A	05/28/20 A	10/28/20 E	\$300,000	SF	CP-9					
S3132548400	GREENBRIER	CO025	4.84	0.01	MUDDY CREEK BRIDGE	CON	11/01/19 A	05/28/20 A	10/28/20 E	\$320,000	SF	CP-9					
S31044600500	FAYETTE	CO044/06	0.05	0.01	MEADOW CREEK BRIDGE	CON	11/01/19 A	05/28/20 A	10/28/20 E	\$200,000	SF	CP-9					
S334559100	NICHOLAS	CO005	5.91	0.04	NILE ROAD	CON	02/03/20 A	05/01/20 A	12/28/20 E	\$30,000	DB	CP-9					
S310233700	FAYETTE	CO002	3.37	0.03	CANNELTON HOLLOW ROAD	CON	03/09/20 A	04/28/20 A	11/01/20 E	\$75,000	DB	CP-9					
S310616900500	FAYETTE	CO061/69	3.37	0.03	INGRAM BRANCH ROAD	CON	03/12/20 A	05/28/20 A	11/28/20 E	\$75,000	DB	CP-9					

(C32009) SUB-TOTAL FOR SFY 2020 = \$1,680,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (E21061) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S31363213700	GREENBRIER	WV063	21.36	0.03	CALDWELL BR	CON	12/28/22 E	03/28/23 E	02/28/26 E	\$12,630,000	CT	DD-R-C					

(E21061) SUB-TOTAL FOR SFY 2023 = \$12,630,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (E22090) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S313602900100	GREENBRIER	CO060/29	0.01	0.02	REESE BRIDGE	CON	07/14/17 A	10/11/17 A	05/02/19 A	\$1,297,222	CT	DD-I					
S310179900	FAYETTE	CO001	7.99	0.01	LOOP CREEK BR	CON	08/14/17 A	11/06/17 A	04/25/19 A	\$1,340,956	CT	DD-I					

(E22090) SUB-TOTAL FOR SFY 2018 = \$2,638,178

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U332219203200	MONROE	CO219/02	0.32	0.10	MOORE RD I/S IAR	ROW	05/21/18 A	05/21/18 A	02/27/20 A	\$10,000		DD-9					
U332219203200	MONROE	CO219/02	0.32	0.10	MOORE RD I/S IAR	ENG	05/21/18 A	05/21/18 A	02/27/20 A	\$50,000		DD-9					

(I10099) SUB-TOTAL FOR SFY 2018 = \$60,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
X313609100000	GREENBRIER	CO060/91	0.00	0.40	WV GREAT BARREL IAR	CON	09/18/18 A	01/28/21 E	01/28/23 E	\$1,100,000	FA	CD-9					

(I10099) SUB-TOTAL FOR SFY 2019 = \$1,100,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (I10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U332219203200	MONROE	CO219/02	0.32	0.10	MOORE RD I/S IAR	CON	01/28/21 E	03/28/21 E	04/28/21 E	\$427,620	CT	DD-9					

(I10099) SUB-TOTAL FOR SFY 2021 = \$427,620

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2017

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T610NRGBD1700	FAYETTE	US019	0.00	0.00	D9 2016 BRIDGE DAY	CON	09/19/16 A	09/19/16 A	10/31/16 A	\$55,202	SF	CP-9					

(N10099) SUB-TOTAL FOR SFY 2017 = \$55,202

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2018

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T610NRGBD1800	FAYETTE	US019	0.00	0.00	D9 2017 BRIDGE DAY	CON	09/14/17 A	09/14/17 A	10/25/17 A	\$54,380	SF	CP-9					
S3131716100	GREENBRIER	CO017	1.61	0.02	CULVERSON CREEK BR	ENG	10/05/17 A	10/05/17 A	03/07/18 A	\$160,000		DD-B					
S3131716100	GREENBRIER	CO017	1.61	0.02	CULVERSON CREEK BR	ROW	12/12/17 A	12/12/17 A	03/07/18 A	\$10,000		DD-B					
S31392168700	GREENBRIER	WV092	16.86	0.03	ANTHONY CREEK BR	ROW	01/17/18 A	01/17/18 A	01/17/18 A	\$10,000		DD-B					
S31392168700	GREENBRIER	WV092	16.86	0.03	ANTHONY CREEK BR	ENG	01/17/18 A	01/17/18 A	01/17/18 A	\$175,000		DD-B					

(N10099) SUB-TOTAL FOR SFY 2018 = \$409,380

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2019

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T610NRGBD1900	FAYETTE	US019	0.00	0.00	D9 2018 BRIDGE DAY	CON	09/05/18 A	09/05/18 A	10/22/18 A	\$60,600	SF	CP-9					
S31360413300	GREENBRIER	NA000	41.34	0.01	WHITE SULPHUR SPRINGS STR	CON	11/27/18 A	11/28/18 A	11/28/18 A	\$20,000	DF	CP-9					
S3102580900	FAYETTE	CO025	8.09	0.08	MCKENDREE ROAD	CON	02/20/19 A	03/04/19 A	07/15/19 A	\$550,054	PO	CP-9					
S313B4110115	GREENBRIER	CO041	1.01	0.06	COFFMAN HILL RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$43,800	SF	CP-9					
S313BGDRL2015	GREENBRIER	CO021	0.00	0.80	VAGO RD +1	CON	05/22/19 A	05/22/19 A	08/28/20 E	\$13,330	SF	CP-9					
S332B2300015	MONROE	CO023	0.00	4.03	INDIAN CREEK RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$39,800	SF	CP-9					
S332BGDRL2015	MONROE	CO024	0.00	1.58	BOZOO RD +1	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$39,750	SF	CP-9					
S334B19800015	NICHOLAS	CO019/08	0.00	3.00	PEACH ORCHARD RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$63,800	SF	CP-9					
S334B391103215	NICHOLAS	CO039/11	0.32	0.01	GREENBRIER RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$18,000	SF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S345B7102215	SUMMERS	CO007	10.22	3.09	JUDSON RD	CON	05/22/19 A	05/22/19 A	12/28/22 E	\$25,400	SF	CP-9					
S345B20263715	SUMMERS	WV020	26.37	0.02	SANDSTONE-GREEN SULPHUR R	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$12,100	SF	CP-9					
S345B441131215	SUMMERS	CO044/11	3.12	0.02	SHOCKLEY HILL RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$12,800	SF	CP-9					
S345BGDRL2015	SUMMERS	CO026	0.00	0.53	INDIAN RIDGE RD +1	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$11,150	SF	CP-9					
S332B2589815	MONROE	CO025	8.98	0.04	HANS CREEK RD	CON	05/22/19 A	05/22/19 A	07/28/20 E	\$34,500	SF	CP-9					
S310B167515	FAYETTE	CO001	6.75	1.24	JOHNSON BRANCH RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$15,800	SF	CP-9					
S310B2726015	FAYETTE	CO027	2.59	1.28	PAX RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$18,300	SF	CP-9					
S310B60162515	FAYETTE	US060	16.25	0.07	CHIMNEY CORNER RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$38,900	SF	CP-9					
S310BGDRL2015	FAYETTE	CO002	0.00	1.32	CANNELTON HOLLOW RD +1	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$36,170	SF	CP-9					
S313B5003515	GREENBRIER	CO050	0.35	3.95	TUCKAHOE RD	CON	05/22/19 A	05/22/19 A	12/28/20 E	\$68,200	SF	CP-9					
S313B25109315	GREENBRIER	CO025	10.93	0.02	BLUE SULPHUR SPRINGS RD	CON	05/22/19 A	05/22/19 A	08/28/20 E	\$13,000	SF	CP-9					
S334BGDRL2015	NICHOLAS	CO003	1.34	1.02	TIOGA ROAD	CON	05/23/19 A	05/23/19 A	08/28/20 E	\$18,700	SF	CP-9					

(N10099) SUB-TOTAL FOR SFY 2019 = \$1,154,154

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2020

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
U33441172800	NICHOLAS	WV041	17.28	2.72	WEBSTER ROAD TURNING LANE	ENG	07/18/19 A	07/18/19 A	11/28/20 E	\$788,000		DD-9					
S345B15207315	SUMMERS	CO015/02	0.73	0.04	LOWELL RD	CON	07/28/19 A	07/28/19 A	12/28/20 E	\$35,500	SF	CP-9					
S345B442012715	SUMMERS	CO044/20	1.27	0.03	SURVEYOR BRANCH RD	CON	07/28/19 A	07/28/19 A	12/28/20 E	\$22,700	SF	CP-9					
T610NRGBD2000	FAYETTE	US019	0.00	0.00	D9 2019 BRIDGE DAY	CON	09/10/19 A	09/10/19 A	10/25/19 A	\$70,000	SF	CP-9					

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

S345B3604615	SUMMERS	CO003/06	0.46	0.25	EAST WOODRUMTOWN ROAD	CON	05/19/20 A	05/19/20 A	12/28/20 E	\$158,000	SF	DD-9					
U2101933500	FAYETTE	US019	3.35	10.77	SAFETY IMPROV US 19 I/S	ENG	05/28/20 E	05/28/20 E	10/28/20 E	\$350,000		DT-					
U2101400000	FAYETTE	CO014	0.00	10.03	GATEWOOD ROAD SAFETY +1	ENG	05/28/20 E	05/28/20 E	10/28/20 E	\$250,000		DT-					
U21060113800	FAYETTE	US060	11.38	6.47	MIDLAND TRAIL PULLOFFS	ENG	05/28/20 E	05/28/20 E	10/28/20 E	\$150,000		DT-					

(N10099) SUB-TOTAL FOR SFY 2020 = \$1,824,200

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2021

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
S334B2012715	NICHOLAS	WV020	1.27	0.02	HOMINY CREEK BRIDGE	CON	07/28/20 E	07/28/20 E	08/28/21 E	\$245,000	SF	CP-9					
S313B92153315	GREENBRIER	WV092	15.33	0.02	NEOLA BRIDGE	CON	07/28/20 E	07/28/20 E	04/28/21 E	\$255,000	SF	CP-9					
U313B9198915	GREENBRIER	CO009	19.89	0.72	FRIARS HILL ROAD SLIP #1	CON	08/05/20 A	08/05/20 A	12/28/21 E	\$264,000	SF	CP-9					
U33420303500	NICHOLAS	WV020	30.35	0.01	CRAIGSVILLE MCDONALDS SIG	CON	01/28/21 E	03/28/21 E	06/28/21 E	\$60,000	CT	DT-I					

(N10099) SUB-TOTAL FOR SFY 2021 = \$824,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2022

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T610NRGBD2200	FAYETTE	US019	0.00	0.00	D9 2021 BRIDGE DAY	CON	08/28/21 E	08/28/21 E	10/28/21 E	\$70,000	SF	CP-9					

(N10099) SUB-TOTAL FOR SFY 2022 = \$70,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2023

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.

T610NRGBD2300	FAYETTE	US019	0.00	0.00	D9 2022 BRIDGE DAY	CON	08/28/22 E	08/28/22 E	10/28/22 E	\$70,000	SF	CP-9					
---------------	---------	-------	------	------	--------------------	-----	------------	------------	------------	----------	----	------	--	--	--	--	--

(N10099) SUB-TOTAL FOR SFY 2023 = \$70,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2024

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T610NRGBD2400	FAYETTE	US019	0.00	0.00	D9 2023 BRIDGE DAY	CON	08/28/23 E	08/28/23 E	10/28/23 E	\$70,000	SF	CP-9					

(N10099) SUB-TOTAL FOR SFY 2024 = \$70,000

DISTRICT 9 PROGRAM REVIEW LIST - ALLOCATION CODE (N10099) - SFY 2025

PROJECT REFERENCE INFORMATION													PROJECT CHANGE REQUESTS				
STATE PROJECT NO.	COUNTY	ROUTE	BMP	MILES	PROJECT NAME	PHASE	Auth.	Start	End	Estimate	BY	DEV_RESP	Priority	Start (R)	End (R)	Cost (R)	REMARKS
T610NRGBD2500	FAYETTE	US019	0.00	0.00	D9 2024 BRIDGE DAY	CON	08/28/24 E	08/28/24 E	10/28/24 E	\$70,000	SF	CP-9					

(N10099) SUB-TOTAL FOR SFY 2025 = \$70,000

The information presented in this document is representative of the Project Tracking System as 09/30/2020. Any change requests should be noted in the appropriate columns at the right edge of the each table. The State Fiscal Year (SFY) assignments are based on the Authorization dates.